
PHILIPPINE RURAL
DEVELOPMENT
PROJECT

Module 1
Guidelines for the
Procurement of Infrastructure
Subprojects under PRDP
Second Additional Financing
with EU Grant co-financing



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP
Second Additional Financing and EU Grant Co-financing

TABLE OF CONTENTS

I. Introduction

…………………………………………………………………………………………………..

4

II. Methods of Procurement of Works

………………………………………………………………… 5

A. International Competitive Bidding (ICB)
…………………………………………………….   5

B. National Competitive Bidding (NCB)
………………………………………………………….   5

B.1.  No Objection Letter 1 (NOL1)

………………………………………………………..  6

B.2.  Advertisement

………….………………………………………………………………….   7

B.3.  Bidding Documents

………………………………………………………………………   7

B.4.  Pre-bid Conference

……………………………………………………………………..    8

B.5.  Validity of Bids and Bid Security

………………………………………………….    8

B.6.  Pricing

………………………………………………………………………………………….

9

B.7.  Price Adjustment

………………………………………………………………………….   9

B.8.  Alternative Bid

……………………………………………………………………………..   9

B.9.  Conditions of Contract

…………………………………………………………………. 10

2



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP
Second Additional Financing and EU Grant Co-financing

B.10.  Performance Security and Retention Money

…………………………….   10

B.11.  Liquidated Damages

………………………………………………………………...   10

B.12.  Force Majeure

………………………………………………………………………….   10

B.13.  Applicable Law and Settlement of Disputes

……………………………..   10

B.14.  Time for Preparation of Bids

…………………………………………………….   11

B.15.  Bid Opening Procedures

…………………………………………………………..   11

B.16.  Clarifications or Alterations of Bids

…………………………………………..  11

B.17.  Confidentiality

………………………………………………………………………....  11

B.18.  Examination of Bids

………………………………………………………………….  12

B.19. Evaluation and Comparison of Bids

…………………………………………..  12

B.20. Extension of Validity of Bids

………………………………………..……………  12

B.21. Postqualification of Bidders

………………………………………………………  13

B.22. Single Largest Completed Contract

…………………………………………… 14

B.23. Required Experience of Key Personnel for the Project  ……………….

15

B.24.  Minimum Required Equipment

3



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP
Second Additional Financing and EU Grant Co-financing

………………………………………………… 17

B.25. No Objection Letter 2 (NOL2)

…………………………………………….…….  17

B.26. Award of Contract

…………………………………………………………….……… 17

B.27. Publication of the Award of Contract

……………………………………….  17

B.28.  Rejection of All Bids

………………………………………………………….……..  17

B.29. Debriefing by the Borrower

………………………………………………….….  18

B.30. Milestones for National Competitive Bidding (NCB) ………………...

19

C. Shopping
………………………………………………………………………………………
…………  19

C.1.  Milestones for Shopping

………………………………………………………..….  20

D. Direct Contracting
…………………………………………………………………………………..  21

D.1. Milestones for Direct Contracting

……………………………………………..  22

III. Annexes

Annex 1 - Philippine Bidding Documents

(As Harmonized with Development Partners) – NCB for Works  .……  24

Annex 2 - Request for Quotation (RFQ) - Shopping for Works ………………………

130

Attachment 1 - Contract Agreement

……………………………………… 132

4



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP
Second Additional Financing and EU Grant Co-financing

Attachment 2 - Terms and Conditions

…………………………………… 136 Attachment 3 - Bill of Quantities

…………………………………………… 147

Attachment 4 - Plans and

Specifications………………………………… 148

Attachment 5 - Letter of Acceptance

…………………………………….  149

Attachment 6 - Performance Security (Bank Guarantee) ………..150

Attachment 7 – Advance Payment Security (Bank Guarantee)..151

Annex 3 – Bid Evaluation Report
…………………………………………………………………. 152

Annex 4 – Philippine Rural Development Project (PRDP) Uniform Guidelines for
Blacklisting of Manufacturers, Suppliers, Distributors, Contractors and Consultants
(Refer to page 48 of the Cross Reference Guidelines)

I. INTRODUCTION

This guideline is one in a series of four procurement guidelines that the Department of

Agriculture – Philippine Rural Development Project (DA-PRDP) is publishing in support of

procurement of infrastructure subprojects. This, along with the three (3) other

procurement guidelines in this series (Cross-Reference Guidelines, Guidelines for IREAP

and GEF subprojects and Guidelines for Goods, Non Consulting Services & Selection of

Consultants) demonstrates the Department’s dedication to improving the procurement

performance of the PRDP-funded subprojects as well as unwavering commitment to

improving the PRDP procurement process, awareness and stewardships.

It is well recognized that the pursuit of PRDPs objective of achieving sustainable

economic growth in their beneficiaries through the reduction of poverty and

conservation of a sound environment are necessary and closely related. The PRDP
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Coordinating Teams at the NPCO and PSO, most likely the RPCOs, are the fundamental

front-liners and advocates of raising LGU level of PRDP procurement awareness.

Adopting the recommended strategies of the procurement process, they would be able

to enhance, supplement and heighten their knowledge about the PRDP procurement

guidelines and procedures.

Lastly, this Procurement guidelines will help ensure that the infrastructure subprojects

being realized and funded by PRDP will be valued as environmentally sound, climate

resilient and compliant with our national policies and has adopted some relevant

international best practices on implementing infrastructures subprojects.

II.  METHODS OF PROCUREMENT OF INFRASTRUCTURE SUBPROJECTS

METHODS THRESHOLD (Cost Contract)

International Competitive Bidding

(ICB)

≥US$ 15,000,000.00

National Competitive Bidding (NCB) <US$ 15,000,000.00

Shopping / NCB ≤US$ 200,000.00

Direct Contracting Subject to justification as per

WB Guidelines par. 3.7

6



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP
Second Additional Financing and EU Grant Co-financing

A. International Competitive Bidding (ICB)

The default mode for works shall be International Competitive Bidding (ICB) subject

to the following requirements:

A.1. The Government of the Philippines (GOP) as represented by the Department of

Agriculture is required to prepare and submit to the World Bank (herein after

referred to as “Bank”) a General Procurement Notice;

A.2 The Bank will arrange for its publication in UN Development Business on line

(UNDB on line) and on the Bank’s external website;

A.3. Invitation to bid shall be advertised as Specific Procurement Notices in at least

one (1) newspaper of national circulation in the Borrower’s country; and

A.4. The threshold is contracts amounting to US$15,000,000.00 and above.

Other methods for procurement of works (may be used as specifically indicated in the

Procurement Plan). The following methods, other than International Competitive Bidding

(ICB) may be used for procurement of works for those contracts specified in the

Procurement Plan.

B.     National Competitive Bidding (NCB)

National Competitive Bidding (NCB) is the competitive bidding procedure normally

used for public procurement in the country of the Borrower, and may be the most

appropriate method of procurement of goods, works, and non-consulting services

which, by their nature or scope, are unlikely to attract foreign competition.

National Competitive Bidding (NCB) is subject to the additional provisions set out in

paragraph 3 of Procurement Section of the Loan Agreement as follows:

● Eligibility screening shall not be applied, provided however that bids that do

not contain any of the following documents shall not pass the documentary

compliance check: (i) evidence of the required financial, technical or

production capability; (ii) audited financial statements; (iii) credit line or cash

deposit certificate; (iv) bid security; and (v) authority of the bid signatory.

● A ceiling maybe applied to bid prices provided the following conditions are
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met: (i) bidding documents are obtainable free of charge on a freely

accessible website; (ii) the agency has procedures in place to ensure that the

EPC is based on Engineer’s Estimate; (iii) the agency has trained cost

estimators on estimating prices and analyzing bid variance; and (iv) the

agency has established a system to monitor and report bid prices relative to

EPC and Engineer’s Estimate;

● Domestic or regional preferences shall not be applied in the

evaluation of bids, and other preferences in effect in the Philippines shall not

be used except with prior concurrence of the Bank;

● Foreign suppliers and contractors shall be allowed to participate, if interested,

without first being required to associate with, or enter into joint venture, with

local firms, and foreign bidders shall be allowed to bid, even without

registration, licensing, and other government authorizations, leaving these

requirements for after award and before signing of contract; and

Alternative procurement methods defined in the implementing rules and
regulations such as Limited Source Bidding, Direct Contracting and Shopping as
acceptable, and the use of the other alternative methods shall require prior
Bank concurrence.

B.1. No Objection Letter 1 (NOL1)

Upon approval of the proposed subproject (Feasibility Study, Detailed Engineering

Design, Program of Work, O & M Plan, geotagged photographs* and the

procurement bidding documents) the “No Objection Letter 1” (NOL1) shall be issued

which signal the start of the procurement process.

No changes on the approved procurement bidding documents shall be made without

the approval from the concerned PSO or NPCO depending on its threshold.

*A geotagged photograph is a photograph which is associated with a geographical location done by assigning at least a latitude and longitude

coordinates to the image, and optionally altitude, distance, accuracy data, place names and a time stamp.

Upon issuance of NOL1, the preparation of Implementation Management Agreement

(IMA) shall commence by the proponent LGU through the assistance of the

concerned RPCO. The IMA signed by the Head of the Procuring Entity and other

signatories of the LGU shall be submitted to the PSO through the RPCO to facilitate

the fund obligation and issuance of certificate of availability of funds.

B.2. Advertisement
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Timely notification of bidding opportunities is essential in competitive bidding. The

related procurement bidding documents, as the case may be, shall not be released to

the public earlier than the date of posting in the PhilGEPS. A minimum of thirty (30)

calendar day-posting is required, giving sufficient time to prospective bidders to

obtain procurement bidding documents, prepare and submit their responses. The

FS/DED and the procurement bidding documents are available at RPCO and PSO to

ensure that the prospective bidders can have access to the related information to

make a competitive bid offer.

Invitations to Bid shall be posted simultaneously in the PhilGEPS, DA-PRDP website,

Procuring Entity’s website (if any) and at any conspicuous place in the premises of

the Procuring Entity.  Publication in the newspaper is optional.

B.3. Bidding Documents

The bidding documents shall furnish all information necessary for a prospective

bidder to prepare a bid for the works to be provided. While the detail and complexity

of these documents may vary with the size and nature of the proposed bid package

and contract, they generally include: invitation to bid; instructions to bidders and bid

data sheet; form or letter of bid; form of contract; conditions of contract, both

general and particular; specifications and drawings; relevant technical data (including

of geological and environmental nature); list of bill of quantities; delivery time or

schedule of completion; and necessary appendices, such as formats for various

securities. The basis for bid evaluation and selection of the lowest evaluated bid shall

be clearly outlined in the instructions to bidders and/or the specifications. If a fee is

charged for the bidding documents, it shall be reasonable and reflect only the cost of

their typing, printing or publishing in an electronic format, and delivery to

prospective bidders, and shall not be so high as to discourage qualified bidders. The

cost of bidding documents shall correspond to the estimated project cost range as

indicated in the standard rates set by GPPB for the acquisition of bidding documents.

Ten thousand pesos (PhP10,000.00) shall be the maximum amount of fee that

procuring entities can set. The bidding documents for works may indicate the

estimated total cost of the contract, but shall not indicate detailed Borrower’s cost

estimates such as priced bills of quantities.

Borrowers (including the beneficiaries of the bank’s loan) shall use the PBD for works

as Harmonized with the Development Partners as provided with No Objection of the

Bank. Any such changes shall be introduced only through bid data sheets or through

special conditions of contract, and not by introducing changes in the standard

wording of the Bank’s SBDs.
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B.4. Pre-bid Conference

If so specified in the bidding documents, a pre-bid conference shall be held at the

venue, meeting link for videoconferencing, webcasting or similar technology and on

the date indicated therein, to clarify and address the Bidders’ questions on the

technical and financial components of this Project. All prospective bidders are given

the opportunity to attend the pre-bid conference and raise questions or clarifications

regardless whether they purchased the bidding documents or not.

The pre-bid conference shall be held at least twelve (12) calendar days before the

deadline for the submission of and receipt of bids, but not earlier than seven (7)

calendar days from the posting of the Invitation to Bid/Bidding Documents in the

PhilGEPS website.

Bidders are encouraged to attend the pre-bid conference to ensure that they fully

understand the Procuring Entity’s requirements. Non-attendance of the Bidder will

in no way prejudice its bid; however, the Bidder is expected to know the changes

and/or amendments to the Bidding Documents as recorded in the minutes of the

pre-bid conference and the Supplemental/Bid Bulletin. The minutes of the pre-bid

conference shall be recorded and prepared not later than five (5) calendar days after

the pre-bid conference. The minutes shall be made available to prospective bidders

not later than five (5) days upon written request.

B.5. Validity of Bids and Bid Security

Bidders shall be required to submit bids valid for a period specified in the bidding

documents which shall be sufficient to enable the Borrower (including the

beneficiaries of bank’s loan) to complete the comparison and evaluation of bids, and

obtain all the necessary approvals within the Borrower’s entity and the Bank’s no

objection to the recommendation of award (if required based on threshold of prior

review) so that the contract can be awarded within that period.

As specified in the bidding documents, the Procuring Entity should require bidders to

sign the standard Bid Securing Declaration for its bid security, with template provided

in Section IX Bidding Forms, accepting that if they withdraw or modify their bids

during the period of validity or they are awarded the contract and they fail to sign

the contract or to submit a performance security before the deadline defined in the

bidding documents, the bidder will be suspended for the period of time specified in

the bidding documents from being eligible to bid for any contract with the entity that

invited bids.
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In exceptional circumstances, prior to the expiration of the bid validity period, the

Procuring Entity may request Bidders to extend the period of validity of their bids.

The request and the responses shall be made in writing. A Bidder may refuse the

request without forfeiting its bid security, but his bid shall no longer be considered

for further evaluation and award. A Bidder granting the request shall not be required

or permitted to modify its bid.

B.6. Pricing

Bidders for works shall be required to quote unit prices or lump sum prices for the

performance of the works and such prices shall include all duties, taxes, and other

levies. Bidders shall be allowed to obtain all inputs (except for unskilled labor) from

any eligible source so that they may offer their most competitive bids.

B.7. Price Adjustment

Bidding documents shall state either that (a) bid prices will be fixed or (b) that price

adjustments will be made to reflect any changes (upwards or downwards) in major

cost components of the contract, such as labor, equipment, materials, and fuel.

B.8. Alternative Bid

Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made

by a Bidder in addition or as a substitute to its original bid which may be included as

part of its original bid or submitted separately therewith for purposes of bidding. A

bid with options is considered an alternative bid regardless of whether said bid

proposal is contained in a single envelope or submitted in two (2) or more separate

bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding

Documents, including the basic technical design as indicated in the drawings and

specifications. Unless there is a value engineering clause in the bidding document,

alternative bids shall not be accepted.

B.9. Conditions of Contract

The contract documents shall clearly define the scope of work to be performed, the

rights and obligations of the Procuring Entity and of the Contractor. In addition to the

general conditions of contract, any particular conditions for the specific works to be

procured and the location of the project shall be included. The conditions of contract
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shall provide a balanced allocation of risks and liabilities.

B.10. Performance Security and Retention Money

Contracts for works shall require security in an amount sufficient to protect the

Procuring Entity in case of breach of contract by the Contractor. This security shall be

provided in an appropriate form and amount, as specified by the Procuring Entity in

the bidding documents. The amount of the security may vary, depending on the type

of security furnished and on the nature and magnitude of the works or facilities. A

portion of this security shall extend sufficiently beyond the date of completion of the

works or facilities to cover the defects liability or maintenance period up to final

acceptance by the Borrower. Contracts for works may provide for a percentage of

each periodic payment to be held as retention money until final acceptance.

Contractors may be allowed to replace retention money with an equivalent security

in the form of a Bank security or guarantee after provisional acceptance.

B.11. Liquidated Damages

Provisions for liquidated damages or similar provisions in an appropriate amount

shall be included in the conditions of contract when delays in the completion of

works, or failure of the works to meet performance requirements would result in

extra cost, or loss of revenue, or loss of other benefits to the Procuring Entity.

B.12. Force Majeure

The conditions of contract shall stipulate that failure on the part of the parties to

perform their obligations under the contract will not be considered a default if such

failure is the result of an event of force majeure as defined in the conditions of

contract.

B.13. Applicable Law and Settlement of Disputes

If any dispute or difference of any kind whatsoever shall arise between the parties in

connection with the implementation of the contract covered by this project, the

parties shall make every effort to resolve amicably such dispute or difference by

mutual consultation.

If the Contractor believes that a decision taken by the Procuring Entity’s

Representative was either outside the authority given to the Procuring Entity’s

Representative by this Contract or that the decision was wrongly taken, the decision

shall be referred to the Arbiter indicated in the bidding documents within fourteen

(14) days of the notification of the Procuring Entity’s Representative’s decision.
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Bid Opening, Evaluation and Award of Contract

B.14. Time for Preparation of Bids

The time allowed for the preparation and submission of bids shall be determined

with due consideration of the particular circumstances of the project and the

magnitude and complexity of the contract. Generally, not less than thirty (30) days

from the date of the invitation to bid or the date of availability of bidding documents,

whichever is later, shall be allowed for NCB. Bidders shall be permitted to submit bids

through any electronic means available to the Procuring Entities
1
, as applicable, by

mail or in person. The deadline and place for receipt of bids shall be specified in the

invitation to bid.

B.15. Bid Opening Procedures

The time for the bid opening shall be the same for the deadline for receipt of bids or

promptly thereafter, and shall be announced, together with the place for bid

opening, and meeting link for videoconferencing, webcasting or similar technology,

in the invitation to bid. The Borrower shall open all bids received on the deadline for

bid submission at the designated place stipulated in the bidding documents,

irrespective of the number of bids received on such deadline. At the bid opening, the

Borrower shall neither discuss the merits of any bid nor reject any bid. Bids shall be

opened in public; bidders or their representatives shall be allowed to be present in

person or face-to-face through videoconferencing, webcasting or similar technology.

The name of the bidder and total amount of each bid, and of any alternative bids, if

they have been requested or permitted, shall be read aloud and recorded when

opened, and a copy of this record shall be promptly sent to the Bank and to all

bidders who submitted bids in time. Bids received after the time stipulated, as well

as those not opened and read out at bid opening, shall not be considered.

B.16. Clarifications or Alterations of Bids

Except as otherwise provided in B.29. No Objection Letter 2 (NOL2) and B.30. Award

of Contract of this guidelines, bidders shall not be requested or permitted to alter

1 Provided that the same: a. uses a two-factor security procedure consisting of an archive format compression and password protection to ensure
the security, integrity and confidentiality of the bids submitted; b. allows access to a password-protected Bidding Documents on opening date and
time. The passwords for accessing the file will be disclosed by the Bidders only during the actual bid opening which may be done in person or
face-to-face through videoconferencing, webcasting or similar technology; and c. capable of generating an audit trail of transactions to ensure the
security, integrity and authenticity of bid submissions; Likewise, the foregoing provision also requires the highest official managing the Information
Technology system of the agency to issue a Certification to be submitted to GPPB Technical Support Office, describing the electronic system or
procedure to be used by the PE for the electronic submission and receipt of bids and a statement that the same is compliant with the
abovementioned requirements.
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their bids, including through any voluntary increase or decrease in bid prices, after

the deadline for receipt of bids. The Borrower shall ask bidders for clarification

needed to evaluate their bids but shall not ask or permit bidders to change the

substance or price of their bids after the bid opening. Requests for clarification and

the bidders’ responses shall be made in writing, in hard copy or by an electronic

system satisfactory to the Bank.

B.17. Confidentiality

After the public opening of bids, information relating to the examination,

clarification, and evaluation of bids and recommendations concerning awards shall

not be disclosed to bidders or other persons not officially concerned with this

process until the publication of the award of contract.

B.18. Examination of Bids

The Borrower shall ascertain whether the bids (a) meet the eligibility requirements

specified in the Eligibility of the Cross-Reference Guidelines, (b) have been properly

signed, (c) are accompanied by the required securities or required declaration signed

as specified in paragraph 2 of B.5. Validity of Bids and Bid Security of this guidelines,

(d) are substantially responsive to the bidding documents and (e) are otherwise

generally in order. If a bid, including with regard to the required bid security, is not

substantially responsive, that is if it contains material deviations from or reservations

to the terms, conditions, and specifications in the bidding documents, it shall not be

considered further. The bidder shall neither be permitted nor invited by the

Borrower to correct or withdraw material deviations or reservations once bids have

been opened.

B.19. Evaluation and Comparison of Bids

The purpose of bid evaluation is to determine the cost to the Borrower of each bid in

a manner that permits a comparison on the basis of their evaluated cost. Subject to

paragraph 1 of B.25. Postqualification of Bidders of this guidelines, the bid with the

lowest evaluated cost, but not necessarily the lowest submitted price, shall be

selected for award.

The bid price read out at the bid opening shall be adjusted to correct any

arithmetical errors.

Under works, contractors are responsible for all duties, taxes, and other levies, and

bidders shall take these factors into account in preparing their bids. The evaluation

and comparison of bids shall be on this basis. Bid evaluation for works shall be
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strictly in monetary terms. Any procedure under which bids above or below a

predetermined assessment of bid values are automatically disqualified is not

acceptable.

The Procuring Entity shall prepare a detailed report on the evaluation and

comparison of bids setting forth the specific reasons on which the recommendation

is based for the award of contract. The Procuring Entity shall provide as a minimum

all information required in the Standard Form of Bid Evaluation Report issued by

PRDP in addition to other information the Bank deems relevant. For bids that exceed

above the Estimated Project Cost of the subproject, it shall be justified based on the

Department of Public Works and Highways Price Index and other current market

prices.

B.20. Extension of Validity of Bids

Borrowers (including the beneficiaries of the bank’s loan) shall complete evaluation

of bids and the award of contract within the initial period of bid validity so that

extensions are not necessary. An extension of bid validity, if justified by exceptional

circumstances, shall be requested in writing from all bidders before the expiration

date. The extension shall be for the minimum period required to complete the

evaluation, obtain the necessary no objections, and award the contract. Whenever

an extension of bid validity period is requested, bidders shall not be requested or be

permitted to change the quoted (base) price or other conditions of their bid. Bidders

shall have the right to refuse to grant such an extension.

B.21. Postqualification of Bidders

The Procuring Entity shall determine whether the bidder whose bid has been

determined to offer the lowest evaluated cost has the capability and resources to

effectively carry out the contract as offered in the bid. The criteria to be met shall be

set out in the bidding documents, and if the bidder does not meet them, the bid shall

be rejected. In such an event, the Procuring Entity shall make a similar determination

for the next lowest evaluated bidder.

The Procuring Entity shall determine to its satisfaction whether the bidder that is

evaluated to be the Lowest Calculated Bid complies with and is responsive to all the

requirements and conditions specified in the ITB Clause 5, 12 and 13 of the bidding

documents based from its submitted documentary evidences.

If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the
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criteria for post-qualification, it shall declare the said bid as the LCRB, and

recommend to the HoPE the award of contract to the said Bidder at its submitted

price or its calculated bid price, whichever is lower, subject to the conditions in the

award of contract.

B.22. Single Largest Completed Contract

Unless otherwise specified in the BDS, the required experience shall vary on the type

of infrastructure works as shown on the table below:

Type of Infrastructure Project Required years of

experience

% to EPC

FMR Within the last 5 years 50%

Bridge Within the last 10 years 50%

Communal Irrigation System Within the last 10 years 50%

Buildings 5 years 50%

Potable Water System Within the last 10 years 50%

Other Infrastructure 5 years 50%
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B.23. Required Experience of Key Personnel for the Project

Unless otherwise specified in the BDS, the following are the requirements:

Required

Key Personnel

Type of Infrastructure

FMR Bridge/Irrigation

System/PWS

Buildings and other Infra*

Project

Manager**

General

Experience:

Licensed Civil

/Agricultural

Engineer

Relevant

Experience:

Minimum of

five (5) years

relevant work

experience as

Project Mngr.

in Road

Construction

For Multi-span

Bridge, CIP:

General Experience:

Licensed Civil

/Agricultural

Engineer

Minimum of five (5)

years relevant work

experience as

Project Mngr. in

Multi-span Bridge,

CIP for Irrigation

Construction

For Single-span

Bridge, Level I & II

PWS, CIS and Other

Infra:

Minimum of five (5)

years relevant work

experience as

Project Mngr. in

Single-span Bridge,

PWS, CIS and other

infra. Construction

For PhP50M and above:

General Experience:

Licensed Civil

/Agricultural Engineer

Minimum of five (5) years

relevant work experience

as Project Mngr. in

Building and other infra

Construction

No Project Manager

required for less than

PhP50M

Required

Key Personnel

Type of Infrastructure

FMR Bridge/Irrigation

System/PWS

Buildings and

other Infra*

Project Licensed General For Multi-span Bridge, General
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Engineer Engineer Experience:

Minimum of five

(5) years

experience as

Licensed

Civil/Agricultural

Engineer

Relevant

Experience:

Minimum of five

(5) road

construction

projects handled

as Project

Engineer

CIP

Minimum of 5 years

experience of

construction works with

at least two (2)

bridge/CIP projects

supervised.

ForSingle-span Bridge,

Level I PWS, CIS

Minimum of five (5)

years experience of

construction works with

at least two (2)

bridge/CIS/PWS/Other

infra projects

supervised.

Experience:

Minimum of five

(5) years

experience as

Licensed

Civil/Agricultural

/Mechanical/Elec

trical  Engineer

(as applicable)

Relevant

Experience:

Minimum of five

(5) years

experience in the

specific field

being procured

with at least one

(1) project

supervised.

Materials

Engineer

Licensed

Civil

Engineer

Duly accredited

by DPWH as

Materials

Engineer I or II

following DPWH

D.O. 98, S. of

2016

Duly accredited by

DPWH as Materials

Engineer I or II following

DPWH D.O. 98, S. of

2016

Duly accredited

by DPWH as

Materials

Engineer I

*Other infra includes cold storage, abbatoir, rock causeway, solar dryers, nursery watch tower, slope protection

among others

**For subprojects costing below PhP50,000,000.00, the Procuring Entity may require a Project Manager

B.24. Minimum Required Equipment

This is the list of pledged equipment of the contractor in response to ITB Clause 12. 1

(b) (ii.3) of the PBD which are owned or leased to be supported by certification of

availability of equipment and proof of ownership for the duration of the project.
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Acceptable proof of ownership for owned equipment as a support to the list of

contractor’s equipment units are Official Receipt, Certificate of Registration or Deed

of Sale.

The approved Program of Work of the subproject shall provide the number of

required equipment based on the utilization plan out of the construction schedule.

However, the minimum required equipment should consider only the major and

critical equipment, owned or leased as specified in the Program of Works.

B.25. No Objection Letter 2 (NOL2)

The Procuring Entity shall submit the recommendation of award of contract, together

with the supporting documents in requesting for the issuance of the No Objection

Letter 2 (NOL2) from the Bank or NPCO or PSO depending on the threshold of the

prior review prior to the issuance of the Notice of Award (NOA).

B.26. Award of Contract

The Procuring Entity shall award the contract, within the period of the validity of

bids, to the bidder who meets the appropriate standards of capability and resources

and whose bid has been determined (i) to be substantially responsive to the bidding

documents and (ii) to offer the lowest evaluated cost. A bidder shall neither be

required nor permitted, as a condition of award, to undertake responsibilities for

work not stipulated in the bidding documents or otherwise to modify the bid as

originally submitted.

B.27. Publication of the Award of Contract

The Procuring Entity shall ensure that the award of contract is posted in the PhilGEPS

and in its website, if available.

B.28. Rejection of All Bids

Bidding documents usually provide that Procuring Entity may reject all bids.

Rejection of all bids is justified when there is lack of effective competition, or all bids

are not substantially responsive, or no bidder meets the specified qualification

criteria, or the bid price of the lowest evaluated winning bid is substantially higher

than the Procuring Entity’s updated estimated cost or available budget. Lack of

competition shall not be determined solely on the basis of the number of bidders.

Even when only one bid is submitted, the bidding process may be considered valid, if

the bid was satisfactorily advertised, the qualification criteria were not unduly

restrictive, and prices are reasonable in comparison to market values.
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If all bids are rejected, the Procuring Entity shall review the causes justifying the

rejection of all bids and make appropriate revisions to the bidding documents before

re-inviting bids. The revision of qualification criteria may be justified only when they

were set too stringently.

If for justified reasons, re-advertisement is not practical or the rejection is due to all

of the bids being non-responsive, new bids may be invited from all firms that

purchased the initial bidding documents. Exceptionally, when justified, the Bank may

agree to re-invite only those firms that submitted bids in the first instance.

All bids shall not be rejected and new bids invited on the same bidding and contract

documents solely for the purpose of obtaining lower prices. If the lowest evaluated

responsive bid exceeds the Procuring Entity’s updated cost estimates by a substantial

margin, the Borrower shall investigate causes for the excessive cost and consider

requesting new bids as described in the previous paragraphs. Alternatively, the

Procuring Entity may negotiate with the lowest evaluated bidder to try to obtain a

satisfactory contract through a reduction in the scope and/or a reallocation of risk

and responsibility which can be reflected in a reduction of the contract price.

However, substantial reduction in the scope or modification to the contract

documents may require rebidding.

The Bank’s prior no objection shall be obtained before rejecting all bids, soliciting

new bids, or entering into negotiations with the lowest evaluated bidder.

B.29. Debriefing by the Borrower

In the publication of the award of contract referred to in III.7. Publication of the

Award of Contract of Appendix 1 of this guidelines, the Procuring Entity shall specify

that any bidder who wishes to ascertain the grounds on which its bid was not

selected, should request an explanation from the Procuring Entity. The Procuring

Entity shall promptly provide in writing an explanation of why such bid was not

selected. If a bidder requests a debriefing meeting, the bidder shall bear all their

costs of attending such a debriefing meeting.
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C.   Shopping

Shopping is a procurement method based on comparing price quotations obtained

from several contractors with a minimum of three (3), to assure competitive prices.

Shopping is an appropriate method for procuring simple civil works of small value

when more competitive methods are not justified on the basis of cost and efficiency.

A small value contract should normally not exceed US$200,000.00 for simple civil

works. If the Borrower has been unable to obtain at least three (3) quotations, it shall

provide the Bank with reasons and justification why no other competitive method

could be considered and obtain a no objection before proceeding on the basis of the

only responses already received. Requests for quotations shall indicate the description

and quantity of the goods or specifications of works, as well as desired delivery (or

completion) time and place. Quotations may be submitted by letter, facsimile, or by

electronic means. The evaluation of quotations shall follow the same principles as of

open bidding. The terms of the accepted offer shall be incorporated in a brief

contract.

The Procuring entity shall use the RFQ format as shown in the Annex 2. The criteria

and methodology for selection of the successful bidder are outlined in the RFQ under

the terms and conditions. If these are not clear, clarification should be similarly sought

from the Borrower.

After the issuance of No Objection Letter 1 (NOL1) by the NPCO or PSO as the case

maybe, the following procurement activities should be conducted with the suggested

timelines:  (Please see process flow on the next page.)



C.1.  Procurement timelines (for Shopping):

Notes:
1. No financial ceiling rule;
2. Posting of procurement notice and then award in the PhilGEPS and Procuring Entity’s website, if available;
3. Submission of Bid Evaluation Report to RPCO;
4. Issuance of NOL2 from PSO; and
5. Performance Security.



C.     Direct contracting

Direct Contracting is contracting without competition (single source) and maybe an

appropriate method under any of the following circumstances.

An existing contract for works, awarded in accordance with procedures acceptable to

the World Bank, may be extended for additional works of a similar nature. The World

Bank shall be satisfied in such cases that no advantage could be obtained by further

competition and that the prices on the extended contract are reasonable. Provisions

for such an extension, if considered likely in advance, shall be included in the original

contract.

In exceptional cases, such as, but not limited to, in response to natural disasters and

emergency situations declared by the government and recognized by the World Bank.

The Borrower shall submit to the World Bank for its review and no objection a

sufficiently detailed justification, including the rationale for direct contracting instead

of a competitive procurement process and the basis for recommending a particular

supplier in all such cases, except for contracts below a threshold defined on the basis

of risks and the scope of the project, and set forth in the Procurement Plan.

The following are suggested timelines for Direct Contracting: (Please see process flow

on the next page.)



D.1.  Procurement timelines (for Direct Contracting):
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(Funding Source?)
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BID OPENING CHECKLIST
Envelope 1

ELIGIBILITY DOCUMENTS
a. Registration Certification of the Company
b. List of relevant contracts as specified in ITB Clause 5.4 hereof;

Basis of Critical Eligibility and Qualification Criteria:

- At least one (1) work of a nature and complexity equivalent to the Works generally within
the last five (5) years with at least fifty percent (50%) of the Estimated Project Cost (EPC) in
the amount of Thirty-One Million Four Hundred Ninety-Nine Thousand Pesos
(PhP31,499,000.00); and
-  Average 3-year turnover of Total Projects of at least 100% of the EPC in the amount of
Sixty-Two Million Nine Hundred Ninety-Eight Thousand Pesos (PhP62,998,000.00).

c. Audited financial statements for the past three (3) years
d. In case of Joint Venture, the JV Agreement, if existing, or a signed Statement from

the partner companies that they will enter into a JV in case of award of contract
TECHNICAL DOCUMENTS
e. Bid Security, in a form of Bid Securing Declaration
f. Project requirements, which shall include the following:

(i) List of Contractor’s personnel [viz a. Project Manager – Minimum of five (5)
years relevant experience as Project Manager in road construction, b. Project
Engineer – Licensed Civil/Agricultural Engineer with at least five (5) years of
relevant experience in road construction and has handled five (5) road
construction projects as Project Engineer, c. Materials Engineer – Licensed Civil
Engineer duly accredited by DPWH as Materials Engineer I or II following the
DPWH D.O 98 Series of 2016 (as required under SCC Clause 6.5)], to be assigned
to the contract to be bid, with their complete qualification and experience data

(ii) List of Contractor’s major and critical equipment units, which are owned and
are supported by proof of ownership which must meet the minimum
requirement for the contract set in the Bid Data Sheet

Pass (if all the above documents are present)
Fail (if any of the document is absent)

Notwithstanding the BAC’s declaration of non-responsiveness of the first bid envelope, the financial proposals contained in
the second bid envelopes of all the bidders shall be read. The first and second envelopes shall not be returned to the
bidders.
Foreign bidders may submit the equivalent documents, if any, issued by the country of the foreign bidder.

Envelope 2

FINANCIAL PROPOSAL
Bid price in approved Bid form and Bid prices in the Bill of Quantities

BID DATA SHEET
Clause 20.3 Each Bidder shall submit one (1) original and four (4) copies of the first and second components of

its bid.  An electronic copy of the bid should also be submitted in PDF file format in a flash drive.
Should there be discrepancies, the original copy would prevail.
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BID OPENING CHECKLIST
(JOINT VENTURE)

Envelope 1

ELIGIBILITY DOCUMENTS
a. Registration Certification of the Company (each partner)

b. List of relevant contracts as specified in ITB Clause 5.4 hereof; (each partner/either one of
the partners)

Basis of Critical Eligibility and Qualification Criteria:
- At least one (1) work of a nature and complexity equivalent to the Works generally within the last
five (5) years with at least fifty percent (50%) of the EPC in the amount of Thirty-One Million Four
Hundred Ninety-Nine Thousand Pesos (PhP31,499,000.00) [each partner/either one of the partners,
and 25% of the EPC in the amount of Fifteen Million Seven Hundred Forty-Nine Thousand Five
Hundred Pesos (PhP15,749,750.00), for the rest of the partners]; and
-  Average 3-year turnover of Total Projects of at least 100% of the EPC in the amount of

Sixty-Two Million Nine Hundred Ninety-Eight Thousand Pesos (PhP62,998,000.00) as evidenced by the
submitted Audited Financial Statements for the past three (3) years [each partner/either one of the
partners, and 50% of the EPC in the amount of Thirty-One Million Fifty-One Thousand Five Hundred
Pesos (PhP31,051,500.00), for the rest of the partners).

c. Audited financial statements for the past three (3) years (each partner)

d. In case of Joint Venture, the JV Agreement, if existing, or a signed Statement from the
partner companies that they will enter into a JV in case of award of contract

TECHNICAL DOCUMENTS
e. Bid Security, in a form of Bid Securing Declaration (prescribed template in the name of the

Joint Venture)
f. Project requirements, which shall include the following (pooling of resources or combination

among partners):
(i) List of Contractor’s personnel [viz a. Project Manager – Minimum of five (5) years

relevant experience as Project Manager in road construction, b. Project Engineer –
Licensed Civil/Agricultural Engineer with at least five (5) years of relevant experience in
road construction and has handled five (5) road construction projects as Project
Engineer, c. Materials Engineer – Licensed Civil Engineer duly accredited by DPWH as
Materials Engineer I or II following DPWH D.O. 98, S. of 2016 as Materials Engineer (as
required under SCC Clause 6.5)], to be assigned to the contract to be bid, with their
complete qualification and experience data

(ii) List of Contractor’s major and critical equipment units, which are owned and are
supported by proof of ownership which must meet the minimum requirement for the
contract set in the Bid Data Sheet

Pass (if all the above documents are present)
Fail (if any of the document is absent)

Notwithstanding the BAC’s declaration of non-responsiveness of the first bid envelope, the financial proposals contained in
the second bid envelopes of all the bidders shall be read. The first and second envelopes shall not be returned to the
bidders.
Foreign bidders may submit the equivalent documents, if any, issued by the country of the foreign bidder.

Envelope 2
FINANCIAL PROPOSAL
Bid price in approved Bid form and Bid prices in the Bill of Quantities

BID DATA SHEET
Clause 20.3 Each Bidder shall submit one (1) original and four (4) copies of the first and second components of

its bid.  An electronic copy of the bid should also be submitted in PDF file format in a flash drive.
Should there be discrepancies, the original copy would prevail.
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Section I. Invitation to Bid

Republic of the Philippines
Philippine Rural Development Project

Invitation to Bid for the

Improvement of Calantas – Planas – San Jose
Farm to Market Road

Subproject ID No. PRDP-IB-R003-PAM-001-000-000-2014-AF2/EU (Funding Source?)
Loan No. 9271-PH

January 23, 2019

1. The Government of the Philippines (GoP) has received a Loan from the World Bank towards the
cost of Philippine Rural Development Program and it intends to apply part of the proceeds of this
Loan to payments under the contract for the Improvement of Calantas – Planas – San Jose Farm
to Market Road / PRDP-IB-RO03-PAM-001-000-000-2014-AF2/EU (Funding Source?).

2. The Provincial Government of Pampanga, implementing partner of the Department of
Agriculture, now invites bids for the Improvement of Calantas – Planas – San Jose Farm to
Market Road. Completion of the Works is required by 256 calendar days. Bidders should have
completed, within the last five (5) years, a contract similar to the Project. The description of an
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eligible bidder is contained in the Bidding Documents, particularly, in Section II. Instructions to
Bidders.

3. Bidding will be conducted in accordance with relevant procedures for open competitive bidding
as specified in the IRR of RA 9184 (R.A. 9184), with some amendments, as stated in these bidding
documents and is open to all bidders from eligible source countries as defined in the applicable
procurement regulations of the World Bank. The contract shall be awarded to the Lowest
Calculated Responsive Bidder (LCRB) who was determined as such during post-qualification. The
Estimated Project Cost for this project is Sixty-Two Million Nine Hundred Ninety-Eight Thousand
Pesos (PhP62,998,000.00).

4. Interested bidders may obtain further information from the Bids and Awards Committee of the

Province of Pampanga and inspect the Bidding Documents at the address given below and also

at the PRDP Regional Project Coordination Office III (RPCO III) with address at DA RFO III,

Capitol Compound, Sto. Niño, City of San Fernando Pampanga and at the PRDP Project Support

Office North Luzon (PSO North Luzon) with address at Capitol Compound, Sto. Niño City of San

Fernando, Pampanga from 8:00 a.m. to 5:00 p.m., Mondays to Fridays.

5. A complete set of Bidding Documents may be purchased by interested Bidders starting January
23, 2019 from the address below, PRDP RPCO III or PRDP PSO North Luzon and upon payment or
depositing/bank transfer to the Province of Pampanga Trust Fund-LBP 0082-1000-16 a
non-refundable fee for the bidding documents in the amount of Ten Thousand Pesos
(PhP10,000.00) not later than the submission of their bids. The LGU’s Treasurer official receipt,
the bank teller’s validated deposit slip or printed receipt from online payment serves as the proof
of payment.

Online payment shall mean payment using the likes of PayMaya, IAccess, Smart Money, GCash,
DragonPay, JuanPay, PesoPay, PayEasy, MOLPay, WeePay, 7 Connect, Coins.ph.

Bidding Documents may also be downloaded free of charge from the website of the Philippine
Government Electronic Procurement System (PhilGEPS) and the PRDP website (prdp.da.gov.ph).
For Detailed Engineering Design (DED), Drawings and Plans, please follow the link
https://drive.google.com/file/d/1FfsvFA8zTG97YgjrvH_RvwOJNPy2pkXo/view?usp=drive_web.

As part of the transparency measures being instituted by the Department of Agriculture (DA) the
bidders can virtually visit the site of the above-described subproject at prdp.da.gov.ph where
geotagged base photographs on 50-meter interval and track are viewable. The DA, however,
requires that all potential contractors who will be awarded contract under the project shall have
undergone geotagging training provided by the PRDP Project Support Office.

6. The Provincial Government of Pampanga will hold a Pre-Bid Conference on February 13, 2019 at
09:00 a.m. at the Ground Floor, BAC Session Hall, Capitol Building, City of San Fernando,
Pampanga, accessible through videoconferencing with meeting link
_____________________________________, which shall be open to all interested parties.

7. Bids must be duly received by the BAC Secretariat at the address below on or before February 27,
2019 at 09:00 a.m. Bids may also be submitted through online at the official (email address xxx,
portal facility) of the LGU ________. The bids shall be true copies of the original and shall likewise
be readable. It shall use a two-factor authentication and password which shall only be revealed
during bid opening. (please refer to the provisions in B.14 of this Guidelines if PE is eligible), All
bids must be accompanied by a Bid Securing Declaration.
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Bids will be opened on February 27, 2019 at 09:00 a.m. at the Ground Floor, BAC Session Hall,
Capitol Building, City of San Fernando, Pampanga, accessible through videoconferencing with
meeting link _____________________________________, in the presence of the bidders’
representatives who choose to attend at the address below. Late bids shall not be accepted.

8. The Provincial Government of Pampanga reserves the right to accept or reject any bid, to annul
the bidding process, and to reject all bids at any time prior to contract award, without thereby
incurring any liability to the affected bidder or bidders.

9. For further information, please refer to:

ATTY. ANDRES S. PANGILINAN, JR.
Chairman, Bids and Awards Committee
Executive House, Capitol Building
City of San Fernando, Pampanga
Tel. No. (045) 961-3388 Local 208

_________________________________
[Signature of the BAC Chairperson or the
Authorized Representative of the BAC
Chairperson]
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A. General

11. Scope of Bid

1.1. The Procuring Entity named in the BDS, invites bids for the construction of
Works, as described in Section VI. Specifications.

1.2. The name, identification, and number of lots specific to this bidding are
provided in the BDS. The contracting strategy and basis of evaluation of lots is
described in ITB Clause 27.

1.3. The successful Bidder will be expected to complete the Works by the
intended completion date specified in SCC Clause 1.17.

12. Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for the Project, as defined in the BDS, to cover eligible payments
under the Contract for the Works.

13. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders
and contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Funding Source:

(a) defines, for purposes of this provision, the terms set forth below as
follows:

(i) "corrupt practice" means behavior on the part of officials in
the public or private sectors by which they improperly and
unlawfully enrich themselves, others, or induce others to do
so, by misusing the position in which they are placed, and
includes the offering, giving, receiving, or soliciting of anything
of value to influence the action of any such official in the
procurement process or in contract execution; entering, on
behalf of the Procuring Entity, into any contract or transaction
manifestly and grossly disadvantageous to the same, whether
or not the public officer profited or will profit thereby, and
similar acts as provided in Republic Act 3019;

(ii) "fraudulent practice" means a misrepresentation of facts in
order to influence a procurement process or the execution of a
contract to the detriment of the Procuring Entity, and includes
collusive practices among Bidders (prior to or after Bid
submission) designed to establish bid prices at artificial,
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non-competitive levels and to deprive the Procuring Entity of
the benefits of free and open competition;

(iii) “collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels; and

(iv) “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence
their participation in a procurement process, or affect the
execution of  a contract;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or
concealing of evidence material to an administrative
proceedings or investigation or making false statements
to investigators in order to materially impede an
administrative proceedings or investigation of the
Procuring Entity or any foreign government/foreign or
international financing institution into allegations of a
corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any party
to prevent it from disclosing its knowledge of matters
relevant to the administrative proceedings or
investigation or from pursuing such proceedings or
investigation; or

(bb) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or
any foreign government/foreign or international
financing institution herein.

(b) will reject a proposal for award if it determines that the Bidder
recommended for award has engaged in corrupt or fraudulent
practices in competing for the Contract; and

(c) will declare a firm ineligible, either indefinitely or for a stated period
of time, to be awarded Contract funded by the Funding Source if it at
any time determines that the firm has engaged in corrupt or
fraudulent practices in competing or, or in executing, a Contract
funded by the Funding Source.

3.2. Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws
on individuals and organizations deemed to be involved in any of the
practices mentioned in ITB Clause 3.1(a).
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3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a contractor in the bidding for and
performance of a contract themselves or through independent auditors as
reflected in the GCC Clause 34.

14. Conflict of Interest

4.1. All Bidders found to have conflicting interests shall be disqualified to
participate in the procurement at hand, without prejudice to the imposition
of appropriate administrative, civil, and criminal sanctions. A Bidder may be
considered to have conflicting interests with another Bidder in any of the
events described in paragraphs (a) through (c) and a general conflict of
interest in any of the circumstances set out in paragraphs (d) through (g)
below:

(a) A Bidder has controlling shareholders in common with another Bidder;

(b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;

(c) A Bidder has the same legal representative as that of another Bidder
for purposes of this Bid;

(d) A Bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process;

(e) A Bidder submits more than one bid in this bidding process. However,
this does not limit the participation of subcontractors in more than
one bid;

(f) A Bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services
that are the subject of the bid; or

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the
project, if the personnel would be involved in any capacity on the
same project.

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents
shall be accompanied by a sworn affidavit of the Bidder that it is not related
to the Head of the Procuring Entity (HoPE), members of the Bids and Awards
Committee (BAC), members of the Technical Working Group (TWG), members
of the BAC Secretariat, the head of the Project Management Office (PMO) or
the end-user unit, and the project consultants, by consanguinity or affinity up
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to the third civil degree. On the part of the Bidder, this Clause shall apply to
the following persons:

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder
himself;

(b) If the Bidder is a partnership, to all its officers and members;

(c) If the Bidder is a corporation, to all its officers, directors, and
controlling stockholders;

(d) If the Bidder is a cooperative, to all its officers, directors, and
controlling shareholders or members; and

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c)
or (d) of this Clause shall correspondingly apply to each of the
members of the said JV, as may be appropriate.

Relationship of the nature described above or failure to comply with this
Clause will result in the automatic disqualification of a Bidder.

15. Eligible Bidders

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible
to participate in this Bidding:

(a) Duly licensed Filipino citizens/sole proprietorships;

(b) Partnerships duly organized under the laws of the Philippines and of
which at least seventy five percent (75%) of the interest belongs to
citizens of the Philippines;

(c) Corporations duly organized under the laws of the Philippines, and of
which at least seventy five percent (75%) of the outstanding capital
stock belongs to citizens of the Philippines;

(d) Cooperatives duly organized under the laws of the Philippines.

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2)
or more persons/entities that intend to be jointly and severally
responsible or liable for a particular contract: Provided, however, that,
in accordance with Letter of Instructions No. 630, Filipino ownership
or interest of the joint venture concerned shall be at least seventy five
percent (75%): Provided, further, that joint ventures in which Filipino
ownership or interest is less than seventy five percent (75%) may be
eligible where the structures to be built require the application of
techniques and/or technologies which are not adequately possessed
by a person/entity meeting the seventy five percent (75%) Filipino
ownership requirement: Provided, finally, that in the latter case,
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Filipino ownership or interest shall not be less than twenty five
percent (25%). For this purpose, Filipino ownership or interest shall be
based on the contributions of each of the members of the joint
venture as specified in their JVA.

5.2. The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

5.3. Government owned or controlled corporations (GOCCs) may be eligible to
participate only if they can establish that they (a) are legally and financially
autonomous, (b) operate under commercial law, and (c) are not attached
agencies of the Procuring Entity.

5.4. (a) The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the Philippine Statistics Authority (PSA) consumer price index.
However, contractors under Small A and Small B categories without similar
experience on the contract to be bid may be allowed to bid if the cost of such
contract is not more than the Allowable Range of Contract Cost (ARCC) of
their registration based on the guidelines as prescribed by the PCAB.

(b) For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on
another track record requirement, as specified in the BDS.

For this purpose, contracts similar to the Project shall be those described in
the BDS.

5.5. The Bidder must submit a computation of its Net Financial Contracting
Capacity (NFCC), which must be at least equal to the ABC to be bid, calculated
as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value of
all outstanding or uncompleted portions of the projects under ongoing
contracts, including awarded contracts yet to be started coinciding with
the contract for this Project.

The values of the domestic bidder’s current assets and current liabilities shall
be based on the latest Audited Financial Statements (AFS) submitted to the
BIR.
For purposes of computing the foreign bidders’ NFCC, the value of the current
assets and current liabilities shall be based on their audited financial
statements prepared in accordance with international financial reporting
standards.
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16. Bidder’s Responsibilities

6.1. The Bidder or its duly authorized representative shall submit a sworn
statement in the form prescribed in Section IX. Bidding Forms as required in
ITB Clause 12.1(b)(iii).

6.2. The Bidder is responsible for the following:

(a) Having taken steps to carefully examine all of the Bidding
Documents;

(b) Having acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

(c) Having made an estimate of the facilities available and needed for the
contract to be bid, if any;

(d) Having complied with its responsibility to inquire or secure
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4.

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP
or any of its agencies, offices, corporations, or LGUs, including foreign
government/foreign or international financing institution whose
blacklisting rules have been recognized by the GPPB;

(f) Ensuring that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete,
and all statements and information provided therein are true
and correct;

(g) Authorizing the HoPE or its duly authorized representative/s to verify
all the documents submitted;

(h) Ensuring that the signatory is the duly authorized representative of
the Bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, and
to sign and execute the ensuing contract, accompanied by the duly
notarized Special Power of Attorney, Board/Partnership Resolution, or
Secretary’s Certificate, whichever is applicable;

(i) Complying with the disclosure provision under Section 47 of RA 9184
and its IRR in relation to other provisions of RA 3019;

(j) Complying with existing labor laws and standards, in the case of
procurement of services. Moreover, bidder undertakes to:

(i) Ensure the entitlement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or
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collective bargaining agreement; or arbitration award, if and
when applicable.

In case there is a finding by the Procuring Entity or the DOLE of
underpayment or non-payment of workers’ wage and
wage-related benefits, bidder agrees that the performance
security or portion of the contract amount shall be withheld in
favor of the complaining workers pursuant to appropriate
provisions of Republic Act No. 9184 without prejudice to the
institution of appropriate actions under the Labor Code, as
amended, and other social legislations.

(ii) Comply with occupational safety and health standards and to
correct deficiencies, if any.

In case of imminent danger, injury or death of the worker,
bidder undertakes to suspend contract implementation
pending clearance to proceed from the DOLE Regional Office
and to comply with Work Stoppage Order; and

(iii) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations;
or collective bargaining agreement; or arbitration award, if and
when applicable, through posting in two (2) conspicuous
places in the establishment’s premises; and

(k) Ensuring that it did not give or pay, directly or indirectly, any
commission, amount, fee, or any form of consideration, pecuniary or
otherwise, to any person or official, personnel or representative of
the;

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned.

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have
inspected the site, determined the general characteristics of the contract
works and the conditions for this Project and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

6.4. It shall be the sole responsibility of the prospective bidder to determine and
to satisfy itself by such means as it considers necessary or desirable as to all
matters pertaining to this Project, including: (a) the location and the nature of
the contract, project, or work; (b) climatic conditions; (c) transportation
facilities; (c) nature and condition of the terrain, geological conditions at the
site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and
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access roads; and (d) other factors that may affect the cost, duration and
execution or implementation of the contract, project, or work.

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous
interpretations or conclusions by the prospective or eligible bidder out of the
data furnished by the procuring entity. However, the Procuring Entity shall
ensure that all information in the Bidding Documents, including
supplemental/bid bulletins issued are correct and consistent.

6.6. Before submitting their bids, the Bidders are deemed to have become familiar
with all existing laws, decrees, ordinances, acts and regulations of the
Philippines which may affect the contract in any way.

6.7. The Bidder shall bear all costs associated with the preparation and
submission of his bid, and the Procuring Entity will in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the bidding
process.

6.8. The Bidder should note that the Procuring Entity will accept bids only from
those that have paid the applicable fee for the Bidding Documents at the
office indicated in the Invitation to Bid.

17. Origin of Goods and Services

There is no restriction on the origin of Goods, or Contracting of Works or Services
other than those prohibited by a decision of the United Nations Security Council
taken under Chapter VII of the Charter of the United Nations.

18. Subcontracts

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions
of the Works to an extent as may be approved by the Procuring Entity and
stated in the BDS. However, subcontracting of any portion shall not relieve
the Bidder from any liability or obligation that may arise from the contract for
this Project.

8.2. Subcontractors must submit the documentary requirements under ITB Clause
12 and comply with the eligibility criteria specified in the BDS. In the event
that any subcontractor is found by the Procuring Entity to be ineligible, the
subcontracting of such portion of the Works shall be disallowed.

8.3. The Bidder may identify the subcontractor to whom a portion of the Works
will be subcontracted at any stage of the bidding process or during contract
implementation. If the Bidder opts to disclose the name of the
subcontractor during bid submission, the Bidder shall include the required
documents as part of the technical component of its bid.
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B. Contents of Bidding Documents

19. Pre-Bid Conference

9.1. (a) If so specified in the BDS, a pre-bid conference shall be held at the venue
and on the date indicated therein, to clarify and address the Bidders’
questions on the technical and financial components of this Project.

(b) The pre-bid conference shall be held at least twelve (12) calendar days
before the deadline for the submission of and receipt of bids, but not earlier
than seven (7) calendar days from the posting of the Invitation to Bid/Bidding
Documents in the PhilGEPS website. If the Procuring Entity determines that,
by reason of the method, nature, or complexity of the contract to be bid, or
when international participation will be more advantageous to the GoP, a
longer period for the preparation of bids is necessary, the pre-bid conference
shall be held at least thirty (30) calendar days before the deadline for the
submission and receipt of bids, as specified in the BDS.

9.2. Bidders are encouraged to attend the pre-bid conference to ensure
that they fully understand the Procuring Entity’s requirements.
Non-attendance of the Bidder will in no way prejudice its bid; however, the
Bidder is expected to know the changes and/or amendments to the Bidding
Documents as recorded in the minutes of the pre-bid conference and the
Supplemental/Bid Bulletin. The minutes of the pre-bid conference shall be
recorded and prepared not later than five (5) calendar days after the pre-bid
conference. The minutes shall be made available to prospective bidders not
later than five (5) days upon written request.

9.3. Decisions of the BAC amending any provision of the bidding documents shall
be issued in writing through a Supplemental/Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

110. Clarification and Amendment of Bidding Documents

10.1. Prospective bidders may request for clarification(s) on and/or interpretation
of any part of the Bidding Documents. Such a request must be in writing and
submitted to the Procuring Entity at the address indicated in the BDS at least
ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid
Bulletin, to be made available to all those who have properly secured the
Bidding Documents, at least seven (7) calendar days before the deadline for
the submission and receipt of Bids.

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
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Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the
PhilGEPS and the website of the Procuring Entity concerned, if available, and
at any conspicuous place in the premises of the Procuring Entity concerned. It
shall be the responsibility of all Bidders who have properly secured the
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that
may be issued by the BAC. However, Bidders who have submitted bids before
the issuance of the Supplemental/Bid Bulletin must be informed and allowed
to modify or withdraw their bids in accordance with ITB Clause 23.

C. Preparation of Bids

111. Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder’s country; and shall be authenticated by the
appropriate Philippine foreign service establishment/post or the equivalent office
having jurisdiction over the foreign bidder’s affairs in the Philippines. The English
translation shall govern, for purposes of interpretation of the bid.

112. Documents Comprising the Bid: Eligibility and Technical Components

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the
following eligibility and technical documents:

(a) Eligibility Documents –

Class “A” Documents

(i) PhilGEPS Certificate of Registration and Membership in
accordance with Section 8.5.2 of the IRR, except for foreign
bidders participating in the procurement by a Philippine
Foreign Service Office or Post, which shall submit their
eligibility documents under Section 23.1 of the IRR, provided,
that the winning bidder shall register with the PhilGEPS in
accordance with Section 37.1.4 of the IRR;

(ii) Statement of all its ongoing government and private contracts,
including contracts awarded but not yet started, if any,
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whether similar or not similar in nature and complexity to the
contract to be bid; and

Statement of the Bidder’s SLCC similar to the contract to be
bid, in accordance with ITB Clause 5.4.

The two statements required shall indicate for each contract
the following:

(ii.1) name of the contract;

(ii.2) date of the contract;

(ii.3) contract duration;

(ii.4) owner’s name and address;

(ii.5) nature of work;

(ii.6) contractor’s role (whether sole contractor,
subcontractor, or partner in a JV) and percentage of
participation;

(ii.7) total contract value at award;

(ii.8) date of completion or estimated completion time;

(ii.9) total contract value at completion, if applicable;

(ii.10) percentages of planned and actual accomplishments, if
applicable; and

(ii.11) value of outstanding works, if applicable.

The statement of the Bidder’s SLCC shall be supported by the
Notice of Award and/or Notice to Proceed, Project Owner’s
Certificate of Final Acceptance issued by the Owner other than
the Contractor or the Constructors Performance Evaluation
System (CPES) Final Rating, which must be at least satisfactory.
In case of contracts with the private sector, an equivalent
document shall be submitted;

(iii) Unless otherwise provided in the BDS, a valid special PCAB
License in case of joint ventures, and registration for the type
and cost of the contract for this Project; and

(iv) NFCC computation in accordance with ITB Clause 5.5.

Class “B” Documents

45



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects

(v) If applicable, Joint Venture Agreement (JVA) in accordance
with RA 4566.

(b) Technical Documents –

(i) Bid security in accordance with ITB Clause 18. If the Bidder
opts to submit the bid security in the form of:

(i.1) a bank draft/guarantee or an irrevocable letter of credit
issued by a foreign bank, it shall be accompanied by a
confirmation from a Universal or Commercial Bank; or

(i.2) a surety bond accompanied by a certification coming
from the Insurance Commission that the surety or
insurance company is authorized to issue such
instruments.

(ii) Project Requirements, which shall include the following:

(ii.1) Organizational chart for the contract to be bid;

(ii.2) List of contractor’s personnel (e.g., Project Manager,
Project Engineers, Materials Engineers, and Foremen),
to be assigned to the contract to be bid, with their
complete qualification and experience data. These
personnel must meet the required minimum years of
experience set in the BDS; and

(ii.3) List of contractor’s major equipment units, which are
owned, leased, and/or under purchase agreements,
supported by proof of ownership, certification of
availability of equipment from the equipment
lessor/vendor for the duration of the project, as the
case may be, which must meet the minimum
requirements for the contract set in the BDS; and

(iii) Sworn statement in accordance with Section 25.3 of the IRR of
RA 9184 and using the form prescribed in Section IX. Bidding
Forms.

113. Documents Comprising the Bid: Financial Component

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall
contain the following:

(a) Financial Bid Form, which includes bid prices and the bill of quantities,
in accordance with ITB Clauses 15.1 and 15.3; and
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(b) Any other document related to the financial component of the bid as
stated in the BDS.

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the
ABC shall not be accepted.

(b) Unless otherwise indicated in the BDS, for foreign-funded
procurement, a ceiling may be applied to bid prices provided the
following conditions are met:

(i)   Bidding Documents are obtainable free of charge on a freely
accessible website.  If payment of Bidding Documents is required
by the procuring entity, payment could be made upon the
submission of bids.

(ii)   The procuring entity has procedures in place to ensure that the
ABC is based on recent estimates made by the engineer or the
responsible unit of the procuring entity and that the estimates
are based on adequate detailed engineering (in the case of
infrastructure projects) and reflect the quality, supervision and
risk and inflationary factors, as well as prevailing market prices,
associated with the types of works or goods to be procured.

(iii)  The procuring entity has trained cost estimators on estimating
prices and analyzing bid variances. In the case of infrastructure
projects, the procuring entity must also have trained quantity
surveyors.

(iv)  The procuring entity has established a system to monitor and
report bid prices relative to ABC and engineer’s/procuring
entity’s estimate.

(v)  The procuring entity has established a monitoring and evaluation
system for contract implementation to provide a feedback on
actual total costs of goods and works.

114. Alternative Bids

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer
made by a Bidder in addition or as a substitute to its original bid which may
be included as part of its original bid or submitted separately therewith for
purposes of bidding. A bid with options is considered an alternative bid
regardless of whether said bid proposal is contained in a single envelope or
submitted in two (2) or more separate bid envelopes.

14.2. Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
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a subcontractor if a subcontractor is permitted to participate in more than
one bid) will cause all the proposals with the Bidder’s participation to be
disqualified. This shall be without prejudice to any applicable criminal, civil
and administrative penalties that may be imposed upon the persons and
entities concerned.

115. Bid Prices

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1,
based on the priced Bill of Quantities submitted by the Bidder.

15.2. The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. Bids not addressing or providing all of the required
items in the Bidding Documents including, where applicable, Bill of
Quantities, shall be considered non-responsive and, thus, automatically
disqualified. In this regard, where a required item is provided, but no price is
indicated, the same shall be considered as non-responsive, but specifying a
zero (0) or a dash (-) for the said item would mean that it is being offered for
free to the Government, except those required by law or regulations to be
provided for.

15.3. All duties, taxes, and other levies payable by the Contractor under the
Contract, or for any other cause, prior to the deadline for submission of bids,
shall be included in the rates, prices, and total bid price submitted by the
Bidder.

15.4. All bid prices for the given scope of work in the contract as awarded shall be
considered as fixed prices, and therefore not subject to price escalation
during contract implementation, except under extraordinary circumstances as
specified in GCC Clause 48. Upon the recommendation of the Procuring
Entity, price escalation may be allowed in extraordinary circumstances as may
be determined by the National Economic and Development Authority in
accordance with the Civil Code of the Philippines, and upon approval by the
GPPB. Furthermore, in cases where the cost of the awarded contract is
affected by any applicable new laws, ordinances, regulations, or other acts of
the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no
loss-no gain basis.

116. Bid Currencies

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in
foreign currencies shall be converted to Philippine currency based on the
exchange rate prevailing on the day of the Bid Opening.

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for
purposes of bid evaluation and comparing the bid prices will convert the
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amounts in various currencies in which the bid price is expressed to Philippine
Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas
(BSP) reference rate bulletin on the day of the bid opening.

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Pesos.

117. Bid Validity

17.1. Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

17.2. In exceptional circumstances, prior to the expiration of the bid validity period,
the Procuring Entity may request Bidders to extend the period of validity of
their bids. The request and the responses shall be made in writing. The bid
security described in ITB Clause 18 should also be extended corresponding to
the extension of the bid validity period at the least. A Bidder may refuse the
request without forfeiting its bid security, but his bid shall no longer be
considered for further evaluation and award. A Bidder granting the request
shall not be required or permitted to modify its bid.

118. Bid Security

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in an amount stated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the following schedule:

Form of Bid Security
Amount of Bid Security

(Not less than the
Percentage of the ABC)

(a) Cash or cashier’s/manager’s check issued
by a Universal or Commercial Bank.

Two percent (2%)
(b) Bank draft/guarantee or irrevocable letter

of credit issued by a Universal or
Commercial Bank: Provided, however, that
it shall be confirmed or authenticated by a
Universal or Commercial Bank, if issued by
a foreign bank.

(c) Surety bond callable upon demand issued
by a surety or insurance company duly
certified by the Insurance Commission as
authorized to issue such security; and/or

Five percent (5%)

The Bid Securing Declaration mentioned above is an undertaking which
states, among others, that the Bidder shall enter into contract with the
procuring entity and furnish the performance security required under ITB
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Clause 32.2, within ten (10) calendar days from receipt of the Notice of
Award, and commits to pay the corresponding amount as fine, and be
suspended for a period of time from being qualified to participate in any
government procurement activity in the event it violates any of the
conditions stated therein as provided in the guidelines issued by the GPPB.

18.2. The bid security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable bid security shall be rejected by the
Procuring Entity as non-responsive.

18.3. No bid securities shall be returned to Bidders after the opening of bids and
before contract signing, except to those that failed or declared as
post-disqualified, upon submission of a written waiver of their right to file a
request for reconsideration and/or protest, or lapse of the reglementary
period without having filed a request for reconsideration or protest. Without
prejudice on its forfeiture, Bid Securities shall be returned only after the
Bidder with the Lowest Calculated Responsive Bid (LCRB) has signed the
contract and furnished the Performance Security, but in no case later than the
expiration of the Bid Security validity period indicated in ITB Clause 18.2.

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and
the posting of the performance security, pursuant to ITB Clause 32, the
successful Bidder’s Bid Security will be discharged, but in no case later than
the Bid Security validity period as indicated in ITB Clause 18.2.

18.5. The bid security may be forfeited:

(a) if a Bidder:

(i) withdraws its bid during the period of bid validity specified in
ITB Clause 17;

(ii) does not accept the correction of errors pursuant to ITB Clause
27.3(b);

(iii) has a finding against the veracity of the required documents
submitted in accordance with ITB Clause 28.2;

(iv) submission of eligibility requirements containing false
information or falsified documents;

(v) submission of bids that contain false information or falsified
documents, or the concealment of such information in the bids
in order to influence the outcome of eligibility screening or any
other stage of the public bidding;

(vi) allowing the use of one’s name, or using the name of another
for purposes of public bidding;
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(vii) withdrawal of a bid, or refusal to accept an award, or enter
into contract with the Government without justifiable cause,
after the Bidder had been adjudged as having submitted the
LCRB;

(viii) refusal or failure to post the required performance security
within the prescribed time;

(ix) refusal to clarify or validate in writing its bid during
post-qualification within a period of seven (7) calendar days
from receipt of the request for clarification;

(x) any documented attempt by a Bidder to unduly influence the
outcome of the bidding in his favor;

(xi) failure of the potential joint venture partners to enter into the
joint venture after the bid is declared successful; or

(xii) all other acts that tend to defeat the purpose of the
competitive bidding, such as habitually withdrawing from
bidding, submitting late Bids or patently insufficient bid, for at
least three (3) times within a year, except for valid reasons.

(b) if the successful Bidder:

(i) fails to sign the contract in accordance with ITB Clause 31;

(ii) fails to furnish performance security in accordance with ITB
Clause 32.

119. Format and Signing of Bids

19.1 Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section IX. Bidding Forms on or
before the deadline specified in the ITB Clause 21 in two (2) separate sealed
bid envelopes, and which shall be submitted simultaneously. The first shall
contain the technical component of the bid, including the eligibility
requirements under ITB Clause 12.1, and the second shall contain the
financial component of the bid. This shall also be observed for each lot in the
case of lot procurement.

19.2 Forms as mentioned in ITB Clause 10 must be completed without any
alterations to their format, and no substitute form shall be accepted. All blank
spaces shall be filled in with the information requested.

19.3 The Bidder shall prepare and submit an original of the first and second
envelopes as described in ITB Clauses 12 and 13. In addition, the Bidder shall
submit copies of the first and second envelopes. In the event of any
discrepancy between the original and the copies, the original shall prevail.
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19.4 Each and every page of the Bid Form, including the Bill of Quantities, under
Section IX hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are
signed or initialed by the duly authorized representative/s of the Bidder.

120. Sealing and Marking of Bids

20.1. Bidders shall enclose their original eligibility and technical documents
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL -
TECHNICAL COMPONENT,” and the original of their financial component in
another sealed envelope marked “ORIGINAL - FINANCIAL COMPONENT,”
sealing them all in an outer envelope marked “ORIGINAL BID.”

20.2. Each copy of the first and second envelopes shall be similarly sealed duly
marking the inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT”
and “COPY NO. ___ – FINANCIAL COMPONENT” and the outer envelope as
“COPY NO. ___,” respectively. These envelopes containing the original and
the copies shall then be enclosed in one single envelope.

20.3. The original and the number of copies of the bid as indicated in the BDS shall
be typed or written in ink and shall be signed by the Bidder or its duly
authorized representative/s.

20.4. All envelopes shall:

(a) contain the name of the contract to be bid in capital letters;

(b) bear the name and address of the Bidder in capital letters;

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB
Clause 20.1;

(d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.2; and

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the
opening of bids, in accordance with ITB Clause 21.

20.5. Bid envelopes that are not properly sealed and marked, as required in the
bidding documents, shall not be rejected, but the Bidder or its duly
authorized representative shall acknowledge such condition of the bid as
submitted. The BAC or the Procuring Entity shall assume no responsibility for
the misplacement of the contents of the improperly sealed or marked bid, or
for its premature opening.
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D. Submission and Opening of Bids

121. Deadline for Submission of Bids

Bids must be received by the Procuring Entity’s BAC at the address and on or before
the date and time indicated in the BDS.

122. Late Bids

Any bid submitted after the deadline for submission and receipt of bids prescribed by
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not
be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid
Submission and Opening, the Bidder’s name, its representative and the time the late
bid was submitted.

123. Modification and Withdrawal of Bids

23.1. The Bidder may modify its bid after it has been submitted; provided that the
modification is received by the Procuring Entity prior to the deadline
prescribed for submission and receipt of bids. The Bidder shall not be allowed
to retrieve its original bid, but shall be allowed to submit another bid equally
sealed and properly identified in accordance with Clause 20, linked to its
original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL
MODIFICATION” and stamped “received” by the BAC. Bid modifications
received after the applicable deadline shall not be considered and shall be
returned to the Bidder unopened.

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has
been submitted, for valid and justifiable reason; provided that the Letter of
Withdrawal is received by the Procuring Entity prior to the deadline
prescribed for submission and receipt of bids. The Letter of Withdrawal must
be executed by the authorized representative of the Bidder identified in the
Omnibus Sworn Statement, a copy of which should be attached to the letter.

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be
returned unopened to the Bidders. A Bidder, who has acquired the bidding
documents may also express its intention not to participate in the bidding
through a letter which should reach and be stamped by the BAC before the
deadline for submission and receipt of bids. A Bidder that withdraws its bid
shall not be permitted to submit another bid, directly or indirectly, for the
same contract.

23.4. No bid may be modified after the deadline for submission of bids. No bid may
be withdrawn in the interval between the deadline for submission of bids and
the expiration of the period of bid validity specified by the Bidder on the
Financial Bid Form. Withdrawal of a bid during this interval shall result in the
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the
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imposition of administrative, civil, and criminal sanctions as prescribed by RA
9184 and its IRR.

124. Opening and Preliminary Examination of Bids

24.1. The BAC shall open the Bids in public, immediately after the deadline for the
submission and receipt of bids in public, as specified in the BDS. In case the
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall
take custody of the Bids submitted and reschedule the opening of Bids on the
next working day or at the soonest possible time through the issuance of a
Notice of Postponement to be posted in the PhilGEPS website and the
website of the Procuring Entity concerned.

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid
envelopes and determine each Bidder’s compliance with the documents
prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If a
Bidder submits the required document, it shall be rated “passed” for that
particular requirement. In this regard, bids that fail to include any
requirement or are incomplete or patently insufficient shall be considered as
“failed”. Otherwise, the BAC shall rate the said first bid envelope as “passed”.

24.3. Unless otherwise specified in the BDS, immediately after determining
compliance with the requirements in the first envelope, the BAC shall
forthwith open the second bid envelope of each remaining eligible Bidder
whose first bid envelope was rated “passed.” The second envelope of each
complying Bidder shall be opened within the same day. In case one or more
of the requirements in the second envelope of a particular bid is missing,
incomplete or patently insufficient, and/or if the submitted total bid price
exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC shall
rate the bid concerned as “failed.” Only bids that are determined to contain
all the bid requirements for both components shall be rated “passed” and
shall immediately be considered for evaluation and comparison.

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and
the envelope containing the corresponding withdrawn bid shall be returned
to the Bidder unopened.

24.5. All members of the BAC who are present during bid opening shall initial every
page of the original copies of all bids received and opened.

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the
following Class “A” Documents may be substituted with the appropriate
equivalent documents, if any, issued by the country of the foreign bidder
concerned, which shall likewise be uploaded and maintained in the PhilGEPS
in accordance with Section 8.5.2 of the IRR.:
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a) Registration certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole proprietorship, or
CDA for cooperatives;

b) Mayor’s/Business permit issued by the local government where the
principal place of business of the Bidder is located; and

c) Audited Financial Statements showing, among others, the prospective
Bidder’s total and current assets and liabilities stamped “received” by the
Bureau of Internal Revenue or its duly accredited and authorized
institutions, for the preceding calendar year which should not be earlier
than two years from the date of bid submission.

24.7. Each partner of a joint venture agreement shall likewise submit the document
required in ITB Clause 12.1(a)(i). Submission of documents required under ITB
Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners
constitutes compliance.

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid
price (per lot, if applicable, and/or including discount, if any), bid security,
findings of preliminary examination, and whether there is a withdrawal or
modification; and (b) attendance sheet. The BAC members shall sign the
abstract of bids as read.

24.8. The Bidders or their duly authorized representatives may attend the opening
of bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of Bids as read and the minutes of the Bid
Opening shall be made available to the public upon written request and
payment of a specified fee to recover cost of materials.

24.9 To ensure transparency and accurate representation of the bid submission,
the BAC Secretariat shall notify in writing all Bidders whose bids it has
received through its PhilGEPS-registered physical address or official e-mail
address. The notice shall be issued within seven (7) calendar days from the
date of the bid opening.

E. Evaluation and Comparison of Bids

125. Process to be Confidential

25.1. Members of the BAC, including its staff and personnel, as well as its
Secretariat and TWG, are prohibited from making or accepting any kind of
communication with any Bidder regarding the evaluation of their bids until
the issuance of the Notice of Award, unless otherwise allowed in the case of
ITB Clause 26.
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25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring
Entity’s decision in respect of bid evaluation, bid comparison or contract
award will result in the rejection of the Bidder’s bid.

126. Clarification of Bids

To assist in the evaluation, comparison and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All
responses to requests for clarification shall be in writing. Any clarification submitted
by a Bidder in respect to its bid and that is not in response to a request by the
Procuring Entity shall not be considered

127. Detailed Evaluation and Comparison of Bids

27.1. The Procuring Entity will undertake the detailed evaluation and comparison
of Bids which have passed the opening and preliminary examination of Bids,
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid.

27.2. The Lowest Calculated Bid shall be determined in two steps:

(a) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

(b) The ranking of the total bid prices as so calculated from the lowest to
highest. The bid with the lowest price shall be identified as the Lowest
Calculated Bid.

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of
all bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC
shall consider the following in the evaluation of bids:

(a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the Schedule of
Requirements including, where applicable, bill of quantities, shall be
considered non-responsive and, thus, automatically disqualified. In
this regard, where a required item is provided, but no price is
indicated, the same shall be considered as non-responsive, but
specifying a zero (0) or a dash (-) for the said item would mean that it
is being offered for free to the Procuring Entity, except those required
by law or regulations to be provided for; and

(b) Arithmetical corrections. Consider computational errors and
omissions to enable proper comparison of all eligible bids. It may also
consider bid modifications. Any adjustment shall be calculated in
monetary terms to determine the calculated prices.
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27.4. Based on the detailed evaluation of bids, those that comply with the
above-mentioned requirements shall be ranked in the ascending order of
their total calculated bid prices, as evaluated and corrected for computational
errors, discounts and other modifications, to identify the Lowest Calculated
Bid. Total calculated bid prices, as evaluated and corrected for computational
errors, discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price
quoted in the Bid Form, which includes the Bill of Quantities.

27.6. Bids shall be evaluated on an equal footing to ensure fair competition. For
this purpose, all Bidders shall be required to include in their bids the cost of
all taxes, such as, but not limited to, value added tax (VAT), income tax, local
taxes, and other fiscal levies and duties which shall be itemized in the bid
form and reflected in the detailed estimates. Such bids, including said taxes,
shall be the basis for bid evaluation and comparison.

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual
lots or for any combination thereof, provided that all Bids and combinations
of Bids shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the bid or combination of bids offering the
lowest calculated cost to the Procuring Entity. Bid prices quoted shall
correspond to all of the requirements specified for each lot. Bid Security as
required by ITB Clause 18 shall be submitted for each contract (lot)
separately. The basis for evaluation of lots is specified in BDS Clause 27.3.

128. Post Qualification

28.1. The BAC shall determine to its satisfaction whether the Bidder that is
evaluated as having submitted the Lowest Calculated Bid complies with and is
responsive to all the requirements and conditions specified in ITB Clauses 5,
12, and 13.

28.2. Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated
Bid, the Bidder shall submit its latest income and business tax returns filed
and paid through the BIR Electronic Filing and Payment System (eFPS) and
other appropriate licenses and permits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a
finding against the veracity thereof, shall disqualify the Bidder for award.
Provided in the event that a finding against the veracity of any of the
documents submitted is made, it shall cause the forfeiture of the bid security
in accordance with Section 69 of the IRR of RA 9184.

28.3. The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12
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and 13, as well as other information as the Procuring Entity deems necessary
and appropriate, using a non-discretionary “pass/fail” criterion, which shall
be completed within a period of twelve (12) calendar days.

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes
all the criteria for post-qualification, it shall declare the said bid as the LCRB,
and recommend to the HoPE the award of contract to the said Bidder at its
submitted price or its calculated bid price, whichever is lower, subject to ITB
Clause 30.3.

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which
event the Procuring Entity shall proceed to the next Lowest Calculated Bid,
with a fresh period to make a similar determination of that Bidder’s
capabilities to perform satisfactorily. If the second Bidder, however, fails the
post qualification, the procedure for post qualification shall be repeated for
the Bidder with the next Lowest Calculated Bid, and so on until the LCRB is
determined for recommendation of contract award.

28.6. Within a period not exceeding fifteen (15) calendar days from the
determination by the BAC of the LCRB and the recommendation to award the
contract, the HoPE or his duly authorized representative shall approve or
disapprove the said recommendation.

28.7. In the event of disapproval, which shall be based on valid, reasonable, and
justifiable grounds as provided for under Section 41 of the IRR of RA 9184,
the HoPE shall notify the BAC and the Bidder in writing of such decision and
the grounds for it. When applicable, the BAC shall conduct a
post-qualification of the Bidder with the next Lowest Calculated Bid. A
request for reconsideration may be filed by the Bidder with the HoPE in
accordance with Section 37.1.3 of the IRR of RA 9184.

129. Reservation Clause

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring
Entity concerned reserves the right to review its qualifications at any stage of
the procurement process if it has reasonable grounds to believe that a
misrepresentation has been made by the said Bidder, or that there has been a
change in the Bidder’s capability to undertake the project from the time it
submitted its eligibility requirements. Should such review uncover any
misrepresentation made in the eligibility and bidding requirements,
statements or documents, or any changes in the situation of the Bidder which
will affect its capability to undertake the project so that it fails the preset
eligibility or bid evaluation criteria, the Procuring Entity shall consider the said
Bidder as ineligible and shall disqualify it from submitting a bid or from
obtaining an award or contract.

29.2. Based on the following grounds, the Procuring Entity reserves the right to
reject any and all Bids, declare a Failure of Bidding at any time prior to the
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contract award, or not to award the contract, without thereby incurring any
liability, and make no assurance that a contract shall be entered into as a
result of the bidding:

(a) If there is prima facie evidence of collusion between appropriate
public officers or employees of the Procuring Entity, or between the
BAC and any of the Bidders, or if the collusion is between or among
the Bidders themselves, or between a Bidder and a third party,
including any act which restricts, suppresses or nullifies or tends to
restrict, suppress or nullify competition;

(b) If the Procuring Entity’s BAC is found to have failed in following the
prescribed bidding procedures; or

(c) For any justifiable and reasonable ground where the award of the
contract will not redound to the benefit of the GOP as follows:

(i) If the physical and economic conditions have significantly
changed so as to render the project no longer economically,
financially or technically feasible as determined by the HoPE;

(ii) If the project is no longer necessary as determined by the
HoPE; and

(iii) If the source of funds for the project has been withheld or
reduced through no fault of the Procuring Entity.

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding
when:

(a) No bids are received;

(b) All prospective Bidders are declared ineligible;

(c) All bids fail to comply with all the bid requirements, fail
post-qualification; or

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept
the award of contract, and no award is made in accordance with
Section 40 of the IRR of RA 9184.

F. Award of Contract

130. Contract Award

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB.
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30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the successful Bidder in writing that its bid has been accepted, through
a Notice of Award duly received by the Bidder or its representative personally
or by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB and submitted
personally or sent by registered mail or electronically to the Procuring Entity.

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall
be subject to the following conditions:

(a) Submission of the following documents within ten (10) calendar days
from receipt of the Notice of Award:

(i) In the case of procurement by a Philippine Foreign Service
Office or Post, the PhilGEPS Registration Number of the
winning foreign Bidder; or

(ii) Valid PCAB license and registration for the type and cost of the
contract to be bid for foreign bidders when the Treaty or
International or Executive Agreement expressly allows
submission of the PCAB license and registration for the type
and cost of the contract to be bid as a pre-condition to the
Award;

(b) Posting of the performance security in accordance with ITB Clause 32;

(c) Signing of the contract as provided in ITB Clause 31; and

(d) Approval by higher authority, if required, as provided in Section 37.3
of the IRR of RA 9184.

131. Signing of the Contract

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its
bid has been accepted, the Procuring Entity shall send the Contract Form to
the Bidder, which Contract has been provided in the Bidding Documents,
incorporating therein all agreements between the parties.

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the
successful Bidder shall post the required performance security, sign and date
the contract and return it to the Procuring Entity.

31.3. The Procuring Entity shall enter into contract with the successful Bidder
within the same ten (10) calendar day period provided that all the
documentary requirements are complied with.

31.4. The following documents shall form part of the contract:

(a) Contract Agreement;
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(b) Bidding Documents;

(c) Winning Bidder’s bid, including the Technical and Financial Proposals,
and all other documents/statements submitted (e.g., Bidder’s
response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

(d) Performance Security;

(e) Notice of Award of Contract; and

(f) Other contract documents that may be required by existing laws
and/or specified in the BDS.

132. Performance Security

32.1. To guarantee the faithful performance by the winning Bidder of its obligations
under the contract, it shall post a performance security within a maximum
period of ten (10) calendar days from the receipt of the Notice of Award from
the Procuring Entity and in no case later than the signing of the contract.

32.2. The Performance Security shall be denominated in Philippine Pesos and
posted in favor of the Procuring Entity in an amount not less than the
percentage of the total contract price in accordance with the following
schedule:

Form of Performance Security

Amount of Performance
Security

(Not less than the
Percentage of the Total

Contract Price)
(a) Cash or cashier’s/manager’s check issued

by a Universal or Commercial Bank.

Ten percent (10%)

(b) Bank draft/guarantee or irrevocable letter
of credit issued by a Universal or
Commercial Bank: Provided, however,
that it shall be confirmed or authenticated
by a Universal or Commercial Bank, if
issued by a foreign bank.

(c) Surety bond callable upon demand issued
by a surety or insurance company duly
certified by the Insurance Commission as
authorized to issue such security.

Thirty percent (30%)
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32.3. Failure of the successful Bidder to comply with the above-mentioned
requirement shall constitute sufficient ground for the annulment of the
award and forfeiture of the bid security, in which event the Procuring Entity
shall have a fresh period to initiate and complete the post qualification of the
second Lowest Calculated Bid. The procedure shall be repeated until LCRB is
identified and selected for recommendation of contract award. However if no
Bidder passed post-qualification, the BAC shall declare the bidding a failure
and conduct a re-bidding with re-advertisement, if necessary.

133. Notice to Proceed

Within seven (7) calendar days from the date of approval of the Contract by the
appropriate government approving authority, the Procuring Entity shall issue the
Notice to Proceed (NTP) together with a copy or copies of the approved contract to
the successful Bidder. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

134. Protest Mechanism

Decision of the procuring entity at any stage of the procurement process may be

questioned in accordance with Sections 55 of the IRR of RA 9184.
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Section III. Bid Data Sheet
ITB Clause

1.1 The Procuring Entity is Provincial Government of Pampanga.
The name of the Contract is Improvement of Calantas – Planas – San Jose
Farm-to-Market Road.
The identification number of the Contract is
PRDP-IB-R003-PAM-001-000-000-2014-AF2/EU (Funding Source?).

2 The Funding Source is World Bank through Loan No. 9271-PH in the amount of
US$280,000,000.00.
The name of the Project is Philippine Rural Development Project
Payments by the Foreign Funding Source will be made only at the request of the
PROCURING ENTITY and upon approval by the Funding Source in accordance with
the terms and conditions of the Loan Agreement between the PROCURING ENTITY
and the Funding Source. (hereunder called the “Loan Agreement”).
The Payments will be subject in all respect to the terms and conditions of the Loan
Agreement and the applicable law. No party other than the PROCURING ENTITY
shall derive any rights from the Loan Agreement or have any claim to the funds.

3.1 The World Bank’s Anticorruption Guidelines requires Borrowers (including
beneficiaries of Bank-financed activity), as well as Bidders, Suppliers, Contractors
and their agents (whether declared or not), sub-contractors, sub-consultants,
service providers or suppliers and any personnel thereof, observe the highest
standard of ethics during the procurement and execution of Bank-financed
contracts.  Any action to influence the procurement process or contract execution
for undue advantage is improper.

In pursuance of this policy, the Bank:
(a) defines, for the purposes of this provision, the terms set forth below as follows:

(i) "corrupt practice" means the offering, giving, receiving, or soliciting,
directly or indirectly, anything of value to influence improperly the actions
of another party. Another party refers to a public official acting in relation
to the procurement process or contract execution. Public official includes
World Bank staff and employees of other organizations taking or reviewing
procurement decisions;
(ii) "fraudulent practice" means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or attempts to
mislead, a party to obtain a financial or other benefit or to avoid an
obligation. The term "party" refers to a public official; the terms "benefit"
and "obligations" relate to the procurement process or contract execution;
and the "act or omission" is intended to influence the procurement
process or contract execution;
(iii) "coercive practice" means impairing or harming, or threatening to
impair or harm, directly or indirectly, any party or the property of the party
to influence improperly the actions of a party. The term "party" refers to a
participant in the procurement process or contract execution;
(iv) "collusive practice" means an arrangement between two or more
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parties designed to achieve an improper purpose, including influencing
improperly the actions of another party. The term "parties" refers to
participants in the procurement process (including public officials)
attempting either themselves, or through another person or entity not
participating in the procurement or selection process, to simulate
competition or establish bid prices at artificial, noncompetitive levels, or
are privy to each other's bid prices or other conditions;
(v) "obstructive practice" is
(aa) deliberately destroying, falsifying, altering, or concealing of evidence
material to the investigation or making false statements to investigators in
order to materially impede a Bank investigation into allegations of a
corrupt, fraudulent, coercive or collusive practice; and/or threatening,
harassing or intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from pursuing the
investigation, or
(bb) acts intended to materially impede the exercise of the Bank's
inspection and audit rights provided for under paragraph (e) below.

(b) will reject a proposal for award if it determines that the Bidder recommended
for award, or any of its personnel, or its agents, or its sub-consultants,
sub-contractors, service providers, suppliers and/or their employees, has, directly
or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive
practices or other integrity violations in competing for the Contract in question
(c) will declare mis-procurement and cancel the portion of the financing allocated
to a contract if it determines at any time that representatives of the Borrower or of
a recipient of any part of the proceeds of the financing engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices during the procurement or
the implementation of the contract in question, without the Borrower having
taken timely and appropriate action satisfactory to Bank to address such practices
when they occur, including by failing to inform the Bank in a timely manner at the
time they knew of the practices;
(d) will sanction a firm or an individual, at any time, in accordance with the
prevailing Bank's sanctions procedures, including by publicly declaring such firm or
individual ineligible, either indefinitely or for a stated period of time: (i) to be
awarded a Bank-financed contract; and (ii) to be a nominated sub-contractor,
consultant, manufacturer or supplier, or service provider (different names are used
depending on the particular bidding document) is one which has either been (i)
included by the bidder in its pre qualification application or bid because it brings
specific and critical experience  and know-how that allow the bidder to meet the
qualification requirements for the particular bid; or (ii) appointed by the Borrower.
A firm or individual may be declared ineligible to be awarded a Bank financed
contract upon (i) completion of the Bank's sanctions proceedings as per its
sanctions procedures, including, inter alia, cross debarment as agreed with other
International Financial Institutions, including Multilateral Development Banks, and
through the application of the World Bank Group corporate administrative
procurement sanctions procedures for fraud and corruption; and (ii) as a result of
temporary suspension or early temporary suspension in connection with an
ongoing sanctions proceeding. See  footnote 14 and paragraph 8 of Appendix 1 of
the World Bank Guidelines for Procurement of Goods, Works, and Non-Consulting
Services;
(e) will require that a clause be included in bidding documents and in contracts
financed by a Bank loan or grant, requiring bidders, suppliers and contractors, and
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their sub-contractors, agents, personnel, consultants, service providers, or
suppliers to permit Bank to inspect all accounts and records and other documents
relating to the submission of bids and contract performance, and to have them
audited by auditors appointed by Bank.

5.1 The Financing Agreement provides that procurement shall follow the Bank’s
Procurement Guidelines and Section 1.8 thereof permits the participation of firm
from all countries except for those mentioned in Section 1.10 thereof.

5.2 Foreign bidders may participate in this Project as provided for in the financing
agreement which provides that procurement shall follow the Bank’s Procurement
Guidelines and Section 1.8 thereof permits the participation of firm from all
countries except for those mentioned in Section 1.10 thereof

5.4 To be considered eligible and qualified a Bidder must have:

- A successful experience as prime contractor in the construction of at

least one (1) work of a nature and complexity equivalent to the Works

generally within the last five (5) years (to comply with this requirement,

single works cited should be at least fifty percent (50%) of value of

estimated contract cost of Works under bid in the amount of Thirty-One

Million Four Hundred Ninety-Nine Thousand Pesos (PhP31,499,000.00)

such being verifiable from completion certificates; and

- An annual turnover from all works averaged over the last three (3) years

equal or greater than one hundred percent (100%) of the estimated

value of the contract to be bid as evidenced by the audited financial

statements for the last three (3) years stamped “received” by the BIR, in

the amount of Sixty-Two Million Nine Hundred Ninety-Eight Thousand

Pesos (PhP62,998,000.00).

In case of Joint Venture, either one of the partners must have:

- A successful experience as prime contractor in the construction of at

least one (1) work of a nature and complexity equivalent to the Works

generally within the last five (5) years of 50% of the estimated project

cost of Works under bid amounting to Thirty-One Million Four Hundred

Ninety-Nine Thousand Pesos (PhP31,499,000.00) such being verifiable

from completion certificates, and the rest of the partners with 25% of

the estimated project cost of Works under bid amounting to Fifteen

Million Seven Hundred Forty-Nine Thousand Five Hundred Pesos

(PhP15,749,500.00); and

- An annual turnover from all total completed projects averaged over the

last three (3) years of at least equal to one hundred (100%) of the

estimated project cost of Works under bid as evidenced by the audited

financial statements for the last three (3) years stamped “received” by

the BIR, in the amount of Sixty-Two Million Nine Hundred Ninety-Eight

Thousand Pesos (PhP62,998,000.00) and at least equal to 50% of the

estimated project cost of Works under bid for the rest of the partners
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amounting to Thirty-One Million Fifty-One Thousand Five Hundred

Pesos (PhP31,051,500.00).

For this purpose, similar contracts shall refer to Rehabilitation and Construction of
Concrete Roads.

8.1 Subcontracting is allowed.
There is no restriction on the involvement of general sub-contractors in the areas
of manual and semi-skilled labor or construction materials provided that the
contractor undertakes not less than fifty percent (50%) of the contracted works
with its own resources.

8.2 To be considered eligible and qualified a subcontractor must have a successful
experience as contractor in the construction of at least one work of a nature and
complexity equivalent to the scope of works to be subcontracted, generally during
the last five (5) years.

9.1 The Procuring Entity will hold a pre-bid conference for this Project on

February 13, 2019 at 09:00 a.m.

Ground Floor, BAC Session Hall, Capitol Building, City of San Fernando,
Pampanga.

10.1 The Procuring Entity’s address is:
PROVINCIAL GOVERNMENT OF PAMPANGA.

10.4 No further instructions.
12.1 During Bid opening, if the first bid envelope lacks any of the following documents,

the bid shall be declared non-responsive.
The first envelope shall contain the following eligibility and technical documents:
a. Eligibility Requirements

i. Registration Certification of the Company;
ii. List of relevant contracts that comply to experience requirement as
specified in ITB Clause 5.4;
iii. Audited Financial Statements for the past three (3) years;
iv. In case of Joint Venture, the JV Agreement, if existing, or a signed
Statement from the partner companies that they will enter into a JV in
case of award of contract.

b. Technical Documents
v. Project Requirements, to include:

(v.1) List of contractor’s personnel (e.g. Project Manager, Project
Engineer and Materials Engineer) to be assigned to the contract to be bid,
with their complete qualifications and experience data; and

(v.2) List of contractor’s major equipment units which are owned and are
supported by proof of ownership which must meet the minimum
requirement for the contract set in the BDS 12.1(b)(iii.3)
vi. Bid Securing Declaration as required in ITB 18;

Foreign bidders may submit the equivalent documents, if any, issued by the
country of the foreign bidder.

In times of declaration of state of emergency/calamity, to allow submission of the
following (until revoke/lifted) the following documents:

1. Unnotarized Bid Securing Declaration;
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2. Expired Business or Mayor&#39;s permit with Official Receipt of renewal
application, subject to submission of Business or Mayor’s permit after award of
contract but before payment;

3. Performance Securing Declaration (PSD)

in lieu of a performance security to guarantee the winning bidder’s faithful
performance of obligations under the contract, subject to the following:

a. Similar to the PSD used in Framework Agreement, such declaration shall
state, among others, that the winning bidder shall be blacklisted from being
qualified to participate in any government procurement activity for one (1) year, in
case of first offense or two (2) years, if with prior similar offense, in the event it
violates any of the conditions stated in the contract.

b. An unnotarized PSD may be accepted, subject to submission of a notarized
PSD before payment, unless the same is replaced with a performance security in
the prescribed form, as stated below; and

c. The end-user may require the winning bidder to replace the submitted PSD
with a performance security in any of the prescribed forms under Section 39.2 of
the 2016 revised IRR of RA No. 9184 upon lifting of the State of Calamity.

12.1(a)(iii) Foreign bidders may submit their valid Philippine Contractors Accreditation Board
(PCAB) license or special PCAB License in case of joint ventures, and registration for
the type and cost of the contract for this Project as a pre-condition for award as
provided in the Financing Agreement, and ITB Nos. 12.1(b)(ii.2) and 12.1(b)(iii.3)

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the following:

Key Personnel
General

Experience
Relevant Experience

1. Project
Manager (PM)

Licensed
Civil/Agricultur

al Engineer

With a minimum of five (5) years
relevant work experience as Project
Manager in road construction

2. Project
Engineer (PE)

Minimum of
five (5) years
experience as
Licensed Civil/
Agricultural
Engineer

With a minimum of five (5) road
construction projects handled as
Project Engineer

3. Materials
Engineer (ME)

Licensed Civil
Engineer

duly accredited by DPWH as Materials
Engineer I following DPWH D.O. 98, S. of
2016

12.1(b)(iii.3) Minimum Required Equipment
Particulars Owned Leased

1.  Batching Plant 1 -
2.  Bulldozer (155 hp) 1 1
3.  Backhoe (0.80 cu.m.) 1 1
4.  Payloader (1.50 cu.m.) 1 2
5.  Road Grader (140 hp) 1 1
6.  Road Roller (10 MT) 1 1

TOTAL 6 6
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13.1 No further instruction.
13.2 (a) & (b) There is no ceiling for Financial Proposals.
14.2 No further instruction.
15.4 No further instruction.
16.1 The bid prices shall be quoted in Philippine Pesos.
16.3 No further instruction.
17.1 Bids will be valid until ninety (90) calendar days from bid opening date.
18.1 The bid security shall be in the form of a Bid Securing Declaration.
18.2 The bid security shall be valid until one hundred twenty (120) calendar days from

the date set for Bid opening date.
20.3 Each Bidder shall submit:

a. One (1) original ;

b. Four (4) copies of the first and second components of its bids;

c. Electronic copy of the bid should also be submitted in PDF file

format in a flash drive.  Should there be discrepancies, the original

copy would prevail.

(Please refer to the provisions in B.14 of this Guidelines if PE is eligible)
If bidder shall submit bids online through the official (email address xxx, portal
facility) of the LGU ________, the bidder shall ensure that:

a. The bids shall be true copies of the original and shall likewise be

readable;

b. It shall use a two-factor authentication and password which

shall only be revealed during bid opening;

c. Furnish copy of the bids to observers, COA, PRDP

representatives and third party observer identified by the LGU-BAC.

21 The address for Submission of Bids is at the:
Ground Floor, BAC Session Hall, Capitol Building, City of San Fernando,
Pampanga.
The deadline for Submission of Bids is February 27, 2019 at 09:00 a.m.

24.1 The BAC shall open the bids in public on  is February 27, 2019 at 09:00 a.m. at
Ground Floor, BAC Session Hall, Capitol Building, City of San Fernando,
Pampanga. The time for the bid opening shall be the same as the deadline for
receipt of bids or promptly thereafter. Rescheduling the date of the opening of
bids shall not be considered except for force majeure, such as natural calamities. In
re-scheduling the opening of bids, the BAC shall issue a Notice of Postponement to
be posted at the PhilGEPS’ and the Procuring Entity’s websites.

24.2 During Bid opening, if the first envelope lacks any of the documents listed in World
Bank BDS 12.1, the bid shall be declared non-responsive but the documents shall
be kept by the Procuring Entity.

24.3 The financial proposals in the second envelope of all the bidders shall be read for
record purposes.  The first and second envelopes shall not be returned to the
bidders.

27.4 No financial ceiling

28.2 None
31.4(f) The other document required are:
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1) Construction schedule

2) S-Curve

3) Manpower schedule

4) Construction methods

5) Equipment Utilization schedule

6) Construction Safety and Health program approved by the Department of
Labor and Employment; and

7) PERT/CPM.

32.2 No further instruction.

Section IV. General Conditions of Contract
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11. Definitions

For purposes of this Clause, boldface type is used to identify defined terms.

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the
Contractor to resolve disputes in the first instance, as provided for in GCC
Clause 21.

1.2. Bill of Quantities refers to a list of the specific items of the Work and their
corresponding unit prices, lump sums, and/or provisional sums.

1.3. The Completion Date is the date of completion of the Works as certified by
the Procuring Entity’s Representative, in accordance with GCC Clause 49.

1.4. The Contract is the contract between the Procuring Entity and the Contractor
to execute, complete, and maintain the Works.

1.5 The Contract Effectivity Date is the date of signing of the Contract. However,
the contractor shall commence execution of the Works on the Start Date as
defined in GCC Clause 1.28.
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1.6 The Contract Price is the price stated in the Notice of Award and thereafter to
be paid by the Procuring Entity to the Contractor for the execution of the
Works in accordance with this Contract

1.7 Contract Time Extension is the allowable period for the Contractor to
complete the Works in addition to the original Completion Date stated in this
Contract.

1.8 The Contractor is the juridical entity whose proposal has been accepted by
the Procuring Entity and to whom the Contract to execute the Work was
awarded.

1.9 The Contractor’s Bid is the signed offer or proposal submitted by the
Contractor to the Procuring Entity in response to the Bidding Documents.

1.10 Days are calendar days; months are calendar months.

1.11 Dayworks are varied work inputs subject to payment on a time basis for the
Contractor’s employees and Equipment, in addition to payments for
associated Materials and Plant.

1.12 A Defect is any part of the Works not completed in accordance with the
Contract.

1.13 The Defects Liability Certificate is the certificate issued by Procuring Entity’s
Representative upon correction of defects by the Contractor.

1.14 The Defects Liability Period is the one year period between contract
completion and final acceptance within which the Contractor assumes the
responsibility to undertake the repair of any damage to the Works at his own
expense.

1.15 Drawings are graphical presentations of the Works. They include all
supplementary details, shop drawings, calculations, and other information
provided or approved for the execution of this Contract.

1.16 Equipment refers to all facilities, supplies, appliances, materials or things
required for the execution and completion of the Work provided by the
Contractor and which shall not form or are not intended to form part of the
Permanent Works.

1.17 The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The Intended
Completion Date may be revised only by the Procuring Entity’s Representative
by issuing an extension of time or an acceleration order.

1.18 Materials are all supplies, including consumables, used by the Contractor for
incorporation in the Works.
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1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or
the Procuring Entity’s Representative to the Contractor requiring the latter to
begin the commencement of the work not later than a specified or
determinable date.

1.20 Permanent Works are all permanent structures and all other project features
and facilities required to be constructed and completed in accordance with
this Contract which shall be delivered to the Procuring Entity and which shall
remain at the Site after the removal of all Temporary Works.

1.21 Plant refers to the machinery, apparatus, and the like intended to form an
integral part of the Permanent Works.

1.22 The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring
Entity or his duly authorized representative, identified in the SCC, who shall
be responsible for supervising the execution of the Works and administering
this Contract.

1.24 The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity’s Representative as
forming part of the Site.

1.25 Site Investigation Reports are those that were included in the Bidding
Documents and are factual and interpretative reports about the surface and
subsurface conditions at the Site.

1.26 Slippage is a delay in work execution occurring when actual accomplishment
falls below the target as measured by the difference between the scheduled
and actual accomplishment of the Work by the Contractor as established
from the work schedule. This is actually described as a percentage of the
whole Works.

1.27 Specifications means the description of Works to be done and the qualities of
materials to be used, the equipment to be installed and the mode of
construction.

1.28 The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily
coincide with any of the Site Possession Dates.

1.29 A Subcontractor is any person or organization to whom a part of the Works
has been subcontracted by the Contractor, as allowed by the Procuring Entity,
but not any assignee of such person.
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1.30 Temporary Works are works designed, constructed, installed, and removed
by the Contractor that are needed for construction or installation of the
Permanent Works.

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (ii) the passing of any
tests before acceptance by the Procuring Entity’s Representative; (iii) and the
carrying out of all duties and obligations of the Contractor imposed by this
Contract as described in the SCC.

12. Interpretation

2.1. In interpreting the Conditions of Contract, singular also means plural, male
also means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity’s Representative
will provide instructions clarifying queries about the Conditions of Contract.

2.2. If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion
Date apply to any Section of the Works (other than references to the
Completion Date and Intended Completion Date for the whole of the Works).

2.3. The documents forming this Contract shall be interpreted in the following
order of priority:

a) Contract Agreement;

b) Bid Data Sheet;

c) Instructions to Bidders;

d) Addenda to the Bidding Documents;

e) Special Conditions of Contract;

f) General Conditions of Contract;

g) Specifications;

h) Bill of Quantities; and

i) Drawings.

13. Governing Language and Law

3.1. This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
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interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be
written in English.

3.2. This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

14. Communications

Communications between parties that are referred to in the Conditions shall be
effective only when in writing. A notice shall be effective only when it is received by
the concerned party.

15. Possession of Site

5.1. On the date specified in the SCC, the Procuring Entity shall grant the
Contractor possession of so much of the Site as may be required to enable it
to proceed with the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity’s
Representative shall give the Contractor a Contract Time Extension and certify
such sum as fair to cover the cost incurred, which sum shall be paid by
Procuring Entity.

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1,
the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contract time to address such delay
shall be in accordance with GCC Clause 47.

5.3. The Contractor shall bear all costs and charges for special or temporary
right-of-way required by it in connection with access to the Site. The
Contractor shall also provide at his own cost any additional facilities outside
the Site required by it for purposes of the Works.

5.4. The Contractor shall allow the Procuring Entity’s Representative and any
person authorized by the Procuring Entity’s Representative access to the Site
and to any place where work in connection with this Contract is being carried
out or is intended to be carried out.

16. The Contractor’s Obligations

6.1. The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant
on Site shall be deemed to be the property of the Procuring Entity.
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6.2. The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity’s
Representative, and complete them by the Intended Completion Date.

6.3. The Contractor shall be responsible for the safety of all activities on the Site.

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is located.

6.5. The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the
Works. The Procuring Entity will approve any proposed replacement of key
personnel only if their relevant qualifications and abilities are equal to or
better than those of the personnel listed in the Schedule.

6.6. If the Procuring Entity’s Representative asks the Contractor to remove a
member of the Contractor’s staff or work force, for justifiable cause, the
Contractor shall ensure that the person leaves the Site within seven (7) days
and has no further connection with the Work in this Contract.

6.7. During Contract implementation, the Contractor and his subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

6.8. The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

6.9. The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Procuring Entity between the dates given
in the schedule of other contractors particularly when they shall require
access to the Site. The Contractor shall also provide facilities and services for
them during this period. The Procuring Entity may modify the schedule of
other contractors, and shall notify the Contractor of any such modification
thereto.

6.10. Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity’s Representative of
such discoveries and carry out the Procuring Entity’s Representative’s
instructions in dealing with them.

17. Performance Security

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
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parties, the Contractor shall furnish the performance security in any of the
forms prescribed in ITB Clause 32.2.

7.2. The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any
of its obligations under the Contract.

7.3. The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance.

7.4. The performance security may be released by the Procuring Entity and
returned to the Contractor after the issuance of the Certificate of Final
Acceptance subject to the following conditions:

(a) There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity;

(b) The Contractor has no pending claims for labor and materials filed
against it; and

(c) Other terms specified in the SCC.

7.5. The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 32.2 to cover any cumulative
increase of more than ten percent (10%) over the original value of the
contract as a result of amendments to order or change orders, extra work
orders and supplemental agreements, as the case may be. The Contractor
shall cause the extension of the validity of the performance security to cover
approved contract time extensions.

7.6. In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the
Procuring Entity shall allow a proportional reduction in the original
performance security, provided that any such reduction is more than ten
percent (10%) and that the aggregate of such reductions is not more than
fifty percent (50%) of the original performance security.

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring
Entity to institute action pursuant to Act 3688 against any subcontractor be
they an individual, firm, partnership, corporation, or association supplying the
Contractor with labor, materials and/or equipment for the performance of
this Contract.

18. Subcontracting
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8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract
Works more than the percentage specified in BDS Clause 8.1.

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of
any liability or obligation under this Contract. The Contractor will be
responsible for the acts, defaults, and negligence of any subcontractor, its
agents, servants or workmen as fully as if these were the Contractor’s own
acts, defaults, or negligence, or those of its agents, servants or workmen.

8.3. If subcontracting is allowed. The contractor may identify its subcontractor
during contract implementation stage. Subcontractors disclosed and
identified during the bidding may be changed during the implementation of
this Contract. In either case, subcontractors must submit the documentary
requirements under ITB Clause 12 and comply with the eligibility criteria
specified in the BDS. In the event that any subcontractor is found by any
Procuring Entity to be ineligible, the subcontracting of such portion of the
Works shall be disallowed.

19. Liquidated Damages

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each
day that the Completion Date is later than the Intended Completion Date.
The applicable liquidated damages is at least one-tenth (1/10) of a percent of
the cost of the unperformed portion for every day of delay. The total amount
of liquidated damages shall not exceed ten percent (10%) of the amount of
the contract. The Procuring Entity may deduct liquidated damages from
payments due to the Contractor. Payment of liquidated damages shall not
affect the Contractor’s liabilities. Once the cumulative amount of liquidated
damages reaches ten percent (10%) of the amount of this Contract, the
Procuring Entity may rescind or terminate this Contract, without prejudice to
other courses of action and remedies available under the circumstances.

9.2. If the Intended Completion Date is extended after liquidated damages have
been paid, the Engineer of the Procuring Entity shall correct any overpayment
of liquidated damages by the Contractor by adjusting the next payment
certificate.

110. Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports referred to
in the SCC supplemented by any information obtained by the Contractor.

111. The Procuring Entity, Licenses and Permits

The Procuring Entity shall, if requested by the Contractor, assist him in applying for permits,
licenses or approvals, which are required for the Works.
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112. Contractor’s Risk and Warranty Security

12.1. The Contractor shall assume full responsibility for the Works from the time
project construction commenced up to final acceptance by the Procuring
Entity and shall be held responsible for any damage or destruction of the
Works except those occasioned by force majeure. The Contractor shall be
fully responsible for the safety, protection, security, and convenience of his
personnel, third parties, and the public at large, as well as the Works,
Equipment, installation, and the like to be affected by his construction work.

12.2. The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During
this period, the Contractor shall undertake the repair works, at his own
expense, of any damage to the Works on account of the use of materials of
inferior quality within ninety (90) days from the time the HoPE has issued an
order to undertake repair. In case of failure or refusal to comply with this
mandate, the Procuring Entity shall undertake such repair works and shall be
entitled to full reimbursement of expenses incurred therein upon demand.

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply
with the preceding paragraph, the Procuring Entity shall forfeit its
performance security, subject its property(ies) to attachment or garnishment
proceedings, and perpetually disqualify it from participating in any public
bidding. All payables of the GoP in his favor shall be offset to recover the
costs.

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor
shall be held responsible for “Structural Defects,” i.e., major
faults/flaws/deficiencies in one or more key structural elements of the project
which may lead to structural failure of the completed elements or structure,
or “Structural Failures,” i.e., where one or more key structural elements in an
infrastructure facility fails or collapses, thereby rendering the facility or part
thereof incapable of withstanding the design loads, and/or endangering the
safety of the users or the general public:

(a) Contractor – Where Structural Defects/Failures arise due to faults
attributable to improper construction, use of inferior
quality/substandard materials, and any violation of the contract plans
and specifications, the contractor shall be held liable;

(b) Consultants – Where Structural Defects/Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or
undertook construction supervision for the project shall be held liable;

(c) Procuring Entity’s Representatives/Project Manager/Construction
Managers and Supervisors – The project owner’s representative(s),
project manager, construction manager, and supervisor(s) shall be

79



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects

held liable in cases where the Structural Defects/Failures are due to
his/their willful intervention in altering the designs and other
specifications; negligence or omission in not approving or acting on
proposed changes to noted defects or deficiencies in the design
and/or specifications; and the use of substandard construction
materials in the project;

(d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects/Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables and
electrical wires, underground tunnel, mining shaft and the like, in
which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works.

(e) Users - In cases where Structural Defects/Failures are due to
abuse/misuse by the end user of the constructed facility and/or
non–compliance by a user with the technical design limits and/or
intended purpose of the same, then the user concerned shall be held
liable.

12.5. The warranty against Structural Defects/Failures, except those occasioned on
force majeure, shall cover the period specified in the SCC reckoned from the
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.

12.6. The Contractor shall be required to put up a warranty security in the form of
cash, bank guarantee, letter of credit, GSIS or surety bond callable on
demand, in accordance with the following schedule:

Form of Warranty
Amount of Warranty Security
Not less than the Percentage

(%) of Total Contract Price
(a) Cash or letter of credit issued by

Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

Five Percent (5%)

(b) Bank guarantee confirmed by
Universal or Commercial bank:
provided, however, that the letter of
credit shall be confirmed or
authenticated by a Universal or
Commercial bank, if issued by a
foreign bank

Ten Percent (10%)
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(c) Surety bond callable upon demand
issued by GSIS or any surety or
insurance company duly certified by
the Insurance Commission

Thirty Percent (30%)

12.7. The warranty security shall be stated in Philippine Pesos and shall remain
effective for one year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of said
one year period.

12.8. In case of structural defects/failure occurring during the applicable warranty
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the
necessary restoration or reconstruction works and shall be entitled to full
reimbursement by the parties found to be liable for expenses incurred
therein upon demand, without prejudice to the filing of appropriate
administrative, civil, and/or criminal charges against the responsible persons
as well as the forfeiture of the warranty security posted in favor of the
Procuring Entity.

113. Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability under
this Contract shall be as provided by the laws of the Republic of the Philippines.

114. Procuring Entity’s Risk

14.1. From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

(a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

(i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the works; or

(ii) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed
by or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

115. Insurance

15.1. The Contractor shall, under his name and at his own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:
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(a) Contractor’s All Risk Insurance;

(b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

(c) Personal injury or death of Contractor’s employees; and

(d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

15.2. The Contractor shall provide evidence to the Procuring Entity’s
Representative that the insurances required under this Contract have been
effected and shall, within a reasonable time, provide copies of the insurance
policies to the Procuring Entity’s Representative. Such evidence and such
policies shall be provided to the Procuring Entity’s through the Procuring
Entity’s Representative.

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or
program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
produce to the Procuring Entity’s Representative the insurance policies in
force including the receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity’s Representative.

15.4. If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance which he may be required to obtain under the
terms of this Contract, the Procuring Entity may obtain and keep in force any
such insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay
for said premiums including twenty five percent (25%) therein from any
monies due, or which may become due, to the Contractor, without prejudice
to the Procuring Entity exercising its right to impose other sanctions against
the Contractor pursuant to the provisions of this Contract.

15.5. In the event the Contractor fails to observe the above safeguards, the
Procuring Entity may, at the Contractor’s expense, take whatever measure is
deemed necessary for its protection and that of the Contractor’s personnel
and third parties, and/or order the interruption of dangerous Works. In
addition, the Procuring Entity may refuse to make the payments under GCC
Clause 40 until the Contractor complies with this Clause.

15.6. The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand,
with a new policy issued by a new insurance company acceptable to the
Procuring Entity for any of the following grounds:

(a) The issuer of the insurance policy to be replaced has:
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(i) become bankrupt;

(ii) been placed under receivership or under a management
committee;

(iii) been sued for suspension of payment; or

(iv) been suspended by the Insurance Commission and its license
to engage in business or its authority to issue insurance
policies cancelled; or

(v) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

116. Termination for Default of Contractor

16.1. The Procuring Entity shall terminate this Contract for default when any of the
following conditions attend its implementation:

(i) Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree 1870, regardless of whether or
not previous warnings and notices have been issued for the
Contractor to improve his performance;

(ii) Due to its own fault and after this Contract time has expired, the
Contractor incurs delay in the completion of the Work after this
Contract has expired; or

(iii) The Contractor:

(i) abandons the contract Works, refuses or fails to comply with a
valid instruction of the Procuring Entity or fails to proceed
expeditiously and without delay despite a written notice by the
Procuring Entity;

(ii) does not actually have on the project Site the minimum
essential equipment listed on the bid necessary to prosecute
the Works in accordance with the approved Program of Work
and equipment deployment schedule as required for the
project;

(iii) does not execute the Works in accordance with this Contract
or persistently or flagrantly neglects to carry out its obligations
under this Contract;

(iv) neglects or refuses to remove materials or to perform a new
Work that has been rejected as defective or unsuitable; or
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(v) sub-lets any part of this Contract without approval by the
Procuring Entity.

16.2. All materials on the Site, Plant, Works, including Equipment purchased and
funded under the Contract shall be deemed to be the property of the
Procuring Entity if this Contract is rescinded because of the Contractor’s
default.

117. Termination for Default of Procuring Entity

The Contractor may terminate this Contract with the Procuring Entity if the works are
completely stopped for a continuous period of at least sixty (60) calendar days
through no fault of its own, due to any of the following reasons:

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the
terms of this Contract; or

(b) The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

118. Termination for Other Causes

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if he has determined the existence of
conditions that make Project Implementation economically, financially or
technically impractical and/or unnecessary, such as, but not limited to,
fortuitous event(s) or changes in law and National Government policies.

18.2. The Procuring Entity or the Contractor may terminate this Contract if the
other party causes a fundamental breach of this Contract.

18.3. Fundamental breaches of Contract shall include, but shall not be limited to,
the following:

(a) The Contractor stops work for twenty eight (28) days when no
stoppage of work is shown on the current Program of Work and the
stoppage has not been authorized by the Procuring Entity’s
Representative;

(b) The Procuring Entity’s Representative instructs the Contractor to delay
the progress of the Works, and the instruction is not withdrawn within
twenty eight (28) days;
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(c) The Procuring Entity shall terminate this Contract if the Contractor is
declared bankrupt or insolvent as determined with finality by a court
of competent jurisdiction. In this event, termination will be without
compensation to the Contractor, provided that such termination will
not prejudice or affect any right of action or remedy which has
accrued or will accrue thereafter to the Procuring Entity and/or the
Contractor. In the case of the Contractor's insolvency, any
Contractor's Equipment which the Procuring Entity instructs in the
notice is to be used until the completion of the Works;

(d) A payment certified by the Procuring Entity’s Representative is not
paid by the Procuring Entity to the Contractor within eighty four (84)
days from the date of the Procuring Entity’s Representative’s
certificate;

(e) The Procuring Entity’s Representative gives Notice that failure to
correct a particular Defect is a fundamental breach of Contract and
the Contractor fails to correct it within a reasonable period of time
determined by the Procuring Entity’s Representative;

(f) The Contractor does not maintain a Security, which is required;

(g) The Contractor has delayed the completion of the Works by the
number of days for which the maximum amount of liquidated
damages can be paid, as defined in the GCC Clause 9; and

(h) In case it is determined prima facie by the Procuring Entity that the
Contractor has engaged, before or during the implementation of the
contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to, the
following:

(i) corrupt, fraudulent, collusive, coercive, and obstructive
practices as defined in ITB Clause 3.1(a), unless otherwise
specified in the SCC;

(ii) drawing up or using forged documents;

(iii) using adulterated materials, means or methods, or engaging in
production contrary to rules of science or the trade; and

(iv) any other act analogous to the foregoing.

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to
impose the maximum civil, administrative and/or criminal penalties available
under the applicable law on individuals and organizations deemed to be
involved with corrupt, fraudulent, or coercive practices.
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18.5. When persons from either party to this Contract gives notice of a
fundamental breach to the Procuring Entity’s Representative in order to
terminate the existing contract for a cause other than those listed under GCC
Clause 18.3, the Procuring Entity’s Representative shall decide whether the
breach is fundamental or not.

18.6. If this Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as soon as reasonably
possible.

119. Procedures for Termination of Contracts

19.1. The following provisions shall govern the procedures for the termination of
this Contract:

(a) Upon receipt of a written report of acts or causes which may
constitute ground(s) for termination as aforementioned, or upon its
own initiative, the Procuring Entity shall, within a period of seven (7)
calendar days, verify the existence of such ground(s) and cause the
execution of a Verified Report, with all relevant evidence attached;

(b) Upon recommendation by the Procuring Entity, the HoPE shall
terminate this Contract only by a written notice to the Contractor
conveying the termination of this Contract. The notice shall state:

(i) that this Contract is being terminated for any of the ground(s)
afore-mentioned, and a statement of the acts that constitute
the ground(s) constituting the same;

(ii) the extent of termination, whether in whole or in part;

(iii) an instruction to the Contractor to show cause as to why this
Contract should not be terminated; and

(iv) special instructions of the Procuring Entity, if any.

The Notice to Terminate shall be accompanied by a copy of the Verified
Report;

(c) Within a period of seven (7) calendar days from receipt of the Notice
of Termination, the Contractor shall submit to the HoPE a verified
position paper stating why the contract should not be terminated. If
the Contractor fails to show cause after the lapse of the seven (7) day
period, either by inaction or by default, the HoPE shall issue an order
terminating the contract;

(d) The Procuring Entity may, at anytime before receipt of the
Contractor’s verified position paper described in item (c) above
withdraw the Notice to Terminate if it is determined that certain items
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or works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

(e) Within a non-extendible period of ten (10) calendar days from receipt
of the verified position paper, the HoPE shall decide whether or not to
terminate this Contract. It shall serve a written notice to the
Contractor of its decision and, unless otherwise provided in the said
notice, this Contract is deemed terminated from receipt of the
Contractor of the notice of decision. The termination shall only be
based on the ground(s) stated in the Notice to Terminate; and

(f) The HoPE may create a Contract Termination Review Committee
(CTRC) to assist him in the discharge of this function. All decisions
recommended by the CTRC shall be subject to the approval of the
HoPE.

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition
of additional administrative sanctions as the internal rules of the agency may
provide and/or further criminal prosecution as provided by applicable laws,
the procuring entity shall impose on contractors after the termination of the
contract the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, which include but not limited to the following:

(a) Failure of the contractor, due solely to his fault or negligence, to
mobilize and start work or performance within the specified period in
the Notice to Proceed (“NTP”);

(b) Failure by the contractor to fully and faithfully comply with its
contractual obligations without valid cause, or failure by the
contractor to comply with any written lawful instruction of the
procuring entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure projects or consultancy contracts, lawful instructions
include but are not limited to the following:

(i) Employment of competent technical personnel, competent
engineers and/or work supervisors;

(ii) Provision of warning signs and barricades in accordance with
approved plans and specifications and contract provisions;

(iii) Stockpiling in proper places of all materials and removal from
the project site of waste and excess materials, including broken
pavement and excavated debris in accordance with approved
plans and specifications and contract provisions;
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(iv) Deployment of committed equipment, facilities, support staff
and manpower; and

(v) Renewal of the effectivity dates of the performance security
after its expiration during the course of contract
implementation.

(c) Assignment and subcontracting of the contract or any part thereof or
substitution of key personnel named in the proposal without prior
written approval by the procuring entity.

(d) Poor performance by the contractor or unsatisfactory quality and/or
progress of work arising from his fault or negligence as reflected in the
Constructor's Performance Evaluation System (“CPES”) rating sheet.
In the absence of the CPES rating sheet, the existing performance
monitoring system of the procuring entity shall be applied. Any of the
following acts by the Contractor shall be construed as poor
performance:

(i) Negative slippage of 15% and above within the critical path of
the project due entirely to the fault or negligence of the
contractor; and

(ii) Quality of materials and workmanship not complying with the
approved specifications arising from the contractor's fault or
negligence.

(e) Willful or deliberate abandonment or non-performance of the project
or contract by the contractor resulting to substantial breach thereof
without lawful and/or just cause.

In addition to the penalty of suspension, the performance security posted by
the contractor shall also be forfeited.

120. Force Majeure, Release From Performance

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous
event” may be used interchangeably. In this regard, a fortuitous event or
force majeure shall be interpreted to mean an event which the Contractor
could not have foreseen, or which though foreseen, was inevitable. It shall
not include ordinary unfavorable weather conditions; and any other cause the
effects of which could have been avoided with the exercise of reasonable
diligence by the Contractor.

20.2. If this Contract is discontinued by an outbreak of war or by any other event
entirely outside the control of either the Procuring Entity or the Contractor,
the Procuring Entity’s Representative shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as
quickly as possible after receiving this certificate and shall be paid for all
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works carried out before receiving it and for any Work carried out afterwards
to which a commitment was made.

20.3. If the event continues for a period of eighty four (84) days, either party may
then give notice of termination, which shall take effect twenty eight (28) days
after the giving of the notice.

20.4. After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant
reasonably delivered to the Site, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 28;

(b) the cost of his suspension and demobilization;

(c) any sum to which the Procuring Entity is entitled.

20.5. The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

121. Resolution of Disputes

21.1. If any dispute or difference of any kind whatsoever shall arise between the
parties in connection with the implementation of the contract covered by the
Act and this IRR, the parties shall make every effort to resolve amicably such
dispute or difference by mutual consultation.

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s
Representative was either outside the authority given to the Procuring
Entity’s Representative by this Contract or that the decision was wrongly
taken, the decision shall be referred to the Arbiter indicated in the SCC within
fourteen (14) days of the notification of the Procuring Entity’s
Representative’s decision.

21.3. Any and all disputes arising from the implementation of this Contract covered
by the R.A. 9184 and its IRR shall be submitted to arbitration in the
Philippines according to the provisions of Republic Act No. 876, otherwise
known as the “ Arbitration Law” and Republic Act 9285, otherwise known as
the “Alternative Dispute Resolution Act of 2004”: Provided, however, That,
disputes that are within the competence of the Construction Industry
Arbitration Commission to resolve shall be referred thereto. The process of
arbitration shall be incorporated as a provision in this Contract that will be
executed pursuant to the provisions of the Act and its IRR: Provided, further,
That, by mutual agreement, the parties may agree in writing to resort to
other alternative modes of dispute resolution.

122. Suspension of Loan, Credit, Grant, or Appropriation
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In the event that the Funding Source suspends the Loan, Credit, Grant, or
Appropriation to the Procuring Entity, from which part of the payments to the
Contractor are being made:

(a) The Procuring Entity is obligated to notify the Contractor of such suspension
within seven (7) days of having received the suspension notice.

(b) If the Contractor has not received sums due it for work already done within
forty five (45) days from the time the Contractor’s claim for payment has
been certified by the Procuring Entity’s Representative, the Contractor may
immediately issue a suspension of work notice in accordance with GCC Clause
45.2.

123. Procuring Entity’s Representative’s Decisions

23.1. Except where otherwise specifically stated, the Procuring Entity’s
Representative will decide contractual matters between the Procuring Entity
and the Contractor in the role representing the Procuring Entity.

23.2. The Procuring Entity’s Representative may delegate any of his duties and
responsibilities to other people, except to the Arbiter, after notifying the
Contractor, and may cancel any delegation after notifying the Contractor.

124. Approval of Drawings and Temporary Works by the Procuring Entity’s
Representative

24.1. All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity’s Representative
before its use.

24.2. The Contractor shall be responsible for design of Temporary Works.

24.3. The Procuring Entity’s Representative’s approval shall not alter the
Contractor’s responsibility for design of the Temporary Works.

24.4. The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

125. Acceleration and Delays Ordered by the Procuring Entity’s Representative

25.1. When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity’s Representative will obtain priced
proposals for achieving the necessary acceleration from the Contractor. If the
Procuring Entity accepts these proposals, the Intended Completion Date will
be adjusted accordingly and confirmed by both the Procuring Entity and the
Contractor.
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25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

126. Extension of the Intended Completion Date

26.1. The Procuring Entity’s Representative shall extend the Intended Completion
Date if a Variation is issued which makes it impossible for the Intended
Completion Date to be achieved by the Contractor without taking steps to
accelerate the remaining work, which would cause the Contractor to incur
additional costs. No payment shall be made for any event which may warrant
the extension of the Intended Completion Date.

26.2. The Procuring Entity’s Representative shall decide whether and by how much
to extend the Intended Completion Date within twenty one (21) days of the
Contractor asking the Procuring Entity’s Representative for a decision thereto
after fully submitting all supporting information. If the Contractor has failed
to give early warning of a delay or has failed to cooperate in dealing with a
delay, the delay by this failure shall not be considered in assessing the new
Intended Completion Date.

127. Right to Vary

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring
Entity may instruct Variations, up to a maximum cumulative amount of ten
percent (10%) of the original contract cost.

27.2. Variations shall be valued as follows:

(a) At a lump sum price agreed between the parties;

(b) where appropriate, at rates in this Contract;

(c) in the absence of appropriate rates, the rates in this Contract shall be
used as the basis for valuation; or failing which

(d) at appropriate new rates, equal to or lower than current industry rates
and to be agreed upon by both parties and approved by the HoPE.

128. Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the
Contractor shall be entitled to the amount of such cost. If as a result of any of the
said events, it is necessary to change the Works, this shall be dealt with as a
Variation.

129. Dayworks
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29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in
the SCC, the Dayworks rates in the Contractor’s bid shall be used for small
additional amounts of work only when the Procuring Entity’s Representative
has given written instructions in advance for additional work to be paid for in
that way.

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity’s Representative. Each completed
form shall be verified and signed by the Procuring Entity’s Representative
within two days of the work being done.

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms.

130. Early Warning

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest
opportunity of specific likely future events or circumstances that may
adversely affect the quality of the work, increase the Contract Price, or delay
the execution of the Works. The Procuring Entity’s Representative may
require the Contractor to provide an estimate of the expected effect of the
future event or circumstance on the Contract Price and Completion Date. The
estimate shall be provided by the Contractor as soon as reasonably possible.

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in
making and considering proposals for how the effect of such an event or
circumstance can be avoided or reduced by anyone involved in the work and
in carrying out any resulting instruction of the Procuring Entity’s
Representative.

131. Program of Work

31.1. Within the time stated in the SCC, the Contractor shall submit to the
Procuring Entity’s Representative for approval a Program of Work showing the
general methods, arrangements, order, and timing for all the activities in the
Works.

31.2. An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

31.3. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.
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31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall
not alter the Contractor’s obligations. The Contractor may revise the Program
of Work and submit it to the Procuring Entity’s Representative again at any
time. A revised Program of Work shall show the effect of any approved
Variations.

31.5. When the Program of Work is updated, the Contractor shall provide the
Procuring Entity’s Representative with an updated cash flow forecast. The
cash flow forecast shall include different currencies, as defined in the
Contract, converted as necessary using the Contract exchange rates.

31.6. All Variations shall be included in updated Program of Work produced by the
Contractor.

132. Management Conferences

32.1. Either the Procuring Entity’s Representative or the Contractor may require the
other to attend a Management Conference. The Management Conference
shall review the plans for remaining work and deal with matters raised in
accordance with the early warning procedure.

32.2. The Procuring Entity’s Representative shall record the business of
Management Conferences and provide copies of the record to those
attending the Conference and to the Procuring Entity. The responsibility of
the parties for actions to be taken shall be decided by the Procuring Entity’s
Representative either at the Management Conference or after the
Management Conference and stated in writing to all who attended the
Conference.

133. Bill of Quantities

33.1. The Bill of Quantities shall contain items of work for the construction,
installation, testing, and commissioning of work to be done by the Contractor.

33.2. The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

33.3. If the final quantity of any work done differs from the quantity in the Bill of
Quantities for the particular item and is not more than twenty five percent
(25%) of the original quantity, provided the aggregate changes for all items do
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s
Representative shall make the necessary adjustments to allow for the
changes subject to applicable laws, rules, and regulations.

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall
provide the Procuring Entity’s Representative with a detailed cost breakdown
of any rate in the Bill of Quantities.
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134. Instructions, Inspections and Audits

34.1. The Procuring Entity’s personnel shall at all reasonable times during
construction of the Work be entitled to examine, inspect, measure and test
the materials and workmanship, and to check the progress of the
construction.

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a
test not specified in the Specification to check whether any work has a defect
and the test shows that it does, the Contractor shall pay for the test and any
samples.  If there is no defect, the test shall be a Compensation Event.

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor’s accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

135. Identifying Defects

The Procuring Entity’s Representative shall check the Contractor’s work and notify the
Contractor of any defects that are found. Such checking shall not affect the
Contractor’s responsibilities. The Procuring Entity’s Representative may instruct the
Contractor to search uncover defects and test any work that the Procuring Entity’s
Representative considers below standards and defective.

136. Cost of Repairs

Loss or damage to the Works or Materials to be incorporated in the Works between the
Start Date and the end of the Defects Liability Periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s
acts or omissions.

137. Correction of Defects

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of
any defects before the end of the Defects Liability Period, which is One (1)
year from project completion up to final acceptance by the Procuring Entity’s
Representative.

37.2. Every time notice of a defect is given, the Contractor shall correct the notified
defect within the length of time specified in the Procuring Entity’s
Representative’s notice.

37.3. The Contractor shall correct the defects which he notices himself before the
end of the Defects Liability Period.

37.4. The Procuring Entity shall certify that all defects have been corrected. If the
Procuring Entity considers that correction of a defect is not essential, he can
request the Contractor to submit a quotation for the corresponding reduction
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in the Contract Price. If the Procuring Entity accepts the quotation, the
corresponding change in the SCC is a Variation.

138. Uncorrected Defects

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days
notice of his intention to use a third party to correct a Defect. If the
Contractor does not correct the Defect himself within the period, the
Procuring Entity may have the Defect corrected by the third party. The cost of
the correction will be deducted from the Contract Price.

38.2. The use of a third party to correct defects that are uncorrected by the
Contractor will in no way relieve the Contractor of its liabilities and warranties
under the Contract.

139. Advance Payment

39.1. The Procuring Entity shall, upon a written request of the contractor which
shall be submitted as a contract document, make an advance payment to the
contractor in an amount not exceeding fifteen percent (15%) of the total
contract price, to be made in lump sum or, at the most two, installments
according to a schedule specified in the SCC.

39.2. The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby letter of credit
of equivalent value from a commercial bank, a bank guarantee or a surety
bond callable upon demand, issued by a surety or insurance company duly
licensed by the Insurance Commission and confirmed by the Procuring Entity.

39.3. The advance payment shall be repaid by the Contractor by an amount equal
to the percentage of the total contract price used for the advance payment.

39.4. The contractor may reduce his standby letter of credit or guarantee
instrument by the amounts refunded by the Monthly Certificates in the
advance payment.

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price
as stipulated in the Conditions of Contract, subject to the maximum amount
stated in SCC Clause 1).

140. Progress Payments

40.1. The Contractor may submit a request for payment for Work accomplished.
Such request for payment shall be verified and certified by the Procuring
Entity’s Representative/Project Engineer. Except as otherwise stipulated in
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the SCC, materials and equipment delivered on the site but not completely
put in place shall not be included for payment.

40.2. The Procuring Entity shall deduct the following from the certified gross
amounts to be paid to the contractor as progress payment:

(a) Cumulative value of the work previously certified and paid for.

(b) Portion of the advance payment to be recouped for the month.

(c) Retention money in accordance with the condition of contract.

(d) Amount to cover third party liabilities.

(e) Amount to cover uncorrected discovered defects in the works.

40.3. Payments shall be adjusted by deducting there from the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity’s Representative within twenty
eight (28) days from the date each certificate was issued. No payment of
interest for delayed payments and adjustments shall be made by the
Procuring Entity.

40.4. The first progress payment may be paid by the Procuring Entity to the
Contractor provided that at least twenty percent (20%) of the work has been
accomplished as certified by the Procuring Entity’s Representative.

40.5. Items of the Works for which a price of “0” (zero) has been entered will not
be paid for by the Procuring Entity and shall be deemed covered by other
rates and prices in the Contract.

141. Payment Certificates

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly
statements of the estimated value of the work executed less the cumulative
amount certified previously.

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor.

41.3. The value of Work executed shall:

(a) be determined by the Procuring Entity’s Representative;

(b) comprise the value of the quantities of the items in the Bill of
Quantities completed; and

(c) include the valuations of approved variations.
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41.4. The Procuring Entity’s Representative may exclude any item certified in a
previous certificate or reduce the proportion of any item previously certified
in any certificate in the light of later information.

142. Retention

42.1. The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Sub-Clause 42.2.

42.2. Progress payments are subject to retention of ten percent (10%), referred to
as the “retention money.” Such retention shall be based on the total amount
due to the Contractor prior to any deduction and shall be retained from every
progress payment until fifty percent (50%) of the value of Works, as
determined by the Procuring Entity, are completed. If, after fifty percent
(50%) completion, the Work is satisfactorily done and on schedule, no
additional retention shall be made; otherwise, the ten percent (10%)
retention shall again be imposed using the rate specified therefor.

42.3. The total “retention money” shall be due for release upon final acceptance of
the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby letters of
credit from a commercial bank, bank guarantees or surety bonds callable on
demand, of amounts equivalent to the retention money substituted for and
acceptable to the Procuring Entity, provided that the project is on schedule
and is satisfactorily undertaken. Otherwise, the ten (10%) percent retention
shall be made. Said irrevocable standby letters of credit, bank guarantees
and/or surety bonds, to be posted in favor of the Government shall be valid
for a duration to be determined by the concerned implementing
office/agency or Procuring Entity and will answer for the purpose for which
the ten (10%) percent retention is intended, i.e., to cover uncorrected
discovered defects and third party liabilities.

42.4. On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

143. Variation Orders

43.1. Variation Orders may be issued by the Procuring Entity to cover any
increase/decrease in quantities, including the introduction of new work items
that are not included in the original contract or reclassification of work items
that are either due to change of plans, design or alignment to suit actual field
conditions resulting in disparity between the preconstruction plans used for
purposes of bidding and the “as staked plans” or construction drawings
prepared after a joint survey by the Contractor and the Procuring Entity after
award of the contract, provided that the cumulative amount of the Variation
Order does not exceed ten percent (10%) of the original project cost. The
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addition/deletion of Works should be within the general scope of the project
as bid and awarded. The scope of works shall not be reduced so as to
accommodate a positive Variation Order. A Variation Order may either be in
the form of a Change Order or Extra Work Order.

43.2. A Change Order may be issued by the Procuring Entity to cover any
increase/decrease in quantities of original Work items in the contract.

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the
introduction of new work necessary for the completion, improvement or
protection of the project which were not included as items of Work in the
original contract, such as, where there are subsurface or latent physical
conditions at the site differing materially from those indicated in the contract,
or where there are duly unknown physical conditions at the site of an unusual
nature differing materially from those ordinarily encountered and generally
recognized as inherent in the Work or character provided for in the contract.

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of
another contract to be bid out if the works are separable from the original
contract. In exceptional cases where it is urgently necessary to complete the
original scope of work, the HoPE may authorize a positive Variation Order go
beyond ten percent (10%) but not more than twenty percent (20%) of the
original contract price, subject to the guidelines to be determined by the
GPPB: Provided, however, That appropriate sanctions shall be imposed on the
designer, consultant or official responsible for the original detailed
engineering design which failed to consider the Variation Order beyond ten
percent (10%).

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7)
calendar days after such work has been commenced or after the
circumstances leading to such condition(s) leading to the extra cost, and
within twenty-eight (28) calendar days deliver a written communication
giving full and detailed particulars of any extra cost in order that it may be
investigated at that time. Failure to provide either of such notices in the time
stipulated shall constitute a waiver by the contractor for any claim. The
preparation and submission of Variation Orders are as follows:

(a) If the Procuring Entity’s representative/Project Engineer believes that
a Change Order or Extra Work Order should be issued, he shall
prepare the proposed Order accompanied with the notices submitted
by the Contractor, the plans therefore, his computations as to the
quantities of the additional works involved per item indicating the
specific stations where such works are needed, the date of his
inspections and investigations thereon, and the log book thereof, and
a detailed estimate of the unit cost of such items of work, together
with his justifications for the need of such Change Order or Extra Work
Order, and shall submit the same to the HoPE for approval.
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(b) The HoPE or his duly authorized representative, upon receipt of the
proposed Change Order or Extra Work Order shall immediately
instruct the appropriate technical staff or office of the Procuring Entity
to conduct an on-the-spot investigation to verify the need for the
Work to be prosecuted and to review the proposed plan, and prices of
the work involved.

(c) The technical staff or appropriate office of the Procuring Entity shall
submit a report of their findings and recommendations, together with
the supporting documents, to the Head of Procuring Entity or his duly
authorized representative for consideration.

(d) The HoPE or his duly authorized representative, acting upon the
recommendation of the technical staff or appropriate office, shall
approve the Change Order or Extra Work Order after being satisfied
that the same is justified, necessary, and in order.

(e) The timeframe for the processing of Variation Orders from the
preparation up to the approval by the Procuring Entity concerned shall
not exceed thirty (30) calendar days.

144. Contract Completion

Once the project reaches an accomplishment of ninety five (95%) of the total contract
amount, the Procuring Entity may create an inspectorate team to make preliminary
inspection and submit a punch-list to the Contractor in preparation for the final
turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project considering the approved remaining contract time. This,
however, shall not preclude the claim of the Procuring Entity for liquidated damages.

145. Suspension of Work

45.1. The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous events or for failure on the part of the
Contractor to correct bad conditions which are unsafe for workers or for the
general public, to carry out valid orders given by the Procuring Entity or to
perform any provisions of the contract, or due to adjustment of plans to suit
field conditions as found necessary during construction. The Contractor shall
immediately comply with such order to suspend the work wholly or partly.

45.2. The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects/activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written
notice from the Contractor to the district engineer/regional
director/consultant or equivalent official, as the case may be, due to the
following:
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(a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

(b) Requisite construction plans which must be owner-furnished are not
issued to the contractor precluding any work called for by such plans.

(c) Peace and order conditions make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing
by the Philippine National Police (PNP) station which has responsibility
over the affected area and confirmed by the Department of Interior
and Local Government (DILG) Regional Director.

(d) There is failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

(e) Delay in the payment of Contractor’s claim for progress billing beyond
forty-five (45) calendar days from the time the Contractor’s claim has
been certified to by the procuring entity’s authorized representative
that the documents are complete unless there are justifiable reasons
thereof which shall be communicated in writing to the Contractor.

45.3. In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work
shall be allowed the Contractor by adjusting the contract time accordingly.

146. Payment on Termination

46.1. If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Procuring Entity’s Representative shall issue a certificate
for the value of the work done and Materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage
to apply to the value of the work not completed, as indicated in the SCC.
Additional Liquidated Damages shall not apply. If the total amount due to the
Procuring Entity exceeds any payment due to the Contractor, the difference
shall be a debt payable to the Procuring Entity.

46.2. If the Contract is terminated for the Procuring Entity’s convenience or
because of a fundamental breach of Contract by the Procuring Entity, the
Procuring Entity’s Representative shall issue a certificate for the value of the
work done, Materials ordered, the reasonable cost of removal of Equipment,
repatriation of the Contractor’s personnel employed solely on the Works, and
the Contractor’s costs of protecting and securing the Works, and less advance
payments received up to the date of the certificate.
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46.3. The net balance due shall be paid or repaid within twenty eight (28) days
from the notice of termination.

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18,
the Procuring Entity shall promptly return the Performance Security to the
Contractor.

147. Extension of Contract Time

47.1. Should the amount of additional work of any kind or other special
circumstances of any kind whatsoever occur such as to fairly entitle the
contractor to an extension of contract time, the Procuring Entity shall
determine the amount of such extension; provided that the Procuring Entity
is not bound to take into account any claim for an extension of time unless
the Contractor has, prior to the expiration of the contract time and within
thirty (30) calendar days after such work has been commenced or after the
circumstances leading to such claim have arisen, delivered to the Procuring
Entity notices in order that it could have investigated them at that time.
Failure to provide such notice shall constitute a waiver by the Contractor of
any claim. Upon receipt of full and detailed particulars, the Procuring Entity
shall examine the facts and extent of the delay and shall extend the contract
time completing the contract work when, in the Procuring Entity’s opinion,
the findings of facts justify an extension.

47.2. No extension of contract time shall be granted the Contractor due to (a)
ordinary unfavorable weather conditions and (b) inexcusable failure or
negligence of Contractor to provide the required equipment, supplies or
materials.

47.3. Extension of contract time may be granted only when the affected activities
fall within the critical path of the PERT/CPM network.

47.4. No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the
determination of the original contract time during the conduct of detailed
engineering and in the preparation of the contract documents as agreed upon
by the parties before contract perfection.

47.5. Extension of contract time shall be granted for rainy/unworkable days
considered unfavorable for the prosecution of the works at the site, based on
the actual conditions obtained at the site, in excess of the number of
rainy/unworkable days pre-determined by the Procuring Entity in relation to
the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties
before contract perfection, and/or for equivalent period of delay due to major
calamities such as exceptionally destructive typhoons, floods and
earthquakes, and epidemics, and for causes such as non-delivery on time of
materials, working drawings, or written information to be furnished by the
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Procuring Entity, non-acquisition of permit to enter private properties or
non-execution of deed of sale or donation within the right-of-way resulting in
complete paralyzation of construction activities, and other meritorious causes
as determined by the Procuring Entity’s Representative and approved by the
HoPE. Shortage of construction materials, general labor strikes, and peace
and order problems that disrupt construction operations through no fault of
the Contractor may be considered as additional grounds for extension of
contract time provided they are publicly felt and certified by appropriate
government agencies such as DTI, DOLE, DILG, and DND, among others. The
written consent of bondsmen must be attached to any request of the
Contractor for extension of contract time and submitted to the Procuring
Entity for consideration and the validity of the Performance Security shall be
correspondingly extended.

148. Price Adjustment

Except for extraordinary circumstances as determined by NEDA and approved by the GPPB,
no price escalation shall be allowed. Nevertheless, in cases where the cost of the
awarded contract is affected by any applicable new laws, ordinances, regulations, or
other acts of the GoP, promulgated after the date of bid opening, a contract price
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain
basis.

149. Completion

The Contractor shall request the Procuring Entity’s Representative to issue a certificate of
Completion of the Works, and the Procuring Entity’s Representative will do so upon
deciding that the work is completed.

150. Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from the
date the Procuring Entity’s Representative issues a certificate of Completion.

151. Operating and Maintenance Manuals

51.1. If “as built” Drawings and/or operating and maintenance manuals are
required, the Contractor shall supply them by the dates stated in the SCC.

If the Contractor does not supply the Drawings and/or manuals by the dates stated in the

SCC, or they do not receive the Procuring Entity’s Representative’s approval, the

Procuring Entity’s Representative shall withhold the amount stated in the SCC from

payments due to the Contractor.
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Section V. Special Conditions of Contract

GCC Clause

1.17 The Intended Completion Date is 256 calendar days from start date.
Inclusive of 37 calendar days allotted for unworkable conditions.

1.22 The Procuring Entity is Provincial Government of Pampanga.

1.23 The Procuring Entity’s Representative is:

Hon. Lilia G. Pineda
Provincial Governor of Pampanga.

1.24 The Site is located at Brgy. Calantas and San Jose, Floridablanca and
Brgy. Planas, Porac, Pampanga and is defined in drawings No. 3 & 4.

List here locations of other Sites, if any.

1.28 The Start Date is ten (10) calendar days upon receipt of the Notice to
Proceed (NTP).

1.31 The Works consist of Mobilization/Demobilization, Project Billboard,
Field Office & Laboratory Building for the Engineer (Rental),
Construction Safety & Health, Clearing and Grubbing, Individual
Removal of Trees, Small b (301-500mm dia), Individual Removal of
Trees, large a (501-750mm dia), Individual Removal of Trees, large b
(751-900mm dia), Removal of Concrete Drainage Structures, Removal
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of Existing Concrete Pavement, Roadway Excavation (Surplus Common),
Structure Excavation (Common Soil), Pipe Culvert and drain Excavation,
Embankment from Roadway Excavation, Sub-Grade Preparation
(Common Material), Aggregate Subbase Course, PCC Pavement
(Plain)-Conventional Method,  200mm Thk, Reinforcing Steel Bar Grade
40 (Minor Structures), Structural Concrete Class A (Minor Structures),
Pipe Culverts, 910-mm (36"Ø), Drainage Steel Grating w/ Frame
(1200mm x 2000mm Trench Grating), Grouted Riprap (Class A), Stone
Masonry (Class A), Concrete Curb and Gutter, Type A (Cast in Place),
Regulatory Sign (60 cm Octagon), Informative Sign (18" X 48"),
Reflectorized Thermoplastic Marking (White), Reflectorized
Thermoplastic Marking (Yellow) and Chevron Signs (450mm x 600mm).

2.2 Sectional completion is (allowed/not allowed).

5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon issuance of NTP.

6.5 The Contractor shall employ the following Key Personnel:
as per BDS 12.1(b)(ii.2)

Project Manager – Licensed Civil/Agricultural Engineer with a minimum
of five (5) years of experience as Project Manager in road construction
project.
Project Engineer – With a minimum of five (5) years experience as
Licensed Civil/ Agricultural Engineer and has handled minimum of five
(5) road construction projects as Project Engineer and shall be assigned
full time to the project.
Materials Engineer – Licensed Civil Engineer duly accredited by DPWH
as Materials Engineer I following DPWH D.O. 98, S. of 2016

7.4(c) No further instruction.

7.7 No further instruction.

8.1 No further instruction.

10 None.

12.3 No further instruction.

12.5 Five (5) years.

13 “No additional provision” or if the contractor is a joint venture, “All
partners to the joint venture shall be jointly and severally liable to the
Procuring Entity”.

18.3(h)(i) The World Bank’s Anticorruption Guidelines requires Borrowers
(including beneficiaries of Bank-financed activity), as well as Bidders,
Suppliers, Contractors and their agents (whether declared or not),
sub-contractors, sub-consultants, service providers or suppliers and any
personnel thereof, observe the highest standard of ethics during the
procurement and execution of Bank-financed contracts.  Any action to
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influence the procurement process or contract execution for undue
advantage is improper.

In pursuance of this policy, the Bank:
(a) defines, for the purposes of this provision, the terms set forth below
as follows:

(i) "corrupt practice" means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party. Another party refers to
a public official acting in relation to the procurement process or
contract execution. Public official includes World Bank staff and
employees of other organizations taking or reviewing
procurement decisions;
(ii) "fraudulent practice" means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation. The term "party" refers to a
public official; the terms "benefit" and "obligations" relate to
the procurement process or contract execution; and the "act or
omission" is intended to influence the procurement process or
contract execution;
(iii) "coercive practice" means impairing or harming, or
threatening to impair or harm, directly or indirectly, any party or
the property of the party to influence improperly the actions of
a party. The term "party" refers to a participant in the
procurement process or contract execution;
(iv) "collusive practice" means an arrangement between two or
more parties designed to achieve an improper purpose,
including influencing improperly the actions of another party.
The term "parties" refers to participants in the procurement
process (including public officials) attempting either themselves,
or through another person or entity not participating in the
procurement or selection process, to simulate competition or
establish bid prices at artificial, noncompetitive levels, or are
privy to each other's bid prices or other conditions;
(v) "obstructive practice" is
(aa) deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false
statements to investigators in order to materially impede a Bank
investigation into allegations of a corrupt, fraudulent, coercive
or collusive practice; and/or threatening, harassing or
intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from
pursuing the investigation, or
(bb) acts intended to materially impede the exercise of the
Bank's inspection and audit rights provided for under paragraph
(e) below.
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(b) will reject a proposal for award if it determines that the Bidder
recommended for award, or any of its personnel, or its agents, or its
sub-consultants, sub-contractors, service providers, suppliers and/or
their employees, has, directly or indirectly, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices or other
integrity violations in competing for the Contract in question
(c) will declare misprocurement and cancel the portion of the financing
allocated to a contract if it determines at any time that representatives
of the Borrower or of a recipient of any part of the proceeds of the
financing engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices during the procurement or the implementation of
the contract in question, without the Borrower having taken timely and
appropriate action satisfactory to Bath to address such practices when
they occur, including by failing to inform the Bank in a timely manner at
the time they knew of the practices;
(d) will sanction a firm or an individual, at any time, in accordance with
the prevailing Bank's sanctions procedures, including by publicly
declaring such firm or individual ineligible, either indefinitely or for a
stated period of time: (i) to be awarded a Bank-financed contract; and
(ii) to be a nominated sub-contractor, consultant, manufacturer or
supplier, or service provider (different names are used depending on
the particular bidding document) is one which has either been (i)
included by the bidder in its pre qualification application or bid because
it brings specific and critical experience  and know-how that allow the
bidder to meet the qualification requirements for the particular bid; or
(ii) appointed by the Borrower. A firm or individual may be declared
ineligible to be awarded a Bank financed contract upon (i) completion
of the Bank's sanctions proceedings as per its sanctions procedures,
including, inter alia, cross debarment as agreed with other International
Financial Institutions, including Multilateral Development Banks, and
through the application of the World Bank Group corporate
administrative procurement sanctions procedures for fraud and
corruption; and (ii) as a result of temporary suspension or early
temporary suspension in connection with an ongoing sanctions
proceeding. See footnote 14 and paragraph 8 of Appendix 1 of the
World Bank Guidelines for Procurement of Goods, Works, and
Non-Consulting Services;

(e) will require that a clause be included in bidding documents and in
contracts financed by a Bank loan or grant, requiring bidders, suppliers
and contractors, and their sub-contractors, agents, personnel,
consultants, service providers, or suppliers to permit Bank to inspect all
accounts and records and other documents relating to the submission of
bids and contract performance, and to have them audited by auditors
appointed by Bank.

21.2 The Arbiter is:
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Construction Industry Arbitration Commission, Manila

29.1 No dayworks are applicable to the contract.

31.1 The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within five (5) calendar days of delivery of the
Notice of Award.

31.3 The period between Program of Work updates is 30 days.

The amount to be withheld for late submission of an updated Program
of Work is 1% of the progress billing.

34.1(a) Upon instruction by the Procurement Entity, the contractor will arrange
and shall shoulder cost for the materials and field testing.

The materials and field test shall be conducted by DPWH or its
accredited testing laboratories.

For field density test (FDT), it shall be carried out through the following
options:
1.    By DPWH or its accredited testing laboratories as default;
2.    By independent accredited Materials Engineer located within the
province;
3.    By an accredited Materials Engineer of the Provincial Government;
4.    By colleges and universities with testing laboratories;
 
The conditions to effect the other options (2, 3 & 4) mentioned above
are described below.  Whoever conducts the test must prepare and
attest to the veracity of the test report. The contracting parties are the
signatory witnesses in the conduct of the FDTs. The FDTs shall be
closely witnessed by the contractor, and PPMIU and Regional Project
Coordination Office (RPCO) or Project Support Office (PSO). 

Options 2, 3 and 4 maybe availed of by the contracting parties in the
conduct of FDTs if DPWH facilities will not be available on a timely
basis.

1. The options to be adopted by the contracting parties must be
communicated properly to the DPWH regional office where the
LGU is covered. The response of the DPWH would trigger the
application of the three options.  The concurrence of the
Project will be based on the evidence of impending or actual
delays in the conduct of FDTs through Option 1;
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2. The engagement of accredited Materials Engineers for Options
2 and 3 will follow the limits of authority for ME 1 and ME 2 by
the Bureau of Research and Standards (BRS) of the Department
of Public Works and Highways.  The nomination of which will
come from the LGU and to be concurred by the Regional Project
Coordination Office.  However, the test apparatuses to be
utilized by the accredited Materials Engineer may either come
from the LGU or the contractor.  The test apparatuses shall be
re-calibrated and tested in the presence of the RPCO or PSO
engineers prior to actual use;

The selection of colleges and universities to conduct the FDT must be
supported with proof that indeed the laboratory technicians have
conducted the same test within the last three years.  Records of FDT
reports taken from similar projects filed by the laboratory administrator
will suffice as proof of capacity to engage the said college or university.

34.4 The Funding Source is the World Bank.

39.1 The amount of the advance payment is 15% of the Contract Price and
to be recouped every progress billing.

40.1 No further instruction.

40.4 Progress payment shall be made monthly as per work accomplished.

41.5 The Contractor is obliged to submit to the Procuring Entity’s
Representatives the geotagged photos taken before, during and after
construction of each item of work especially the embedded items, at
the time that the claim for payment is made and the Statement of
Work Accomplished (SWA) is executed.

51.1 The date by which “as built” drawings are required is 15-30 of days
from Completion Date as defined under GCC 1.1.3.

51.2 The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is 1%
of the final contract amount.
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Section VI. Specifications
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Section VIII. Bill of Quantities

Improvement of Calantas – Planas – San Jose Farm to Market Road
Province of Pampanga

Item No. Scope of Work Unit Quantity Unit Price TOTAL

I SPECIAL ITEMS    

SPL I Mobilization/Demobilization lot
1.00

SPL II Project Billboard ea
2.00

 

SPL III
Field Office & Laboratory Building for the

Engineer (Rental)
lot

1.00

SPL IV Construction Safety & Health lot
1.00

II EARTHWORKS    

100(1) Clearing and Grubbing sq.m.
29,225.00

100(2)b
Individual Removal of Trees, Small  b

(301-500mm dia)
ea

141.00

100(3)a
Individual Removal of Trees, large a

(501-750mm dia)
ea

19.00
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100(3)b
Individual Removal of Trees, large b

(751-900mm dia)
ea

1.00

101(2) Removal of Concrete Drainage Structures cu.m.
49.00

101(3)a.1 Removal of Existing Concrete Pavement sq.m.
977.50

102(2) a Roadway Excavation (Surplus Common) cu.m.
21,319.75

103(1)a Structure Excavation (Common Soil) cu.m.
955.00

103(6) Pipe Culvert and drain Excavation cu.m.
106.00

104(1)b Embankment from Roadway Excavation cu.m.
3,511.60

105(1) Sub-Grade Preparation (Common Material) sq.m.
47,121.56

III SUBBASE COURSE    

200 Aggregate Subbase Course cu.m.
12,988.99

IV CONCRETE PAVEMENT    

311(1)a.2
PCC Pavement (Plain)-Conventional Method,

200mm Thk
sq.m.

30,793.50

V
REINFORCING STEEL / STRUCTURAL

CONCRETE
   

404
Reinforcing Steel Bar Grade 40 (Minor

Structures)
kgs.

3,058.04

405 Structural Concrete Class A (Minor Structures) cu.m.
31.16

VI
DRAINAGE & SLOPE PROTECTION

STRUCTURE
   

500(1)c Pipe Culverts, 910-mm (36"Ø) l.m.
18.00

503(b)
Drainage Steel Grating w/ Frame (1200mm x

2000mm Trench Grating)
sets

2.00

505(5) Grouted Riprap (Class A) cu.m.
1,606.60

506 Stone Masonry (Class A) cu.m. 629.43

VII MISCELLANEOUS STRUCTURE    

600 (3)
Concrete Curb and Gutter, Type A (Cast in

Place)
l.m.

458.25

605(2)c Regulatory Sign(60 cm Octagon) ea
3.00

605(3)d Informative Sign (18" X 48") ea
2.00
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612(1) Reflectorized Thermoplastic Marking (White) sq.m.
1,461.25

612(2) Reflectorized Thermoplastic Marking (Yellow) sq.m. 87.00

620(a) Chevron Signs (450mm x 600mm) ea
30.00

TOTAL BID PRICE

Section IX. Bidding Forms
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Bid Form

Date:

IB
2

No:

To: [name and address of PROCURING ENTITY]
Address: [insert address]

We, the undersigned, declare that:

(a) We have examined and have no reservation to the Bidding Documents, including
Addenda, for the Contract [insert name of contract];

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is: [insert information];
The discounts offered and the methodology for their application are: [insert
information];

2 If ADB, JICA and WB funded projects, use IFB.
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(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period;

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of
[insert percentage amount] percent of the Contract Price for the due performance of
the Contract;

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries: [insert information];

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

(h) We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.

(j) We likewise certify/confirm that the undersigned, is the duly authorized
representative of the bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, and to sign and
execute the ensuing contract for the [Name of Project] of the [Name of the Procuring
Entity].

(k) We acknowledge that failure to sign each and every page of this Bid Form, including
the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:
In the capacity of:
Signed:
Duly authorized to sign the Bid for and on behalf of:
Date: ___________
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Form of Contract Agreement

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year]
between [name and address of PROCURING ENTITY] (hereinafter called the “Entity”) and
[name and address of Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute [name and identification
number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for
[insert the amount in specified currency in numbers and words] by the Contractor for the
execution and completion of such Works and the remedying of any defects therein.

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Agreement, words and expressions shall have the same meanings as
are respectively assigned to them in the Conditions of Contract hereinafter
referred to.

2. The following documents shall be attached, deemed to form, and be read and
construed as integral part of this Agreement, to wit:

(a) General and Special Conditions of Contract;

(b) Drawings/Plans;

(c) Specifications;

(d) Invitation to Bid;

(e) Instructions to Bidders;

(f) Bid Data Sheet;

(g) Addenda and/or Supplemental/Bid Bulletins, if any;

(h) Bid form, including all the documents/statements contained in the
Bidder’s bidding envelopes, as annexes, and all other documents
submitted (e.g., Bidder’s response to request for clarifications on the
bid), including corrections to the bid, if any, resulting from the
Procuring Entity’s bid evaluation;

(i) Eligibility requirements, documents and/or statements;

(j) Performance Security;

(k) Notice of Award of Contract and the Bidder’s conforme thereto;

(l) Environmental and Social Management Plan (ESMP);

(m) Construction Safety and Health Program (CSHP);

(n) World Bank Anti-Corruption Guidelines (ACG); and

(o) Other contract documents that may be required by existing laws
and/or the Entity.
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3. In consideration of the payments to be made by the Entity to the Contractor
as hereinafter mentioned, the Contractor hereby covenants with the Entity to
execute and complete the Works and remedy any defects therein in
conformity with the provisions of this Contract in all respects.

4. The Entity hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects
wherein, the Contract Price or such other sum as may become payable under
the provisions of this Contract at the times and in the manner prescribed by
this Contract.

IN WITNESS whereof the parties thereto have caused this Agreement to be executed
the day and year first before written.
Signed, sealed, delivered by the (for the Entity)
Signed, sealed, delivered by the (for the Contractor).
Binding Signature of Procuring Entity
________________________________________________
Binding Signature of Contractor
_____________________________________________

[Addendum showing the corrections, if any, made during the Bid evaluation should be
attached with this agreement)
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Annex “N”
Fraud and Corruption

(Text in this Schedule shall not be modified)

1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement
under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors,
sub-consultants, service providers or suppliers; any agents (whether declared or not); and
any of their personnel, observe the highest standard of ethics during the procurement
process, selection and contract execution of Bank-financed contracts, and refrain from Fraud
and Corruption.

2.2 To this end, the Bank:

a. Defines, for the purposes of this provision, the terms set forth below as follows:

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of
another party;

ii. “fraudulent practice” is any act or omission, including misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to
obtain financial or other benefit or to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

iv. “coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false statements
to investigators in order to materially impede a Bank investigation
into allegations of a corrupt, fraudulent, coercive, or collusive
practice; and/or threatening, harassing, or intimidating any party
to prevent it from disclosing its knowledge of matters relevant to
the investigation or from pursuing the investigation; or

(b) acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 2.2 e.
below.

b. Rejects a proposal for award if the Bank determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its
sub-consultants, sub-contractors, service providers, suppliers and/ or their
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employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in question;

c. In addition to the legal remedies set out in the relevant Legal Agreement, may
take other appropriate actions, including declaring mis-procurement, if the Bank
determines at any time that representatives of the Borrower or of a recipient of
any part of the proceeds of the loan engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices during the procurement process, selection
and/or execution of the contract in question, without the Borrower having taken
timely and appropriate action satisfactory to the Bank to address such practices
when they occur, including by failing to inform the Bank in a timely manner at
the time  they knew of the practices;

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the
Bank’s prevailing sanctions policies and procedures, may sanction a firm or
individual, either indefinitely or for a stated period of time, including by publicly
declaring such firm or individual ineligible (i) to be awarded or otherwise benefit
from a Bank-financed contract, financially or in any other manner;3 (ii) to be a
nominated4 sub-contractor, consultant, manufacturer or supplier, or service
provider of an otherwise eligible firm being awarded a Bank-financed contract;
and (iii) to receive the proceeds of any loan made by the Bank or otherwise to
participate further in the preparation or implementation of any Bank-financed
project;

e. Requires that a clause be included in bidding/request for proposals documents
and in contracts financed by a Bank loan, requiring (i) bidders
(applicants/proposers), consultants, contractors, and suppliers, and their
sub-contractors, sub-consultants, service providers, suppliers, agents personnel,
permit the Bank to inspect5 all accounts, records and other documents relating to
the procurement process, selection and/or contract execution, and to have them
audited by auditors appointed by the Bank.

5 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities
undertaken by the Bank or persons appointed by the Bank to address specific matters related to investigations/audits, such
as evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate mechanisms. Such
activity includes but is not limited to: accessing and examining a firm's or individual's financial records and information,
and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in
hard copy or electronic format) deemed relevant for the investigation/audit, and making copies thereof as relevant;
interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party
verification of information.

4 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service
provider (different names are used depending on the particular bidding document) is one which has been: (i) included by the
bidder in its pre-qualification application or bid because it brings specific and critical experience and know-how that allow
the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.

3 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without
limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either directly or as a
nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider, in
respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to any
existing contract.
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Bid-Securing Declaration

(REPUBLIC OF THE PHILIPPINES)
CITY OF _______________________ ) S.S.
x-------------------------------------------------------x

Invitation to Bid [Insert reference number]

To: [Insert name and address of the Procuring Entity]

I/We, the undersigned, declare that:
1. I/We understand that, according to your conditions, bids must be supported by a Bid

Security, which may be in the form of a Bid-Securing Declaration.

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the

Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from receipt

of written demand by the procuring entity for the commission of acts resulting to the

enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1,

except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the

government may undertake.

3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the

following circumstances:

a. Upon expiration of the bid security validity period, as indicated in ITB Clause 18.2 of

the bidding documents;

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to

such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we

filed a waiver to avail of said right;

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and

I/we have furnished the performance security and signed the Contract.
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month]
[year] at [place of execution].

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]
[Insert signatory’s legal capacity]

Affiant

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution],
Philippines. Affiant/s is/are personally known to me and was/were identified by me through
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No.
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no. ______.

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC

Serial No. of Commission ___________
Notary Public for ______ until _______
Roll of Attorneys No. _____
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]
Doc. No. ___
Page No. ___
Book No. ___
Series of ____.
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Performance Securing Declaration

(REPUBLIC OF THE PHILIPPINES)
(CITY OF _______________________) S.S.
x-------------------------------------------------------x

Invitation to Bid [Insert reference number indicated in the Bidding Documents]

To: [Insert name and address of the Procuring Entity]

I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, to guarantee the faithful
performance by the supplier/distributor/manufacturer/contractor/consultant of its
obligations under the Contract, I/We shall submit a Performance Securing Declaration
within a maximum period of ten (10) calendar days from the receipt of the Notice of
Award prior to the signing of the Contract.

2. I/We accept that: I/We will be automatically disqualified from bidding for any
procurement contract with any procuring entity for a period of one (1) year if incase it is
my first offense, or two (2) years if I have a prior similar offense upon receipt of your
Blacklisting Order if I/We have violated my/our obligations under the Contract.

3. I/We understand that this Performance Securing Declaration shall cease to be valid
upon:

a. Issuance by the Procuring Entity of the Certificate of Final Acceptance, subject to the
following conditions:

1) Procuring Entity has no claims filed against the contract awardee;
2) It has no claims for labor and materials filed against the contractor; and
3) Other terms of the contract; or

b. Replacement by the winning bidder of the submitted PSD with a performance
security in any of the prescribed forms under Section 39.2 of the 2016 IRR of RA No.
9184 as required by the end-user.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month],
[year] at [place of execution].
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(NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE)
Signatory’s Legal Capacity
Affiant
SUBSCRIBED AND SWORN to before me this ___ day of [month], [year] at [place of
execution], Philippines.

Affiant/s is/are personally known to me and was/were identified by me through competent
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC).

Affiant/s exhibited to me his/her [insert type of government identification card used], with
no. _________, issued on [date of issue], at [place of issue].

Witness my hand and seal this ___ day of [month], [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission ___________
Notary Public for ________ until ________
Roll of Attorneys No. _______
PTR No. _______, [date issued], [place issued]
IBP No. _______, [date issued], [place issued]

Doc. No. ______
Page No. ______
Book No. ______
Series of _______
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Qualification Information

NOTES:
The information to be filled in by Bidders in the following pages will be used for
purposes of qualification as provided for in GCC Clause 7. This information will not be
incorporated in the Contract. Attach additional pages as necessary.

1. Individual Bidders or Individual Members of Joint Ventures
1.1 Constitution or legal status of Bidder: [attach copy]

Place of registration: [insert]
Principal place of business: [insert]
Power of attorney of signatory of Bid: [attach]

1.2* Total annual volume of construction work performed in the past five years as
listed in the Eligibility Data Sheet, reflected using the currency specified for the
Bid.

Annual turnover data (construction only)
Year Turnover in (specified currency)

1.
2.
3.

1.3 Work performed as prime contractor on works of a similar nature and volume
over the last five years. Proof of completion, e.g. Certificate of Completion signed
by the Employer or Owner, shall be submitted. Also list details of work under way
or committed, including expected completion date.

Project Name
and Country

Name of Employer
and contact

person

Type of work
performed and

year of
completion

Total Value of
Contract

(in specified
currency)

1.
2.

1.4 Major items of contractor’s Equipment proposed for carrying out the Works. List
all information requested below.

Item of equipment Description, make, and
age

(years)

Owned, leased (from
whom?), or to be

purchased (from whom?)
1. [Employer to

specify]
2.
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3.

1.5* Qualifications and experience of Contract Manager proposed for administration
and execution of the Contract. Attach bio-data.

Name
(primary candidate

and alternate)

Years of experience in
similar works

Years of experience as
Contract Manager

1.
2.

1.6* Financial statements for the last three (3) years.  Attach audited financial
statements.

1.7 Evidence of access to financial resources to meet the qualification requirements:
cash in hand, lines of credit, etc. List below and attaché copies of support
documents.

Source of financing Amount in (specified currency)
1.
2.
3.

1.8 Name, address, and telephone and facsimile numbers of banks that may provide
references if contacted by the Entity.

1.9 Proposed Program of Work (work method and schedule). Attach descriptions,
drawings and charts, as necessary, to comply with the requirements of the
Bidding Documents.

1.10* Proposed subcontracts and firms involved. Refer to GCC Clause 8.
Section of the

Works
Value of

subcontract
Subcontractor

(Name and
address)

Experience in
similar work

2. Joint Ventures*
2.1 The information listed in 1.1 - 1.9 above shall be provided for each partner of the

joint venture.
2.2 Attach the power of attorney of the signatory(ies) of the Bid authorizing

signature of the Bid on behalf of the joint venture.

2.3 Attach the Agreement among all partners of the joint venture (and which is
legally binding on all partners), which shows that:
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(a) all partners shall be jointly and severally liable for the execution of the
Contract in accordance with the Contract terms;

(b) one of the partners will be nominated as being in charge, authorized to
incur liabilities, and receive instructions for and on behalf of any and all
partners of the joint venture; and

(c) the execution of the entire Contract, including payment, shall be done
exclusively with the partner in charge.
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(With Bank’s Letter Head)

Form of Performance Security (Bank Guarantee)

To : [Name of PROCURING ENTITY]
[Address of PROCURING ENTITY]

WHEREAS, [name and address of contractor] (hereinafter called the
“Contractor”) has undertaken, in pursuance of Contract No. [insert number] dated
[insert date] to execute [name of Contract and brief description of Works] (hereinafter
called the “Contract”);

AND WHEREAS, it has been stipulated by you in the said Contract that the
contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum
specified therein as security for compliance with his obligations in accordance with the
Contract;

AND WHEREAS, we have agreed to give the contractor such a Bank Guarantee;

NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible
to you, on behalf of the contractor, up to a total of [insert amount of Guarantee in

numbers and in words]
6
such sum being payable in the types and proportions of

currencies in which the Contract Price is payable, and we undertake to pay you, upon
your first written demand and without cavil or argument, any sum or sums within the
limits of [amount of Guarantee] as aforesaid without your needing to prove or to show
grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of demand of the said debt from the contractor
before presenting us with the demand.

We further agree that no change or addition to or other modification of the
terms of the Contract or of the Works to be performed there under or of any of the
Contract documents which may be made between you and the contractor shall in any
way release us from any liability under this Guarantee, and we hereby waive notice of
any such change, addition, or modification.

6 An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price
specified in the Contract, and denominated in the specified currency.
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This Guarantee shall be valid until a date twenty-eight (28) days from the date
of issue of the Certificate of Final Acceptance.

Signature and seal of the Guarantor

Name of Bank

Address

Date
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(With Bank’s Letter Head)

Bank Guarantee for Advance Payment

To: [name and address of PROCURING ENTITY]
[name of Contract]

Gentlemen:

In accordance with the provisions of the GCC Clause 32 of the above-mentioned
Contract, [name and address of contractor] (hereinafter called “the contractor”) shall
deposit with [name of PROCURING ENTITY] a Bank Guarantee to guarantee his
proper and faithful performance under the said Clause of the Contract in an amount

of [amount of Guarantee] [amount in words]
7

We, the [Bank or Financial Institution], as instructed by the contractor, agree
unconditionally and irrevocably to guarantee as primary obligator and not as Surety
merely, the payment to [name of PROCURING ENTITY] on his first demand without
whatsoever right of objection on our part and without his first claim to the

contractor, in the amount not exceeding [amount of Guarantee] [amount in words]
8

We further agree that no change or addition to or other modification of the terms of
the Contract or of Works to be performed there under or of any of the Contract
documents which may be made between [name of PROCURING ENTITY] and the
contractor, shall in any way release us from any liability under this Guarantee, and we
hereby waive notice of any such change, addition, or modification.

This Guarantee shall remain valid and in full effect from the date of the advance
payment under the Contract until [name of PROCURING ENTITY] receives full
repayment of the same amount from the contractor.

Yours truly,

Signature and seal:
Name of Bank/Financial Institution:
Address:

8 An amount is to be inserted by the Bank or Financial Institution representing the amount of the
Advance Payment, and denominated in the specified currency of the Advance Payment as specified in
the Contract.

7 An amount is to be inserted by the Bank or Financial Institution representing the amount of the
Advance Payment, and denominated in the specified currency of the Advance Payment as specified in
the Contract.
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Date:

Notice of Award

[Letterhead of the Entity]

Date: [insert date]

To: [Name and address of Contractor]

This is to notify you that your Bid dated [insert date] for execution of the [insert
name of Contract and identification number as given in the ITB] for the Contract Price

of [insert amount in specified currency] , as corrected and or modified
9

if applicable,

in accordance with the Instructions to Bidders is hereby accepted by our [Agency].

You are hereby instructed to come to our office located at [insert address] to sign the
formal agreement on [date] at [time].

Authorized Signature:
Name:
Designation:

9 Delete “corrected and” or “corrected and modified” if not applicable.
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ANNEX  2

REQUEST FOR QUOTATION (RFQ)
SHOPPING for WORKS

Name of the subproject for bidding
Subproject Reference No. ___- ___

(Date)__________________

(Name/Company & Address)
_______________________
_______________________
_______________________

Gentlemen:

The Government of the Philippines (GOP) has received a Loan from the World
Bank towards the cost of Philippine Rural Development Project and intends to
apply part of the proceeds of the Loan to payments under the Contract for
__(Name of the subproject)__.

Please quote your lowest price, inclusive of taxes for the above-cited subproject,
based on the attached Specifications/Drawings and Bill of Quantities (BOQ) and
submit your quotation duly signed by you or your authorized representative not
later than ___(time/date)___ at ____(venue)____. The opening of quotations will
be conducted immediately after the closing date and time, ___(time/date)___.

______________________________
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Signature of BAC Chairman

QUOTATION FORM

____________________
(Date)

Sir,

In connection with the above request, I/We submit our quotation indicated in the

attached signed Bill of Quantities/Price Schedule based on the required

Specifications/Drawings. Total quotation is ____________(amount in

words)____________ (PhP____________).

We agree to abide by this Bid for the bid validity of ___________ (___) calendar days
and it shall remain binding upon us and maybe accepted at any time before the
expiration of that period.

________________________________________________________________
________________________________________________________________
________________________________________________________________
________________________________________________________________
(Signature/Name of Authorized Personnel/Position/Tel No./email add/Date)

Enclosures:
1. Specifications/Drawings;
2. Bill of Quantities/Price Schedule; and
3. Contract form
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RFQ for Works-Attachment 1

CONTRACT AGREEMENT

THIS CONTRACT AGREEMENT, made this [insert date] day of [insert month],
[insert year] between [name and address of PROCURING ENTITY]
______________________(hereinafter called the “Entity”) and [name and address of
Contractor] (hereinafter called the “Contractor”).

WHEREAS, the Entity is desirous that the Contractor execute the
___________________________________________________________(hereinafter
called “the Works”) and the Entity has accepted the Quotation for [insert the amount
in numbers and words] by the Contractor for the execution and completion of such
Works and the remedying of any defects therein.

NOW THIS CONTRACT AGREEMENT WITNESSETH AS FOLLOWS:

1. In this Contract Agreement, words and expressions shall have the

same meanings as are respectively assigned to them in the Terms and

Conditions hereinafter referred to.

2. The following documents shall be attached, deemed to form, and be

read and construed as part of this Contract Agreement, to wit:

(a) Request for Quotation (RFQ) including the detailed

computation of costs per item of work as per Bill of Quantities;

(b) Terms and Conditions;

(c) Bill of Quantities (BOQ);

(d) Plans & Specifications;

(e) Addenda and/or Supplemental, if any;

(f) Eligibility, Technical and Financial Documents;

134



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects

(g) Letter of Acceptance/Notice of Award;

(h) Performance Security;

(i) Construction Safety and Health Program approved by the

Department of Labor and Employment (DOLE);

(j) Environmental and Social Management Plan (ESMP); and

(k) World Bank Anti-Corruption Guidelines (ACG)

3. In consideration of the payments to be made by the Entity to the

Contractor as hereinafter mentioned, the Contractor hereby

covenants with the Entity to execute and complete the Works and

remedy any defects therein in conformity with the provisions of this

Contract Agreement in all respects.

4. The Entity hereby covenants to pay the Contractor in consideration of

the execution and completion of the Works and the remedying of

defects wherein, the Contract Price or such other sum as may become

payable under the provisions of this Contract Agreement at the times

and in the manner prescribed by this Contract Agreement.

IN WITNESS whereof the parties thereto have caused this Contract
Agreement to be executed the day and year first before written.

Signed, sealed, delivered by the (for the Entity)

Error! No bookmark name given.Signed, sealed, delivered by the (for the
Contractor)

Binding Signature of Procuring Entity______________________________________

Binding Signature of Contractor ______________________________________

[Republic of the Philippines]
City of ____________________

BEFORE ME, this _____ day of _______________ at ____________personally
appeared the following:

Name Competent Evidence of Identity     Date/Place of Issue
_________________________          ___________________           _______________

_________________________          ___________________           _______________
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Known to me and to me known to be the same persons who executed the foregoing
CONTRACT AGREEMENT consisting of _________ (____) pages including this page,
and who acknowledged to me that the same is their free and voluntary act and deed.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my notarial seal
at the place and on the day first written above.

NOTARY PUBLIC
Doc. No. _________
Page No. _________
Book No. _________
Series of           _________

Annex “K”
Fraud and Corruption

(Text in this Schedule shall not be modified)

3. Purpose

3.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement
under Bank Investment Project Financing operations.

4. Requirements

2.3 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors,
sub-consultants, service providers or suppliers; any agents (whether declared or not);
and any of their personnel, observe the highest standard of ethics during the
procurement process, selection and contract execution of Bank-financed contracts, and
refrain from Fraud and Corruption.

2.4 To this end, the Bank:

f. Defines, for the purposes of this provision, the terms set forth below as
follows:

vi. “corrupt practice” is the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence improperly the
actions of another party;

vii. “fraudulent practice” is any act or omission, including
misrepresentation, that knowingly or recklessly misleads, or attempts
to mislead, a party to obtain financial or other benefit or to avoid an
obligation;

viii. “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

ix. “coercive practice” is impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to
influence improperly the actions of a party;

x. “obstructive practice” is:

(c) deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false
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statements to investigators in order to materially impede a
Bank investigation into allegations of a corrupt, fraudulent,
coercive, or collusive practice; and/or threatening,
harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the
investigation or from pursuing the investigation; or

(d) acts intended to materially impede the exercise of the
Bank’s inspection and audit rights provided for under
paragraph 2.2 e. below.

g. Rejects a proposal for award if the Bank determines that the firm or
individual recommended for award, any of its personnel, or its agents, or its
sub-consultants, sub-contractors, service providers, suppliers and/ or their
employees, has, directly or indirectly, engaged in corrupt, fraudulent,
collusive, coercive, or obstructive practices in competing for the contract in
question;

h. In addition to the legal remedies set out in the relevant Legal Agreement,
may take other appropriate actions, including declaring mis-procurement, if
the Bank determines at any time that representatives of the Borrower or of a
recipient of any part of the proceeds of the loan engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices during the
procurement process, selection and/or execution of the contract in question,
without the Borrower having taken timely and appropriate action
satisfactory to the Bank to address such practices when they occur, including
by failing to inform the Bank in a timely manner at the time they knew of
the practices;

i. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with
the Bank’s prevailing sanctions policies and procedures, may sanction a firm
or individual, either indefinitely or for a stated period of time, including by
publicly declaring such firm or individual ineligible (i) to be awarded or
otherwise benefit from a Bank-financed contract, financially or in any other
manner;10 (ii) to be a nominated11 sub-contractor, consultant, manufacturer
or supplier, or service provider of an otherwise eligible firm being awarded a
Bank-financed contract; and (iii) to receive the proceeds of any loan made by
the Bank or otherwise to participate further in the preparation or
implementation of any Bank-financed project;

j. Requires that a clause be included in bidding/request for proposals
documents and in contracts financed by a Bank loan, requiring (i) bidders

11 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated
service provider (different names are used depending on the particular bidding document) is one which has been:
(i) included by the bidder in its pre-qualification application or bid because it brings specific and critical
experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or
(ii) appointed by the Borrower.

10 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include,
without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either
directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or
nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment
introducing a material modification to any existing contract.
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(applicants/proposers), consultants, contractors, and suppliers, and their
sub-contractors, sub-consultants, service providers, suppliers, agents
personnel, permit the Bank to inspect12 all accounts, records and other
documents relating to the procurement process, selection and/or contract
execution, and to have them audited by auditors appointed by the Bank.

12 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding
activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through
the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or
individual's financial records and information, and making copies thereof as relevant; accessing and examining
any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals;
performing physical inspections and site visits; and obtaining third party verification of information.
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RFQ for Works-Attachment 2

TERMS AND CONDITIONS
SHOPPING FOR THE

Name of the Subproject

RFQ No.: ________________

PR Reference No.:    ________________

I. SUBJECT MATTER OF THE SHOPPING

The subject matter of the Shopping is for the award of

________________________________________________________________.

II. ESTIMATED PROJECT COST (EPC)

The Estimated Project Cost (EPC) for the
_________________________________is______(amount in words)______
(PhP ____________).

III. ELIGIBILITY DOCUMENTS

The prospective bidders shall be required to provide copy of their valid license
from Philippine Contractors Accredited Board (PCAB).

IV. FINANCIAL DOCUMENTS

Official Request for Quotation form including its supporting detailed
computation of costs for each item of work as per Bill of Quantities.

V. QUOTATION

1) Quotation shall be submitted using the attached Quotation Form and must
be duly supported by the Bidder’s detailed computation of costs for each
item of work as enumerated in the Bill of Quantities.

2) Quotation shall be inclusive of taxes such as but not limited to VAT, income
tax, local tax and other levies.

3) Quotation shall be valid for ___________ (___) days from the opening of
Quotations.
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VI. DETAILED COMPUTATION OF COSTS

1) The supporting Detailed Computation of Costs shall contain the labor,
materials, equipment, OCM, profit and tax for the construction,
installation, testing, and commissioning of works to be done by the
Contractor.

2) The attached Bill of Quantities shall be used to calculate the Contract Price.
The Contractor is paid for the quantity of the work done at the rate in the
Bill of Quantities for each item.

VII. AWARD OF CONTRACT

The BAC shall recommend to the Head of the Procuring Entity the award of
contract to the Bidders with the Lowest Calculated Responsive Quotation
(LCRB) or the Single Calculated Responsive Quotation (SCRQ).

VIII. PERFORMANCE SECURITY

1) The Performance Security shall be in an amount equal to a percentage of
the total Contract price in accordance with the following schedule:

a. Cash or certified (cashier’s/manager’s) check issued by a Universal or
Commercial Bank in the amount of ten percent (10%) of the Contract
price; and

b. Bank draft/guarantee or irrevocable letter of credit issued by a
Universal of Commercial Bank in the amount of ten percent (10%) of
the Contract price.

c. Surety bond callable upon demand issued by a surety or insurance
company duly certified by the Insurance Commission as authorized to
issue such security in the amount of thirty percent (30%) of the
Contract Price.

2) The Performance Security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in
any of its obligations under the Contract.

3) The Performance Security shall remain valid twenty-eight (28) calendar
days from the issuance by the Procuring Entity of the Certificate of Final
Acceptance subject to the following conditions:
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a. There are no pending claims against the Contractor or the surety
company filed by the Procuring Entity; and

b. The Contractor has no pending claims for labor and materials filed
against it.

IX.CONTRACT SIGNING

The Procuring Entity shall enter into Contract with the successful Bidders
upon posting of the required Performance Security. The following documents
shall form part of the Contract:

a) Contract Agreement;
b) Quotation Form including the detailed cost computation of
items of work as per Bill of Quantities;
c) Terms and Conditions;
d) Bill of Quantities (BOQ);
e) Plans & Specifications;
f) Addenda and/or Supplemental, if any;
g) Eligibility, Technical and Financial Documents;
h) Letter of Acceptance / Notice of Award (NOA);
i) Performance Security;
j) Environmental and Social Management Plan (ESMP);
k) Construction Safety and Health Program (CSHP); and
l) World Bank Anti-Corruption Guidelines (ACG).

X. WORLD BANK ANTI-CORRUPTION GUIDELINES

Fraud and Corruption

(Text in this Schedule shall not be modified)

1. Purpose

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect
to procurement under Bank Investment Project Financing operations.

2. Requirements

2.1 The Bank requires that Borrowers (including beneficiaries of Bank
financing); bidders (applicants/proposers), consultants, contractors and
suppliers; any sub-contractors, sub-consultants, service providers or
suppliers; any agents (whether declared or not); and any of their
personnel, observe the highest standard of ethics during the
procurement process, selection and contract execution of Bank-financed
contracts, and refrain from Fraud and Corruption.

2.2 To this end, the Bank:

a. Defines, for the purposes of this provision, the terms set forth below
as follows:
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i. “corrupt practice” is the offering, giving, receiving, or soliciting,
directly or indirectly, of anything of value to influence improperly
the actions of another party;

ii. “fraudulent practice” is any act or omission, including
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain financial or other benefit or
to avoid an obligation;

iii. “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence
improperly the actions of another party;

iv. “coercive practice” is impairing or harming, or threatening to impair
or harm, directly or indirectly, any party or the property of the
party to influence improperly the actions of a party;

v. “obstructive practice” is:

(a) deliberately destroying, falsifying, altering, or concealing of
evidence material to the investigation or making false
statements to investigators in order to materially impede a
Bank investigation into allegations of a corrupt, fraudulent,
coercive, or collusive practice; and/or threatening, harassing, or
intimidating any party to prevent it from disclosing its
knowledge of matters relevant to the investigation or from
pursuing the investigation; or

(b) acts intended to materially impede the exercise of the Bank’s
inspection and audit rights provided for under paragraph 2.2 e.
below.

b. Rejects a proposal for award if the Bank determines that the firm or
individual recommended for award, any of its personnel, or its agents,
or its sub-consultants, sub-contractors, service providers, suppliers
and/ or their employees, has, directly or indirectly, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices in competing for
the contract in question;

c. In addition to the legal remedies set out in the relevant Legal
Agreement, may take other appropriate actions, including declaring
mis-procurement, if the Bank determines at any time that
representatives of the Borrower or of a recipient of any part of the
proceeds of the loan engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices during the procurement process,
selection and/or execution of the contract in question, without the
Borrower having taken timely and appropriate action satisfactory to
the Bank to address such practices when they occur, including by failing
to inform the Bank in a timely manner at the time they knew of the
practices;
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d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance
with the Bank’s prevailing sanctions policies and procedures, may
sanction a firm or individual, either indefinitely or for a stated period of
time, including by publicly declaring such firm or individual ineligible (i)
to be awarded or otherwise benefit from a Bank-financed contract,
financially or in any other manner;13 (ii) to be a nominated14

sub-contractor, consultant, manufacturer or supplier, or service
provider of an otherwise eligible firm being awarded a Bank-financed
contract; and (iii) to receive the proceeds of any loan made by the Bank
or otherwise to participate further in the preparation or
implementation of any Bank-financed project;

e. Requires that a clause be included in bidding/request for proposals
documents and in contracts financed by a Bank loan, requiring (i)
bidders (applicants/proposers), consultants, contractors, and suppliers,
and their sub-contractors, sub-consultants, service providers, suppliers,
agents personnel, permit the Bank to inspect15 all accounts, records
and other documents relating to the procurement process, selection
and/or contract execution, and to have them audited by auditors
appointed by the Bank.

15 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding
activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to
investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through
the appropriate mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or
individual's financial records and information, and making copies thereof as relevant; accessing and examining
any other documents, data and information (whether in hard copy or electronic format) deemed relevant for the
investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals;
performing physical inspections and site visits; and obtaining third party verification of information.

14 A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated
service provider (different names are used depending on the particular bidding document) is one which has been:
(i) included by the bidder in its pre-qualification application or bid because it brings specific and critical
experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or
(ii) appointed by the Borrower.

13 For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include,
without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either
directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or
nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment
introducing a material modification to any existing contract.
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XI.NOTICE TO PROCEED (NTP)

The Procuring Entity shall issue the Notice to Proceed (NTP) to the successful
Bidders upon approval of the Contract by the Head of the Procuring Entity.
The Contract’s effectivity date shall commence within ten (10) calendar days
after the receipt of the Notice to Proceed by the Contractor.

XI.  PROGRAM OF WORK

The Contractor shall submit to the Procuring Entity’s Representative for
approval a Program of Work showing the general methods, arrangements,
order and timing for all activities in the Works and updates which shall show
the actual progress achieved on each activity including any changes to the
sequence of the activities.

XII.   CONTRACTOR’S OBLIGATION

1) The Contractor shall carry out the works properly and in accordance with
the Contract. The Contractor shall provide all supervision, labor, materials,
plant and equipment required for the project. All materials on site shall be
deemed to the property of the Procuring Entity.

2) The Contractor shall commence execution of the works immediately upon
the receipt of Notice to Proceed and shall carry out the works in
accordance with the Contract. The Contractor shall complete the project
per approved Contract time of ___________ (___) days. No Contract time
extension shall be allowed for unjustifiable reasons or at Contractor’s fault
that causes delay. Any delay will be penalized applying the provisions of
RA 9184 and to be supported by a written report of the Procuring Entity’s
Representative and Letter Request of the Contractor and reasons for the
purpose of work extension certified by the concerned Component/Unit
Head and approved by the Head of the Procuring Entity.

3) The Contractor shall assign an Engineer/Foreman to carry out the
supervision of the works and shall provide list of laborers/workers to the
Procuring Entity’s Representative for proper identification and
monitoring. The Contractor shall notify the Procuring Entity’s
Representative of any replacement of key personnel and workers.

4) The Contractor shall be responsible for the safety of all activities on the
Site.

5) The Contractor shall carry out all instructions of the Procuring Entity’s
Representative that comply with the applicable laws where the Site is
located.
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XIII.  LIQUIDATED DAMAGES

The Contractor shall pay liquidated damages to the Procuring Entity at the rate
per day of delay. The applicable liquidated damages is at least one tenth (1/10)
of one percent of the cost of the unperformed portion for every day of delay.
Once the cumulative amount of liquidated damages reaches ten percent (10%)
of the amount of this contract the Procuring Entity shall rescind this Contract,
without prejudice to the other courses of action and remedies open to it.

XIV.   ADVANCE PAYMENT

1) The Procuring Entity shall, upon a written request of the contractor which
shall be submitted as a contract document, make an advance payment to the
contractor in an amount not exceeding fifteen percent (15%) of the total
contract price and to be recouped every progress billing.

2) The advance payment shall be made only upon the submission to and
acceptance by the Procuring Entity of an irrevocable standby letter of credit
of equivalent value from a commercial bank, a bank guarantee or a surety
bond callable upon demand, issued by a surety or insurance company duly
licensed by the Insurance Commission and confirmed by the Procuring Entity.

3) The advance payment shall be repaid by the Contractor by an amount equal
to the percentage of the total contract price used for the advance payment.

4) The contractor may reduce his standby letter of credit or guarantee
instrument by the amounts refunded by the Monthly Certificates in the
advance payment.

XV.  PROGRESS PAYMENTS

1) The Contractor may submit a request for payment for work accomplished.
Such request for payment shall be verified and certified by the Procuring
Entity’s Representative. Materials and equipment delivered on the site but
not completely and properly installed shall not be included for payment.

2) The first progress payment may be paid by the Procuring Entity to the
Contractor provided that at least twenty percent (20%) of the work has been
accomplished as certified by the Procuring Entity’s Representative.

XV.  CONTRACTOR’S RISK AND WARRANTY SECURITY

1) The Contractor shall assume full responsibility for the Works from the time
project construction commenced up to final acceptance by the Procuring
Entity and shall be held responsible for any damage or destruction of the
Works except those occasioned by force majeure. The Contractor shall be
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fully responsible for the safety, protection, security, and convenience of his
personnel, third parties, and the public at large, as well as the Works,
Equipment, installation, and the like to be affected by his construction work.

2) The defects liability period for infrastructure projects shall be one year from
contract completion up to final acceptance by the Procuring Entity. During
this period, the Contractor shall undertake the repair works, at his own
expense, of any damage to the Works on account of the use of materials of
inferior quality within ninety (90) days from the time the HoPE has issued an
order to undertake repair. In case of failure or refusal to comply with this
mandate, the Procuring Entity shall undertake such repair works and shall be
entitled to full reimbursement of expenses incurred therein upon demand.

3) In case the Contractor fails to comply with the preceding paragraph, the
Procuring Entity shall forfeit its performance security, subject its property(ies)
to attachment or garnishment proceedings, and perpetually disqualify it from
participating in any public bidding. All payables of the GoP in his favor shall be
offset to recover the costs.

4) The Warranty Security shall be stated in Philippine Pesos and shall remain
effective for one year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of said
one-year period.

5) The Contractor shall, under his name and at his own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:

a. Contractor’s All Risk Insurance;

b. Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

c. Personal injury or death of Contractor’s employees; and

d. Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

XV. RETENTION MONEY

1) Progress payments are subject to retention of ten percent (10%), referred to
as the “retention money.” Such retention shall be based on the total amount
due to the Contractor prior to any deduction and shall be retained from
every progress payment until the whole value of Works, as determined by
the Procuring Entity’s Representative, are completed.

2) If, after fifty percent (50%) completion, the Work is satisfactorily done and
on schedule, no additional retention shall be made; otherwise, the ten
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percent (10%) retention shall again be imposed using the rate specified
therefore.

3) The total “retention money” shall be due for release upon final acceptance
of the Works. The Contractor may, however, request the substitution of the
retention money for each progress billing with irrevocable standby letters of
credit from a commercial bank, bank guarantees or surely bonds callable on
demand, of amounts equivalent to the retention money substituted for and
acceptable to the Procuring Entity, provided that the project is on schedule
and is satisfactorily undertaken. Otherwise, the ten percent (10%) retention
shall be made.

Said irrevocable standby letters of credit, bank guarantees and/or surety
bonds, to be posted in favor of the Procuring Entity shall be valid for a period
of forty-five (45) days from the completion of the project and will answer for
the purpose of which the ten percent (10%) retention is intended i.e..to
cover uncorrected discovered defects and third party liabilities.

XVI. SPECIAL PROVISIONS

LIABILITY OF THE CONTRACTOR

The Contractor shall submit list of employees/workers with information of
address, age and designation. They should be provided with
Company/Contractor’s Identification Card (ID).

1) The Contractor or its duly authorized representative shall enforce and be
responsible for the following policy for its personnel/workers within site
premises;

a. No drinking of liquor
b. No gambling.
c. No carrying of firearms/deadly weapons/explosives.
d. No loitering/littering
e. Curfew hours from 9:00 pm to 4:00 am. (in the case of overtime works)
f. Wearing of IDs

2) The Contractor shall be held liable and responsible for the misdemeanor/
misbehavior of its workers. Similarly, the Contractor shall also be liable and
responsible to losses/damages incurred on the properties caused by its
workers, after proper investigation by the Procuring Entity and/or the local
PNP.

3) The Contractor shall replace all materials found not in accordance to the
Plans & Specifications within five (5) calendar days. The Procuring Entity’s

147



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects

Representative must record in the logbook delivery of materials not in
accordance with specifications.

4) The Contractor must sign a written agreement conforming that it may tap/use
electricity and water of the office based on the established average
consumption of the provincial office/office concerned. As such, the
Contractor shall shoulder all expenses incurred in the implementation of the
project such as water and electricity bills in excess of average monthly
consumption of the provincial office/office concerned to be determined by
the Procuring Entity’s Representative and the payment of the established
excess monthly average consumption shall be paid separately by the
Contractor.

5) The Contractor shall allow the inspection of its delivery truck/vehicles
including laborers’ baggage prior to entry/exit.

OBLIGATIONS OF THE PROCURING ENTITY

1) The Procuring Entity shall assign a Representative who shall inspect all

material deliveries as to the set specifications and intended for the Project in

the presence of the Contractor or his authorized representative. The

Procuring Entity’s Representative may invite a COA representative during the

conduct of inspection.

2) The Procuring Entity’s Representative shall issue a Notice of Rejection to the

Contractor on materials rejected and Notice of Acceptance on materials

delivered as replacement. The Notice of Inspection shall indicate the

following.

a. Item
b. Description/Specification
c. Quantity
d. Unit
e. Reason/Cause of rejection

3) The Procuring Entity’s Representative shall determine the equipment/utilities

that will consume electricity and water.

4) The Contractor shall be paid on the basis of percentage of work completed

upon request and submission of the work accomplishment report resulting

from the evaluation and assessment of the Procuring Entity’s Representative

duly certified by the Procuring Entity’s representative and approved by the

Head of the Procuring Entity.

XVII. FINAL PAYMENT
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Final payment of the Contract price shall be made upon submission of the
following complete supporting documents:

a. Affidavit stating full payment of all obligations due for labor, equipment
rentals, taxes;

b. Certificate of Completion to be prepared and signed by the Procuring
entity’s Representative duly certified by the Procuring Entity’s concerned
Component/Unit Head and approved by the Head of the Procuring Entity;

c. Notice of Award (Photocopy);
d. Notice to Proceed (Photocopy);
e. Contract Agreement (Photocopy);
f. Progress Accomplishment Report.

XVIII. DURATION AND EFFECTIVITY OF THE CONTRACT

The Contract shall be completed within ___________ (___) calendar days
effective on the 10th day after the receipt of the Notice to Proceed.

XIX. RESERVATION CLAUSE

The Procuring Entity reserves the right to accept or reject any or all other
Quotations, to waive any formalities or defects found therein and to
annul the Procurement (Shopping) process and reject all Quotations at
any time prior to award of Contract, without thereby incurring any
liability to the affected Bidders/sand to accept only such Quotations most
advantageous to the government.
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RFQ for Works-Attachment 3
SAMPLE ONLY

BILL OF QUANTITIES
No. Description Qty. Unit Unit Cost Total

1 DEMOLITION/REMOVAL

(windows, doors, walls, faulty electrical,
tiles)

1.00 lot

2 TILEWORKS 524.39 sq. m.

3 MASONRY WORKS 14.07 sq. m.

4 CONCRETE WORKS (PANTRY) 0.29 cu. m.

5 CEMENT PLASTERING 23.64 sq. m.

6 DOORS 1.00 lot

7 WINDOWS 1.00 lot

8 DRY WALL 75.66 sq. m.

9 BUILT-IN CABINETS 91.30 ln. m.

10 GLASS WALL/PARTITION

(Fixed Analok Glass in Bronze Aluminum
Frame)

9.92 sq. m.

11 PARTITION WALL/CUBICLE

(1.20m High Wall in Plastic Frame with
Synthetic Fabric Finish with 0.30m High
Glass in Aluminum Frame)

81.30 sq. m.

12 SANITARY WORKS 1.00 lot

13 PAINTING WORKS 2,217.35 sq. m.

14 ELECTRICAL WORKS 1.00 lot

15 ELEVATED WATER TANK

[3.2 cu.m Stainless Steel Water Tank with 1
Hp Electric Water Pump (booster)]

1.00 lot

16 PARKING AREA 56.00 sq. m.

17 FORMS AND SCAFFOLDINGS 1.00 lot

18 PANAFLEX SIGN

(1m x 3m Panaflex Signage with Lightings)

1.00 unit
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TOTAL QUOTATION AMOUNT

Total Quotation Amount in Words:
___________________________________________________________________________
___________________________________________________________________________

RFQ for Works-Attachment 4

PLANS AND SPECIFICATIONS
(SEE ATTACHED PLANS & SPECIFICATIONS – Sheets 1 to 10)

151



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects

RFQ for Works-Attachment 5

LETTER OF ACCEPTANCE/NOTICE OF AWARD

Date: [insert date]

To: [Name and address of Contractor]

This is to notify you that your Quotation dated [insert date] for the execution of the

[insert name of Contract and reference numbers] with a Contract Price of [insert

amount of quotation], is hereby accepted by our Agency.

You are hereby instructed to come to our office located at

_____________________________________ to sign the formal agreement on [date]

at [time].

Authorized Signature:

Name:

Designation:

Conforme:

Signature of Authorized Representative:

_____________________________________

Name of Authorized Representative: _______________________
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Designation: __________________________________________

Date: ___________________

RFQ for Works-Attachment 6

(With Bank’s Letter Head)

PERFORMANCE SECURITY (BANK GUARANTEE)

To:__________________________________________

WHEREAS, [name and address of contractor] (hereinafter called the
“Contractor”) has undertaken, in pursuance of Contract No. [insert number] dated
[insert date] to execute the
_______________________________________________________________(herein
after called the “Contract”);

AND WHEREAS, it has been stipulated by you in the said Contract Agreement
that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for
the sum specified therein as security for compliance with his obligations in
accordance with the Contract Agreement;

AND WHEREAS, we have agreed to give the Contractor such a Bank
Guarantee;

NOW THEREFORE, we hereby affirm that we are the Guarantor and
responsible to you, on behalf of the Contractor, up to a total of [insert amount of
Guarantee in numbers and in words] such sum being payable in the types and
proportions of currencies in which the Contract Price is payable, and we undertake to
pay you, upon your first written demand and without cavil or argument, any sum or
sums within the limits of [amount of Guarantee] as aforesaid without your needing
to prove or to show grounds or reasons for your demand for the sum specified
therein.

We hereby waive the necessity of demand of the said debt from the
Contractor before presenting us with the demand.

We further agree that no change or addition to or other modification of the
terms of the Contract Agreement or of the Works to be performed there under or of
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any of the Contract documents which may be made between you and the Contractor
shall in any way release us from any liability under this Guarantee, and we hereby
waive notice of any such change, addition, or modification.

This Guarantee shall be valid until a date twenty-eight (28) days from the date
of issue of the Certificate of Final Acceptance.

Signature and seal of the Guarantor

Name of Bank

Address

Date: _______________

RFQ for Works-Attachment 7

(With Bank’s Letter Head)

BANK GUARANTEE (FOR ADVANCE PAYMENT)

To: PROCURING ENTITY
[name of Contract]

Gentlemen:

We, the [Bank or Financial Institution], as instructed by the Contractor, agree
unconditionally and irrevocably to Guarantee as primary obligator and not as Surety
merely, the payment to ________________on his first demand without whatsoever
right of objection on our part and without his first claim to the contractor, in the
amount not exceeding [amount of Guarantee in number] [amount in words].

We further agree that no change or addition to or other modification of the terms of
the Contract or of Works to be performed there under or of any of the Contract
documents which may be made between ___________________ and the Contractor,
shall in any way release us from any liability under this Guarantee, and we hereby
waive notice of any such change, addition, or modification.

This Guarantee shall remain valid and in full effect from the date of the advance
payment under the Contract until ___________________________ receives full
repayment of the same amount from the Contractor.

Yours truly,

Signature and seal:
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Name of Bank/Financial Institution:
Address:
Date:

(SAMPLE DATA ONLY)
(HIGHLIGHTED)

BID EVALUATION REPORT
AND

RECOMMENDATION FOR AWARD OF CONTRACT

NAME OF PROJECT : PHILIPPINE RURAL
DEVELOPMENT PROJECT

IBRD LOAN OR IDA CREDITS NO : 9271-PH

CONTRACT NAME : Construction of Onion Cold
Storage Facility

IDENTIFICATION NUMBER : PRDP-IR-R003-NUE-041PAL-002-2021-AF2

DATE OF SUBMISSION : June 15, 2022

LOWEST CALCULATED AND
RESPONSIVE BIDDER : MG SAMIDAN CONSTRUCTION

BID PROPOSAL : PhP96,898,000.00
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MUNICIPALITY OF BANAUE
PROVINCE OF IFUGAO

BID EVALUATION REPORT

NAME OF SUBPROJECT: Construction of Onion Cold Storage Facility

SUBPROJECT DESCRIPTION: Construction of Cold Storage

I.  IDENTIFICATION

1.1 Name of Borrower Republic of the Philippines

1.2 Loan/Credit Number 9271-PH

1.3 Date of Effectiveness September 24, 2021

1.4 Closing Date

( a ) Original December 31, 2024

( b ) Revised

1.5 Name of the Project Construction of Onion Cold Storage
Facility

1.6 Purchaser ( or employer )

( a ) Name

( b ) Address

1.7 Contract Number
Identification

1.8 Contract Description Construction of Cold Storage

1.9 Cost estimate PhP99,649,000.00
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1.10 Method of Procurement NCB x LIB ____ Other: ____

1.11 Prior Review Required Yes x No ____

1.12 Domestic Preference
Allowed

Yes ____  No x

1.13 Fixed Price Contract Yes x No ____

1.14 Co-financing, if any

( a ) Agency Not Applicable

( b ) Percent financed by
agency

Not applicable

II.  SUBPROJECT BIDDING PROCESS

2.1 GENERAL PROCUREMENT
NOTICE

( a ) First Issue Date January 25, 2022

(b ) Latest Update None

2.2 PRE-QUALIFICATION IF
REQUIRED

(a ) Number of firms Pre-qualified Not Applicable

( b ) Date Bank’s No Objection Not Applicable

2.3 SPECIFIC PROCUREMENT
NOTICE

(a) Name of National Newspaper The Philippine Star (optional)

(b) Issued Date January 25, 2022

(c) Name of International Publication None

(d) Issued Date Not applicable

(e) PhilGEPS Publication Number 8213457

(f) Date Issued January 25, 2022

(g) Number of Firms Notified Not applicable

2.4 STANDARD BIDDING
DOCUMENTS

( a ) Title, Publication Date Philippine Bidding Documents,
January 25, 2022

(b ) Date of Bank No Objection January 3, 2022

( c ) Date of Issue to the Bidders January 25, 2022

2.5 NUMBER OF FIRMS ISSUED
DOCUMENTS

Two (2)

2.6 AMENDMENTS TO DOCUMENTS,
IF ANY

( a ) List all issue dates Not Applicable
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(b ) Date(s) of Bank’s No Objection Not applicable

2.7 DATE OF PRE-BID
CONFERENCE, IF ANY

February 14, 2022 (10:00 am)

2.8 DATE OF MINUTES OF PRE-BID CONFERENCE
SENT TO BIDDERS AND BANK

None

Please provide brief description of the above bidding process. Kindly highlight how and
when does the procurement notice was published, if there are amendments to the bidding
documents and if there were issues raised and resolved during the pre-bid conference resulting to
amendments of the bidding documents, if any.

III.  BID SUBMISSION AND OPENING AND PRELIMINARY EXAMINATION

3.1 SUBMISSION DEADLINE

( a ) Original Date and Time February 25, 2022 (10:00 a.m.)

( b ) Extensions, if any

3.2  BID OPENING DATE, TIME February 25, 2022 (10:00 a.m.)

3.3 RECORD OF BID OPENING,
DATE SENT TO BANK N / A

3.4 NUMBER OF BIDS SUBMITTED Two (2)

3.5 BID VALIDITY

a) Originally Specified Ninety (90) days

b) Extension’s if any Not Applicable

c) Date of Bank’s No Objection, if required Not Applicable

Brief description of the bid submission and opening highlighting the numbers of bids
received, name of bidders, the time and place conducted, extension of bid submission (if
any), attendance and if all bids were read out.

IV.  ENVELOPE 1 (ELIGIBILITY & TECHNICAL DOCUMENTS)

Name of Bidder
Eligibility

&
Technical

Bid Security
Acceptance

for
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Document
s

Financial
Proposal

( P/F)

Amount Form
Validity
(days)

MG SAMIDAN
CONSTRUCTION

Pass N/A

Bid
Securing

Declaratio
n

120 days Pass

ERIC VAN P.
SESBRENO
CONSTRUCTION

Fail N/A Absent

Fail
(to be read
for record
purposes

only)

BDS requirements

BID OPENING CHECKLIST Name of bidder

MG SAMIDAN
CONSTRUCTION

(Pass/Fail)

ERIC VAN P.
SESBRENO

CONSTRUCTION
(Pass/Fail)

ELIGIBILITY DOCUMENTS

a. Registration Certification of the Company
(DTI, SEC, CDA)

Pass Pass

b. List of relevant contracts as specified in ITB
Clause 5.4 hereof;

Pass Pass

b.1 One Project of 50% value for the last
5-years with same nature and
complexity (list of on-going & completed
projects)

Pass Pass

b.2 Average 3-year turnover of Total Projects
> 100%

Pass Pass

c. Audited financial statement for the past three
years

Pass Pass

d. In case of Joint Venture, the JV Agreement, if
existing, or a signed Statement from the

N/A N/A
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partner companies that they will enter into a
JV in case of award of contract

TECHNICAL DOCUMENTS

e. Bid Security, as to form, amount, and
validity period

Pass Fail

- Bid Securing Declaration
(prescribed template); or

f. Project requirements, which shall include the
following:

Pass Pass

(i) List of Contractor’s personnel (viz a.
Project Manager – Minimum of five (5)
years relevant experience as Project
Manager in building construction, b.
Project Engineer – Licensed
Civil/Agricultural Engineer with at least
five (5) years of relevant experience in
road construction and has handled five
(5) building construction projects as
Project Engineer, Licensed Mechanical
Engineer with at least five (5) years
experience in industrial refrigeration
specially in cold storage and Licensed
Electrical Engineer with at least five (5)
years experience in industrial
refrigeration specially in cold storage c.
Materials Engineer – Licensed Civil
Engineer duly accredited by DPWH
following DPWH D.O. 98, S. of 2016 as
Materials Engineer I (as required under
SCC Clause 6.5), to be assigned to the
contract to be bid, with their complete
qualifications and experience data

Pass Pass

(ii) List of Contractor’s major and critical
equipment units, which are owned, and
are supported by proof of ownership
which must meet the minimum
requirement for the contract set in the
Bid Data Sheet.

Pass Pass

Pass   (If all of the above documents are present)
Fail    (If any of the above documents are absent)

V.  ENVELOPE 2 (FINANCIAL PROPOSAL)

Name of Bidders
Financial

Document

Bid Price Acceptance for
Financial Proposal

( Pass/Fail)
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MG SAMIDAN
CONSTRUCTION

Pass 97, 898,000.00 Pass

ERIC VAN P. SESBRENO
CONSTRUCTION

Fail
(to be read for

record purposes
only)

98, 898,000.00 Fail
(to be read for

record purposes
only)

VI. ABSTRACT OF BIDS:

NAME OF BIDDERS
BID PRICE      (PhP)

BID SECURITY
FINDINGS OF

PRELIMINARY
EXAMINATION

Ranking

MG SAMIDAN
CONSTRUCTION

97, 898,000.00
BDS

Passed both in
Technical & Financial

Proposal

1 (Lowest
Bid)

ERIC VAN P.
SESBRENO
CONSTRUCTION

98, 898,000.00
Absent

Failed both in
Technical & Financial

Proposal

2

VII. DETAILED EVALUATION AND COMPARISON OF BIDS

The Bid Documents submitted by MG SAMIDAN CONSTRUCTION, after
having passed the financial proposal was subjected for detailed evaluation and
comparison of bids. Also, MG SAMIDAN CONSTRUCTION is not included in the list
of blacklisted entities to participate in the bidding of Government
Projects/contracts, while the Bid Documents submitted by ERIC VAN P. SESBRENO
CONSTRUCTION, failed to comply the Eligibility Documents as the basis of critical
eligibility and qualification criteria as stated at the BDS.

Arithmetic evaluation was conducted on the lowest responsive bidder MG
SAMIDAN CONSTRUCTION with responsive complying bids as follows:

ABSTRACT OF BIDS

Name of Bidder Bid Price  (Php)
Corrected Price

(Php)
Completeness

(P/F)
Ranking

Acceptance for Post
Qualification

MG SAMIDAN
CONSTRUCTION

124,620,195.16 97, 898,000.00 P 1 Pass

Based on Evaluation of Bids, the lowest calculated bid is offered by MG SAMIDAN
CONSTRUCTION.

VIII.  POST QUALIFICATION

A. For Lowest Calculated Bid:  (MG SAMIDAN CONSTRUCTION)
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1. BID SECURING DECLARATION

CONFIRMATION on the Bid Securing (Bid Securing Declaration notarized by
Atty. Rogelio P. Dancel, Notary Public on November 28 with PRT No.
9666567 Roll No. 21891, Dagupan City, Pangasinan)

Name of Bidder Ranking Bid Security Bank Remarks

MG SAMIDAN
CONSTRUCTION

1 BSD Not
applicable

Pass

2.  EXPERIENCE

To be considered eligible and qualified a Bidder must have a successful
experience as prime contractor in the construction of at least one (1) work of
a nature and complexity equivalent to the Works generally within the last five
(5) years (to comply with this requirement, single works cited should be at
least fifty percent (50%) of value of estimated project cost of Works under bid
in the amount of Forty-Eight Million Nine Hundred Forty-Nine Thousand
Pesos (PhP48,949,000.00) such being verifiable from completion
certificates.

Bidder

Name of Project
Implemented Client /

Agency
Amount of
Contract

Date
Completed

Ranking

MG
SAMIDAN
CONSTRUC
TION

Construction/Improvement
of Access Roads leading to

Airports, Seaports and
declared tourism

destinations.
Mangkingao-Am-am via

Masca-Sayapot Road leading
to Am-am Observatory Rock

Burial Cave, Cada Farm
Mankayan Benguet

DPWH-CAR 50 ,605,178.17
May

28,2017
1st

MG SAMIDAN CONSTRUCTION passed in the criteria of experience
particularly the criteria on one (1) project of the same nature and complexity for
the last 5-years of at least 50% with a project in this category of 75.76% of the
EPC.

3.  ANNUAL TURNOVER
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Have an annual turnover from all works averaged over the last three (3)
years equal to one hundred percent (100%) of the EPC.

Based on the verified ITR:

YEAR SALES/REVENUE (Construction)

2020 PhP127,464,174.13

2019 PhP82,059,364.70

2018 PhP252,612,090.30

Total PhP462,135,629.13

Average (3 years): PhP154,045,209.71

Remarks: Passed (157.35% of the EPC)

The volume of annual turnover of MG SAMIDAN CONSTRUCTION has an
average of PhP 154,045,209.71 which is 157.35% of the EPC. Therefore, MG
SAMIDAN CONSTRUCTION passed the criteria on experience.

4.  EQUIPMENT: MG SAMIDAN CONSTRUCTION

The following are the minimum essential equipment required under ITB
Clause 12.1(b)(ii.3) of the Bid Data Sheet of the Final Philippine Bidding
Documents.

Required
Equipment

A s      V a l i d a t e d

Brand
Plate
No.

Motor No. Chassis No.
Proof of

Ownershi
p

1. Batching
Plant
30cu.m/hr

Owned

2. Bulldozer
CATERPILAR

D3
3204 7YG00025

Owned

3. Backhoe(SE
130LC-2,.80
cu.m)

KUMATSU
EXCAVATOR

PC128UU-IE-3
633

S4D102E-IA-2
6233753

Owned

4. Backhoe
Wheel Type
(.28 cu.m)

HUNDAI

CATERPILAR

S4KT-003392

3066-E3T-JK8
3925

E200D-4SA02
391

320C-CAT320
FFB01577

Owned
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5. Vibratory
Roller Single
Smooth
Drum (SP 56)
(10  Tons)

INGERSOLL
RAND SD100

BOOMAG
MITSUBISHI

SLP07120418

K3M
MITSUBISHI7

943

144989

213860

Owned

MG SAMIDAN CONSTRUCTION meets the minimum equipment
requirement as specified in the bidding documents.

Therefore, MG SAMIDAN CONSTRUCTION, the Lowest Calculated Bid
PASSED in the criteria for the equipment.

5.  KEY PERSONNEL: MG SAMIDAN CONSTRUCTION

KEY PERSONNEL
Technical Requirements

Remarks
Bio - Data Experienced

PRC License/
AccreditationName Position

MARJORIE O.
SAMIDAN

Project
Manager

Licensed
Civil/Agric

ultural
Engineer

5 years’ experience as
Project Manager in
building Construction

PRC Lic. #
0232936

Passed

MELVIN JAY A.
AYOCHOK

Project
Engineer

Licensed
Civil

Engineer

5 years of experience
in Building
construction

PRC Lic. #
0022936

Passed

BEN ROQUE

Project
Engineer

Licensed
Mechanica
l Engineer

5 years of experience
in industrial
refrigeration specially
in cold storage

PRC Lic. #
0032936

Passed

ROY AD-EYY

Project
Engineer

Licensed
Electrical
Engineer

5 years of experience
in industrial
refrigeration specially
in cold storage

PRC Lic. #
0042936

Passed

ELORDE A. ACUPAN
Materials
Engineer I

Present N/A

PRC Lic. #
0040834
ME Accr. No.
2455 Passed

MG SAMIDAN CONSTRUCTION meets the minimum required on technical
requirements of key personnel therefore pass for these particular criteria.

6. NET FINANCIAL CONTRACTING CAPACITY (NFCC): (based on the latest
Audited Financial Statements (AFS) submitted to the BIR)
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NFCC = [(Current assets minus current liabilities)(15)] minus the value of all
outstanding or uncompleted portions of the projects under ongoing contracts,
including awarded contracts yet to be started coinciding with the contract to be
bid.

1. Current Assets PhP77,002,422.32

2. Current Liabilities PhP11,359,778.29

3. Value of all Outstanding Contracts PhP63,195,179.63

4. K 15

5. NFCC = {(15)( 77,002,422.32-11,359,778.29) )-
63,195,179.63

PhP921,444,480.82

6. Remarks Passed

FINDINGS/RECOMMENDATIONS:

After thorough evaluation and post qualification, the BAC found that MG
SAMIDAN CONSTRUCTION passed and met the minimum criteria set forth by
the PRDP, thus, declared eligible for award of the contract.

In view of the above, the Municipal Government of Banaue, Ifugao
recommends the award of the subproject Construction of Onion Cold Storage
Facility to MG SAMIDAN CONSTRUCTION in the amount not to exceed
Ninety-Six Million Eight Hundred Ninety-Eight Thousand Pesos
(PhP96,898,000.00).

Prepared by:  BAC Technical Working Group

JULIUS B. PADDUYA0 CHRISTOPHER B. COSTALES MARVIN T.
PAKIWON

TWG MEMBER TWG MEMBER TWG MEMBER

Noted by:
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PETER A. UDAN GERTRUDE T. DAGUIO

BAC Chairman BAC Vice Chairman

JAMES N. DAMOYAN LORNA D. BAGA LILIAN C. LIGERALDE
BAC Member BAC Member BAC Member

Proposed Contract Award

1. Lowest evaluated responsive
bidder (proposed for contract
award)

 MG SAMIDAN CONSTRUCTION
 

(a) name

(b) address SINTO, BAUKO, MT. PROVINCE

     

2. If bid submitted by agent, list
actual supplier.    
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(a) name
MARJORIE O. SAMIDAN

.

(b) address SINTO, BAUKO, MT. PROVINCE

     

3. If bid from joint venture, list all
partners, nationalities, and
estimated shares of contract.

 
 N/A
 

 
 
 

     

4. Principle country (ies) of origin
of goods/materials.  Philippines  

5. Estimated date (month, year) of
contract signing.  July 2022  

6. Estimated delivery to project
site/completion period. 706 Calendar days  

     

  Currency(ies) Amount(s) or %

7. Bid Price(s) ) ( Red -out)  PESO  124,620,195.16

8. Corrections for Errors    (-)142.09

9. Discounts    N/A

10. Other Adjustments     N/A

11. Proposed Award   124,620,337.25

12. Disbursement Category.    
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