CONSTRUCTION OF COFFEE PROCESSING CENTER AT BRGY. AGA, NASUGBU, BATANGAS

DETERMINING THE NO. OF CALENDAR DAYS PERT - CPM

NO OF DAYS (CRITICAL PATH): 45 DAYS
UNWORKABLE DAYS CONSIDERED: 9 DAYS
SUNDAYS: 9 DAYS
HOLIDAYS: 2 DAYS

TOTAL CALENDAR DAYS: 65 DAYS

EMBANKMENT FROM

SOIL POISONING ) GRAVEL FILL () BORROW
1DAY ~ 1DAY ~ 1DAY
MISC. SURVEY
MOBILIZATION PROJECT BILLBOARD STRUCTURE EXCAVATION
(i) <g> <§> AND STAKING <§>
2DAYS 1DAY 2DAYS 2DAYS
STRUCTURAL CONCRETE REINFORCING STEEL
CLASS A ~ (DEFORMED) GRADE 33
6DAYS O 3DAYS
PPR-C PIPE ELECTRICAL WORKS
2DAYS 12DAYS
STRUCTURAL STEEL @PRE PAINTED METAL SHEET > RESIDENTIAL CASEMENT 3 DEMOBILIZATION @
1DAY 4DAYS 2DAYS 2DAY
MASONRY UNITS WOODEN DOORS
10 DAYS 2DAYS

PAINTING WORKS
8DAYS

ASSUME WORK START AT MID OF THE YEAR 2020
AUG NO. OF SUNDAYS NO. OF HOLIDAYS
AUG 5 2

SEPT 4 0

TOTAL 9 2




