
CONSTRUCTION OF COFFEE PROCESSING CENTER AT BRGY. AGA, NASUGBU, BATANGAS

PERT - CPM

STRUCTURE EXCAVATION

GRAVEL FILL

EMBANKMENT FROM

BORROW

REINFORCING STEEL

(DEFORMED) GRADE 33

STRUCTURAL CONCRETE

CLASS A

SOIL POISONING

MISC. SURVEY

AND STAKING

2DAYS 2DAYS

1DAY

6DAYS

1DAY 1DAY

3DAYS

MOBILIZATION

2DAYS

PROJECT BILLBOARD

1DAY

NO OF DAYS (CRITICAL PATH): 45 DAYS

UNWORKABLE DAYS CONSIDERED: 9 DAYS

SUNDAYS: 9 DAYS

HOLIDAYS: 2 DAYS

TOTAL CALENDAR DAYS: 65 DAYS

MASONRY UNITS

PPR-C PIPE

RESIDENTIAL CASEMENT

WOODEN DOORS

PRE PAINTED METAL SHEET

STRUCTURAL STEEL

ELECTRICAL WORKS

DEMOBILIZATION

2DAYS

10 DAYS

1DAY 4DAYS

12DAYS

2DAYS

2DAYS

2DAY

1 2 3 4 5

6
8

7

9

9 10 11 12 13 14

PAINTING WORKS

8DAYS

ASSUME WORK START AT MID OF THE YEAR 2020

AUG

AUG

SEPT

TOTAL

NO. OF SUNDAYS NO. OF HOLIDAYS

5

4

9

2

0

2

DETERMINING THE NO. OF CALENDAR DAYS


