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I. INTRODUCTION 

These guidelines are one in a series of four procurement guidelines that the Department 

of Agriculture – Philippine Rural Development Project (DA-PRDP) is publishing in support 

of procurement of infrastructure subprojects. This, along with the three (3) other 

procurement guidelines in these series (Cross-Reference Guidelines, Guidelines for I-REAP 

and GEF subprojects and Guidelines for Goods, Non-Consulting Services & Selection of 

Consultants) demonstrates the Department’s dedication to improving the procurement 

performance of the PRDP-funded subprojects as well as unwavering commitment to 

improving the PRDP procurement process, awareness and stewardships.   

 
It is well recognized that the pursuit of PRDPs objective of achieving sustainable economic 

growth in their beneficiaries through the reduction of poverty and conservation of a 

sound environment are necessary and closely related.  The project’s efficient and effective 

processes following the Bank’s regulations will be maintained for the procurement of 

works under the Project components. Under the Infrastructure Component, the existing 

procurement arrangement with LGUs as procuring entities will still be pursued.  The 

Harmonized Bidding documents will be updated together with the procurement 

guidelines. 

The PRDP Coordinating Teams at the NPCO and PSO, most likely the RPCOs, are the 

fundamental front-liners and advocates of raising LGU level of PRDP procurement 

awareness. Adopting the recommended strategies of the procurement process, they 

would be able to enhance, supplement and heighten their knowledge about the PRDP 

procurement guidelines and procedures.  

Lastly, this Procurement guidelines will help ensure that the infrastructure subprojects 

being realized and funded by PRDP Scale-Up will be valued as environmentally sound, 

climate resilient and compliant with our national policies and has adopted some relevant 

international best practices on implementing infrastructures subprojects.  And to further 

ensure more climate-resilient and sustainable rural infrastructure investments, hazard 

mapping analysis will be considered in the design and planning of infrastructure 

subprojects with the incorporation of the Philippine Agricultural and Biosystems 

Engineering Standard (PABES) and the compliance with the new environmental and social 

framework.  
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II.  METHODS OF PROCUREMENT OF INFRASTRUCTURE SUBPROJECTS 
 

METHODS THRESHOLD (Cost Contract) 

Request for Proposals (RfP) ≥US$ 15,000,000.00 

Request for Bids (RfB) US$ 15,000,000.00 

Request for Quotations (RfQ) US$ 200,000.00 

Direct Selection Subject to justification as per 

WB Procurement Regulations 

Section 6.9 

 

A. Request for Proposals (RfP) 

 

 The default mode for works shall be Request for Proposals (RfP) subject to the 

following requirements: 

 

A.1.   The Government of the Philippines (GoP) as represented by the Department of 

Agriculture is required to prepare and submit to the World Bank (herein after 

referred to as “Bank”) a General Procurement Notice; 

 

A.2  The Bank will arrange for its publication in UN Development Business on line 

(UNDB on line) and on the Bank’s external website; 

 

A.3.  Invitation to bid shall be advertised as Specific Procurement Notices in at least 

one (1) newspaper of national circulation in the Borrower’s country; and 

 

A.4. The threshold is contracts amounting to US$15,000,000.00 and above. 

 

Other methods for procurement of works (may be used as specifically indicated in the 

Procurement Plan). The following methods, other than Request for Proposals (RfP) may be 

used for procurement of works for those contracts specified in the Procurement Plan. 

 

B.     Request for Bids (RfB) 

 

Request for Bids (RfB) is the competitive bidding through a national market approach 

procedure normally used for public procurement in the country of the Borrower, and 

may be the most appropriate method of procurement of goods, works, and non-

consulting services which, by their nature or scope, are unlikely to attract foreign 

competition.  
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Request for Bids (RfB) is subject to the additional provisions set out in the Loan Agreement 

as follows: 

 

• Eligibility screening shall not be applied, provided however that bids that do 

not contain any of the following documents shall not pass the documentary 

compliance check: (i) evidence of the required financial, technical or 

production capability; (ii) audited financial statements; (iii) credit line or cash 

deposit certificate; (iv) bid security; and (v) authority of the bid signatory. 

• A ceiling maybe applied to bid prices provided the following conditions are 

met: (i) bidding documents are obtainable free of charge on a freely accessible 

website; (ii) the agency has procedures in place to ensure that the EPC is based 

on Engineer’s Estimate; (iii) the agency has trained cost estimators on 

estimating prices and analyzing bid variance; and (iv) the agency has 

established a system to monitor and report bid prices relative to EPC and 

Engineer’s Estimate; 

•  Domestic or regional preferences shall not be applied in the evaluation of bids, 

and other preferences in effect in the Philippines shall not be used except with 

prior concurrence of the Bank; 

• Foreign suppliers and contractors shall be allowed to participate, if interested, 

without first being required to associate with, or enter into joint venture, with 

local firms, and foreign bidders shall be allowed to bid, even without 

registration, licensing, and other government authorizations, leaving these 

requirements for after award and before signing of contract; and 

 

 Alternative procurement methods defined in the implementing rules and 
regulations such as Limited Source Bidding, Direct Selection and Request for 
Quotations as acceptable, and the use of the other alternative methods shall 
require prior Bank concurrence. 

 
 

 
B.1. No Objection Letter 1 (NOL1) 

 
 Upon approval of the proposed subproject (Feasibility Study, Detailed Engineering 

Design, Program of Work, O & M Plan, geotagged photographs* 1  and the 

 

1 A geotagged photograph is a photograph which is associated with a geographical location done by assigning at least a 

latitude and longitude coordinates to the image, and optionally altitude, distance, accuracy data, place names and a time 

stamp. 
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procurement bidding documents) the “No Objection Letter 1” (NOL1) shall be issued 

which signal the start of the procurement process. 

  

 No changes on the approved procurement bidding documents shall be made without 

the approval from the concerned PSO or NPCO depending on its threshold. 

 

 Upon issuance of NOL1, the preparation of Implementation Management Agreement 

(IMA) shall commence by the proponent LGU through the assistance of the concerned 

RPCO.  The IMA signed by the Head of the Procuring Entity and other signatories of 

the LGU shall be submitted to the PSO through the RPCO to facilitate the fund 

obligation and issuance of certificate of availability of funds.  This will now signal the 

start of the procurement process and readiness for posting of the RfB or RfQ.   

 

 Within seven (7) days after receipt of NOL1 by the Procuring Entity, it shall conduct 

pre-procurement and post the Request for Bid/Request for Quotation in PhilGEPS, in 

PRDP website and in newspaper (if applicable).  Failure to comply the milestones 

provisions of this guidelines shall constitute violation of Implementation Management 

Agreement Section 5.10.e (I-BUILD), 5.06.a (I-REAP) and 8.03.a.    

 

B.2. Advertisement  

 Timely notification of bidding opportunities is essential in competitive bidding. The 

related procurement bidding documents, as the case may be, shall not be released to 

the public earlier than the date of posting in the PhilGEPS.  A minimum of thirty (30) 

calendar day-posting is required, giving sufficient time to prospective bidders to 

obtain procurement bidding documents, prepare and submit their responses. The 

FS/DED and the procurement bidding documents are available at DA-PRDP website, 

PSO and RPCO to ensure that the prospective bidders can have access to the related 

information to make a competitive bid offer. 

 

   Invitations to Bid shall be posted simultaneously in the PhilGEPS, DA-PRDP website, 

Procuring Entity’s website (if any) and at any conspicuous place in the premises of the 

Procuring Entity.  Publication in the newspaper is optional.  The access to the link in 

the website, whether in DA-PRDP or Procuring Entity, shall not be restricted and 

should be accessible to anyone. 

  

B.3. Bidding Documents 

 The bidding documents shall furnish all information necessary for a prospective bidder 

to prepare a bid for the works to be provided. While the detail and complexity of these 

documents may vary with the size and nature of the proposed bid package and 

contract, they generally include: invitation to bid; instructions to bidders and bid data 
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sheet; link to form or letter of bid, form of contract; conditions of contract, both 

general and particular; specifications and drawings; relevant technical data (including 

of geological and environmental nature); list of bill of quantities; delivery time or 

schedule of completion; and necessary appendices, such as link to formats for various 

securities. The basis for bid evaluation and selection of the lowest evaluated bid shall 

be clearly outlined in the instructions to bidders and/or the specifications, 

supplemented by PRDP Scale-Up Procurement Guidelines and World Bank 

Procurement Regulations, revised November 2020. If a fee is charged for the bidding 

documents, it shall be reasonable and reflect only the cost of their typing, printing or 

publishing in an electronic format, and delivery to prospective bidders, and shall not 

be so high as to discourage qualified bidders. The cost of bidding documents shall 

correspond to the estimated project cost range as indicated in the standard rates set 

by GPPB for the acquisition of bidding documents.  Ten thousand pesos 

(PhP10,000.00) shall be the maximum amount of fee that procuring entities can set.  

The bidding documents for works may indicate the estimated total cost of the 

contract, but shall not indicate detailed Borrower’s cost estimates such as priced bills 

of quantities. 

  

 Borrowers (including the beneficiaries of the bank’s loan) shall use the PBD for works 

as Harmonized with the Development Partners (Annex 1 of these Guidelines) as 

provided with " No Objection Letter” of the Bank. Any such changes shall be 

introduced only through bid data sheets or through special conditions of contract, and 

not by introducing changes in the standard wording of the Bank’s SBDs. 

 

B.4. Pre-bid Conference 

 If so specified in the bidding documents, a pre-bid conference shall be held at the 

venue, meeting link for videoconferencing, webcasting or similar technology and on 

the date indicated therein, to clarify and address the Bidders’ questions on the 

technical and financial components of this Project.  All prospective bidders are given 

the opportunity to attend the pre-bid conference and raise questions or clarifications 

regardless whether they purchased the bidding documents or not. 

  

The pre-bid conference shall be held at least twelve (12) calendar days before the 
deadline for the submission of and receipt of bids, but not earlier than seven (7) 
calendar days from the posting of the Invitation to Bid/Bidding Documents in the 
PhilGEPS website.   

 

 Bidders are encouraged to attend the pre-bid conference to ensure that they fully 

understand the Procuring Entity’s requirements.  Non-attendance of the Bidder will in 

no way prejudice its bid; however, the Bidder is expected to know the changes and/or 

amendments to the Bidding Documents as recorded in the minutes of the pre-bid 



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP 
Scale Up 

 9 

conference and the Supplemental/Bid Bulletin. Supplemental/Bid Bulletins may be 

issued upon the Project and procuring entity's initiative for purposes of clarifying or 

modifying any provision of the Bidding Documents at least seven (7) calendar days 

before the deadline for the submission and receipt of bids.  The minutes of the pre-

bid conference shall be recorded and prepared not later than five (5) calendar days 

after the pre-bid conference. The minutes shall be made available to prospective 

bidders not later than five (5) days upon written request.  

 

B.5.  Validity of Bids and Bid Security  

 Bidders shall be required to submit bids valid for a period of ninety (90) calendar days 

or until date of award, whichever is later, from bid opening date.  Forty-five (45) 

calendar days shall be sufficient to enable the Borrower (including the beneficiaries of 

bank’s loan) to complete the comparison and evaluation of bids, and obtain all the 

necessary approvals within the Borrower’s entity and the Bank’s “No Objection Letter 

2” to the recommendation of award (if required based on threshold of prior review) 

so that the contract can be awarded within that period.  

 

 As specified in the bidding documents, the Procuring Entity should require bidders to 

sign the standard Bid Securing Declaration for its bid security, with template provided 

in the link of Section IX Bidding Forms, accepting that if they withdraw or modify their 

bids during the period of validity or they are awarded the contract and they fail to sign 

the contract or to submit a performance security before the deadline defined in the 

bidding documents, the bidder will be suspended for the period of time specified in 

the bidding documents from being eligible to bid for any contract with the entity that 

invited bids.  The bid security shall be valid until one hundred twenty (120) calendar 

days or until date of award, whichever is later, from the date set for Bid opening date.  

 

B.6. Pricing 

  Bidders for works shall be required to quote unit prices or lump sum prices for the 

performance of the works and such prices shall include all duties, taxes, and other 

levies. Bidders shall be allowed to obtain all inputs (except for unskilled labor) from 

any eligible source so that they may offer their most competitive bids.  

 

 

 

B.7. Price Adjustment  

 Bidding documents shall state either that (a) bid prices will be fixed or (b) that price 

adjustments will be made to reflect any changes (upwards or downwards) in major 

cost components of the contract, such as labor, equipment, materials, and fuel.  
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B.8. Alternative Bid 

 Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made by 

a Bidder in addition or as a substitute to its original bid which may be included as part 

of its original bid or submitted separately therewith for purposes of bidding. A bid with 

options is considered an alternative bid regardless of whether said bid proposal is 

contained in a single envelope or submitted in two (2) or more separate bid envelopes. 

 

 Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the bidding document, 

alternative bids shall not be accepted. 

 

B.9. Conditions of Contract  

 The contract documents shall clearly define the scope of work to be performed, the 

rights and obligations of the Procuring Entity and of the Contractor. In addition to the 

general conditions of contract, any particular conditions for the specific works to be 

procured and the location of the project shall be included. The conditions of contract 

shall provide a balanced allocation of risks and liabilities.  

 

B.10. Performance Security and Retention Money  

 Contracts for works shall require security in an amount sufficient to protect the 

Procuring Entity in case of breach of contract by the Contractor. This security shall be 

provided in an appropriate form and amount, as specified by the Procuring Entity in 

the bidding documents. The amount of the security may vary, depending on the type 

of security furnished and on the nature and magnitude of the works or facilities. A 

portion of this security shall extend sufficiently beyond the date of completion of the 

works or facilities to cover the defects liability or maintenance period up to final 

acceptance by the Borrower. Contracts for works may provide for a percentage of 

each periodic payment to be held as retention money until final acceptance. 

Contractors may be allowed to replace retention money with an equivalent security 

in the form of a Bank security or guarantee after provisional acceptance.  

 

 

 

B.11. Liquidated Damages 

 Provisions for liquidated damages or similar provisions in an appropriate amount shall 

be included in the conditions of contract when delays in the completion of works, or 
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failure of the works to meet performance requirements would result in extra cost, or 

loss of revenue, or loss of other benefits to the Procuring Entity.  

 

B.12. Force Majeure  

 The conditions of contract shall stipulate that failure on the part of the parties to 

perform their obligations under the contract will not be considered a default if such 

failure is the result of an event of force majeure as defined in the conditions of 

contract.  

 

B.13. Applicable Law and Settlement of Disputes  

 If any dispute or difference of any kind whatsoever shall arise between the parties in 

connection with the implementation of the contract covered by this project, the 

parties shall make every effort to resolve amicably such dispute or difference by 

mutual consultation.  

 

 If the Contractor believes that a decision taken by the Procuring Entity’s 

Representative was either outside the authority given to the Procuring Entity’s 

Representative by this Contract or that the decision was wrongly taken, the decision 

shall be referred to the Arbiter indicated in the bidding documents within fourteen 

(14) days of the notification of the Procuring Entity’s Representative’s decision. 

 

Bid Opening, Evaluation and Award of Contract 

 

B.14. Time for Preparation of Bids  

 The time allowed for the preparation and submission of bids shall be determined with 

due consideration of the particular circumstances of the project and the magnitude 

and complexity of the contract. Generally, not less than thirty (30) days from the date 

of the invitation to bid or the date of availability of bidding documents, whichever is 

later, shall be allowed for RfB. Bidders shall be permitted to submit bids through any 

electronic means available to the Procuring Entities2, as applicable, by mail or in 

person. The deadline and place for receipt of bids shall be specified in the invitation 

to bid. 

 

 
2 Provided that the same:  a. uses a two-factor security procedure consisting of an archive format compression and password protection to ensure 
the security, integrity and confidentiality of the bids submitted; b. allows access to a password-protected Bidding Documents on opening date and 
time. The passwords for accessing the file will be disclosed by the Bidders only during the actual bid opening which may be done in person or face-
to-face through videoconferencing, webcasting or similar technology; and c. capable of generating an audit trail of transactions to ensure the security, 
integrity and authenticity of bid submissions; Likewise, the foregoing provision also requires the highest official managing the Information Technology 
system of the agency to issue a Certification to be submitted to GPPB Technical Support Office, describing the electronic system or procedure to be 
used by the PE for the electronic submission and receipt of bids and a statement that the same is compliant with the abovementioned requirements. 
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B.15. Bid Opening Procedures  

 The time for the bid opening shall be the same for the deadline for receipt of bids or 

promptly thereafter, and shall be announced, together with the place for bid opening, 

and meeting link for videoconferencing, webcasting or similar technology, in the 

invitation to bid. The Borrower shall open all bids received on the deadline for bid 

submission at the designated place stipulated in the bidding documents, irrespective 

of the number of bids received on such deadline. At the bid opening, the Borrower 

shall neither discuss the merits of any bid nor reject any bid. Bids shall be opened in 

public; bidders or their representatives shall be allowed to be present in person or 

face-to-face through videoconferencing, webcasting or similar technology. The name 

of the bidder and total amount of each bid, and of any alternative bids, if they have 

been requested or permitted, shall be read aloud and recorded when opened, and a 

copy of this record shall be promptly sent to the Bank and to all bidders who submitted 

bids in time. Bids received after the time stipulated, as well as those not opened and 

read out at bid opening, shall not be considered.   

 

 Immediately follows after the opening of bids is the preliminary evaluation or detailed 

evaluation of bids.  Findings to the evaluated bids of both evaluators from the Project 

and the Procuring Entity are discussed at the end of the exit meeting.  The Project 

discusses to the Procuring Entity which bid is possible for post qualification.  A timeline 

is set when and what to conduct within the 15-day allowed for Procuring Entity’s 

evaluation period.  A checklist of documents is provided to the Procuring Entity for 

them to comply at a specific date for submission to RPCO. 

 

Copy 2, copy 3, copy 4 and the flash drive containing the bid proposals received from 

the bidder/s for RPCO, PSO and NPCO shall be endorsed by the Procuring Entity to the 

Project on the day of the opening of bids/detailed evaluation of bids.  But before 

receiving the said copies, the files contained in the flash drive shall be checked and 

copied by RPCO and determine if the files are complete or if there is file that is 

corrupted or unreadable.  The original copy and “copy 1” shall stay with the Procuring 

Entity. 

 

B.16. Clarifications or Alterations of Bids  

 Except as otherwise provided in B.29. No Objection Letter 2 (NOL2) and B.30. Award 

of Contract of this guidelines, bidders shall not be requested or permitted to alter their 

bids, including through any voluntary increase or decrease in bid prices, after the 

deadline for receipt of bids. The Borrower shall ask bidders for clarification needed to 

evaluate their bids but shall not ask or permit bidders to change the substance or price 

of their bids after the bid opening. Historical information such as registration 

certification of the company, single largest completed contract, audited financial 
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statements, years of experience of key personnel, number of relevant experience of 

key personnel, number of pledged equipment and proof of ownership of equipment 

can always be clarified. Requests for clarification, duly received by the bidder’s 

authorized representative and the bidders’ responses shall be made in writing, in hard 

copy or by electronic mail. 

 

B.17. Confidentiality  

 After the public opening of bids, information relating to the examination, clarification, 

and evaluation of bids and recommendations concerning awards shall not be disclosed 

to bidders or other persons not officially concerned with this process until the 

publication of the award of contract.  

 

B.18. Examination of Bids  

 The Borrower shall ascertain whether the bids (a) meet the eligibility requirements 

specified in the Eligibility of the Cross-Reference Guidelines, (b) have been properly 

signed, (c) are accompanied by the required securities or required declaration signed 

as specified in paragraph 2 of B.5. Validity of Bids and Bid Security of this guidelines, 

(d) are substantially responsive (≥90% of the bidding requirement if no minimum 

peso equivalent is set – e.g. 4.5 years out of 5 years’ experience required or 9 out of 

10 major or critical equipment required, etc.) to the bidding documents and (e) are 

otherwise generally in order. If a bid, including with regard to the required bid 

security, is not substantially responsive, that is if it contains material deviations from 

or reservations to the terms, conditions, and specifications in the bidding documents, 

it shall not be considered further. The bidder shall neither be permitted nor invited by 

the Borrower to correct or withdraw material deviations or reservations once bids 

have been opened. 

 

B.19. Evaluation and Comparison of Bids 

 The purpose of bid evaluation is to determine the cost to the Borrower of each bid in 

a manner that permits a comparison on the basis of their evaluated cost. Subject to 

paragraph 1 of B.25. Post-qualification of Bidders of these guidelines, the bid with the 

lowest evaluated cost, but not necessarily the lowest submitted price, shall be 

selected for award.  

 

 The bid price read out at the bid opening shall be adjusted to correct any arithmetical 

errors, including errors of omission, transposition errors or data entry errors of 

quantity/ies in the Bill of Quantities submitted by the bidder.  

 

 Under works, contractors are responsible for all duties, taxes, and other levies, and 
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bidders shall take these factors into account in preparing their bids. The evaluation 

and comparison of bids shall be on this basis. Bid evaluation for works shall be strictly 

in monetary terms. Any procedure under which bids above or below a predetermined 

assessment of bid values are automatically disqualified is not acceptable.  

 

 The Procuring Entity shall prepare a detailed report on the evaluation and comparison 

of bids setting forth the specific reasons on which the recommendation is based for 

the award of contract. The Procuring Entity shall provide as a minimum all information 

required in the Standard Form of Bid Evaluation Report issued by PRDP in addition to 

other information the Bank deems relevant.  The Procuring entity shall include in the 

Bid Evaluation Report (BER) the evaluation of all the submitted bids from lowest to 

highest.  For bids that exceed above the Estimated Project Cost of the subproject, it 

shall be justified based on the Department of Public Works and Highways Price Index 

and other current market prices. 

 

 Abnormally Low Bids (ALB) and Proposals.  When the evaluation of Bids has been 

completed and the Most Advantageous Bid has been identified, the Borrower shall 

check if the Bid price is unreasonably low.  There are two approaches to identifying a 

potential ALB depending on the number of Bids/Proposals received.   

 

 Where fewer than five Substantially Responsive Bids have been received, the 

‘absolute’ approach identifies an ALB based on a comparison of the evaluated Bid 

price, and its constituent parts, with the Borrower’s own cost estimate. If the Bid price 

is 20% or more below the Borrower’s cost estimate when fewer than five Substantially 

Responsive Bids are received then the Borrower should clarify the Bid price with the 

Bidder to determine whether the Bid is Abnormally Low. 

 

 The ‘relative’ approach uses a statistical calculation using at least five Substantially 

Responsive prices. A potential ALB is identified where the low Bid is more than one 

standard deviation below the average of the Substantially Responsive Bids received. 

 

 There are five stages to treatment of an ALB: 

1. Identify: the Borrower identifies a potential ALB based on comparison with 

available prices from the market, or with the cost estimate; 

2. Clarify: the Borrower seeks clarification from the Bidder/proposer (hereafter 

the Bidder); 

3. Justify: the Bidder prepares a justification of their price based on the request 

from the Borrower; 

4. Verify: the Borrower fully analyzes the Bidder’s justification to verify if it is an 

ALB; and 
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5. Decide: Decide: the Borrower fully documents the decision to accept or reject 

the Bid with the Bank’s no-objection. 

 

The Procuring Entity has only 15 calendar days to conduct evaluation and comparison 
of bids, including post-qualification and submission of Bid Evaluation Report (BER) to 
RPCO.  The oversight level, the Regional Project Coordinating Office (RPCO) can begin 
to follow-up officially through a letter of communication the status by the 10th day, 
and after the stated 15th day. Overall, the aim is to process the decision (award or 
failure/rebidding) within 45 days (from opening to award) while adhering to the bid 
validity requirement of 90 calendar days.  Long evaluation period is not aligned with 
the Bank’s procurement principles.  The Bank may not finance expenditures under a 
contract if it concludes that:  (a) such contract could not be awarded to the bidder 
otherwise determined successful due to willful dilatory conduct or other actions of 
the Borrower resulting in unjustifiable delays; (b) the successful bid being no longer 
available; or (c) the wrongful rejection of any bid.  

 

B. 20 Post-qualification of Bidders  

After conducting the detailed evaluation of all bids which passed the preliminary 
examination, post-qualification of the lowest evaluated bid is required. However, if 
the result turns out to be negative, then the process has to be repeated for the second 
lowest evaluated bid and so on until a positive result of the post-qualification is 
obtained. 

 

 The Procuring Entity shall determine whether the bidder whose bid has been 

determined to offer the lowest evaluated cost has the capability and resources to 

effectively carry out the contract as offered in the bid. The criteria to be met shall be 

set out in the bidding documents.  Do not include in the post qualification the 

examination of documentary evidence that are not stated/required in the Bid Data 

Sheet.  If the bidder does not substantially meet them for reasons related to the 

bidder’s capability and resources to successfully perform the contract, the bid shall be 

rejected. In such an event, the Procuring Entity shall make a similar determination for 

the next lowest evaluated bidder.  

 

 The Procuring Entity shall determine to its satisfaction whether the bidder that is 

evaluated to be the Lowest Calculated Bid complies with and is responsive to all the 

requirements and conditions specified in the ITB Clause 5, 12 and 13 of the bidding 

documents based from its submitted documentary evidences.   

 
Physical post-qualification is a violation of “no contact rule.”  There is nothing in the 
bidding documents which would support site visit.  If there is any need for 
verification/validation, this can be made during the bid clarification process 
(clarification and response in writing).  
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 If the BAC determines that the Bidder with the Lowest Calculated Bid passes all the 

criteria for post-qualification, it shall declare the said bid as the LCRB, and recommend 

to the HoPE the award of contract to the said Bidder at its submitted price or its 

calculated bid price, subject to the conditions in the award of contract. 

 

 B.21 Single Largest Completed Contract  

 Unless otherwise specified in the BDS, the required experience shall vary on the type 

of infrastructure works as shown on the table below: 

Type of Infrastructure Project Required years of 

experience 

% to EPC 

FMR Within the last 10 years 50% 

Bridge Within the last 10 years 50% 

Communal Irrigation System Within the last 10 years 50% 

Buildings 10 years 50% 

Potable Water System Within the last 10 years 50% 

Other Infrastructure 10 years 50% 

 

The Single Largest Completed Contract (SLCC) and its proof of completion is a historical 

information and can be clarified with the bidder if completion certificate is not present during 

the opening of bids.  Likewise, if the pledged experience was a DPWH project, this can be 

verified from the agency’s website.  If verified in the Project and Contract Management 

Application (PCMA) of DPWH website including the contract description, contractor, 

implementing office, contract cost, ‘completed’ status, ‘100% accomplished’ and date of 

completion, then the Procuring Entity shall presume that the bidder is capable of performing 

the obligations under the contract subject of the bidding.  If the pledged experience was a 

private contract or LGU-implemented contract, the Procuring Entity should verify the SLCC 

with the client (verification and client’s response in writing).   

Note:  If a pledged SLCC is a Joint Venture Contract with DPWH, any partner can claim the 

value of the 100% of the contract amount as the Liability of the Contractor provides in the 

GPPB Standard Bidding Documents SCC Clause 13 that “all partners to the joint venture shall 

be jointly and severally liable to the Procuring Entity.” (PBD 5th Edition) and GCC Clause 8 in 

PBD 6th Edition.  If the Joint Venture Contract was with a private entity, the Joint Venture 

Contract should have the “jointly and severally liable” provision before a partner can claim 
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the value of the 100% of the contract amount experience. 

 

 B.22 Required Experience of Key Personnel for the Project  

 Unless otherwise specified in the BDS, the following are the requirements: 

 

Required 

Key Personnel 

Type of Infrastructure 

FMR Bridge/Irrigation 

System/PWS 

Buildings and other Infra* 

Project 

Manager** 

 General 

Experience: 

Licensed Civil 

Engineer 

Relevant 

Experience: 

Minimum of five (5) 

years relevant work 

experience as 

Project Mngr. in 

Road Construction 

For Multi-span Bridge, CIP: 

General Experience: 

Licensed Civil Engineer  

Minimum of five (5) years 

relevant work experience 

as Project Mngr. in Bridge 

Construction, CIP for 

Irrigation Construction  

For Level I & II PWS, CIS 

and Other Infra:  

Minimum of five (5) years 

relevant work experience 

as Project Mngr. in PWS, 

CIS and other infra. 

Construction   

For PhP50M and above: 

General Experience: 

Licensed Civil Engineer  

Minimum of five (5) years relevant 

work experience as Project Mngr. 

in Building and other infra 

Construction 

No Project Manager required for 

less than PhP50M 

 

Required 

Key Personnel 

Type of Infrastructure 

FMR Bridge/Irrigation System/PWS  Buildings and other 

Infra* 

Project Engineer Licensed 

Engineer 

General Experience: 

Minimum of five (5) 

years experience as 

Licensed 

Civil/Agricultural 

Engineer 

 

Relevant Experience: 

 

Minimum of five (5) 

road construction 

projects handled as 

Project Engineer 

For Bridge, CIP  

Minimum of 5 years experience 

of construction works with at 

least two (2) bridge/CIP projects 

supervised. 

 

For Level I PWS, CIS 

 

Minimum of five (5) years 

experience of construction works 

with at least two (2) 

CIS/PWS/Other infra projects 

supervised. 

General Experience: 

Minimum of five (5) 

years experience as 

Licensed 

Civil/Agricultural/Mech

anical/Electrical  

Engineer (as 

applicable) 

 

Relevant Experience: 

 

Minimum of one (1) 

experience in the specific 

field being procured as 

Project 

Civil/Agricultural/Mecha

nical/Electrical  Engineer 

(as applicable) 

Materials 

Engineer  

Licensed 

Civil 

Engineer 

Duly accredited by 

DPWH as Materials 

Engineer I or II following 

DPWH D.O. 98, S. of 

Duly accredited by DPWH as 

Materials Engineer I or II 

following DPWH D.O. 98, S. of 

2016 

Duly accredited by 

DPWH as Materials 

Engineer I or II 

following DPWH D.O. 
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2016 98, S. of 2016 

 
*Other infra includes cold storage, abattoir, rock causeway, solar dryers, nursery watch tower, slope 
protection among others 
**For subprojects costing below PhP50,000,000.00, the Procuring Entity may require a Project Manager  

The number of years of experience and the number of relevant experience of pledged key 

personnel are historical information and can be clarified with the bidder. 

 B. 23 Minimum Required Equipment  

 This is the list of pledged equipment of the contractor in response to ITB Clause 12. 1 

(b) (ii.3) of the PBD which are owned or leased to be supported by photocopy of proof 

of ownership.  

 

 Acceptable proof of ownership or any of its equivalent for owned equipment as a 

support to the list of contractor’s equipment units are, without limitation, Certified 

True Copy from the Original Deed of Sale, Official Receipt/Certificate of Registration, 

Sales Invoice, Charge Invoice or Delivery Receipt.  Leased equipment need not to be 

supported by proof.    

 

 The approved Program of Work of the subproject shall provide the number of required 

equipment based on the utilization plan out of the construction schedule. However, 

the minimum required equipment should consider only the major and critical 

equipment, owned or leased as specified in the Program of Works.   

 

 Examples of equipment considered as major and critical equipment in construction 

are:  batching plant, backhoe, grader, loader, bulldozer, excavator, crane, paver, 

boring/driving machine, compactor or road roller with vibratory hammer.  The 

minimum required equipment in the bidding documents only require the major and 

critical equipment.  Dump truck, water truck and transit mixer are considered 

secondary equipment, thus, there is no need to require these equipment in the 

bidding documents as well as minor equipment which include concrete vibrator, bar 

cutter, bar bender, plate compactor, 1-bagger concrete mixer, applicator machine, 

concrete saw, generator set, water pump, welding machine, etc. 

 

B. 24 No Objection Letter 2 (NOL2) 

 The Procuring Entity shall submit the recommendation of award of contract, together 

with the supporting documents in requesting for the issuance of the No Objection 

Letter 2 (NOL2) from the Bank or NPCO or PSO depending on the threshold of the prior 

review prior to the issuance of the Notice of Award (NOA).  Within fifteen (15) days 

after the opening of bids, the Procuring Entity shall submit to RPCO the LGU Bid 
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Evaluation Report and BAC Resolution.  Failure to comply the milestones provisions of 

this guidelines shall constitute violation of Implementation Management Agreement 

Section 5.10.e (I-BUILD), 5.06.a (I-REAP) and 8.03.a.  Post-disqualification letter to 

bidders shall be issued by the Procuring Entity after receipt of NOL2.  

 

B.25 Award of Contract  

 The Procuring Entity shall award the contract, within the period of the validity of bids, 

to the bidder who meets the appropriate standards of capability and resources and 

whose bid has been determined (i) to be substantially responsive [Refer to B.18 (d)] 

to the bidding documents and (ii) to offer the lowest evaluated cost. A bidder shall 

neither be required nor permitted, as a condition of award, to undertake 

responsibilities for work not stipulated in the bidding documents or otherwise to 

modify the bid as originally submitted. 

 

B.26 Publication of the Award of Contract  

 The Procuring Entity shall ensure that the award of contract is posted in the PhilGEPS 

and in its website, if available.  

 

B.27 Rejection of All Bids  

Bidding documents usually provide that Procuring Entity may reject all bids. Rejection 

of all bids is justified when there is lack of effective competition, or all bids are not 

substantially responsive, or no bidder meets the specified qualification criteria, or the 

bid price of the lowest evaluated winning bid is substantially higher than the Procuring 

Entity’s updated estimated cost or available budget. Lack of competition shall not be 

determined solely on the basis of the number of bidders. Even when only one bid is 

submitted, the bidding process may be considered valid, if the bid was satisfactorily 

advertised, the qualification criteria were not unduly restrictive, and prices are 

reasonable in comparison to market values.  

 

If all bids are rejected, the Procuring Entity shall review the causes justifying the 

rejection of all bids and make appropriate revisions to the bidding documents before 

re-inviting bids. The revision of qualification criteria may be justified only when they 

were set too stringently.  

 

 If for justified reasons, re-advertisement is not practical or the rejection is due to all 

of the bids being non-responsive, new bids may be invited from all firms that 

purchased the initial bidding documents. Exceptionally, when justified, the Bank may 

agree to re-invite only those firms that submitted bids in the first instance.  
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 All bids shall not be rejected and new bids invited on the same bidding and contract 

documents solely for the purpose of obtaining lower prices. If the lowest evaluated 

responsive bid exceeds the Procuring Entity’s updated cost estimates by a substantial 

margin, the Borrower shall investigate causes for the excessive cost and consider 

requesting new bids as described in the previous paragraphs. Alternatively, the 

Procuring Entity may negotiate with the lowest evaluated bidder to try to obtain a 

satisfactory contract through a reduction in the scope and/or a reallocation of risk and 

responsibility which can be reflected in a reduction of the contract price. However, 

substantial reduction in the scope or modification to the contract documents may 

require rebidding.  

 

 The Bank’s prior no objection shall be obtained before rejecting all bids, soliciting new 

bids, or entering into negotiations with the lowest evaluated bidder.   

 

B.28 Debriefing by the Borrower  

 In the publication of the award of contract referred to in III.7. Publication of the Award 

of Contract of Appendix 1 of this guidelines, the Procuring Entity shall specify that any 

bidder who wishes to ascertain the grounds on which its bid was not selected, should 

request an explanation from the Procuring Entity. The Procuring Entity shall promptly 

provide in writing an explanation of why such bid was not selected. If a bidder requests 

a debriefing meeting, the bidder shall bear all their costs of attending such a debriefing 

meeting.  

 

 



 

 

B.29 Procurement timelines [for Request for Bids (RfB)]: 

 

 
 

 



 

 

C.   Request for Quotations (RfQ) 

 Request for Quotations (RfQ) is a procurement method based on comparing price 

quotations obtained from several contractors with a minimum of three (3), to assure 

competitive prices. Request for Quotations (RfQ) is an appropriate method for 

procuring simple civil works of small value when more competitive methods are not 

justified on the basis of cost and efficiency. A small value contract should normally not 

exceed US$200,000.00 for simple civil works. If the Borrower has been unable to obtain 

at least three (3) quotations, it shall provide the Bank with reasons and justification 

why no other competitive method could be considered and obtain a no objection 

before proceeding on the basis of the only responses already received. Requests for 

quotations shall indicate the description and quantity of the goods or specifications of 

works, as well as desired delivery (or completion) time and place. Quotations may be 

submitted by letter, facsimile, or by electronic means. The evaluation of quotations 

shall follow the same principles as of open bidding. The terms of the accepted offer 

shall be incorporated in a brief contract.  

 

 The Procuring entity shall use the RFQ format as shown in the Annex 2.  The criteria 

and methodology for selection of the successful bidder are outlined in the RFQ under 

the terms and conditions. If these are not clear, clarification should be similarly sought 

from the Borrower. 

 

  After the issuance of No Objection Letter 1 (NOL1) by the NPCO or PSO as the case 

maybe, the following procurement activities should be conducted with the suggested 

timelines:  (Please see process flow on the next page.) 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

C.1.  Procurement timelines for Request for Quotations (RfQ): 

 

 
Notes: 

1. No financial ceiling rule; 

2. Posting of procurement notice and then award in the PhilGEPS and Procuring Entity’s website, if available; 

3. Submission of Bid Evaluation Report to RPCO; 

4. Issuance of NOL2 from PSO; and 

5. Performance Security.  



 

 

D.     Direct Selection 

 Direct Selection is contracting without competition (single source) and maybe an 

appropriate method under any of the following circumstances.  

 

 An existing contract for works, awarded in accordance with procedures acceptable to 

the World Bank, may be extended for additional works of a similar nature. The World 

Bank shall be satisfied in such cases that no advantage could be obtained by further 

competition and that the prices on the extended contract are reasonable. Provisions 

for such an extension, if considered likely in advance, shall be included in the original 

contract. 

 

  In exceptional cases, such as, but not limited to, in response to natural disasters and 

emergency situations declared by the government and recognized by the World Bank.  

 

 The Borrower shall submit to the World Bank for its review and no objection a 

sufficiently detailed justification, including the rationale for direct contracting instead 

of a competitive procurement process and the basis for recommending a particular 

supplier in all such cases, except for contracts below a threshold defined on the basis 

of risks and the scope of the project, and set forth in the Procurement Plan.  

 

 The following are suggested timelines for Direct Selection: (Please see process flow on 

the next page.) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

D.1.  Procurement timelines for Direct Selection: 
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ANNEX 1 

SAMPLE DATA ONLY 

 
PHILIPPINE BIDDING DOCUMENTS 

(As Harmonized with Development Partners) 
 
  

 

 

 

Construction of Nueva Ecija  

Onion Cold Storage Facility 
 

Identification No. PRDP-IB-RO03-NUE-031-000-000-2020-AF2   

 

  
 

 

 

 
 
 
 
 
 
 
  

Fifth Edition 

 

September 16, 2022 
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BID OPENING CHECKLIST 
Envelope 1 
 

ELIGIBILITY DOCUMENTS 
a. Registration Certification of the Company (from SEC or DTI or CDA or PhilGEPS or its equivalent document) 
b. Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the contract to be bid and 

average Annual Turnover as specified in ITB Clause 5.4 hereof: 
        Basis of Critical Eligibility and Qualification Criteria: 

- At least one (1) work of a nature and complexity equivalent to the Works generally within the last ten 
(10) years with at least fifty percent (50%) of the Estimated Project Cost (EPC) in the amount of 
PhP104,980,000.00; and   

 -  Average Annual turnover of Construction Income for the last three (3) years of at least 100% of the 
EPC in the amount of PhP209,960,000.00 of the EPC as evidenced by the submitted Audited Financial 
Statements for the last three (3) years. 

c. Audited Financial Statements for the last three (3) years [with supporting Income Tax Return stamped 
“received” by BIR or its duly accredited and authorized institutions or eBIR Tax Return Receipt Confirmation 
(if submitted through eBIR), and eFPS] 

 d. In case of Joint Venture, the JV Agreement, if existing, or a signed Statement from the partner companies that 
they will enter into a JV in case of award of contract 

 e.     Qualification Information (please follow the link for the template) 
TECHNICAL DOCUMENTS 

 f. Bid Security, in a form of Bid Securing Declaration (please follow the link for the template) 
 g. Project requirements, which shall include the following: 

(i) List of Bidder’s personnel viz a. Project Manager – Licensed Civil/Agricultural Engineer with minimum 
of five (5) years relevant experience as Project Manager in building construction, b. Project Engineers 
– i. Licensed Civil/Agricultural Engineer - minimum of five (5) years relevant experience as Licensed 
Civil/Agricultural Engineer with at least one (1) building construction project supervised, ii. Licensed 
Mechanical Engineer - minimum of five (5) years relevant experience as Licensed Mechanical Engineer 
with at least one (1) industrial refrigeration project supervised, and iii. Licensed Electrical Engineer - 
minimum of five (5) years relevant experience as Licensed Electrical Engineer with at least one (1) 
industrial refrigeration project supervised c. Materials Engineer – Licensed Civil Engineer duly 
accredited by DPWH as Materials Engineer II following DPWH D.O. 98, S. of 2016 (as required under SCC 
Clause 6.5), to be assigned to the contract to be bid, with their complete qualifications and experience 
data 

(ii) List of Bidder’s major and critical equipment units, which are owned and are supported by proof of 
ownership, such as, without limitation, Deed of Sale, Official Receipt/Certificate of Registration, Sales 
Invoice, Charge Invoice or Delivery Receipt, which must meet the minimum requirement for the 
contract set in the Bid Data Sheet 

 
Pass (if all the above documents are present) 
Fail (if non-historical documents are absent, such as JV agreement, Bid Securing Declaration, Bid Form and  
 Bill of Quantities) 
Notwithstanding the BAC’s declaration of non-responsiveness of the first bid envelope, the financial proposals 
contained in the second bid envelopes of all the bidders shall be read. The first and second envelopes shall not be 
returned to the bidders. 
Foreign bidders may submit the equivalent documents, if any, issued by the country of the foreign bidder. 
 

Envelope 2 
 

FINANCIAL PROPOSAL 
Bid price in approved Bid form (please follow the link for the template) and Bid prices in the  
Bill of Quantities (please follow the link for the Bill of Quantities) 

 
BID DATA SHEET 
Clause 20.3 Each bidder shall submit one (1) original and four (4) copies of the first and second components of 
its bid.  An electronic copy of the bid should also be submitted in PDF file format in a flash drive.  Should there be 
discrepancies, the original copy would prevail. 
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BID OPENING CHECKLIST (JOINT VENTURE) 
Envelope 1 
 

ELIGIBILITY DOCUMENTS 
a. Registration Certification of the Company (from SEC or DTI or CDA or PhilGEPS or its equivalent document) 

(each partner) 
b. Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to the contract to be bid and 

average Annual Turnover as specified in ITB Clause 5.4 hereof (each partner/either one of the partners): 
        Basis of Critical Eligibility and Qualification Criteria: 

- At least one (1) work of a nature and complexity equivalent to the Works generally within the last ten 
(10) years with at least fifty percent (50%) of the Estimated Project Cost (EPC) in the amount of 
PhP104,980,000.00 (each partner/either one of the partners and 25% of the EPC for the rest of the 
partners); and   

 -  Average Annual Turnover of Construction Income for the last three (3) years of at least 100% of the 
EPC in the amount of PhP209,960,000.00 of the EPC as evidenced by the submitted Audited Financial 
Statements for the last three (3) years (each partner/either one of the partners and 50% of the EPC for 
the rest of the partners). 

c. Audited Financial Statements for the last three (3) years [with supporting Income Tax Return stamped 
“received” by BIR or its duly accredited and authorized institutions or eBIR Tax Return Receipt Confirmation 
(if submitted through eBIR), and eFPS] (each partner) 

d. In case of Joint Venture, the JV Agreement, if existing, or a signed Statement from the partner companies that 
they will enter into a JV in case of award of contract 

e.       Qualification Information (please follow the link for the template) 
TECHNICAL DOCUMENTS 

f. Bid Security, in a form of Bid Securing Declaration (please follow the link for the template) (prescribed 
template in the name of the Joint Venture) 

g. Project requirements, which shall include the following (pooling of resources or combination among 
partners): 
(i) List of Bidder’s personnel viz a. Project Manager – Licensed Civil/Agricultural Engineer with minimum 

of five (5) years relevant experience as Project Manager in building construction, b. Project Engineers 
– i. Licensed Civil/Agricultural Engineer - minimum of five (5) years relevant experience as Licensed 
Civil/Agricultural Engineer with at least one (1) building construction project supervised, ii. Licensed 
Mechanical Engineer - minimum of five (5) years relevant experience as Licensed Mechanical Engineer 
with at least one (1) industrial refrigeration project supervised, and iii. Licensed Electrical Engineer - 
minimum of five (5) years relevant experience as Licensed Electrical Engineer with at least one (1) 
industrial refrigeration project supervised c. Materials Engineer – Licensed Civil Engineer duly 
accredited by DPWH as Materials Engineer II following DPWH D.O. 98, S. of 2016 (as required under SCC 
Clause 6.5), to be assigned to the contract to be bid, with their complete qualifications and experience 
data 

(ii) List of Bidder’s major and critical equipment units, which are owned and are supported by proof of 
ownership, such as, without limitation, Deed of Sale, Official Receipt/Certificate of Registration, Sales 
Invoice, Charge Invoice or Delivery Receipt, which must meet the minimum requirement for the 
contract set in the Bid Data Sheet 

Pass (if all the above documents are present) 
Fail (if non-historical documents are absent, such as JV agreement, Bid Securing Declaration, Bid Form and Bill of 

Quantities) 
Notwithstanding the BAC’s declaration of non-responsiveness of the first bid envelope, the financial proposals 
contained in the second bid envelopes of all the bidders shall be read. The first and second envelopes shall not be 
returned to the bidders. 
Foreign bidders may submit the equivalent documents, if any, issued by the country of the foreign bidder. 
 
Envelope 2 
 

FINANCIAL PROPOSAL 
Bid price in approved Bid form (please follow the link for the template) and Bid prices in the Bill of Quantities 
(please follow the link for the Bill of Quantities) 

 
BID DATA SHEET 
Clause 20.3 Each Bidder shall submit one (1) original and four (4) copies of the first and second components of 
its bid.  An electronic copy of the bid should also be submitted in PDF file format in a flash drive.  Should there be 
discrepancies, the original copy would prevail. 
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Section I. Invitation to Bid 
Republic of the Philippines 

Philippine Rural Development Project 
Invitation to Bid for the 

 

Construction of Nueva Ecija Onion Cold Storage 
Facility 

 
Identification No. PRDP-IB-RO03-NUE-031-000-000-2020-AF2 

Loan No. 9271-PH 

 
September 16, 2022 

1. The Government of the Philippines (GoP) has received a Loan from the World Bank 
towards the cost of Philippine Rural Development Project Scale Up and it intends to 
apply part of the proceeds of this Loan to payments under the contract for the 
Construction of Nueva Ecija Onion Cold Storage Facility / PRDP-IB-R003-NUE-031-
000-000-2020-AF2. 

2. The Provincial Local Government of Nueva Ecija, implementing partner of the 
Department of Agriculture, now invites bids for the Construction of Nueva Ecija Onion 
Cold Storage Facility. Completion of the Works is required by 422 calendar days. 
Bidders should have completed, within the last ten (10) years, a contract similar to 
the Project. The description of an eligible bidder is contained in the Bidding 
Documents, particularly, in Section II. Instructions to Bidders.  

3. Bidding will be conducted in accordance with relevant procedures for open competitive 
bidding as specified in the IRR of RA 9184 (R.A. 9184), with some amendments, as stated in 
these bidding documents and is open to all bidders from eligible source countries as defined 
in the applicable procurement regulations of the World Bank. The contract shall be awarded 
to the Lowest Calculated Responsive Bidder (LCRB) who was determined as such during post-
qualification. The Estimated Project Cost for this project is Two Hundred Nine Million Nine 
Hundred Sixty Thousand Pesos (PhP209,960,000.00). 

4. Interested bidders may obtain further information from the Bids and Awards 
Committee of the Provincial Local Government of Nueva Ecija and inspect the 
Bidding Documents at the address given below and also at the PRDP Regional Project 
Coordination Office III at DA RFO III, Capitol Compound, Sto. Niño, City of San Fernando, 
Pampanga and at the PRDP Project Support Office North Luzon Cluster with address at 
Capitol Compound, Sto. Niño City of San Fernando, Pampanga and at the National 
Project Coordination Office (NPCO) with address at Elliptical Road, Diliman, Quezon 
City from 8:00 a.m. to 5:00 p.m., Mondays to Fridays. 

 

5. A complete set of Bidding Documents may be purchased by interested Bidders starting 
September 16, 2022 from the Bids and Awards Committee of Provincial Local Government of 
Nueva Ecija with address below, PRDP RPCO III or PRDP PSO North Luzon Cluster and upon 



 

 

payment or depositing to the Provincial Government of Nueva Ecija with account number 
Development Bank of the Philippines (DBP) – 000 50020 516 4 a non-refundable fee for 
the bidding documents in the amount of Ten Thousand Pesos (PhP10,000.00) not later than 
the submission of their bids.  The LGU Treasurer’s official receipt or the bank teller’s validated 
deposit slip serves as your proof of payment. The LGU Treasurer’s official receipt, the bank 
teller’s validated deposit slip or printed receipt from digital payment serves as the proof of 
payment. 

Digital payment shall mean payment using the likes of PayMaya, IAccess, Smart Money, GCash, 

Coins.ph and other means of digital payment. 

Bidding Documents may also be downloaded free of charge from the website of the Philippine 

Government Electronic Procurement System (PhilGEPS) and the PRDP website 

(prdp.da.gov.ph).  For Detailed Engineering Design (DED), Drawings and Plans, please follow 

the link https://drive.google.com/file/d/14D-

P803anuq8RmtYFFoFRanqlloxkiUe/view?usp=sharing 

As part of the transparency measures being instituted by the Department of Agriculture (DA) 

the bidders can virtually visit the site of the above-described subproject at prdp.da.gov.ph 

where geotagged base photographs are viewable. The DA, however, requires that all potential 

contractors who will be awarded contract under the project shall have undergone geotagging 

training provided by the PRDP Project Support Office. 

6. The Provincial Local Government of Nueva Ecija will hold a Pre-Bid Conference on October 
05, 2022 at 10:00 a.m. at the BAC Conference Room, 1/F, Provincial Capitol, Brgy. 
Singalat, Palayan City, Nueva Ecija, which shall be open to all interested parties. 
 

7. Bids must be duly received by the BAC Secretariat at the address below on or before October 
17, 2022 at 10:00 a.m.  All bids must be accompanied by a Bid Securing Declaration. 

Bids will be opened on October 17, 2022 at 10:00 a.m. at the BAC Conference 
Room, 1/F, Provincial Capitol, Brgy. Singalat, Palayan City, Nueva Ecija. Bids will 
be opened in the presence of the bidders’ representatives who choose to attend at the 
address below. Late bids shall not be accepted. 

8. The Provincial Local Government of Nueva Ecija reserves the right to accept or reject any 
bid, to annul the bidding process, and to reject all bids at any time prior to contract award, 
without thereby incurring any liability to the affected bidder or bidders. 

9. For further information, please refer to: 

MARK JASON MALGAPO 
BAC Secretariat 
Bids and Awards Committee 
Office of the BAC, Bongabon, Nueva Ecija 
Tel. No.: 044-940-5061 local 170 
E-mail address: nebacgov@yahoo.com 
 
 

                                                                          (SGD.) ENGR. FLORENCIO M. VALINO 
                                                                                               BAC Chairperson 

https://drive.google.com/file/d/14D-P803anuq8RmtYFFoFRanqlloxkiUe/view?usp=sharing
https://drive.google.com/file/d/14D-P803anuq8RmtYFFoFRanqlloxkiUe/view?usp=sharing
http://www.daprdp.net/
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of Works, 

as described in Section VI Specifications. 

1.2. The name, identification, and number of lots specific to this bidding are provided 

in the BDS. The contracting strategy and basis of evaluation of lots is described in 

ITB Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended 

completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named in 

the BDS, and in the amount indicated in the BDS.  It intends to apply part of the funds 

received for the Project, as defined in the BDS, to cover eligible payments under the 

Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders and 

contractors, shall observe the highest standard of ethics during the procurement and 

execution of the contract.  In pursuance of this policy, the Funding Source: 

(a) defines, for purposes of this provision, the terms set forth below as 

follows: 

(i) "corrupt practice" means behavior on the part of officials in the 

public or private sectors by which they improperly and unlawfully 

enrich themselves, others, or induce others to do so, by misusing 

the position in which they are placed, and includes the offering, 

giving, receiving, or soliciting of anything of value to influence 

the action of any such official in the procurement process or in 

contract execution; entering, on behalf of the Procuring Entity, 

into any contract or transaction manifestly and grossly 

disadvantageous to the same, whether or not the public officer 

profited or will profit thereby, and similar acts as provided in 

Republic Act 3019; 

(ii) "fraudulent practice" means a misrepresentation of facts in order 

to influence a procurement process or the execution of a contract 

to the detriment of the Procuring Entity, and includes collusive 

practices among Bidders (prior to or after Bid submission) 

designed to establish bid prices at artificial, non-competitive levels 

and to deprive the Procuring Entity of the benefits of free and open 

competition; 
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(iii) “collusive practices” means a scheme or arrangement between two 

or more Bidders, with or without the knowledge of the Procuring 

Entity, designed to establish bid prices at artificial, non-

competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 

directly or indirectly, persons, or their property to influence their 

participation in a procurement process, or affect the execution of  

a contract; 

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or 
concealing of evidence material to an administrative 
proceedings or investigation or making false 
statements to investigators in order to materially 
impede an administrative proceedings or investigation 
of the Procuring Entity or any foreign 
government/foreign or international financing 
institution into allegations of a corrupt, fraudulent, 
coercive or collusive practice; and/or threatening, 
harassing or intimidating any party to prevent it from 
disclosing its knowledge of matters relevant to the 
administrative proceedings or investigation or from 
pursuing such proceedings or investigation; or 

(bb)  acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or 
any foreign government/foreign or international 
financing institution herein. 

(b) will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in 

competing for the Contract; and 

(c) will declare a firm ineligible, either indefinitely or for a stated period of 

time, to be awarded Contract funded by the Funding Source if it at any 

time determines that the firm has engaged in corrupt or fraudulent 

practices in competing or, or in executing, a Contract funded by the 

Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 

administrative, and/or criminal penalties available under the applicable laws on 

individuals and organizations deemed to be involved in any of the practices 

mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 

inspect and audit records and accounts of a contractor in the bidding for and 

performance of a contract themselves or through independent auditors as reflected 

in the GCC Clause 68. 
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4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to participate 

in the procurement at hand, without prejudice to the imposition of appropriate 

administrative, civil, and criminal sanctions. A Bidder may be considered to have 

conflicting interests with another Bidder in any of the events described in 

paragraphs (a) through (c) and a general conflict of interest in any of the 

circumstances set out in paragraphs (d) through (g) below: 

(a) A Bidder has controlling shareholders in common with another Bidder; 

(b) A Bidder receives or has received any direct or indirect subsidy from any 

other Bidder; 

(c) A Bidder has the same legal representative as that of another Bidder for 

purposes of this Bid; 

(d) A Bidder has a relationship, directly or through third parties, that puts 

them in a position to have access to information about or influence on the 

bid of another Bidder or influence the decisions of the Procuring Entity 

regarding this bidding process; 

(e) A Bidder submits more than one bid in this bidding process. However, this 

does not limit the participation of subcontractors in more than one bid; 

(f) A Bidder who participated as a consultant in the preparation of the design 

or technical specifications of the goods and related services that are the 

subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms or 

organizations which are engaged in consulting services for the preparation 

related to procurement for or implementation of the project, if the 

personnel would be involved in any capacity on the same project. 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents shall 

be accompanied by a sworn affidavit of the Bidder that it is not related to the Head 

of the Procuring Entity (HoPE), members of the Bids and Awards Committee 

(BAC), members of the Technical Working Group (TWG), members of the BAC 

Secretariat, the head of the Project Management Office (PMO) or the end-user unit, 

and the project consultants, by consanguinity or affinity up to the third civil degree. 

On the part of the Bidder, this Clause shall apply to the following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 

himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 

stockholders; 

(d) If the Bidder is a cooperative, to all its officers, directors, and controlling 

shareholders or members; and 
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(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), (c) or 

(d) of this Clause shall correspondingly apply to each of the members of 

the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this Clause 

will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders 

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible to 

participate in this Bidding: 

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 

which at least seventy five percent (75%) of the interest belongs to citizens 

of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of 

which at least seventy five percent (75%) of the outstanding capital stock 

belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or 

more persons/entities that intend to be jointly and severally responsible or 

liable for a particular contract: Provided, however, that, in accordance 

with Letter of Instructions No. 630, Filipino ownership or interest of the 

joint venture concerned shall be at least seventy five percent (75%): 

Provided, further, that joint ventures in which Filipino ownership or 

interest is less than seventy five percent (75%) may be eligible where the 

structures to be built require the application of techniques and/or 

technologies which are not adequately possessed by a person/entity 

meeting the seventy five percent (75%) Filipino ownership requirement: 

Provided, finally, that in the latter case, Filipino ownership or interest 

shall not be less than twenty five percent (25%). For this purpose, Filipino 

ownership or interest shall be based on the contributions of each of the 

members of the joint venture as specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under any 

Treaty or International or Executive Agreement as specified in the BDS. 

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 

participate only if they can establish that they (a) are legally and financially 

autonomous, (b) operate under commercial law, and (c) are not attached agencies 

of the Procuring Entity. 

 

5.4. (a)  The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at least 

fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 
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prices using the Philippine Statistics Authority (PSA) consumer price index.  

However, contractors under Small A and Small B categories without similar 

experience on the contract to be bid may be allowed to bid if the cost of such 

contract is not more than the Allowable Range of Contract Cost (ARCC) of their 

registration based on the guidelines as prescribed by the PCAB. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 

BDS. 

5.5. The Bidder must submit a computation of its Net Financial Contracting Capacity 

(NFCC), which must be at least equal to the ABC to be bid, calculated as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value 
of all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started coinciding with 
the contract for this Project. 

The values of the domestic bidder’s current assets and current liabilities 
shall be based on the latest Audited Financial Statements (AFS) submitted to 
the BIR. 
For purposes of computing the foreign bidders’ NFCC, the value of the 
current assets and current liabilities shall be based on their audited financial 
statements prepared in accordance with international financial reporting 
standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn statement 

in the form prescribed in Section IX Bidding Forms as required in ITB Clause 

12.1(b)(ii.3). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 

implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 

contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 

Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GoP or 

any of its agencies, offices, corporations, or LGUs, including foreign 
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government/foreign or international financing institution whose 

blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 

bidding requirements is an authentic copy of the original, complete, and 

all statements and information provided  therein are true and correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to verify all 

the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 

Bidder, and granted full power and authority to do, execute and perform 

any and all acts necessary to participate, submit the bid, and to sign and 

execute the ensuing contract, accompanied by the duly notarized Special 

Power of Attorney, Board/Partnership Resolution, or Secretary’s 

Certificate, whichever is applicable; 

(i) Complying with the disclosure provision under Section 47 of RA 9184 

and its IRR in relation to other provisions of RA 3019; 

(j) Complying with existing labor laws and standards, in the case of 

procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, safety 

and health and other prevailing conditions of work as established 

by national laws, rules and regulations; or collective bargaining 

agreement; or arbitration award, if and when applicable. 

In case there is a finding by the Procuring Entity or the DOLE of 

underpayment or non-payment of workers’ wage and wage-related 

benefits, bidder agrees that the performance security or portion of 

the contract amount shall be withheld in favor of the complaining 

workers pursuant to appropriate provisions of Republic Act No. 

9184 without prejudice to the institution of appropriate actions 

under the Labor Code, as amended, and other social legislations. 

(ii) Comply with occupational safety and health standards and to 

correct deficiencies, if any. 

In case of imminent danger, injury or death of the worker, bidder 

undertakes to suspend contract implementation pending clearance 

to proceed from the DOLE Regional Office and to comply with 

Work Stoppage Order; and 

(iii) Inform the workers of their conditions of work, labor clauses under 

the contract specifying wages, hours of work and other benefits 

under prevailing national laws, rules and regulations; or collective 

bargaining agreement; or arbitration award, if and when 

applicable, through posting in two (2) conspicuous places in the 

establishment’s premises; and 
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(k) Ensuring that it did not give or pay, directly or indirectly, any commission, 

amount, fee, or any form of consideration, pecuniary or otherwise, to any 

person or official, personnel or representative of the; 

Failure to observe any of the above responsibilities shall be at the risk of the 

Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 

the site, determined the general characteristics of the contract works and the 

conditions for this Project and examine all instructions, forms, terms, and project 

requirements in the Bidding Documents. 

6.4. It shall be the sole responsibility of the prospective bidder to determine and to 

satisfy itself by such means as it considers necessary or desirable as to all matters 

pertaining to this Project, including: (a) the location and the nature of the contract, 

project, or work; (b) climatic conditions; (c) transportation facilities; (c) nature 

and condition of the terrain, geological conditions at the site communication 

facilities, requirements, location and availability of construction aggregates and 

other materials, labor, water, electric power and access roads; and (d) other factors 

that may affect the cost, duration and execution or implementation of the contract, 

project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 

interpretations or conclusions by the prospective or eligible bidder out of the data 

furnished by the procuring entity.  However, the Procuring Entity shall ensure 

that all information in the Bidding Documents, including supplemental/bid 

bulletins issued are correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar 

with all existing laws, decrees, ordinances, acts and regulations of the Philippines 

which may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission of 

his bid, and the Procuring Entity will in no case be responsible or liable for those 

costs, regardless of the conduct or outcome of the bidding process. 

6.8. The Bidder should note that the Procuring Entity will accept bids only from those 

that have paid the applicable fee for the Bidding Documents at the office indicated 

in the Invitation to Bid. 

7. Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services other 

than those prohibited by a decision of the United Nations Security Council taken under 

Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of the 

Works to an extent as may be approved by the Procuring Entity and stated in the 

BDS. However, subcontracting of any portion shall not relieve the Bidder from any 

liability or obligation that may arise from the contract for this Project. 
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8.2. Subcontractors must submit the documentary requirements under ITB Clause 12 

and comply with the eligibility criteria specified in the BDS. In the event that any 

subcontractor is found by the Procuring Entity to be ineligible, the subcontracting 

of such portion of the Works shall be disallowed. 

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will be 

subcontracted at any stage of the bidding process or during contract 

implementation.   If the Bidder opts to disclose the name of the subcontractor during 

bid submission, the Bidder shall include the required documents as part of the 

technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue and 

on the date indicated therein, to clarify and address the Bidders’ questions on the 

technical and financial components of this Project. 

(b) The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids, but not earlier 
than seven (7) calendar days from the posting of the Invitation to 
Bid/Bidding Documents in the PhilGEPS website. If the Procuring Entity 
determines that, by reason of the method, nature, or complexity of the 
contract to be bid, or when international participation will be more 
advantageous to the GoP, a longer period for the preparation of bids is 
necessary, the pre-bid conference shall be held at least thirty (30) calendar 
days before the deadline for the submission and receipt of bids, as specified 
in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they fully 

understand the Procuring Entity’s requirements.  Non-attendance of the Bidder will 

in no way prejudice its bid; however, the Bidder is expected to know the changes 

and/or amendments to the Bidding Documents as recorded in the minutes of the 

pre-bid conference and the Supplemental/Bid Bulletin. The minutes of the pre-bid 

conference shall be recorded and prepared not later than five (5) calendar days after 

the pre-bid conference. The minutes shall be made available to prospective bidders 

not later than five (5) days upon written request. 

9.3. Decisions of the BAC amending any provision of the bidding documents shall be 

issued in writing through a Supplemental/Bid Bulletin at least seven (7) calendar 

days before the deadline for the submission and receipt of bids. 

10. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation of any 

part of the Bidding Documents. Such a request must be in writing and submitted to 

the Procuring Entity at the address indicated in the BDS at least ten (10) calendar 

days before the deadline set for the submission and receipt of Bids. 
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10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid Bulletin, 

to be made available to all those who have properly secured the Bidding 

Documents, at least seven (7) calendar days before the deadline for the submission 

and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 

initiative for purposes of clarifying or modifying any provision of the Bidding 

Documents not later than seven (7) calendar days before the deadline for the 

submission and receipt of Bids.  Any modification to the Bidding Documents shall 

be identified as an amendment. 

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 

PhilGEPS and the website of the Procuring Entity concerned, if available, and at 

any conspicuous place in the premises of the Procuring Entity concerned. It shall 

be the responsibility of all Bidders who have properly secured the Bidding 

Documents to inquire and secure Supplemental/Bid Bulletins that may be issued 

by the BAC. However, Bidders who have submitted bids before the issuance of the 

Supplemental/Bid Bulletin must be informed and allowed to modify or withdraw 

their bids in accordance with ITB Clause 23. 

 

C. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 

submitted to the BAC must be in English. If the eligibility requirements or statements, 

the bids, and all other documents submitted to the BAC are in foreign language other 

than English, it must be accompanied by a translation of the documents in English. The 

documents shall be translated by the relevant foreign government agency, the foreign 

government agency authorized to translate documents, or a registered translator in the 

foreign bidder’s country; and shall be authenticated by the appropriate Philippine foreign 

service establishment/post or the equivalent office having jurisdiction over the foreign 

bidder’s affairs in the Philippines. The English translation shall govern, for purposes of 

interpretation of the bid. 

12. Documents Comprising the Bid: Eligibility and Technical Components 

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 

following eligibility and technical documents: 

 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration and Membership in 

accordance with Section 8.5.2 of the IRR, except for foreign 

bidders participating in the procurement by a Philippine Foreign 

Service Office or Post, which shall submit their eligibility 
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documents under Section 23.1 of the IRR, provided, that the 

winning bidder shall register with the PhilGEPS in accordance 

with Section 37.1.4 of the IRR; 

(ii) Statement of all its ongoing government and private contracts, 

including contracts awarded but not yet started, if any, whether 

similar or not similar in nature and complexity to the contract to 

be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be bid, 

in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 

following: 

(ii.1)  name of the contract; 

(ii.2)  date of the contract; 

(ii.3)  contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6)  contractor’s role (whether sole contractor, subcontractor, 

or partner in a JV) and percentage of participation; 

(ii.7)  total contract value at award; 

(ii.8)  date of completion or estimated completion time; 

(ii.9)  total contract value at completion, if applicable; 

(ii.10)  percentages of planned and actual accomplishments, if 

applicable; and 

(ii.11)  value of outstanding works, if applicable. 

The statement of the Bidder’s SLCC shall be supported by the 

Notice of Award and/or Notice to Proceed, Project Owner’s 

Certificate of Final Acceptance issued by the Owner other than the 

Contractor or the Constructors Performance Evaluation System 

(CPES) Final Rating, which must be at least satisfactory. In case 

of contracts with the private sector, an equivalent document shall 

be submitted; 

(iii) Unless otherwise provided in the BDS, a valid special PCAB 

License in case of joint ventures, and registration for the type and 

cost of the contract for this Project; and 

(iv) NFCC computation in accordance with ITB Clause 5.5. 



 

45 

Class “B” Documents 

(v) If applicable, Joint Venture Agreement (JVA) in accordance with 

RA 4566. 

(b) Technical Documents – 

(i) Bid security in accordance with ITB Clause 18. If the Bidder opts 

to submit the bid security in the form of: 

(i.1) a bank draft/guarantee or an irrevocable letter of credit 

issued by a foreign bank, it shall be accompanied by a 

confirmation from a Universal or Commercial Bank; or 

(i.2) a surety bond accompanied by a certification coming from 

the Insurance Commission that the surety or insurance 

company is authorized to issue such instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g., Project Manager, 

Project Engineers, Materials Engineers, and Foremen), to 

be assigned to the contract to be bid, with their complete 

qualification and experience data. These personnel must 

meet the required minimum years of experience set in the 

BDS; and 

(ii.3) List of contractor’s major equipment units, which are 

owned, leased, and/or under purchase agreements, 

supported by proof of ownership, certification of 

availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case 

may be, which must meet the minimum requirements for 

the contract set in the BDS; and 

(iii) Sworn statement in accordance with Section 25.3 of the IRR of 
RA 9184 and using the form prescribed in Section IX Bidding 
Forms. 

 

 

 

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall contain 

the following: 

(a) Financial Bid Form, which includes bid prices and the bill of quantities, 

in accordance with ITB Clauses 15.1 and 15.3; and 
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(b) Any other document related to the financial component of the bid as stated 

in the BDS. 

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall 

not be accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, 

a ceiling may be applied to bid prices provided the following conditions 

are met: 

(i)   Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is 
required by the procuring entity, payment could be made upon 
the submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the 
ABC is based on recent estimates made by the engineer or the 
responsible unit of the procuring entity and that the estimates 
are based on adequate detailed engineering (in the case of 
infrastructure projects) and reflect the quality, supervision and 
risk and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 
prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors. 

(iv)  The procuring entity has established a system to monitor and 
report bid prices relative to ABC and engineer’s/procuring 
entity’s estimate. 

(v)  The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on 
actual total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer made 

by a Bidder in addition or as a substitute to its original bid which may be included 

as part of its original bid or submitted separately therewith for purposes of bidding. 

A bid with options is considered an alternative bid regardless of whether said bid 

proposal is contained in a single envelope or submitted in two (2) or more separate 

bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the BDS, alternative 

bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a JV.  

A Bidder who submits or participates in more than one bid (other than as a 

subcontractor if a subcontractor is permitted to participate in more than one bid) 

will cause all the proposals with the Bidder’s participation to be disqualified. This 
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shall be without prejudice to any applicable criminal, civil and administrative 

penalties that may be imposed upon the persons and entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, based 

on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in the 

Bill of Quantities.  Bids not addressing or providing all of the required items in the 

Bidding Documents including, where applicable, Bill of Quantities, shall be 

considered non-responsive and, thus, automatically disqualified. In this regard, 

where a required item is provided, but no price is indicated, the same shall be 

considered as non-responsive, but specifying a zero (0) or a  dash (-) for the said 

item would mean that it is being offered for free to the Government, except those 

required by law or regulations to be provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, or 

for any other cause, prior to the deadline for submission of bids, shall be included 

in the rates, prices, and total bid price submitted by the Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 

considered as fixed prices, and therefore not subject to price escalation during 

contract implementation, except under extraordinary circumstances as specified in 

GCC Clause 82. Upon the recommendation of the Procuring Entity, price 

escalation may be allowed in extraordinary circumstances as may be determined 

by the National Economic and Development Authority in accordance with the Civil 

Code of the Philippines, and upon approval by the GPPB. Furthermore, in cases 

where the cost of the awarded contract is affected by any applicable new laws, 

ordinances, regulations, or other acts of the GoP, promulgated after the date of bid 

opening, a contract price adjustment shall be made or appropriate relief shall be 

applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in the 

BDS. However, for purposes of bid evaluation, bids denominated in foreign 

currencies shall be converted to Philippine currency based on the exchange rate 

prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 

purposes of bid evaluation and comparing the bid prices will convert the amounts 

in various currencies in which the bid price is expressed to Philippine Pesos at the 

exchange rate as published in the Bangko Sentral ng Pilipinas (BSP) reference rate 

bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be made 

in Philippine Pesos. 

17. Bid Validity 
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17.1. Bids shall remain valid for the period specified in the BDS which shall not exceed 

one hundred twenty (120) calendar days from the date of the opening of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, the 

Procuring Entity may request Bidders to extend the period of validity of their bids. 

The request and the responses shall be made in writing. The bid security described 

in ITB Clause 18 should also be extended corresponding to the extension of the bid 

validity period at the least. A Bidder may refuse the request without forfeiting its 

bid security, but his bid shall no longer be considered for further evaluation and 

award. A Bidder granting the request shall not be required or permitted to modify 

its bid. 

18. Bid Security 

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security in 

an amount stated in the BDS, which shall be not less than the percentage of the 

ABC in accordance with the following schedule: 

Form of Bid Security 

Amount of Bid Security 

(Not less than the  

Percentage of the ABC) 

(a) Cash or cashier’s/manager’s check issued by 

a Universal or Commercial Bank. 

Two percent (2%) 
(b) Bank draft/guarantee or irrevocable letter of 

credit issued by a Universal or Commercial 

Bank: Provided, however, that it shall be 

confirmed or authenticated by a Universal or 

Commercial Bank, if issued by a foreign 

bank. 

(c) Surety bond callable upon demand issued by 

a surety or insurance company duly certified 

by the Insurance Commission as authorized 

to issue such security; and/or 

Five percent (5%) 

(d) Bid Securing Declaration  

The Bid Securing Declaration mentioned above is an undertaking which states, 

among others, that the Bidder shall enter into contract with the procuring entity 

and furnish the performance security required under ITB Clause 32.2, within ten 

(10) calendar days from receipt of the Notice of Award, and commits to pay the 

corresponding amount as fine, and be suspended for a period of time from being 

qualified to participate in any government procurement activity in the event it 

violates any of the conditions stated therein as provided in the guidelines issued 

by the GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid not 

accompanied by an acceptable bid security shall be rejected by the Procuring Entity 

as non-responsive. 

18.3. No bid securities shall be returned to Bidders after the opening of bids and before 

contract signing, except to those that failed or declared as post-disqualified, upon 
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submission of a written waiver of their right to file a request for reconsideration 

and/or protest, or lapse of the reglementary period without having filed a request 

for reconsideration or protest.  Without prejudice on its forfeiture, Bid Securities 

shall be returned only after the Bidder with the Lowest Calculated Responsive Bid 

(LCRB) has signed the contract and furnished the Performance Security, but in no 

case later than the expiration of the Bid Security validity period indicated in ITB 

Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 

posting of the performance security, pursuant to ITB Clause 32, the successful 

Bidder’s Bid Security will be discharged, but in no case later than the Bid Security 

validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in ITB 

Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 

27.3(b); 

(iii) has a finding against the veracity of the required documents 

submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false information 

or falsified documents; 

(v) submission of bids that contain false information or falsified 

documents, or the concealment of such information in the bids in 

order to influence the outcome of eligibility screening or any other 

stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 

purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 

contract with the Government without justifiable cause, after the 

Bidder had been adjudged as having submitted the LCRB; 

(viii) refusal or failure to post the required performance security within 

the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-

qualification within a period of seven (7) calendar days from 

receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 

outcome of the bidding in his favor; 
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(xi) failure of the potential joint venture partners to enter into the joint 

venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 

bidding, such as habitually withdrawing from bidding, submitting 

late Bids or patently insufficient bid, for at least three (3) times 

within a year, except for valid reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB 

Clause 32. 

19. Format and Signing of Bids 

19.1 Bidders shall submit their bids through their duly authorized representative using 

the appropriate forms provided in Section IX in the Bidding Forms on or before 

the deadline specified in the ITB Clause 21 in two (2) separate sealed bid 

envelopes, and which shall be submitted simultaneously. The first shall contain 

the technical component of the bid, including the eligibility requirements under 

ITB Clause 12.1, and the second shall contain the financial component of the bid. 

This shall also be observed for each lot in the case of lot procurement. 

19.2  Forms as mentioned in ITB Clause 19.1 must be completed without any 

alterations to their format, and no substitute form shall be accepted. All blank 

spaces shall be filled in with the information requested. 

19.3  The Bidder shall prepare and submit an original of the first and second envelopes 

as described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies 

of the first and second envelopes.  In the event of any discrepancy between the 

original and the copies, the original shall prevail. 

19.4  Each and every page of the Bid Form, including the Bill of Quantities, under 

Section IX hereof, shall be signed by the duly authorized representative/s of the 

Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are signed 

or initialed by the duly authorized representative/s of the Bidder. 

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents described 

in ITB Clause 12, in one sealed envelope marked “ORIGINAL - TECHNICAL 

COMPONENT,” and the original of their financial component in another sealed 

envelope marked “ORIGINAL - FINANCIAL COMPONENT,” sealing them all 

in an outer envelope marked “ORIGINAL BID.” 

20.2. Each copy of the first and second envelopes shall be similarly sealed duly marking 

the inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and 

“COPY NO. ___ – FINANCIAL COMPONENT” and the outer envelope as 
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“COPY NO. ___,” respectively.  These envelopes containing the original and the 

copies shall then be enclosed in one single envelope. 

20.3. The original and the number of copies of the bid as indicated in the BDS shall be 

typed or written in ink and shall be signed by the Bidder or its duly authorized 

representative/s. 

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 

Clause 20.1; 

(d) bear the specific identification of this bidding process indicated in the ITB 

Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 

opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the bidding 

documents, shall not be rejected, but the Bidder or its duly authorized 

representative shall acknowledge such condition of the bid as submitted. The BAC 

or the Procuring Entity shall assume no responsibility for the misplacement of the 

contents of the improperly sealed or marked bid, or for its premature opening. 

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 
the date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed 
by the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall 
not be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 
Submission and Opening, the Bidder’s name, its representative and the time the late 
bid was submitted. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 

modification is received by the Procuring Entity prior to the deadline prescribed 

for submission and receipt of bids. The Bidder shall not be allowed to retrieve its 

original bid, but shall be allowed to submit another bid equally sealed and properly 

identified in accordance with Clause 20, linked to its original bid marked as 

“TECHNICAL MODIFICATION” or “FINANCIAL MODIFICATION” and 
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stamped “received” by the BAC. Bid modifications received after the applicable 

deadline shall not be considered and shall be returned to the Bidder unopened. 

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has been 

submitted, for valid and justifiable reason; provided that the Letter of Withdrawal 

is received by the Procuring Entity prior to the deadline prescribed for submission 

and receipt of bids. The Letter of Withdrawal must be executed by the authorized 

representative of the Bidder identified in the Omnibus Sworn Statement, a copy of 

which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 

returned unopened to the Bidders. A Bidder, who has acquired the bidding 

documents may also express its intention not to participate in the bidding through 

a letter which should reach and be stamped by the BAC before the deadline for 

submission and receipt of bids. A Bidder that withdraws its bid shall not be 

permitted to submit another bid, directly or indirectly, for the same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may be 

withdrawn in the interval between the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on the Financial Bid 

Form.  Withdrawal of a bid during this interval shall result in the forfeiture of the 

Bidder’s bid security, pursuant to ITB Clause 18.5, and the imposition of 

administrative, civil, and criminal sanctions as prescribed by RA 9184 and its IRR. 

 

24. Opening and Preliminary Examination of Bids 

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 

submission and receipt of bids in public, as specified in the BDS. In case the Bids 

cannot be opened as scheduled due to justifiable reasons, the BAC shall take 

custody of the Bids submitted and reschedule the opening of Bids on the next 

working day or at the soonest possible time through the issuance of a Notice of 

Postponement to be posted in the PhilGEPS website and the website of the 

Procuring Entity concerned. 

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid envelopes 

and determine each Bidder’s compliance with the documents prescribed in ITB 

Clause 12, using a non-discretionary “pass/fail” criterion. If a Bidder submits the 

required document, it shall be rated “passed” for that particular requirement. In this 

regard, bids that fail to include any requirement or are incomplete or patently 

insufficient shall be considered as “failed”. Otherwise, the BAC shall rate the said 

first bid envelope as “passed”. 

24.3. Unless otherwise specified in the BDS, immediately after determining compliance 

with the requirements in the first envelope, the BAC shall forthwith open the 

second bid envelope of each remaining eligible Bidder whose first bid envelope 

was rated “passed.” The second envelope of each complying Bidder shall be opened 

within the same day. In case one or more of the requirements in the second envelope 

of a particular bid is missing, incomplete or patently insufficient, and/or if the 

submitted total bid price exceeds the ABC unless otherwise provided in ITB Clause 



 

53 

13.2, the BAC shall rate the bid concerned as “failed.” Only bids that are 

determined to contain all the bid requirements for both components shall be rated 

“passed” and shall immediately be considered for evaluation and comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and the 

envelope containing the corresponding withdrawn bid shall be returned to the 

Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial every 

page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the following 

Class “A” Documents may be substituted with the appropriate equivalent 

documents, if any, issued by the country of the foreign bidder concerned, which 

shall likewise be uploaded and maintained in the PhilGEPS in accordance with 

Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission (SEC), 

Department of Trade and Industry (DTI) for sole proprietorship, or CDA for 

cooperatives; 

b) Mayor’s/Business permit issued by the local government where the principal 

place of business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective 

Bidder’s total and current assets and liabilities stamped “received” by the 

Bureau of Internal Revenue or its duly accredited and authorized institutions, 

for the preceding calendar year which should not be earlier than two years 

from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document 

required in ITB Clause 12.1(a)(i). Submission of documents required under ITB 

Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners constitutes 

compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 

opening that shall include,  as a minimum: (a) names of Bidders, their bid price (per 

lot, if applicable, and/or including discount, if any), bid security, findings of 

preliminary examination, and whether there is a withdrawal or modification; and 

(b) attendance sheet. The BAC members shall sign the abstract of bids as read. 

24.8.  The Bidders or their duly authorized representatives may attend the opening of 

bids. The BAC shall ensure the integrity, security, and confidentiality of all 

submitted bids. The Abstract of Bids as read and the minutes of the Bid Opening 

shall be made available to the public upon written request and payment of a 

specified fee to recover cost of materials. 

24.9 To ensure transparency and accurate representation of the bid submission, the 

BAC Secretariat shall notify in writing all Bidders whose bids it has received 

through its PhilGEPS-registered physical address or official e-mail address. The 

notice shall be issued within seven (7) calendar days from the date of the bid 

opening. 
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E. Evaluation and Comparison of Bids 

25. Process to be Confidential 

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat 

and TWG, are prohibited from making or accepting any kind of communication 

with any Bidder regarding the evaluation of their bids until the issuance of the 

Notice of Award, unless otherwise allowed in the case of ITB Clause 26. 

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s 

decision in respect of bid evaluation, bid comparison or contract award will result 

in the rejection of the Bidder’s bid. 

26. Clarification of Bids 

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring 

Entity may ask in writing any Bidder for a clarification of its bid.  All responses to 

requests for clarification shall be in writing. Any clarification submitted by a Bidder in 

respect to its bid and that is not in response to a request by the Procuring Entity shall not 

be considered 

27. Detailed Evaluation and Comparison of Bids 

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of Bids 

which have passed the opening and preliminary examination of Bids, pursuant to 

ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to establish 

the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest to 

highest. The bid with the lowest price shall be identified as the Lowest 

Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of all 

bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC shall 

consider the following in the evaluation of bids: 

(a) Completeness of the bid. Unless the BDS allows partial bids, bids  not 

addressing or providing all of the required items in the Schedule of 

Requirements including, where applicable, bill of quantities, shall be 

considered non-responsive and, thus, automatically disqualified. In this 

regard, where a required item is provided, but no price is indicated, the 

same shall be considered as non-responsive, but specifying a zero (0) or a 

dash (-) for the said item would mean that it is being offered for free to 

the Procuring Entity, except those required by law or regulations to be 

provided for; and 

(b) Arithmetical corrections. Consider computational errors and omissions to 

enable proper comparison of all eligible bids.  It may also consider bid 
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modifications. Any adjustment shall be calculated in monetary terms to 

determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-

mentioned requirements shall be ranked in the ascending order of their total 

calculated bid prices, as evaluated and corrected for computational errors, discounts 

and other modifications, to identify the Lowest Calculated Bid.  Total calculated 

bid prices, as evaluated and corrected for computational errors, discounts and other 

modifications, which exceed the ABC shall not be considered, unless otherwise 

indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted in 

the Bid Form, which includes the Bill of Quantities. 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this 

purpose, all Bidders shall be required to include in their bids the cost of all taxes, 

such as, but not limited to, value added tax (VAT), income tax, local taxes, and 

other fiscal levies and duties which shall be itemized in the bid form and reflected 

in the detailed estimates.  Such bids, including said taxes, shall be the basis for bid 

evaluation and comparison. 

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual 

lots or for any combination thereof, provided that all Bids and combinations of Bids 

shall be received by the same deadline and opened and evaluated simultaneously 

so as to determine the bid or combination of bids offering the lowest calculated cost 

to the Procuring Entity. Bid prices quoted shall correspond to all of the 

requirements specified for each lot. Bid Security as required by ITB Clause 18 shall 

be submitted for each contract (lot) separately. The basis for evaluation of lots is 

specified in BDS Clause 27.3. 

28. Post Qualification 

28.1. The BAC shall determine to its satisfaction whether the Bidder that is evaluated as 

having submitted the Lowest Calculated Bid complies with and is responsive to all 

the requirements and conditions specified in ITB Clauses 5, 12, and 13. 

28.2. Within a non-extendible period of five (5) calendar days from receipt by the Bidder 

of the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder 

shall submit its latest income and business tax returns filed and paid through the 

BIR Electronic Filing and Payment System (eFPS) and other appropriate licenses 

and permits required by law and stated in the BDS. 

Failure to submit any of the post-qualification requirements on time, or a 
finding against the veracity thereof, shall disqualify the Bidder for award.  
Provided in the event that a finding against the veracity of any of the 
documents submitted is made, it shall cause the forfeiture of the bid security 
in accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary 

evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 and 

13, as well as other information as the Procuring Entity deems necessary and 



 

56 

appropriate, using a non-discretionary “pass/fail” criterion, which shall be 

completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes all 

the criteria for post-qualification, it shall declare the said bid as the LCRB, and 

recommend to the HoPE the award of contract to the said Bidder at its submitted 

price or its calculated bid price, whichever is lower, subject to ITB Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which event 

the Procuring Entity shall proceed to the next Lowest Calculated Bid, with a fresh 

period to make a similar determination of that Bidder’s capabilities to perform 

satisfactorily. If the second Bidder, however, fails the post qualification, the 

procedure for post qualification shall be repeated for the Bidder with the next 

Lowest Calculated Bid, and so on until the LCRB is determined for 

recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the determination by 

the BAC of the LCRB and the recommendation to award the contract, the HoPE or 

his duly authorized representative shall approve or disapprove the said 

recommendation. 

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 

justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the 

HoPE shall notify the BAC and the Bidder in writing of such decision and the 

grounds for it. When applicable, the BAC shall conduct a post-qualification of the 

Bidder with the next Lowest Calculated Bid. A request for reconsideration may be 

filed by the Bidder with the HoPE in accordance with Section 37.1.3 of the IRR of 

RA 9184. 

 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 

Entity concerned reserves the right to review its qualifications at any stage of the 

procurement process if it has reasonable grounds to believe that a misrepresentation 

has been made by the said Bidder, or that there has been a change in the Bidder’s 

capability to undertake the project from the time it submitted its eligibility 

requirements.  Should such review uncover any misrepresentation made in the 

eligibility and bidding requirements, statements or documents, or any changes in 

the situation of the Bidder which will affect its capability to undertake the project 

so that it fails the preset eligibility or bid evaluation criteria, the Procuring Entity 

shall consider the said Bidder as ineligible and shall disqualify it from submitting 

a bid or from obtaining an award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to reject 

any and all Bids, declare a Failure of Bidding at any time prior to the contract 

award, or not to award the contract, without thereby incurring any liability, and 

make no assurance that a contract shall be entered into as a result of the bidding: 

(a) If there is prima facie evidence of collusion between appropriate public 

officers or employees of the Procuring Entity, or between the BAC and 
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any of the Bidders, or if the collusion is between or among the Bidders 

themselves, or between a Bidder and a third party, including any act which 

restricts, suppresses or nullifies or tends to restrict, suppress or nullify 

competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the 

prescribed bidding procedures; or 

(c) For any justifiable and reasonable ground where the award of the contract 

will not redound to the benefit of the GOP as follows: 

(i) If the physical and economic conditions have significantly changed 

so as to render the project no longer economically, financially or 

technically feasible as determined by the HoPE; 

(ii) If the project is no longer necessary as determined by the HoPE; 

and 

(iii) If the source of funds for the project has been withheld or reduced 

through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements, fail post-

qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to accept the 

award of contract, and no award is made in accordance with Section 40 of 

the IRR of RA 9184. 

F. Award of Contract 

30. Contract Award 

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 

award the contract to the Bidder whose bid has been determined to be the LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall notify 

the successful Bidder in writing that its bid has been accepted, through a Notice of 

Award duly received by the Bidder or its representative personally or by registered 

mail or electronically, receipt of which must be confirmed in writing within two 

(2) days by the Bidder with the LCRB and submitted personally or sent by 

registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall be 

subject to the following conditions: 
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(a) Submission of the following documents within ten (10) calendar days 

from receipt of the Notice of Award: 

(i) In the case of procurement by a Philippine Foreign Service Office 

or Post, the PhilGEPS Registration Number of the winning foreign 

Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of the 

contract to be bid for foreign bidders when the Treaty or 

International or Executive Agreement expressly allows submission 

of the PCAB license and registration for the type and cost of the 

contract to be bid as a pre-condition to the Award; 

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 37.3 of 

the IRR of RA 9184. 

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its bid 

has been accepted, the Procuring Entity shall send the Contract Form to the Bidder, 

which Contract has been provided in the Bidding Documents, incorporating therein 

all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the successful 

Bidder shall post the required performance security, sign and date the contract and 

return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder within the 

same ten (10) calendar day period provided that all the documentary requirements 

are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial Proposals, 

and all other documents/statements submitted (e.g., Bidder’s response to 

request for clarifications on the bid), including corrections to the bid, if 

any, resulting from the Procuring Entity’s bid evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws and/or 

specified in the BDS. 
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32. Performance Security 

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 

under the contract, it shall post a performance security within a maximum period 

of ten (10) calendar days from the receipt of the Notice of Award from the 

Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and posted in 

favor of the Procuring Entity in an amount not less than the percentage of the total 

contract price in accordance with the following schedule: 

Form of Performance Security 

Amount of Performance 

Security 

(Not less than the 

Percentage of the Total 

Contract Price) 

(a) Cash or cashier’s/manager’s check issued by 

a Universal or Commercial Bank. 

 

Ten percent (10%) 

(b) Bank draft/guarantee or irrevocable letter of 

credit issued by a Universal or Commercial 

Bank: Provided, however, that it shall be 

confirmed or authenticated by a Universal or 

Commercial Bank, if issued by a foreign 

bank. 

 

(c) Surety bond callable upon demand issued by 

a surety or insurance company duly certified 

by the Insurance Commission as authorized 

to issue such security. 

 

Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned requirement 

shall constitute sufficient ground for the annulment of the award and forfeiture of 

the bid security, in which event the Procuring Entity shall have a fresh period to 

initiate and complete the post qualification of the second Lowest Calculated Bid. 

The procedure shall be repeated until LCRB is identified and selected for 

recommendation of contract award. However if no Bidder passed post-

qualification, the BAC shall declare the bidding a failure and conduct a re-bidding 

with re-advertisement, if necessary. 

33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the 

appropriate government approving authority, the Procuring Entity shall issue the Notice 

to Proceed (NTP) together with a copy or copies of the approved contract to the 

successful Bidder. All notices called for by the terms of the contract shall be effective 

only at the time of receipt thereof by the successful Bidder. 

34. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be 

questioned in accordance with Sections 55 of the IRR of RA 9184. 
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Section III. Bid Data Sheet 

ITB Clause  
1.1 The Procuring Entity is Provincial Local Government of Nueva Ecija. 

The name of the Contract is Construction of Nueva Ecija Onion Cold 
Storage Facility. 
The identification number of the Contract is PRDP-IB-R003-NUE-031-
000-000-2020-AF2. 

2 
 

The Funding Source is World Bank through Loan No. 9271-PH in the 
amount of US$280,000,000.00.  
The name of the Project is Philippine Rural Development Project. 
Payments by the Foreign Funding Source will be made only at the request 
of the PROCURING ENTITY and upon approval by the Funding Source in 
accordance with the terms and conditions of the Loan Agreement 
between the PROCURING ENTITY and the Funding Source. (hereunder 
called the “Loan Agreement”). 
The Payments will be subject in all respect to the terms and conditions of 
the Loan Agreement and the applicable law. No party other than the 
PROCURING ENTITY shall derive any rights from the Loan Agreement or 
have any claim to the funds. 

3.1 The World Bank’s Anticorruption Guidelines requires Borrowers 
(including beneficiaries of Bank-financed activity), as well as Bidders, 
Suppliers, Contractors and their agents (whether declared or not), sub-
contractors, sub-consultants, service providers or suppliers and any 
personnel thereof, observe the highest standard of ethics during the 
procurement and execution of Bank-financed contracts.  Any action to 
influence the procurement process or contract execution for undue 
advantage is improper. 
In pursuance of this policy, the Bank: 
(a) defines, for the purposes of this provision, the terms set forth below 
as follows: 

(i) "corrupt practice" means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party. Another party refers to a 
public official acting in relation to the procurement process or 
contract execution. Public official includes World Bank staff and 
employees of other organizations taking or reviewing 
procurement decisions; 
(ii) "fraudulent practice" means any act or omission, including a 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other benefit 
or to avoid an obligation. The term "party" refers to a public 
official; the terms "benefit" and "obligations" relate to the 
procurement process or contract execution; and the "act or 
omission" is intended to influence the procurement process or 
contract execution; 
(iii) "coercive practice" means impairing or harming, or 
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threatening to impair or harm, directly or indirectly, any party or 
the property of the party to influence improperly the actions of a 
party. The term "party" refers to a participant in the procurement 
process or contract execution; 
(iv) "collusive practice" means an arrangement between two or 
more parties designed to achieve an improper purpose, including 
influencing improperly the actions of another party. The term 
"parties" refers to participants in the procurement process 
(including public officials) attempting either themselves, or 
through another person or entity not participating in the 
procurement or selection process, to simulate competition or 
establish bid prices at artificial, noncompetitive levels, or are 
privy to each other's bid prices or other conditions; 
(v) "obstructive practice" is 
(aa) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false statements 
to investigators in order to materially impede a Bank 
investigation into allegations of a corrupt, fraudulent, coercive or 
collusive practice; and/or threatening, harassing or intimidating 
any party to prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the investigation, 
or  
(bb) acts intended to materially impede the exercise of the Bank's 
inspection and audit rights provided for under paragraph (e) 
below. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award, or any of its personnel, or its agents, or its sub-
consultants, sub-contractors, service providers, suppliers and/or their 
employees, has, directly or indirectly, engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices or other integrity violations 
in competing for the Contract in question 
(c) will declare mis-procurement and cancel the portion of the financing 
allocated to a contract if it determines at any time that representatives of 
the Borrower or of a recipient of any part of the proceeds of the financing 
engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices during the procurement or the implementation of the contract 
in question, without the Borrower having taken timely and appropriate 
action satisfactory to Bank to address such practices when they occur, 
including by failing to inform the Bank in a timely manner at the time they 
knew of the practices; 
(d) will sanction a firm or an individual, at any time, in accordance with 
the prevailing Bank's sanctions procedures, including by publicly 
declaring such firm or individual ineligible, either indefinitely or for a 
stated period of time: (i) to be awarded a Bank-financed contract; and (ii) 
to be a nominated sub-contractor, consultant, manufacturer or supplier, 
or service provider (different names are used depending on the 
particular bidding document) is one which has either been (i) included 
by the bidder in its pre-qualification application or bid because it brings 
specific and critical experience  and know-how that allow the bidder to 
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meet the qualification requirements for the particular bid; or (ii) 
appointed by the Borrower. A firm or individual may be declared 
ineligible to be awarded a Bank financed contract upon (i) completion of 
the Bank's sanctions proceedings as per its sanctions procedures, 
including, inter alia, cross debarment as agreed with other International 
Financial Institutions, including Multilateral Development Banks, and 
through the application of the World Bank Group corporate 
administrative procurement sanctions procedures for fraud and 
corruption; and (ii) as a result of temporary suspension or early 
temporary suspension in connection with an ongoing sanctions 
proceeding. See footnote 14 and paragraph 8 of Appendix 1 of the World 
Bank Guidelines for Procurement of Goods, Works, and Non-Consulting 
Services; 
(e) will require that a clause be included in bidding documents and in 
contracts financed by a Bank loan or grant, requiring bidders, suppliers 
and contractors, and their sub-contractors, agents, personnel, 
consultants, service providers, or suppliers to permit Bank to inspect all 
accounts and records and other documents relating to the submission of 
bids and contract performance, and to have them audited by auditors 
appointed by Bank.  

5.1 The Financing Agreement provides that procurement shall follow the 
Bank’s Procurement Guidelines Regulations and Section 1.8 3.21 thereof 
permits the participation of firm from all countries except for those 
mentioned in Section 1.10 3.23 thereof. 

5.2 Foreign bidders may participate in this Project as provided for in the 
financing agreement which provides that procurement shall follow the 
Bank’s Procurement Regulations and Section 1.8 3.21 thereof permits the 
participation of firm from all countries except for those mentioned in 
Section 1.10 3.23 thereof. 

5.4 To be considered eligible and qualified, a Bidder must have: 
- A successful experience as prime contractor in the construction of at 

least one (1) work of a nature and complexity equivalent to the Works 
generally within the last five (5) ten (10) years (to comply with this 
requirement, single works cited should be at least fifty percent (50%) of 
value of estimated contract cost of Works under bid in the amount of 
One Hundred Four Million Nine Hundred Eighty Thousand Pesos 
(PhP104,980,000.00), such being verifiable from Certificate of 
Completion; and  

- An average annual turnover of Construction Income for the last three 
(3) years equal or greater than one hundred percent (100%) of the 
estimated value of the contract to be bid as evidenced by the audited 
financial statements for the last three (3) years stamped “received” by 
the BIR [with supporting Income Tax Return stamped “received” by BIR 
or its duly accredited and authorized institutions or eBIR Tax Return 
Receipt Confirmation (if submitted through eBIR), and eFPS], in the 
amount of Two Hundred Nine Million Nine Hundred Sixty Thousand 
Pesos Only (PhP209,960,000.00). 

In case of Joint Venture, either one of the partner must have: 
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- A successful experience as prime contractor in the construction of at 
least one (1) work of a nature and complexity equivalent to the Works 
generally within the last five (5) ten (10) years of 50% of the estimated 
project cost of Works under bid amounting to One Hundred Four 
Million Nine Hundred Eighty Thousand Pesos 
(Php104,980,000.00) such being verifiable from Certificate of 
Completion, and the rest of the partner with 25% of the estimated 
project cost of Works under bid amounting to Fifty-Two Million Four 
Hundred Ninety Thousand Pesos (PhP52,490,000.00); and  

- An average annual turnover of Construction Income for the last three 
(3) years of at least equal to one hundred (100%) of the estimated 
project cost of Works under bid as evidenced by the audited financial 
statements for the last three (3) years stamped “received” by the BIR 
[with supporting Income Tax Return stamped “received” by BIR or its 
duly accredited and authorized institutions or eBIR Tax Return Receipt 
Confirmation (if submitted through eBIR), and eFPS], in the amount of 
Two Hundred Nine Million Nine Hundred Sixty Thousand Pesos 
Only (PhP209, 960,000.00) and at least equal to 50% of the estimated 
project cost of Works under bid for the rest of the partner amounting to 
One Hundred Four Million Nine Hundred Eighty Thousand Pesos 
(Php104,980,000.00). 

For this purpose, similar contracts shall refer to Construction of Cold 
Storage. 

5.5 Not mandatory. 
8.1 Subcontracting is allowed. 

There is no restriction on the involvement of general sub-contractors in 
the areas of manual and semi-skilled labor or construction materials 
provided that the contractor undertakes not less than fifty percent (50%) 
of the contracted works with its own resources. 

8.2 To be considered eligible and qualified a subcontractor must have a 
successful experience as contractor in the construction of at least one (1) 
work of a nature and complexity equivalent to the scope of works to be 
subcontracted, generally during within the last five (5) years. 

9.1 The Date, Time and Venue of the Pre-Bid Conference is:  
 
October 05, 2022 at 10:00 a.m. 
BAC Conference Room, 1/F, Provincial Capitol, Brgy. Singalat, 
Palayan City, Nueva Ecija 

10.1 The Procuring Entity’s address is: 
Provincial Local Government of Nueva Ecija 
Brgy. Singalat, Palayan City, Nueva Ecija 

10.4 No further instructions. 
12.1 During Bid opening, if the first bid envelope lacks any of the following 

requirements that are historical information, these can be clarified 
following Section II, ITB Clause 26.  If the first bid envelope lacks the Bid 
Securing Declaration, the bid shall be declared non-responsive.  
The first envelope shall contain the following eligibility and technical 
documents:  
a. Eligibility Requirements 



 

64 

i. Registration Certification of the Company (from SEC or DTI or 
CDA or PhilGEPS or its equivalent document); 
ii. Statement of the bidder’s Single Largest Completed Contract 
(SLCC) similar to the contract to be bid and Average Annual 
Turnover, as specified in ITB Clause 5.4; 
iii. Audited Financial Statements for the last three (3) years; 
iv.   In case of Joint Venture, the JV Agreement, if existing, or a 
signed Statement from the partner companies that they will enter 
into a JV in case of award of contract. 

b. Technical Documents 
v. Project Requirements, to include: 
    (v.1) List of contractor’s personnel (e.g. Project Manager, 
Project Engineers and Materials Engineer II) to be assigned to the 
contract to be bid, with their complete qualifications and 
experience data; and  
   (v.2) List of contractor’s major equipment units which are 
owned and are supported by Certified True Copy from the Original 
of proof of ownership such as, without limitation, Deed of Sale, 
Official Receipt/Certificate of Registration, Sales Invoice, Charge 
Invoice or Delivery Receipt, which must meet the minimum 
requirement for the contract set in the BDS 12.1(b)(iii.3)  
vi. Bid Securing Declaration as required in ITB 18; 

Foreign bidders may submit the equivalent documents, if any, issued by 
the country of the foreign bidder. 

12.1(a)(iii) Foreign bidders may submit their valid Philippine Contractors 
Accreditation Board (PCAB) license or special PCAB License in case of 
joint ventures, and registration for the type and cost of the contract for 
this Project as a pre-condition for award as provided in the Financing 
Agreement, and ITB Nos. 12.1(b)(ii.2) and 12.1(b)(iii.3)  

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the 
following: 

Key Personnel 
General 

Experience 
Relevant Experience 

1. Project 
Manager (PM) 

Licensed Civil 
Engineer 

With a minimum of five (5) years 
relevant work experience as Project 
Manager in building construction 

2. Project 
Engineers (PE) 

Licensed 
Civil/ 
Agricultural 
Engineer -
minimum of 
five (5) years 
relevant 
experience as 
Licensed 
Civil/ 
Agricultural 
Engineer 

With at least one (1) building project 
supervised.  

Licensed 
Mechanical 

With at least one (1) industrial 
refrigeration project supervised. 
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Engineer - 
minimum of 
five (5) years 
relevant 
experience as 
Licensed 
Mechanical 
Engineer 
Licensed 
Electrical 
Engineer - 
minimum of 
five (5) years 
relevant 
experience as 
Licensed 
Electrical 
Engineer 

With at least one (1) industrial 
refrigeration project supervised. 

3. Materials 
Engineer II 
(ME) 

Licensed Civil 
Engineer 

Duly accredited by DPWH as 
Materials Engineer II following DPWH 
D.O. 98, S. of 2016  

 

12.1(b)(iii.3) Minimum Required Equipment 
Particulars Owned Leased 

1. Roller Compactor - 1 
2. Grader - 1 
3. Backhoe - 1 

Total 0 3 
13.1 No further instruction. 

13.2 (a) & (b) There is no ceiling for Financial Proposals. 
14.2 No further instructions. 
15.4 No further instruction. 
16.1 The bid prices shall be quoted in Philippine Pesos. 
16.3 No further instructions. 
17.1 Bids will be valid until ninety (90) calendar days or until date of award, 

whichever is later, from bid opening date. 
18.1 The bid security shall be in the form of a Bid Securing Declaration  
18.2 The bid security shall be valid until one hundred twenty (120) calendar 

days or until date of award, whichever is later, from the date set for Bid 
opening date. 

19.2 Substance over the form is considered. 
20.3 Each Bidder shall submit one (1) original and four (4) copies of the first 

and second components of its bid.  An electronic copy of the bid should 
also be submitted in PDF file format in a flash drive.  Should there be 
discrepancies, the original copy would prevail. 

21 The address for Submission of Bids is at the BAC Office, 1/F, Provincial 
Capitol, Brgy. Singalat, Palayan City, Nueva Ecija.  The deadline for 
Submission of Bids is October 17, 2022 at 10:00 a.m. 
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24.1 The BAC shall open the bids in public on October 17, 2022 at 10:00 a.m., 
BAC Conference Room, 1/F, Provincial Capitol, Brgy. Singalat, 
Palayan City, Nueva Ecija. 
The time for the bid opening shall be the same as the deadline for receipt 
of bids or promptly thereafter. Re-scheduling the date of the opening of 
bids shall not be considered except for force majeure, such as natural 
calamities. In re-scheduling the opening of bids, the BAC shall issue a 
Notice of Postponement to be posted at the PhilGEPS’ and the Procuring 
Entity’s websites. 

24.2 During Bid opening, if the first envelope lacks any of the requirements 
that are historical information, as listed in World Bank BDS 12.1, these 
can be clarified following Section II, ITB Clause 26.  If the first bid 
envelope lacks the Bid Securing Declaration, the bid shall be declared 
non-responsive but the documents shall be kept by the Procuring Entity. 

24.3 The financial proposals in the second envelope of all the bidders shall be 
read for record purposes.  The first and second envelopes shall not be 
returned to the bidders. 

27.4  No financial ceiling 

28.2 None 
28.4 The Financing Agreement provides that procurement shall follow the 

Bank’s Procurement Regulations and Annex X 2.3 (i) thereof provides 
that the amount of the award of contract to the bidder with the Lowest 
Calculated Responsive Bid (LCRB) shall be at its adjusted Bid price. 

31.4(f) The other document required are: 

1) Construction schedule  

2) S-Curve 

3) Manpower schedule 

4) Construction methods 

5) Equipment Utilization schedule 

6) Construction Safety and Health Program approved by the 
Department of Labor and Employment; and 

7) PERT/CPM. 

32.2 In times of declaration of state of emergency/calamity, to allow 
submission of the following (until revoke/lifted) the following 
documents: 

 

1. Performance Securing Declaration (PSD) in lieu of a 
performance security to guarantee the winning bidder’s 
faithful performance of obligations under the contract, 
subject to the following: a. Similar to the PSD used in 
Framework Agreement, such declaration shall state, among 
others, that the winning bidder shall be blacklisted from 
being qualified to participate in any government 
procurement activity for one (1) year, in case of first offense 
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or two (2) years, if with prior similar offense, in the event it 
violates any of the conditions stated in the contract. 

a. An un-notarized PSD may be accepted, subject to submission of a 
notarized PSD before payment, unless the same is replaced with a 
performance security in the prescribed form, as stated below; and  
b. The end-user may require the winning bidder to replace the submitted 
PSD with a performance security in any of the prescribed forms under 
Section 39.2 of the 2016 revised IRR of RA No. 9184 upon lifting of the 
State of Calamity. 
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Section IV. General Conditions of Contract 
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35. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 

Contractor to resolve disputes in the first instance, as provided for in GCC 

Clause 55. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 

corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by the 

Procuring Entity’s Representative, in accordance with GCC Clause 83. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 

to execute, complete, and maintain the Works. 

1.5 The Contract Effectivity Date is the date of signing of the Contract.  
However, the contractor shall commence execution of the Works on the 
Start Date as defined in GCC Clause 1.28. 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 

be paid by the Procuring Entity to the Contractor for the execution of the Works 

in accordance with this Contract 

1.7 Contract Time Extension is the allowable period for the Contractor to 

complete the Works in addition to the original Completion Date stated in this 

Contract. 

1.8  The Contractor is the juridical entity whose proposal has been accepted by the 

Procuring Entity and to whom the Contract to execute the Work was awarded. 

1.9  The Contractor’s Bid is the signed offer or proposal submitted by the 

Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

1.12 A Defect is any part of the Works not completed in accordance with the 

Contract. 

1.13  The Defects Liability Certificate is the certificate issued by Procuring Entity’s 

Representative upon correction of defects by the Contractor. 

1.14 The Defects Liability Period is the one year period between contract 

completion and final acceptance within which the Contractor assumes the 

responsibility to undertake the repair of any damage to the Works at his own 

expense. 
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1.15 Drawings are graphical presentations of the Works. They include all 

supplementary details, shop drawings, calculations, and other information 

provided or approved for the execution of this Contract. 

1.16 Equipment refers to all facilities, supplies, appliances, materials or things 

required for the execution and completion of the Work provided by the 

Contractor and which shall not form or are not intended to form part of the 

Permanent Works. 

1.17 The Intended Completion Date refers to the date specified in the SCC when 

the Contractor is expected to have completed the Works.  The Intended 

Completion Date may be revised only by the Procuring Entity’s Representative 

by issuing an extension of time or an acceleration order. 

1.18 Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works. 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or the 

Procuring Entity’s Representative to the Contractor requiring the latter to begin 

the commencement of the work not later than a specified or determinable date. 

1.20 Permanent Works are all permanent structures and all other project features 

and facilities required to be constructed and completed in accordance with this 

Contract which shall be delivered to the Procuring Entity and which shall 

remain at the Site after the removal of all Temporary Works. 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 

integral part of the Permanent Works. 

1.22 The Procuring Entity is the party who employs the Contractor to carry out the 

Works stated in the SCC. 

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring 

Entity or his duly authorized representative, identified in the SCC, who shall be 

responsible for supervising the execution of the Works and administering this 

Contract. 

1.24  The Site is the place provided by the Procuring Entity where the Works shall be 

executed and any other place or places which may be designated in the SCC, or 

notified to the Contractor by the Procuring Entity’s Representative as forming 

part of the Site. 

1.25  Site Investigation Reports are those that were included in the Bidding 

Documents and are factual and interpretative reports about the surface and 

subsurface conditions at the Site. 

1.26  Slippage is a delay in work execution occurring when actual accomplishment 

falls below the target as measured by the difference between the scheduled and 

actual accomplishment of the Work by the Contractor as established from the 

work schedule. This is actually described as a percentage of the whole Works.  
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1.27 Specifications means the description of Works to be done and the qualities of 

materials to be used, the equipment to be installed and the mode of construction. 

1.28  The Start Date, as specified in the SCC, is the date when the Contractor is 

obliged to commence execution of the Works.  It does not necessarily coincide 

with any of the Site Possession Dates.  

1.29  A Subcontractor is any person or organization to whom a part of the Works 

has been subcontracted by the Contractor, as allowed by the Procuring Entity, 

but not any assignee of such person.  

1.30 Temporary Works are works designed, constructed, installed, and removed by 

the Contractor that are needed for construction or installation of the Permanent 

Works. 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 

by the Contractor in accordance with this Contract, including (i) the furnishing 

of all labor, materials, equipment and others incidental, necessary or convenient 

to the complete execution of the Works; (ii) the passing of any tests before 

acceptance by the Procuring Entity’s Representative; (iii) and the carrying out 

of all duties and obligations of the Contractor imposed by this Contract as 

described in the SCC. 

36. Interpretation 

36.1. In interpreting the Conditions of Contract, singular also means plural, male also 

means female or neuter, and the other way around.  Headings have no 

significance.  Words have their normal meaning under the language of this 

Contract unless specifically defined.  The Procuring Entity’s Representative will 

provide instructions clarifying queries about the Conditions of Contract. 

36.2. If sectional completion is specified in the SCC, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date 

apply to any Section of the Works (other than references to the Completion Date 

and Intended Completion Date for the whole of the Works). 

36.3. The documents forming this Contract shall be interpreted in the following order of 

priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 
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g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

37. Governing Language and Law 

37.1. This Contract has been executed in the English language, which shall be the 

binding and controlling language for all matters relating to the meaning or 

interpretation of this Contract.  All correspondence and other documents 

pertaining to this Contract which are exchanged by the parties shall be written in 

English. 

37.2. This Contract shall be interpreted in accordance with the laws of the Republic of 

the Philippines. 

38. Communications 

Communications between parties that are referred to in the Conditions shall be effective 

only when in writing.  A notice shall be effective only when it is received by the 

concerned party. 

39. Possession of Site 

39.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor 

possession of so much of the Site as may be required to enable it to proceed with 

the execution of the Works. If the Contractor suffers delay or incurs cost from 

failure on the part of the Procuring Entity to give possession in accordance with 

the terms of this clause, the Procuring Entity’s Representative shall give the 

Contractor a Contract Time Extension and certify such sum as fair to cover the 

cost incurred, which sum shall be paid by Procuring Entity. 

39.2. If possession of a portion is not given by the date stated in the SCC Clause 39.1, 

the Procuring Entity will be deemed to have delayed the start of the relevant 

activities.  The resulting adjustments in contract time to address such delay shall 

be in accordance with GCC Clause 81. 

39.3. The Contractor shall bear all costs and charges for special or temporary right-of-

way required by it in connection with access to the Site. The Contractor shall also 

provide at his own cost any additional facilities outside the Site required by it for 

purposes of the Works. 

39.4. The Contractor shall allow the Procuring Entity’s Representative and any person 

authorized by the Procuring Entity’s Representative access to the Site and to any 

place where work in connection with this Contract is being carried out or is 

intended to be carried out. 
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40. The Contractor’s Obligations 

40.1. The Contractor shall carry out the Works properly and in accordance with this 

Contract. The Contractor shall provide all supervision, labor, Materials, Plant and 

Contractor's Equipment, which may be required. All Materials and Plant on Site 

shall be deemed to be the property of the Procuring Entity. 

40.2. The Contractor shall commence execution of the Works on the Start Date and 

shall carry out the Works in accordance with the Program of Work submitted by 

the Contractor, as updated with the approval of the Procuring Entity’s 

Representative, and complete them by the Intended Completion Date. 

40.3. The Contractor shall be responsible for the safety of all activities on the Site. 

40.4. The Contractor shall carry out all instructions of the Procuring Entity’s 

Representative that comply with the applicable laws where the Site is located. 

40.5. The Contractor shall employ the key personnel named in the Schedule of Key 

Personnel, as referred to in the SCC, to carry out the supervision of the Works. 

The Procuring Entity will approve any proposed replacement of key personnel 

only if their relevant qualifications and abilities are equal to or better than those 

of the personnel listed in the Schedule. 

40.6. If the Procuring Entity’s Representative asks the Contractor to remove a member 

of the Contractor’s staff or work force, for justifiable cause, the Contractor shall 

ensure that the person leaves the Site within seven (7) days and has no further 

connection with the Work in this Contract. 

40.7. During Contract implementation, the Contractor and his subcontractors shall 

abide at all times by all labor laws, including child labor related enactments, and 

other relevant rules. 

40.8. The Contractor shall submit to the Procuring Entity for consent the name and 

particulars of the person authorized to receive instructions on behalf of the 

Contractor. 

40.9. The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Procuring Entity between the dates given in the 

schedule of other contractors particularly when they shall require access to the 

Site.  The Contractor shall also provide facilities and services for them during this 

period.  The Procuring Entity may modify the schedule of other contractors, and 

shall notify the Contractor of any such modification thereto. 

40.10. Should anything of historical or other interest or of significant value be 

unexpectedly discovered on the Site, it shall be the property of the Procuring 

Entity.  The Contractor shall notify the Procuring Entity’s Representative of such 

discoveries and carry out the Procuring Entity’s Representative’s instructions in 

dealing with them. 
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41. Performance Security 

41.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the Contractor shall furnish the performance security in any of the forms 

prescribed in ITB Clause 32.2. 

41.2. The performance security posted in favor of the Procuring Entity shall be forfeited 

in the event it is established that the Contractor is in default in any of its 

obligations under the Contract.  

41.3. The performance security shall remain valid until issuance by the Procuring 

Entity of the Certificate of Final Acceptance. 

41.4. The performance security may be released by the Procuring Entity and returned 

to the Contractor after the issuance of the Certificate of Final Acceptance subject 

to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 

company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 

against it; and 

(c) Other terms specified in the SCC. 

41.5. The Contractor shall post an additional performance security following the 

amount and form specified in ITB Clause 32.2 to cover any cumulative increase 

of more than ten percent (10%) over the original value of the contract as a result 

of amendments to order or change orders, extra work orders and supplemental 

agreements, as the case may be.  The Contractor shall cause the extension of the 

validity of the performance security to cover approved contract time extensions. 

41.6. In case of a reduction in the contract value or for partially completed Works under 

the contract which are usable and accepted by the Procuring Entity the use of 

which, in the judgment of the implementing agency or the Procuring Entity, will 

not affect the structural integrity of the entire project, the Procuring Entity shall 

allow a proportional reduction in the original performance security, provided that 

any such reduction is more than ten percent (10%) and that the aggregate of such 

reductions is not more than fifty percent (50%) of the original performance 

security. 

41.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 

Contract with the Procuring Entity, acknowledges the right of the Procuring 

Entity to institute action pursuant to  Act 3688 against any subcontractor be they 

an individual, firm, partnership, corporation, or association supplying the 

Contractor with labor, materials and/or equipment for the performance of this 

Contract. 
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42. Subcontracting 

42.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract Works 

more than the percentage specified in BDS Clause 8.1. 

42.2. Subcontracting of any portion of the Works does not relieve the Contractor of any 

liability or obligation under this Contract.  The Contractor will be responsible for 

the acts, defaults, and negligence of any subcontractor, its agents, servants or 

workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants or workmen. 

42.3. If subcontracting is allowed. The contractor may identify its subcontractor during 

contract implementation stage. Subcontractors disclosed and identified during the 

bidding may be changed during the implementation of this Contract. In either 

case, subcontractors must submit the documentary requirements under ITB 

Clause 12 and comply with the eligibility criteria specified in the BDS. In the 

event that any subcontractor is found by any Procuring Entity to be eligible, the 

subcontracting of such portion of the Works shall be disallowed. 

43. Liquidated Damages 

43.1. The Contractor shall pay liquidated damages to the Procuring Entity for each day 

that the Completion Date is later than the Intended Completion Date.  The 

applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost 

of the unperformed portion for every day of delay.  The total amount of liquidated 

damages shall not exceed ten percent (10%) of the amount of the contract.  The 

Procuring Entity may deduct liquidated damages from payments due to the 

Contractor.  Payment of liquidated damages shall not affect the Contractor’s 

liabilities. Once the cumulative amount of liquidated damages reaches ten percent 

(10%) of the amount of this Contract, the Procuring Entity may rescind or 

terminate this Contract, without prejudice to other courses of action and remedies 

available under the circumstances. 

43.2. If the Intended Completion Date is extended after liquidated damages have been 

paid, the Engineer of the Procuring Entity shall correct any overpayment of 

liquidated damages by the Contractor by adjusting the next payment certificate.  

44. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

45. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 

permits, licenses or approvals, which are required for the Works. 

 
 

46. Contractor’s Risk and Warranty Security 
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46.1. The Contractor shall assume full responsibility for the Works from the time 

project construction commenced up to final acceptance by the Procuring Entity 

and shall be held responsible for any damage or destruction of the Works except 

those occasioned by force majeure. The Contractor shall be fully responsible for 

the safety, protection, security, and convenience of his personnel, third parties, 

and the public at large, as well as the Works, Equipment, installation, and the like 

to be affected by his construction work.  

46.2. The defects liability period for infrastructure projects shall be one year from 

contract completion up to final acceptance by the Procuring Entity.  During this 

period, the Contractor shall undertake the repair works, at his own expense, of 

any damage to the Works on account of the use of materials of inferior quality 

within ninety (90) days from the time the HoPE has issued an order to undertake 

repair.  In case of failure or refusal to comply with this mandate, the Procuring 

Entity shall undertake such repair works and shall be entitled to full 

reimbursement of expenses incurred therein upon demand. 

46.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply with 

the preceding paragraph, the Procuring Entity shall forfeit its performance 

security, subject its property(ies) to attachment or garnishment proceedings, and 

perpetually disqualify it from participating in any public bidding. All payables of 

the GoP in his favor shall be offset to recover the costs.  

46.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall 

be held responsible for “Structural Defects,” i.e., major faults/flaws/deficiencies 

in one or more key structural elements of the project which may lead to structural 

 failure of the completed elements or structure, or “Structural Failures,” i.e., 

where one or more key structural elements in an infrastructure facility fails or 

collapses, thereby rendering the facility or part thereof incapable of withstanding 

the design loads, and/or endangering the safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 

attributable to improper construction, use of inferior quality/substandard 

materials, and any violation of the contract plans and specifications, the 

contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 

and/or inadequate design and specifications as well as construction 

supervision, then the consultant who prepared the design or undertook 

construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 

Managers and Supervisors – The project owner’s representative(s), 

project manager, construction manager, and supervisor(s) shall be held 

liable in cases where the Structural Defects/Failures are due to his/their 

willful intervention in altering the designs and other specifications; 

negligence or omission in not approving or acting on proposed changes 

to noted defects or deficiencies in the design and/or specifications; and 

the use of substandard construction materials in the project; 
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(d) Third Parties - Third Parties shall be held liable in cases where Structural 

Defects/Failures are caused by work undertaken by them such as leaking 

pipes, diggings or excavations, underground cables and electrical wires, 

underground tunnel, mining shaft and the like, in which case the 

applicable warranty to such structure should be levied to third parties for 

their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 

abuse/misuse by the end user of the constructed facility and/or non–

compliance by a user with the technical design limits and/or intended 

purpose of the same, then the user concerned shall be held liable. 

46.5. The warranty against Structural Defects/Failures, except those occasioned on 

force majeure, shall cover the period specified in the SCC reckoned from the date 

of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

46.6. The Contractor shall be required to put up a warranty security in the form of cash, 

bank guarantee, letter of credit, GSIS or surety bond callable on demand, in 

accordance with the following schedule: 

Form of Warranty 

Amount of Warranty 
Security 

 Not less than the 
Percentage (%) of Total 

Contract Price 
(a) Cash or letter of credit issued by 

Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified 
by the Insurance Commission 

Thirty Percent (30%) 

46.7. The warranty security shall be stated in Philippine Pesos and shall remain 

effective for one year from the date of issuance of the Certificate of Final 

Acceptance by the Procuring Entity, and returned only after the lapse of said one 

year period. 

46.8. In case of structural defects/failure occurring during the applicable warranty 

period provided in GCC Clause 46.5, the Procuring Entity shall undertake the 
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necessary restoration or reconstruction works and shall be entitled to full 

reimbursement by the parties found to be liable for expenses incurred therein 

upon demand, without prejudice to the filing of appropriate administrative, civil, 

and/or criminal charges against the responsible persons as well as the forfeiture 

of the warranty security posted in favor of the Procuring Entity. 

47. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

48. Procuring Entity’s Risk 

48.1. From the Start Date until the Certificate of Final Acceptance has been issued, the 

following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 

(excluding the Works, Plant, Materials, and Equipment), which are due 

to: 

(i) any type of use or occupation of the Site authorized by the 

Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 

legal right by the Procuring Entity or by any person employed by 

or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 

extent that it is due to a fault of the Procuring Entity or in the Procuring 

Entity’s design, or due to war or radioactive contamination directly 

affecting the country where the Works are to be executed. 

49. Insurance 

49.1. The Contractor shall, under his name and at his own expense, obtain and maintain, 

for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 

Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 

or indirect act or omission causing damage to third persons. 

49.2. The Contractor shall provide evidence to the Procuring Entity’s Representative 

that the insurances required under this Contract have been effected and shall, 

within a reasonable time, provide copies of the insurance policies to the Procuring 

Entity’s Representative.  Such evidence and such policies shall be provided to the 

Procuring Entity’s through the Procuring Entity’s Representative. 
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49.3. The Contractor shall notify the insurers of changes in the nature, extent, or 

program for the execution of the Works and ensure the adequacy of the insurances 

at all times in accordance with the terms of this Contract and shall produce to the 

Procuring Entity’s Representative the insurance policies in force including the 

receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 

company approved by the Procuring Entity’s Representative. 

49.4. If the Contractor fails to obtain and keep in force the insurances referred to herein 

or any other insurance which he may be required to obtain under the terms of this 

Contract, the Procuring Entity may obtain and keep in force any such insurances 

and pay such premiums as may be necessary for the purpose.  From time to time, 

the Procuring Entity may deduct the amount it shall pay for said premiums 

including twenty five percent (25%) therein from any monies due, or which may 

become due, to the Contractor, without prejudice to the Procuring Entity 

exercising its right to impose other sanctions against the Contractor pursuant to 

the provisions of this Contract. 

49.5. In the event the Contractor fails to observe the above safeguards, the Procuring 

Entity may, at the Contractor’s expense, take whatever measure is deemed 

necessary for its protection and that of the Contractor’s personnel and third 

parties, and/or order the interruption of dangerous Works.  In addition, the 

Procuring Entity may refuse to make the payments under GCC Clause 74 until 

the Contractor complies with this Clause. 

49.6. The Contractor shall immediately replace the insurance policy obtained as 

required in this Contract, without need of the Procuring Entity’s demand, with a 

new policy issued by a new insurance company acceptable to the Procuring Entity 

for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 

committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 

engage in business or its authority to issue insurance policies 

cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be able, 

fully and promptly, to fulfill its obligation under the insurance 

policy. 

50. Termination for Default of Contractor 

50.1. The Procuring Entity shall terminate this Contract for default when any of the 

following conditions attend its implementation: 
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(i) Due to the Contractor’s fault and while the project is on-going, it has 

incurred negative slippage of fifteen percent (15%) or more in 

accordance with Presidential Decree 1870, regardless of whether or not 

previous warnings and notices have been issued for the Contractor to 

improve his performance; 

(ii) Due to its own fault and after this Contract time has expired, the 

Contractor incurs delay in the completion of the Work after this Contract 

has expired; or 

(iii) The Contractor: 

(i) abandons the contract Works, refuses or fails to comply with a 

valid instruction of the Procuring Entity or fails to proceed 

expeditiously and without delay despite a written notice by the 

Procuring Entity; 

(ii) does not actually have on the project Site the minimum essential 

equipment listed on the bid necessary to prosecute the Works in 

accordance with the approved Program of Work and equipment 

deployment schedule as required for the project; 

(iii) does not execute the Works in accordance with this Contract or 

persistently or flagrantly neglects to carry out its obligations 

under this Contract; 

(iv) neglects or refuses to remove materials or to perform a new 

Work that has been rejected as defective or unsuitable; or 

(v) sub-lets any part of this Contract without approval by the 

Procuring Entity. 

50.2. All materials on the Site, Plant, Works, including Equipment purchased and 

funded under the Contract shall be deemed to be the property of the Procuring 

Entity if this Contract is rescinded because of the Contractor’s default. 

51. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 

completely stopped for a continuous period of at least sixty (60) calendar days through 

no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 

materials, right-of-way, or other items it is obligated to furnish under the terms 

of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 

situation, as certified by the Armed Forces of the Philippines Provincial 

Commander and approved by the Secretary of National Defense. 

52. Termination for Other Causes 
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52.1. The Procuring Entity may terminate this Contract, in whole or in part, at any time 

for its convenience.  The HoPE may terminate this Contract for the convenience 

of the Procuring Entity if he has determined the existence of conditions that make 

Project Implementation economically, financially or technically impractical 

and/or unnecessary, such as, but not limited to, fortuitous event(s) or changes in 

law and National Government policies. 

52.2. The Procuring Entity or the Contractor may terminate this Contract if the other 

party causes a fundamental breach of this Contract. 

52.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 

following: 

(a) The Contractor stops work for twenty eight (28) days when no stoppage 

of work is shown on the current Program of Work and the stoppage has 

not been authorized by the Procuring Entity’s Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 

the progress of the Works, and the instruction is not withdrawn within 

twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 

declared bankrupt or insolvent as determined with finality by a court of 

competent jurisdiction.  In this event, termination will be without 

compensation to the Contractor, provided that such termination will not 

prejudice or affect any right of action or remedy which has accrued or 

will accrue thereafter to the Procuring Entity and/or the Contractor.  In 

the case of the Contractor's insolvency, any Contractor's Equipment 

which the Procuring Entity instructs in the notice is to be used until the 

completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid 

by the Procuring Entity to the Contractor within eighty four (84) days 

from the date of the Procuring Entity’s Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 

correct a particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of time 

determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the number 

of days for which the maximum amount of liquidated damages can be 

paid, as defined in the GCC Clause 43; and 

(h) In case it is determined prima facie by the Procuring Entity that the 

Contractor has engaged, before or during the implementation of the 

contract, in unlawful deeds and behaviors relative to contract  

acquisition and implementation, such as, but not limited to, the 

following:  
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(i) corrupt, fraudulent, collusive, coercive, and obstructive practices 

as defined in ITB Clause 3.1(a), unless otherwise specified in the 

SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 

production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

52.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose 

the maximum civil, administrative and/or criminal penalties available under the 

applicable law on individuals and organizations deemed to be involved with 

corrupt, fraudulent, or coercive practices. 

52.5. When persons from either party to this Contract gives notice of a fundamental 

breach to the Procuring Entity’s Representative in order to terminate the existing 

contract for a cause other than those listed under GCC Clause 52.3, the Procuring 

Entity’s Representative shall decide whether the breach is fundamental or not. 

52.6. If this Contract is terminated, the Contractor shall stop work immediately, make 

the Site safe and secure, and leave the Site as soon as reasonably possible. 

53. Procedures for Termination of Contracts 

53.1. The following provisions shall govern the procedures for the termination of this 

Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 

ground(s) for termination as aforementioned, or upon its own initiative, 

the Procuring Entity shall, within a period of seven (7) calendar days, 

verify the existence of such ground(s) and cause the execution of a 

Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 

terminate this Contract only by a written notice to the Contractor 

conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the ground(s) 

afore-mentioned, and a statement of the acts that constitute the 

ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 

Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 

Report; 
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(c) Within a period of seven (7) calendar days from receipt of the Notice of 

Termination, the Contractor shall submit to the HoPE a verified position 

paper stating why the contract should not be terminated.  If the 

Contractor fails to show cause after the lapse of the seven (7) day period, 

either by inaction or by default, the HoPE shall issue an order 

terminating the contract;  

(d) The Procuring Entity may, at any time before receipt of the Contractor’s 

verified position paper described in item (c) above withdraw the Notice 

to Terminate if it is determined that certain items or works subject of the 

notice had been completed, delivered, or performed before the 

Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of 

the verified position paper, the HoPE shall decide whether or not to 

terminate this Contract.  It shall serve a written notice to the Contractor 

of its decision and, unless otherwise provided in the said notice, this 

Contract is deemed terminated from receipt of the Contractor of the 

notice of decision.  The termination shall only be based on the ground(s) 

stated in the Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee 

(CTRC) to assist him in the discharge of this function.  All decisions 

recommended by the CTRC shall be subject to the approval of the HoPE. 

53.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition of 

additional administrative sanctions as the internal rules of the agency may provide 

and/or further criminal prosecution as provided by applicable laws, the procuring 

entity shall impose on contractors after the termination of the contract the penalty 

of suspension for one (1) year for the first offense, suspension for two (2) years 

for the second offense from participating in the public bidding process, for 

violations committed during the contract implementation stage, which include but 

not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 

mobilize and start work or performance within the specified period in 

the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 

contractual obligations without valid cause, or failure by the contractor 

to comply with any written lawful instruction of the procuring entity or 

its representative(s) pursuant to the implementation of the contract.  For 

the procurement of infrastructure projects or consultancy contracts, 

lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 

engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 

approved plans and specifications and contract provisions; 
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(iii) Stockpiling in proper places of all materials and removal from 

the project site of waste and excess materials, including broken 

pavement and excavated debris in accordance with approved 

plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff and 

manpower; and 

(v) Renewal of the effectivity dates of the performance security after 

its expiration during the course of contract implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 

substitution of key personnel named in the proposal without prior 

written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 

progress of work arising from his fault or negligence as reflected in the 

Constructor's Performance Evaluation System (“CPES”) rating sheet.  In 

the absence of the CPES rating sheet, the existing performance 

monitoring system of the procuring entity shall be applied.  Any of the 

following acts by the Contractor shall be construed as poor performance: 

(i) Negative slippage of 15% and above within the critical path of 

the project due entirely to the fault or negligence of the 

contractor; and 

(ii) Quality of materials and workmanship not complying with the 

approved specifications arising from the contractor's fault or 

negligence. 

(e) Willful or deliberate abandonment or non-performance of the project or 

contract by the contractor resulting to substantial breach thereof without 

lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted 
by the contractor shall also be forfeited. 

54. Force Majeure, Release From Performance 

54.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 

may be used interchangeably.  In this regard, a fortuitous event or force majeure 

shall be interpreted to mean an event which the Contractor could not have 

foreseen, or which though foreseen, was inevitable.  It shall not include ordinary 

unfavorable weather conditions; and any other cause the effects of  

which could have been avoided with the exercise of reasonable diligence by the 

Contractor. 

54.2. If this Contract is discontinued by an outbreak of war or by any other event 

entirely outside the control of either the Procuring Entity or the Contractor, the 

Procuring Entity’s Representative shall certify that this Contract has been 

discontinued.  The Contractor shall make the Site safe and stop work as quickly 
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as possible after receiving this certificate and shall be paid for all works carried 

out before receiving it and for any Work carried out afterwards to which a 

commitment was made. 

54.3. If the event continues for a period of eighty-four (84) days, either party may then 

give notice of termination, which shall take effect twenty eight (28) days after the 

giving of the notice. 

54.4. After termination, the Contractor shall be entitled to payment of the unpaid 

balance of the value of the Works executed and of the materials and Plant 

reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 62; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

54.5. The net balance due shall be paid or repaid within a reasonable time period from 

the time of the notice of termination. 

55. Resolution of Disputes 

55.1. If any dispute or difference of any kind whatsoever shall arise between the parties 

in connection with the implementation of the contract covered by the Act and this 

IRR, the parties shall make every effort to resolve amicably such dispute or 

difference by mutual consultation. 

55.2. If the Contractor believes that a decision taken by the Procuring Entity’s 

Representative was either outside the authority given to the Procuring Entity’s 

Representative by this Contract or that the decision was wrongly taken, the 

decision shall be referred to the Arbiter indicated in the SCC within fourteen (14) 

days of the notification of the Procuring Entity’s Representative’s decision. 

55.3. Any and all disputes arising from the implementation of this Contract covered by 

the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines 

according to the provisions of Republic Act No. 876, otherwise known as the “ 

Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative 

Dispute Resolution Act of 2004”: Provided, however, That, disputes that are 

within the competence of the Construction Industry Arbitration Commission to 

resolve shall be referred thereto.  The process of arbitration shall be incorporated 

as a provision in this Contract that will be executed pursuant to the provisions of 

the Act and its IRR: Provided, further,  

That, by mutual agreement, the parties may agree in writing to resort to other 

alternative modes of dispute resolution.   

56. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation 

to the Procuring Entity, from which part of the payments to the Contractor are being 

made: 
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(a) The Procuring Entity is obligated to notify the Contractor of such suspension 

within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within forty 

five (45) days from the time the Contractor’s claim for payment has been 

certified by the Procuring Entity’s Representative, the Contractor may 

immediately issue a suspension of work notice in accordance with GCC Clause 

79.2. 

57. Procuring Entity’s Representative’s Decisions 

57.1. Except where otherwise specifically stated, the Procuring Entity’s Representative 

will decide contractual matters between the Procuring Entity and the Contractor 

in the role representing the Procuring Entity.  

57.2. The Procuring Entity’s Representative may delegate any of his duties and 

responsibilities to other people, except to the Arbiter, after notifying the 

Contractor, and may cancel any delegation after notifying the Contractor. 

58. Approval of Drawings and Temporary Works by the Procuring Entity’s 

Representative 

58.1. All Drawings prepared by the Contractor for the execution of the Temporary 

Works, are subject to prior approval by the Procuring Entity’s Representative 

before its use.  

58.2. The Contractor shall be responsible for design of Temporary Works. 

58.3. The Procuring Entity’s Representative’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

58.4. The Contractor shall obtain approval of third parties to the design of the 

Temporary Works, when required by the Procuring Entity. 

59. Acceleration and Delays Ordered by the Procuring Entity’s Representative 

59.1. When the Procuring Entity wants the Contractor to finish before the Intended 

Completion Date, the Procuring Entity’s Representative will obtain priced 

proposals for achieving the necessary acceleration from the Contractor.  If the 

Procuring Entity accepts these proposals, the Intended Completion Date will be 

adjusted accordingly and confirmed by both the Procuring Entity and the 

Contractor. 

59.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 

Procuring Entity, they are incorporated in the Contract Price and treated as a 

Variation. 

60. Extension of the Intended Completion Date 

60.1. The Procuring Entity’s Representative shall extend the Intended Completion Date 

if a Variation is issued which makes it impossible for the Intended Completion 

Date to be achieved by the Contractor without taking steps to accelerate the 
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remaining work, which would cause the Contractor to incur additional costs.  No 

payment shall be made for any event which may warrant the extension of the 

Intended Completion Date. 

60.2. The Procuring Entity’s Representative shall decide whether and by how much to 

extend the Intended Completion Date within twenty one (21) days of the 

Contractor asking the Procuring Entity’s Representative for a decision thereto 

after fully submitting all supporting information.  If the Contractor has failed to 

give early warning of a delay or has failed to cooperate in dealing with a delay, 

the delay by this failure shall not be considered in assessing the new Intended 

Completion Date. 

61. Right to Vary 

61.1. The Procuring Entity’s Representative with the prior approval of the Procuring 

Entity may instruct Variations, up to a maximum cumulative amount of ten 

percent (10%) of the original contract cost. 

61.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 

used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates 

and to be agreed upon by both parties and approved by the HoPE. 

 

62. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 47, the 

Contractor shall be entitled to the amount of such cost. If as a result of any of the said 

events, it is necessary to change the Works, this shall be dealt with as a Variation. 

63. Dayworks 

63.1. Subject to GCC Clause 77 on Variation Order, and if applicable as indicated in 

the SCC, the Dayworks rates in the Contractor’s bid shall be used for small 

additional amounts of work only when the Procuring Entity’s Representative has 

given written instructions in advance for additional work to be paid for in that 

way. 

63.2. All work to be paid for as Dayworks shall be recorded by the Contractor on forms 

approved by the Procuring Entity’s Representative.  Each completed form shall 

be verified and signed by the Procuring Entity’s Representative within two days 

of the work being done. 
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63.3. The Contractor shall be paid for Dayworks subject to obtaining signed Dayworks 

forms. 

64. Early Warning 

64.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 

opportunity of specific likely future events or circumstances that may adversely 

affect the quality of the work, increase the Contract Price, or delay the execution 

of the Works.  The Procuring Entity’s Representative may require the Contractor 

to provide an estimate of the expected effect of the future event or circumstance 

on the Contract Price and Completion Date.  The estimate shall be provided by 

the Contractor as soon as reasonably possible. 

64.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 

making and considering proposals for how the effect of such an event or 

circumstance can be avoided or reduced by anyone involved in the work and in 

carrying out any resulting instruction of the Procuring Entity’s Representative. 

65. Program of Work 

65.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring 

Entity’s Representative for approval a Program of Work showing the general 

methods, arrangements, order, and timing for all the activities in the Works. 

65.2. An update of the Program of Work shall show the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the 

remaining work, including any changes to the sequence of the activities. 

65.3. The Contractor shall submit to the Procuring Entity’s Representative for approval 

an updated Program of Work at intervals no longer than the period stated in the 

SCC.  If the Contractor does not submit an updated Program of Work within this 

period, the Procuring Entity’s Representative may withhold the amount stated in 

the SCC from the next payment certificate and continue to withhold this amount 

until the next payment after the date on which the overdue Program of Work has 

been submitted. 

65.4. The Procuring Entity’s Representative’s approval of the Program of Work shall 

not alter the Contractor’s obligations.  The Contractor may revise the Program of 

Work and submit it to the Procuring Entity’s Representative again at any time.  A 

revised Program of Work shall show the effect of any approved Variations. 

65.5. When the Program of Work is updated, the Contractor shall provide the Procuring 

Entity’s Representative with an updated cash flow forecast.  The cash flow 

forecast shall include different currencies, as defined in the Contract, converted 

as necessary using the Contract exchange rates. 

65.6. All Variations shall be included in updated Program of Work produced by the 

Contractor. 

66. Management Conferences 
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66.1. Either the Procuring Entity’s Representative or the Contractor may require the 

other to attend a Management Conference.  The Management Conference shall 

review the plans for remaining work and deal with matters raised in accordance 

with the early warning procedure. 

66.2. The Procuring Entity’s Representative shall record the business of Management 

Conferences and provide copies of the record to those attending the Conference 

and to the Procuring Entity.  The responsibility of the parties for actions to be 

taken shall be decided by the Procuring Entity’s Representative either at the 

Management Conference or after the Management Conference and stated in 

writing to all who attended the Conference. 

67. Bill of Quantities 

67.1. The Bill of Quantities shall contain items of work for the construction, 

installation, testing, and commissioning of work to be done by the Contractor. 

67.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 

paid for the quantity of the work done at the rate in the Bill of Quantities for each 

item. 

67.3. If the final quantity of any work done differs from the quantity in the Bill of 

Quantities for the particular item and is not more than twenty five percent (25%) 

of the original quantity, provided the aggregate changes for all items do not 

exceed ten percent (10%) of the Contract price, the Procuring Entity’s 

Representative shall make the necessary adjustments to allow for the changes 

subject to applicable laws, rules, and regulations. 

67.4. If requested by the Procuring Entity’s Representative, the Contractor shall 

provide the Procuring Entity’s Representative with a detailed cost breakdown of 

any rate in the Bill of Quantities. 

68. Instructions, Inspections and Audits 

68.1. The Procuring Entity’s personnel shall at all reasonable times during construction 

of the Work be entitled to examine, inspect, measure and test the materials and 

workmanship, and to check the progress of the construction.  

68.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has a defect and the 

test shows that it does, the Contractor shall pay for the test and any samples.  If 

there is no defect, the test shall be a Compensation Event. 

68.3. The Contractor shall permit the Funding Source named in the SCC to inspect the 

Contractor’s accounts and records relating to the performance of the Contractor 

and to have them audited by auditors appointed by the Funding Source, if so 

required by the Funding Source. 

69. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 

Contractor of any defects that are found.  Such checking shall not affect the Contractor’s 
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responsibilities.  The Procuring Entity’s Representative may instruct the Contractor to 

search uncover defects and test any work that the Procuring Entity’s Representative 

considers below standards and defective. 

70. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Liability Periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 

acts or omissions. 

71. Correction of Defects 

71.1. The Procuring Entity’s Representative shall give notice to the Contractor of any 

defects before the end of the Defects Liability Period, which is One (1) year from 

project completion up to final acceptance by the Procuring Entity’s 

Representative.   

71.2. Every time notice of a defect is given, the Contractor shall correct the notified 

defect within the length of time specified in the Procuring Entity’s 

Representative’s notice. 

71.3. The Contractor shall correct the defects which he notices himself before the end 

of the Defects Liability Period. 

71.4. The Procuring Entity shall certify that all defects have been corrected. If the 

Procuring Entity considers that correction of a defect is not essential, he can 

request the Contractor to submit a quotation for the corresponding reduction in 

the Contract Price. If the Procuring Entity accepts the quotation, the 

corresponding change in the SCC is a Variation. 

72. Uncorrected Defects 

72.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice 

of his intention to use a third party to correct a Defect. If the Contractor does not 

correct the Defect himself within the period, the Procuring Entity may have the 

Defect corrected by the third party. The cost of the correction will be deducted 

from the Contract Price. 

72.2. The use of a third party to correct defects that are uncorrected by the Contractor 

will in no way relieve the Contractor of its liabilities and warranties under the 

Contract. 

73. Advance Payment 

73.1. The Procuring Entity shall, upon a written request of the contractor which shall 

be submitted as a contract document, make an advance payment to the contractor 

in an amount not exceeding fifteen percent (15%) of the total contract price, to be 

made in lump sum or, at the most two, installments according to a schedule 

specified in the SCC. 
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73.2. The advance payment shall be made only upon the submission to and acceptance 

by the Procuring Entity of an irrevocable standby letter of credit of equivalent 

value from a commercial bank, a bank guarantee or a surety bond callable upon 

demand, issued by a surety or insurance company duly licensed by the Insurance 

Commission and confirmed by the Procuring Entity. 

73.3. The advance payment shall be repaid by the Contractor by an amount equal to the 

percentage of the total contract price used for the advance payment. 

73.4. The contractor may reduce his standby letter of credit or guarantee instrument by 

the amounts refunded by the Monthly Certificates in the advance payment. 

73.5. The Procuring Entity will provide an Advance Payment on the Contract Price as 

stipulated in the Conditions of Contract, subject to the maximum amount stated 

in SCC Clause 1). 

74. Progress Payments 

74.1. The Contractor may submit a request for payment for Work accomplished.  Such 

request for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, 

materials and equipment delivered on the site but not completely put in place shall 

not be included for payment.   

74.2. The Procuring Entity shall deduct the following from the certified gross amounts 

to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

74.3. Payments shall be adjusted by deducting there from the amounts for advance 

payments and retention.  The Procuring Entity shall pay the Contractor the 

amounts certified by the Procuring Entity’s Representative within twenty-eight 

(28) days from the date each certificate was issued.  No payment of interest for 

delayed payments and adjustments shall be made by the Procuring Entity. 

74.4. The first progress payment may be paid by the Procuring Entity to the Contractor 

provided that at least five percent (5%) of the work has been accomplished as 

certified by the Procuring Entity’s Representative. 

74.5. Items of the Works for which a price of “0” (zero) has been entered will not be 

paid for by the Procuring Entity and shall be deemed covered by other rates and 

prices in the Contract. 

75. Payment Certificates 
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75.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 

statements of the estimated value of the work executed less the cumulative 

amount certified previously. 

75.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

75.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of Quantities 

completed; and 

(c) include the valuations of approved variations. 

75.4. The Procuring Entity’s Representative may exclude any item certified in a 

previous certificate or reduce the proportion of any item previously certified in 

any certificate in the light of later information. 

76. Retention 

76.1. The Procuring Entity shall retain from each payment due to the Contractor an 

amount equal to a percentage thereof using the rate as specified in GCC Sub-

Clause 76.2. 

76.2. Progress payments are subject to retention of ten percent (10%), referred to as the 

“retention money.”  Such retention shall be based on the total amount due to the 

Contractor prior to any deduction and shall be retained from every progress 

payment until fifty percent (50%) of the value of Works, as determined by the 

Procuring Entity, are completed.  If, after fifty percent (50%) completion, the 

Work is satisfactorily done and on schedule, no additional retention shall be 

made; otherwise, the ten percent (10%) retention shall again be imposed using 

the rate specified therefor. 

76.3. The total “retention money” shall be due for release upon final acceptance of the 

Works.  The Contractor may, however, request the substitution of the retention 

money for each progress billing with irrevocable standby letters of credit from a 

commercial bank, bank guarantees or surety bonds callable on demand, of 

amounts equivalent to the retention money substituted for and acceptable to the 

Procuring Entity, provided that the project is on schedule and is satisfactorily 

undertaken.  Otherwise, the ten (10%) percent retention shall be made.  Said 

irrevocable standby letters of credit, bank guarantees and/or surety bonds, to be 

posted in favor of the Government shall be valid for a duration to be determined 

by the concerned implementing office/agency or Procuring Entity and will answer 

for the purpose for which the ten (10%) percent retention is intended, i.e., to cover 

uncorrected discovered defects and third party liabilities. 

76.4. On completion of the whole Works, the Contractor may substitute retention 

money with an “on demand” Bank guarantee in a form acceptable to the 

Procuring Entity. 
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77. Variation Orders 

77.1. Variation Orders may be issued by the Procuring Entity to cover any 

increase/decrease in quantities, including the introduction of new work items that 

are not included in the original contract or reclassification of work items that are 

either due to change of plans, design or alignment to suit actual field conditions 

resulting in disparity between the preconstruction plans used for purposes of 

bidding and the “as staked plans” or construction drawings prepared after a joint 

survey by the Contractor and the Procuring Entity after award of the contract, 

provided that the cumulative amount of the Variation Order does not exceed ten 

percent (10%) of the original project cost. The addition/deletion of Works should 

be within the general scope of the project as bid and awarded. The scope of works 

shall not be reduced so as to accommodate a positive Variation Order. A Variation 

Order may either be in the form of a Change Order or Extra Work Order. 

77.2. A Change Order may be issued by the Procuring Entity to cover any 

increase/decrease in quantities of original Work items in the contract. 

77.3. An Extra Work Order may be issued by the Procuring Entity to cover the 

introduction of new work necessary for the completion, improvement or 

protection of the project which were not included as items of Work in the original 

contract, such as, where there are subsurface or latent physical conditions at the 

site differing materially from those indicated in the contract, or where there are 

duly unknown physical conditions at the site of an unusual nature differing 

materially from those ordinarily encountered and generally recognized as 

inherent in the Work or character provided for in the contract. 

77.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 

another contract to be bid out if the works are separable from the original contract.  

In exceptional cases where it is urgently necessary to complete the original scope 

of work, the HoPE may authorize a positive Variation Order go beyond ten 

percent (10%) but not more than twenty percent (20%) of the original contract 

price, subject to the guidelines to be determined by the GPPB: Provided, however, 

That appropriate sanctions shall be imposed on the designer, consultant or official 

responsible for the original detailed engineering design which failed to consider 

the Variation Order beyond ten percent (10%). 

77.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 

calendar days after such work has been commenced or after the circumstances 

leading to such condition(s) leading to the extra cost, and within twenty-eight (28) 

calendar days deliver a written communication giving full and detailed particulars 

of any extra cost in order that it may be investigated at that time. Failure to provide 

either of such notices in the time stipulated shall constitute a waiver by the 

contractor for any claim. The preparation and submission of Variation Orders are 

as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 

Change Order or Extra Work Order should be issued, he shall prepare 

the proposed Order accompanied with the notices submitted by the 

Contractor, the plans therefore, his computations as to the quantities of 

the additional works involved per item indicating the specific stations 
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where such works are needed, the date of his inspections and 

investigations thereon, and the log book thereof, and a detailed estimate 

of the unit cost of such items of work, together with his justifications for 

the need of such Change Order or Extra Work Order, and shall submit 

the same to the HoPE for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 

proposed Change Order or Extra Work Order shall immediately instruct 

the appropriate technical staff or office of the Procuring Entity to 

conduct an on-the-spot investigation to verify the need for the Work to 

be prosecuted and to review the proposed plan, and prices of the work 

involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 

submit a report of their findings and recommendations, together with the 

supporting documents, to the Head of Procuring Entity or his duly 

authorized representative for consideration. 

(d) The HoPE or his duly authorized representative, acting upon the 

recommendation of the technical staff or appropriate office, shall 

approve the Change Order or Extra Work Order after being satisfied that 

the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the 

preparation up to the approval by the Procuring Entity concerned shall 

not exceed thirty (30) calendar days. 

78. Contract Completion 

Once the project reaches an accomplishment of ninety-five (95%) of the total contract 

amount, the Procuring Entity may create an inspectorate team to make preliminary 

inspection and submit a punch-list to the Contractor in preparation for the final turnover 

of the project. Said punch-list will contain, among others, the remaining Works, Work 

deficiencies for necessary corrections, and the specific duration/time to fully complete 

the project considering the approved remaining contract time. This, however, shall not 

preclude the claim of the Procuring Entity for liquidated damages. 

79. Suspension of Work 

79.1. The Procuring Entity shall have the authority to suspend the work wholly or partly 

by written order for such period as may be deemed necessary, due to force 

majeure or any fortuitous events or for failure on the part of the Contractor to 

correct bad conditions which are unsafe for workers or for the general public, to 

carry out valid orders given by the Procuring Entity or to perform any provisions 

of the contract, or due to adjustment of plans to suit field conditions as found 

necessary during construction. The Contractor shall immediately comply with 

such order to suspend the work wholly or partly. 

79.2. The Contractor or its duly authorized representative shall have the right to 

suspend work operation on any or all projects/activities along the critical path of 

activities after fifteen (15) calendar days from date of receipt of written notice 
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from the Contractor to the district engineer/regional director/consultant or 

equivalent official, as the case may be, due to the following: 

(a) There exist right-of-way problems which prohibit the Contractor from 

performing work in accordance with the approved construction 

schedule. 

(b) Requisite construction plans which must be owner-furnished are not 

issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not possible, 

to work. However, this condition must be certified in writing by the 

Philippine National Police (PNP) station which has responsibility over 

the affected area and confirmed by the Department of Interior and Local 

Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 

government-furnished materials and equipment as stipulated in the 

contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 

forty-five (45) calendar days from the time the Contractor’s claim has 

been certified to by the procuring entity’s authorized representative that 

the documents are complete unless there are justifiable reasons thereof 

which shall be communicated in writing to the Contractor. 

79.3. In case of total suspension, or suspension of activities along the critical path, 

which is not due to any fault of the Contractor, the elapsed time between the 

effectivity of the order suspending operation and the order to resume work shall 

be allowed the Contractor by adjusting the contract time accordingly. 

80. Payment on Termination 

80.1. If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Procuring Entity’s Representative shall issue a certificate for the 

value of the work done and Materials ordered less advance payments received up 

to the date of the issue of the certificate and less the percentage to apply to the 

value of the work not completed, as indicated in the SCC. Additional Liquidated 

Damages shall not apply.  If the total amount due to the Procuring Entity exceeds 

any payment due to the Contractor, the difference shall be a debt payable to the 

Procuring Entity. 

80.2. If the Contract is terminated for the Procuring Entity’s convenience or because of 

a fundamental breach of Contract by the Procuring Entity, the Procuring Entity’s 

Representative shall issue a certificate for the value of the work done, Materials 

ordered, the reasonable cost of removal of Equipment, repatriation of the 

Contractor’s personnel employed solely on the Works, and the Contractor’s costs 

of protecting and securing the Works, and less advance payments received up to 

the date of the certificate. 

80.3. The net balance due shall be paid or repaid within twenty-eight (28) days from 

the notice of termination. 
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80.4. If the Contractor has terminated the Contract under GCC Clauses 51 or 52, the 

Procuring Entity shall promptly return the Performance Security to the 

Contractor. 

81. Extension of Contract Time 

81.1. Should the amount of additional work of any kind or other special circumstances 

of any kind whatsoever occur such as to fairly entitle the contractor to an 

extension of contract time, the Procuring Entity shall determine the amount of 

such extension; provided that the Procuring Entity is not bound to take into 

account any claim for an extension of time unless the Contractor has, prior to the 

expiration of the contract time and within thirty (30) calendar days after such 

work has been commenced or after the circumstances leading to such claim have 

arisen, delivered to the Procuring Entity notices in order that it could have 

investigated them at that time. Failure to provide such notice shall constitute a 

waiver by the Contractor of any claim. Upon receipt of full and detailed 

particulars, the Procuring Entity shall examine the facts and extent of the delay 

and shall extend the contract time completing the contract work when, in the 

Procuring Entity’s opinion, the findings of facts justify an extension. 

81.2. No extension of contract time shall be granted the Contractor due to (a) ordinary 

unfavorable weather conditions and (b) inexcusable failure or negligence of 

Contractor to provide the required equipment, supplies or materials. 

81.3. Extension of contract time may be granted only when the affected activities fall 

within the critical path of the PERT/CPM network. 

81.4. No extension of contract time shall be granted when the reason given to support 

the request for extension was already considered in the determination of the 

original contract time during the conduct of detailed engineering and in the 

preparation of the contract documents as agreed upon by the parties before 

contract perfection. 

81.5. Extension of contract time shall be granted for rainy/unworkable days considered 

unfavorable for the prosecution of the works at the site, based on the actual 

conditions obtained at the site, in excess of the number of rainy/unworkable days 

pre-determined by the Procuring Entity in relation to the original contract time 

during the conduct of detailed engineering and in the preparation of the contract 

documents as agreed upon by the parties before contract perfection, and/or for 

equivalent period of delay due to major calamities such as exceptionally 

destructive typhoons, floods and earthquakes, and epidemics, and for causes such 

as non-delivery on time of materials, working drawings, or written information 

to be furnished by the Procuring Entity, non-acquisition of permit to enter private 

properties or non-execution of deed of sale or donation within the right-of-way 

resulting in complete paralyzation of construction activities, and other 

meritorious causes as determined by the Procuring Entity’s Representative and 

approved by the HoPE. Shortage of construction materials, general labor strikes, 

and peace and order problems that disrupt construction operations through no 

fault of the Contractor may be considered as additional grounds for extension of 

contract time provided they are publicly felt and certified by appropriate 

government agencies such as DTI, DOLE, DILG, and DND, among others. The 
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written consent of bondsmen must be attached to any request of the Contractor 

for extension of contract time and submitted to the Procuring Entity for 

consideration and the validity of the Performance Security shall be 

correspondingly extended. 

82. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 

GPPB, no price escalation shall be allowed.  Nevertheless,  in cases where the cost of 

the awarded contract is affected by any applicable new laws, ordinances, regulations, 

or other acts of the GoP, promulgated after the date of bid opening, a contract price 

adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 

basis. 

83. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate 

of Completion of the Works, and the Procuring Entity’s Representative will do so upon 

deciding that the work is completed. 

84. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from 

the date the Procuring Entity’s Representative issues a certificate of Completion. 

 

85. Operating and Maintenance Manuals 

85.1. If “as built” Drawings and/or operating and maintenance manuals are required, 

the Contractor shall supply them by the dates stated in the SCC. 

85.2. If the Contractor does not supply the Drawings and/or manuals by the dates stated 

in the SCC, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative shall withhold the amount stated 

in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
GCC Clause  

1.17 The Intended Completion Date is 422 calendar days from start 
date. Inclusive of 109 calendar days allotted for unworkable 
conditions. 

1.22 The Procuring Entity is Province of Nueva Ecija 

1.23 The Procuring Entity’s Representative is: 
 
Hon. Aurelio M. Umali 
Governor 
Province of Nueva Ecija 

1.24 The Site is located at CLSU Compound, Brgy. Bantug, Science City 
of Muñoz, Nueva Ecija 

1.28 The Start Date is ten (10) calendar days upon receipt of the Notice to 
Proceed (NTP). 

1.31 The Work consist of: 

Clearing and Grubbing, Removal of Unsuitable Materials, Structure 
Excavation, Embankment from Structure Excavation, Embankment 
from Borrow (Facility), Embankment from borrow (Site 
Development), Embankment for foundation fill, CHB Non-load 
Bearing (including Reinforcing Steel) 100mm, CHB Non-load Bearing 
(including Reinforcing Steel) 150mm, Reinforced Concrete, Plumbing 
Fixtures, PVC PIPES-Downspouts, Sewer Line, Water Line, Perforated 
Pipes, Fabricated Metal Roofing Accessories, Steel Doors & Frames, 
Pre-painted Metal Sheets, Cement Plaster Finish, Tile Work, Painting, 
Fence, Facilities for the Engineer/ Field Office (Rental Basis), 
Construction Safety & Health, Project Signboards, Mobilization & 
Demobilization, Valves & Controls, Metal Structure, Insulated 
Sandwich Panel, Pressure Vessel-Pump Separator, Pressure Vessel-
Receiver, Cooling Coils, Support Materials-Cooling Coils, Insulated 
Sandwich Panel Supports, Ammonia Pipes and Fittings, P.U. 
Insulation & Cladding Materials, Floor Insulation  Materials, 
Weathercoat for Flooring, Pipes & Air Cooler Support Materials, 
Drain Materials: Air Cooler & Evaporative Cond., Temperature 
Monitoring Unit, Blowers, Refrigeration Equipment-Electrical Works, 
Staff/Manager/Engineering/Equipment/Genset Room Electrical 
Works, Transformer & Accessories, Compressor, Ammonia Pump, 
Evaporative Condenser, Ammonia Unit Cooler, Initial Ammonia 
Charge, Initial Oil Charge and Generator Set 

36.2 Sectional completion is not allowed. 

39.1 The Procuring Entity shall give possession of all parts of the Site to 
the Contractor upon issuance of NTP 
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40.5 The Contractor shall employ the following Key Personnel:   
as per BDS 12.1(b)(ii.2)  
 
Project Manager – Licensed Civil/Agricultural Engineer with 
minimum of five (5) years relevant experience as Project Manager in 
building construction; 
Project Engineers – i. Licensed Civil/Agricultural Engineer -
minimum of five (5) years relevant experience as Licensed 
Civil/Agricultural Engineer with at least one (1) building 
construction project supervised, ii. Licensed Mechanical Engineer - 
minimum of five (5) years relevant experience as Licensed 
Mechanical Engineer with at least one (1) industrial refrigeration 
project supervised, and iii. Licensed Electrical Engineer - minimum 
of five (5) years experience as Licensed Electrical Engineer with at 
least one (1) industrial refrigeration project supervised.  
Materials Engineer – Licensed Civil Engineer duly accredited by 
DPWH as Materials Engineer II following DPWH D.O. 98, S. of 2016 
(as required under SCC Clause 6.5), to be assigned to the contract to be 
bid, with their complete qualifications and experience data. 

41.4(c) No further instructions. 

41.7 No further instructions. 

42.1 No further instructions. 

44 None. 

3) No further instructions. 

46.5 Five (5) years. 

47 “No additional provision” or if the contractor is a joint venture, “All 
partners to the joint venture shall be jointly and severally liable to the 
Procuring Entity”. 

18.3(h)(i) The World Bank’s Anticorruption Guidelines requires Borrowers 
(including beneficiaries of Bank-financed activity), as well as Bidders, 
Suppliers, Contractors and their agents (whether declared or not), 
sub-contractors, sub-consultants, service providers or suppliers and 
any personnel thereof, observe the highest standard of ethics during 
the procurement and execution of Bank-financed contracts.  Any 
action to influence the procurement process or contract execution for 
undue advantage is improper. 
In pursuance of this policy, the Bank: 
(a) defines, for the purposes of this provision, the terms set forth 
below as follows: 

(i) "corrupt practice" means the offering, giving, receiving, or 
soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party. Another party refers 
to a public official acting in relation to the procurement 
process or contract execution. Public official includes World 
Bank staff and employees of other organizations taking or 
reviewing procurement decisions; 
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(ii) "fraudulent practice" means any act or omission, including 
a misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation. The term "party" refers to a 
public official; the terms "benefit" and "obligations" relate to 
the procurement process or contract execution; and the "act 
or omission" is intended to influence the procurement process 
or contract execution; 
(iii) "coercive practice" means impairing or harming, or 
threatening to impair or harm, directly or indirectly, any party 
or the property of the party to influence improperly the 
actions of a party. The term "party" refers to a participant in 
the procurement process or contract execution; 
(iv) "collusive practice" means an arrangement between two 
or more parties designed to achieve an improper purpose, 
including influencing improperly the actions of another party. 
The term "parties" refers to participants in the procurement 
process (including public officials) attempting either 
themselves, or through another person or entity not 
participating in the procurement or selection process, to 
simulate competition or establish bid prices at artificial, 
noncompetitive levels, or are privy to each other's bid prices 
or other conditions; 
(v) "obstructive practice" is 
(aa) deliberately destroying, falsifying, altering, or concealing 
of evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
Bank investigation into allegations of a corrupt, fraudulent, 
coercive or collusive practice; and/or threatening, harassing 
or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation, or  
(bb) acts intended to materially impede the exercise of the 
Bank's inspection and audit rights provided for under 
paragraph (e) below. 

(b) will reject a proposal for award if it determines that the Bidder 
recommended for award, or any of its personnel, or its agents, or its 
sub-consultants, sub-contractors, service providers, suppliers 
and/or their employees, has, directly or indirectly, engaged in 
corrupt, fraudulent, collusive, coercive, or obstructive practices or 
other integrity violations in competing for the Contract in question 
(c) will declare mis-procurement and cancel the portion of the 
financing allocated to a contract if it determines at any time that 
representatives of the Borrower or of a recipient of any part of the 
proceeds of the financing engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices during the procurement or the 
implementation of the contract in question, without the Borrower 
having taken timely and appropriate action satisfactory to Bank to 
address such practices when they occur, including by failing to inform 
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the Bank in a timely manner at the time they knew of the practices; 
(d) will sanction a firm or an individual, at any time, in accordance 
with the prevailing Bank's sanctions procedures, including by 
publicly declaring such firm or individual ineligible, either 
indefinitely or for a stated period of time: (i) to be awarded a Bank-
financed contract; and (ii) to be a nominated sub-contractor, 
consultant, manufacturer or supplier, or service provider (different 
names are used depending on the particular bidding document) is 
one which has either been (i) included by the bidder in its pre-
qualification application or bid because it brings specific and critical 
experience  and know-how that allow the bidder to meet the 
qualification requirements for the particular bid; or (ii) appointed by 
the Borrower. A firm or individual may be declared ineligible to be 
awarded a Bank financed contract upon (i) completion of the Bank's 
sanctions proceedings as per its sanctions procedures, including, 
inter alia, cross debarment as agreed with other International 
Financial Institutions, including Multilateral Development Banks, and 
through the application of the World Bank Group corporate 
administrative procurement sanctions procedures for fraud and 
corruption; and (ii) as a result of temporary suspension or early 
temporary suspension in connection with an ongoing sanctions 
proceeding. See footnote 14 and paragraph 8 of Appendix 1 of the 
World Bank Guidelines for Procurement of Goods, Works, and Non-
Consulting Services; 

(e) will require that a clause be included in bidding documents and in 
contracts financed by a Bank loan or grant, requiring bidders, 
suppliers and contractors, and their sub-contractors, agents, 
personnel, consultants, service providers, or suppliers to permit Bank 
to inspect all accounts and records and other documents relating to 
the submission of bids and contract performance, and to have them 
audited by auditors appointed by Bank. 

0 The Arbiter is: 

Construction Industry Arbitration Commission, Manila 

63.1 No dayworks are applicable to the contract. 

65.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within five (5) calendar days of delivery of 
the Notice of Award. 

65.3 The period between Program of Work updates is 30 days. 

The amount to be withheld for late submission of an updated 
Program of Work is 1% of the progress billing. 

34.1(a) Upon instruction by the Procurement Entity, the contractor will 
arrange and shall shoulder cost for the materials and field testing.  
The materials and field test shall be conducted by DPWH or its 
accredited testing laboratories.  
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For field density test (FDT), it shall be carried out through the 
following options: 
1.    By DPWH or its accredited testing laboratories as default; 
2.  By independent accredited Materials Engineer located within the 
province; 
3.    By an accredited Materials Engineer of the Provincial 
Government; 
4.    By colleges and universities with testing laboratories; 
The conditions to effect the other options (2, 3 & 4) mentioned above 
are described below.  Whoever conducts the test must prepare and 
attest to the veracity of the test report. The contracting parties are 
the signatory witnesses in the conduct of the FDTs. The FDTs shall be 
closely witnessed by the contractor, and PPMIU and Regional Project 
Coordination Office (RPCO) or Project Support Office (PSO).   
Options 2, 3 and 4 maybe availed of by the contracting parties in the 
conduct of FDTs if DPWH facilities will not be available on a timely 
basis. 

1. The options to be adopted by the contracting parties must be 
communicated properly to the DPWH regional office where the LGU 

is covered. The response of the DPWH would trigger the application 

of the three options.  The concurrence of the Project will be based 
on the evidence of impending or actual delays in the conduct of 
FDTs through Option 1; 

 
2. The engagement of accredited Materials Engineers for Options 2 

and 3 will follow the limits of authority for ME1 and ME 2 by the 
Bureau of Research and Standards (BRS) of the Department of 
Public Works and Highways.  The nomination of which will come 
from the LGU and to be concurred by the Regional Project 
Coordination Office.  However, the test apparatuses to be utilized 
by the accredited Materials Engineer may either come from the LGU 
or the contractor.  The test apparatuses shall be re-calibrated and 
tested in the presence of the RPCO or PSO engineers prior to actual 
use. 

The selection of colleges and universities to conduct the FDT must be 
supported with proof that indeed the laboratory technicians have 
conducted the same test within the last three years.  Records of FDT 
reports taken from similar projects filed by the laboratory 
administrator will suffice as proof of capacity to engage the said 
college or university. 

68.3 The Funding Source is the World Bank. 

1) The amount of the advance payment is 15% of the Contract Price 
and to be recouped every progress billing. 

74.1 No further instructions.  

40.4 Progress payment shall be made monthly as per work accomplished. 
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41.5 The Contractor is obliged to submit to the Procuring Entity’s 
Representatives the geotagged photos taken before, during and after 
construction of each item of work especially the embedded items, at 
the time that the claim for payment is made and the Statement of 
Work Accomplished (SWA) is executed. 

85.1 The date by which “as built” drawings are required is 15-30 of days 
from Completion Date as defined under GCC 1.1.3. 

85.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 
1% of the final contract amount. 
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Section VI. Specifications 
 

Table of Contents 

ITEM 800 – CLEARING AND GRUBBING 81 

ITEM 802 – SURPLUS COMMON EXCAVATION 84 
ITEM 803 – STRUCTURE EXCAVATION 89 
ITEM 804 – EMBANKMENT 95 
ITEM 403 – METAL STRUCTURE 101 
ITEM 900 – REINFORCED CONCRETE 143 
ITEM 1002 – PLUMBING WORKS 150 
ITEM 1006 – STEEL DOORS AND FRAMES 159 
ITEM 1013 – CORRUGATED METAL ROOFING 162 
ITEM 1014 – PREPAINTED METAL SHEETS 167 
ITEM 1018 – CERAMIC TILES 170 
ITEM 1027 – CEMENT PLASTER FINISH 174 
ITEM 1032 – PAINTING, VARNISHING AND OTHER RELATED WORKS 176 
ITEM 1046 – MASONRY WORKS 181 

ITEM 1200 – AIR CONDITIONING AND REFRIGERATION SYSTEM 186 

ITEM 1602 – INSTALLATION OF PIPELINE 189 
ITEM 1722 – FENCE AND RAILINGS 196 
SPL1 – FACILITIES FOR THE ENGINEER 202 

SPL2 – CONSTRUCTION SAFETY & HEALTH 205 

SPL3 – PROJECT SIGNBOARD  218 

SPL4 – MOBILIZATION & DEMOBILIZATION 221 

SPL5 – INSULATED SANDWICH PANEL 223 

SPL6 – PRESSURE VESSEL-PUMP SEPARATOR 224 

SPL7 – PRESSURE VESSEL-RECEIVER 225 

SPL8 – COOLING COILS 225 

SPL9 – SUPPORT MATERIALS-COOLING COILS 226 

SPL10 – INSULATED SANDWICH PANEL SUPPORTS 227 

SPL11 – AMMONIA PIPES AND FITTINGS 228 

SPL12 – P.U. INSULATION & CLADDING MATERIALS 230 

SPL13 – FLOOR INSULATION MATERIALS 231 

SPL14 – WEATHER COAT FOR FLOORING 232 

SPL15 – PIPES & AIR COOLER SUPPORT MATERIALS 233 

SPL16 – DRAIN MATERIALS: AIR COOLER & EVAPORATIVE COND. 234 
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SPL17 – TEMPERATURE MONITORING UNIT 235 

SPL18 – BLOWERS 236 

SPL19 –REFRIGERATION EQUIPMENT-ELECTRICAL WORKS 237 

SPL20 – STAFF/ MANAGER/ENGINEERING/EQUIPMENT/GENSET ROOM ELECTRICAL 

WORKS 238 

SPL21 – TRANSFORMER & ACCESSORIES 239 

SPL22 – AMMONIA PUMP 240 

SPL23 – INITIAL AMMONIA CHARGE 241 

SPL24 – INITIAL OIL CHARGE 241 

SPL25 – GENERATOR SET  242 
HAND TOOLS 243 
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Section VII. Drawings 
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SCHEDULE OF LOADS (MDP, MCC-R, LP1 AND LP2)  E 7/10 

SCHEDULE OF LOADS (MCC 1,3,5,7,9(BLOWERS) AND MCC 

UNLOADING AREA)   E 8/10 

SCHEDULE OF LOADS (MCC 2,4,6,8,10 (BLOWERS) AND MCC 

MEZZANINE)  E 9/10 

MAIN POWER SOURCE LAY-OUT PLAN, DIRECT BURIED 

CONDUIT PLAN AND CABLE TRAY SUPPORT DETAIL  E 10/10 

GENERAL NOTES & LEGENDS  m 1/9 

FOOTING LAY-OUT PLAN (COOLING COILS)  m 2/9 

EQUIPMENT LAY-OUT PLAN  m 3/9 

EQUIPMENT FOUNDATION PLAN  m 4/9 

PIPING LAY-OUT PLAN  m 5/9 

INSULATED PANEL ROOM LAY-OUT HEATLOAD 

CALCULATION  m 6/9 

PIPING LAY-OUT PLAN  m 7/9 

GUTTER, PANEL CONNECTION, PANEL SUPPORT DETAILS 

AND CEILING INSULATED PANEL LAY-OUT  m 8/9 

PIPING AND INSTRUMENTATION DIAGRAM  m 9/9 

GENERAL NOTES, DRAINAGE PLAN, CATCH BASIN DETAIL  P 

1/5 

WATERLINE AND SEPTIC TANK LAYOUT, SEPTIC TANK 

DETAIL AND ISOMETRIC VIEW  P 2/5 

COLD ROOM FLOOR DRAIN LAYOUT AND DETAILS  P 3/5 

PERFORATED PIPES LAYOUT PLAN AND DETAIL  P 4/5 

COLD ROOM DRAIN PIPING SECTION PLAN  P 5/5 

CONSTRUCTION DESIGN CRITERIA GENERAL NOTES  S 1/12 

FOUNDATION PLAN  S 2/12 



 

110 

FOOTING LAYOUT PLAN (METAL STRUCTURE AT COLD 

ROOM)  S 3/12 

FOOTING LAYOUT PLAN (METAL STRUCTURE AT ANTE 

ROOM)  S 4/12 

STEEL DECKING PLAN  S 5/12 
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Section VIII. Bill of Quantities 
 

Item No. Scope of Work Quantity Unit Unit Cost Total 

A. CIVIL WORKS     

800 Clearing and Grubbing 0.50 ha.   

802(1) 
Removal of Unsuitable 
Materials 

1,000.00 sq.m.   

803 Structure Excavation 153.04 cu.m.   

804 
Embankment from 
Structure Excavation 

112.96 cu.m.   

804 
Embankment from Borrow 
(Facility) 

3,147.84 cu.m.   

804 
Embankment from borrow 
(Site Development) 

4,672.51 cu.m.   

804 
Embankment for 
foundation fill 

634.80 cu.m.   

1046(2)a1 
CHB Non-load Bearing 
(including Reinforcing 
Steel) 100mm 

275.62 sq.m.   

1046(2)a2 
CHB Non-load Bearing 
(including Reinforcing 
Steel) 150mm 

346.18 sq.m.   

900 Reinforced Concrete 911.41 cu.m.   

1002 Plumbing Fixtures 17.00 pcs.   

1602-4A 
PVC PIPES-Downspouts, 
Sewer Line, Water Line 

264.00 meters   

1602-4B Perforated Pipes 2,200.00 meters   

1013.2.3 
Fabricated Metal Roofing 
Accessories 

40.00 sq.m.   

1006 Steel Doors & Frames 36.80 sq.m.   

1014 Pre-painted Metal Sheets 719.82 sq.m.   

1027 Cement Plaster Finish 1,322.02 sq.m.   

1018 Tile Work 139.18 sq.m.   

1032a Painting 7,601.28 sq.m.   

1722(1)a Fence 809.09 cu.m.   

A.1.1 
Facilities for the Engineer/ 
Field Office (Rental Basis) 

14.00 mos.   

B.7 
Construction Safety & 
Health 

14.00 mos.   

SPL (1) Project Signboards 1.00 pc.   

SPL (2) 
Mobilization & 
Demobilization 

1.00 lot   

B. 
MECHANICAL/ELECTRICAL 
WORKS 

    

1200.B Valves & Controls 324.00 pieces   

403 Metal Structure 193,096.22 kgs.   

SPL (3) Insulated Sandwich Panel 5,796.00 sq.m.   
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SPL (4) 
Pressure Vessel-Pump 
Separator 

1.00 unit   

SPL (5) Pressure Vessel-Receiver 2.00 units   

SPL (6) Cooling Coils 16,800.00 meters   

SPL (7) 
Support Materials-Cooling 
Coils 

18,095.00 kgs   

SPL (8) 
Insulated Sandwich Panel 
Supports 

4,994.00 kgs   

SPL (9) Ammonia Pipes and Fittings 480.00 meters   

SPL (10) 
P.U. Insulation & Cladding 
Materials 

122.00 sheets   

SPL (11) Floor Insulation  Materials 4,450.40 sqm   

SPL (12) Weathercoat for Flooring 100.00 Pails   

SPL (13) 
Pipes & Air Cooler Support 
Materials 

3,619.00 kgs   

SPL (14) 
Drain Materials: Air Cooler 
& Evaporative Cond. 

23.00 pcs.   

SPL (15) 
Temperature Monitoring 
Unit 

12.00 pcs   

SPL (16) Blowers 127.00 pcs   

SPL (17) 
Refrigeration Equipment-
Electrical Works 

7,880.00 meters   

SPL (18) 
Staff/Manager/Engineering
/Equipment/Genset Room 
Electrical Works 

5,250.00 meters   

SPL (19) Transformer & Accessories 1.00 unit   

1200.A.1 Compressor 2.00 units   

SPL (20) Ammonia Pump 2.00 sets   

1200.A.3 Evaporative Condenser 1.00 set   

1200.A.4 Ammonia Unit Cooler 2.00 sets   

SPL (21) Initial Ammonia Charge 14,100.00 kgs   

SPL (22) Initial Oil Charge 8.00 pails   

SPL (23) Generator Set 1.00 unit   

TOTAL  

 
Amount in words: 
_____________________________________________________________________________ 
_____________________________________________________________________________ 
 
Submitted by: 
 
_______________________________________________________ 
Name of Contractor/Authorized Representative 

 
Please follow the link _________________________________ for 
downloadable and editable Bill of Quantities. 
 
 



 

113 

Section IX.   BIDDING FORMS 
 

Bid Form 

Form of Contract Agreement 

Bid-Securing Declaration 

Performance Securing Declaration 

Qualification Information 

Form of Performance Security (Bank Guarantee) 

Bank Guarantee for Advance Payment 

Notice of Award 
 
 

Please follow the link _________________________________ for 
downloadable and editable templates. 
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Bid Form 
 

Date:  _______________________________  

IB3 No:  _____________________________  
 
To:  [name and address of PROCURING ENTITY] 
Address: [insert address] 
 
We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid 
Data Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: [insert 
information]; 
The discounts offered and the methodology for their application are: [insert 
information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the 
Bid submission deadline in accordance with the Bidding Documents, and it shall 
remain binding upon us and may be accepted at any time before the expiration of that 
period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  
[insert percentage amount] percent of the Contract Price for the due performance of 
the Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, 
other than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for 
any part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included 
in your notification of award, shall constitute a binding contract between us, until a 
formal Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any 
other Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized 
representative of the bidder, and granted full power and authority to do, 
execute and perform any and all acts necessary to participate, submit the bid, 

 
3 If ADB, JICA and WB funded projects, use IFB. 
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and to sign and execute the ensuing contract for the [Name of Project] of the 
[Name of the Procuring Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, 
including the Bill of Quantities, shall be a ground for the rejection of our bid. 

 
 
Name:   
In the capacity of:   
Signed:   
Duly authorized to sign the Bid for and on behalf of:   
Date:  ___________ 
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Form of Contract Agreement 
 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 
between [name and address of PROCURING ENTITY](hereinafter called the “Entity”) and 
[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and 
identification number of contract] (hereinafter called “the Works”) and the Entity has 
accepted the Bid for [insert the amount in specified currency in numbers and words] by 
the Contractor for the execution and completion of such Works and the remedying of 
any defects therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as 
are respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 

2. The following documents shall be attached, deemed to form, and be read 
and construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 
Bidder’s bidding envelopes, as annexes, and all other documents 
submitted (e.g., Bidder’s response to request for clarifications on 
the bid), including corrections to the bid, if any, resulting from the 
Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Environmental And Social Management Plan (ESMP); 

(m) Construction Safety and Health Program (CSHP); 

(n) World Bank Anti-Corruption Guidelines (ACG); 

(o) Other contract documents that may be required by existing laws 
and/or the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor 
as hereinafter mentioned, the Contractor hereby covenants with the Entity 
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to execute and complete the Works and remedy any defects therein in 
conformity with the provisions of this Contract in all respects. 

4. The Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects 
wherein, the Contract Price or such other sum as may become payable 
under the provisions of this Contract at the times and in the manner 
prescribed by this Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be 
executed the day and year first before written. 
Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (for the 
Contractor). 
Binding Signature of Procuring Entity  
________________________________________________ 
Binding Signature of Contractor  
_____________________________________________ 
 
[Addendum showing the corrections, if any, made during the Bid evaluation should be 
attached with this agreement)
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Annex “N” 
 
 

Fraud and Corruption 
(Text in this Schedule shall not be modified) 

1. Purpose 
1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to 

procurement under Bank Investment Project Financing operations. 
2. Requirements 
2.1 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 

(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, 
sub-consultants, service providers or suppliers; any agents (whether declared or not); 
and any of their personnel, observe the highest standard of ethics during the 
procurement process, selection and contract execution of Bank-financed contracts, 
and refrain from Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party; 

ii. “fraudulent practice” is any act or omission, including misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to 
obtain financial or other benefit or to avoid an obligation; 

iii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to 
investigators in order to materially impede a Bank investigation into 
allegations of a corrupt, fraudulent, coercive, or collusive practice; 
and/or threatening, harassing, or intimidating any party to prevent it 
from disclosing its knowledge of matters relevant to the investigation 
or from pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below. 

b. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-
consultants, sub-contractors, service providers, suppliers and/ or their 
employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, 
coercive, or obstructive practices in competing for the contract in question; 
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c. In addition to the legal remedies set out in the relevant Legal Agreement, may 
take other appropriate actions, including declaring mis-procurement, if the 
Bank determines at any time that representatives of the Borrower or of a 
recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices during the procurement process, 
selection and/or execution of the contract in question, without the Borrower 
having taken timely and appropriate action satisfactory to the Bank to address 
such practices when they occur, including by failing to inform the Bank in a 
timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with the 
Bank’s prevailing sanctions policies and procedures, may sanction a firm or 
individual, either indefinitely or for a stated period of time, including by 
publicly declaring such firm or individual ineligible (i) to be awarded or 
otherwise benefit from a Bank-financed contract, financially or in any other 
manner;4 (ii) to be a nominated5 sub-contractor, consultant, manufacturer or 
supplier, or service provider of an otherwise eligible firm being awarded a 
Bank-financed contract; and (iii) to receive the proceeds of any loan made by 
the Bank or otherwise to participate further in the preparation or 
implementation of any Bank-financed project;  

e. Requires that a clause be included in bidding/request for proposals documents 
and in contracts financed by a Bank loan, requiring (i) bidders 
(applicants/proposers), consultants, contractors, and suppliers, and their sub-
contractors, sub-consultants, service providers, suppliers, agents personnel, 
permit the Bank to inspect6 all accounts, records and other documents relating 
to the procurement process, selection and/or contract execution, and to have 
them audited by auditors appointed by the Bank. 

 

 

 

 

4  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, without limitation, (i) applying for pre-

qualification, expressing interest in a consultancy, and bidding, either directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer 

or supplier, or nominated service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a material modification to 

any existing contract. 

5  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated service provider (different names are used 

depending on the particular bidding document) is one which has been: (i) included by the bidder in its pre-qualification application or bid because it brings 

specific and critical experience and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the Borrower.   

6  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding activities undertaken by the Bank or persons 

appointed by the Bank to address specific matters related to investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and 

Corruption, through the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records 

and information, and making copies thereof as relevant; accessing and examining any other documents, data and information (whether in hard copy or electronic 

format) deemed relevant for the investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; performing physical 

inspections and site visits; and obtaining third party verification of information. 
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Bid-Securing Declaration 
 
(REPUBLIC OF THE PHILIPPINES)  
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  
 
 
Invitation to Bid [Insert reference number]  

 

To: [Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  
1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid-Securing Declaration.  

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 

with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 

Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines 

on the Use of Bid Securing Declaration, within fifteen (15) days from receipt of written 

demand by the procuring entity for the commission of acts resulting to the enforcement of 

the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1 (f), of 

the IRR of RA 9184; without prejudice to other legal action the government may undertake.  

 
3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  

 
a. Upon expiration of the bid security validity period, as indicated in ITB 18.2 of the 

bidding documents;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 

I/we have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of 
[month] [year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  
[Insert signatory’s legal capacity]  

 
Affiant  
SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were 
identified by me through competent evidence of identity as defined in the 2004 Rules on 
Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of 
government identification card used], with his/her photograph and signature appearing 
thereon, with no. ______.  
 
Witness my hand and seal this ___ day of [month] [year].  
 
 
 
 
NAME OF NOTARY PUBLIC 
 
 
 
Serial No. of Commission ___________  
Notary Public for ______ until _______  
Roll of Attorneys No. _____  
PTR No. __, [date issued], [place issued]  
IBP No. __, [date issued], [place issued]  
Doc. No. ___  
Page No. ___  
Book No. ___ 
Series of ____. 
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Qualification Information 

  

  

NOTES: 

The information to be filled in by Bidders in the following pages will be used for 
purposes of qualification as provided for in ITB Clause 12. This information will not 
be incorporated in the Contract. Attach additional pages as necessary. 

  
1.  Individual Bidders or Individual Members of Joint Ventures 
1.1  Constitution or legal status of Bidder  
 (Sole Proprietorship or Corporation or Cooperative): [attach copy] 

Place of registration: [insert] 
Principal place of business: [insert] 
Special Power of Attorney (if bidder’s representative is not the owner of the Sole 
Proprietorship)/Secretary’s Certificate (if Corporation or Cooperative) of 
signatory of Bid: [attach] 
  

1.2*  Total annual volume of construction work performed in the last three (3) years as 
evidenced by the Audited Financial Statements for the last three (3) years, 
reflected using the currency specified for the Bid. 

Annual turnover data (construction only) 

Year Turnover in (specified currency) 

1.  

2.  

3.  

  
1.3  Work performed as prime contractor on works of a similar nature and volume 

over the last ten (10) years. Proof of completion, e.g. Certificate of Completion 
signed by the Employer or Owner, shall be submitted.  

Project Name 
and Country 

Name of 
Employer and 
contact person 

Type of work 
performed and 

year of 
completion 

Total Value of 
Contract  

(in specified 
currency) 

1.    

2.    
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1.4  Major and critical items of contractor’s Equipment proposed for carrying out the 
Works. List all information requested below. 

Item of equipment Description, make, and 
age 

(years) 

Owned 

1.    

2.   

3.   

  
1.5  Qualifications and experience of Project Manager, Project Engineer/s and 

Materials Engineer proposed for administration and execution of the Contract. 
Attach bio-data. 

Name  

(proposed candidate 
and position) 

Years of experience as 
Licensed 

Civil/Agricultural/Mech
anical/Electrical 

Engineer 

Years of experience as 
Project Manager or 

Project 
Engineer/Number of 

projects 
handled/supervised and 
period covered (please 

specify) 

1.   

2.   

  
1.6 Financial statements for the last three (3) years.  Attach audited financial 

statements [with supporting Income Tax Return stamped “received” or its duly 
accredited and authorized institutions or eBIR Tax Return Receipt Confirmation (if 
submitted through eBIR), and eFPS] 

   
1.7 Proposed subcontracts and firms involved. Refer to GCC Clause 8. 

Section of the 
Works 

Value of 
subcontract 

Subcontractor 
(Name and 

address) 

Experience in 
similar work 
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2.  Joint Ventures* 
2.1  The information listed in 1.1 - 1.9 above shall be provided for each partner of the 

joint venture. 
2.2  Attach the power of attorney of the signatory(ies) of the Bid authorizing signature 

of the Bid on behalf of the joint venture. 
2.3  Attach the Agreement among all partners of the joint venture (and which is legally 

binding on all partners), which shows that: 
(a)  all partners shall be jointly and severally liable for the execution of the 

Contract in accordance with the Contract terms; 
(b)  one of the partners will be nominated as being in charge, authorized to incur 

liabilities, and receive instructions for and on behalf of any and all partners of 
the joint venture; and 

(c)  the execution of the entire Contract, including payment, shall be done 
exclusively with the partner in charge. 
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(With Bank’s Letter Head) 

Form of Performance Security (Bank Guarantee) 
 

 
To : [Name of PROCURING ENTITY] 

[Address of PROCURING ENTITY] 
 

WHEREAS, [name and address of contractor] (hereinafter called the “Contractor”) has 
undertaken, in pursuance of Contract No. [insert number] dated [insert date] to execute [name 
of Contract and brief description of Works] (hereinafter called the “Contract”); 

 
AND WHEREAS, it has been stipulated by you in the said Contract that the contractor 

shall furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as 
security for compliance with his obligations in accordance with the Contract; 

 
AND WHEREAS, we have agreed to give the contractor such a Bank Guarantee; 
 
NOW THEREFORE, we hereby affirm that we are the Guarantor and responsible to 

you, on behalf of the contractor, up to a total of [insert amount of Guarantee in numbers and in 

words]7such sum being payable in the types and proportions of currencies in which the 
Contract Price is payable, and we undertake to pay you, upon your first written demand and 
without cavil or argument, any sum or sums within the limits of [amount of Guarantee] as 
aforesaid without your needing to prove or to show grounds or reasons for your demand for 
the sum specified therein. 

 
We hereby waive the necessity of demand of the said debt from the contractor before 

presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the terms of 

the Contract or of the Works to be performed there under or of any of the Contract 
documents which may be made between you and the contractor shall in any way release us 
from any liability under this Guarantee, and we hereby waive notice of any such change, 
addition, or modification. 

 
This Guarantee shall be valid until a date twenty-eight (28) days from the date of issue 

of the Certificate of Final Acceptance. 
 
 
Signature and seal of the Guarantor   

Name of Bank  

Address  

Date   

 
7 An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price specified in the 

Contract, and denominated in the specified currency. 
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MUNICIPALITY OF )S.S. 

X---------------------------------------------------X 

 
PERFORMANCE SECURING DECLARATION 

Invitation to Bid: {insert Reference Number indicated in the Bidding Documents) 
 

To: (Insert name and address of the Procuring Entity) 
 

I/We, the undersigned, declare that: 

 
1. I/We understand that, according to your conditions, to guarantee the faithful performance by the 

supplier/distributor/manufacturer/contractor/consultant of its obligations under the Contract, I/we shall 
submit a Performance Securing Declaration within a maximum period often (10) calendar days from the 
receipt of the Notice of Award prior to the signing of the Contract. 

 
2. I/We accept that: I/we will be automatically disqualified from bidding for any procurement contract with 

any procuring entity for a period of one (1) year if incase it is my first offense, or two (2) years if I have 
a prior similar offense upon receipt of your Blacklisting Order if I/we have violated my/our obligations under 
the Contract. 

 
3. I/We understand that this Performance Securing Declaration shall cease to be valid upon: 

 
a. Issuance by the Procuring Entity of the Certificate of Final Acceptance, subject to the following 

conditions: 

i. Procuring Entity has no claims filed against the contract awardee; 
ii. It has no claims for labor and materials filed against the contractor; and 
iii. Other terms of the contract; or 

 
b. Replacement by the winning bidder of the submitted PSD with a performance security in any of 

the prescribed forms under Section39.2 of the 2016 IRR of RANo.9184 as required by the end-user. 

 

INWITNESSWHEREOF,I/We have here unto set my/our hand/s this day of [month) (year) at 
[place of execution). 

 
 

(NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE) 
Signatory’s Legal Capacity 
Affiant 
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SUBSCRIBED AND SWORN to before me this day of [month) [year) at [place of execution), 
Philippines. 
 

(Select one of the two following paragraphs and delete the other) 

 

Affiant/sis/are personally known to me and was/were identified by me through competent 
evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.No.02-8-13-SC). 

 
Affiant/s exhibited to me his/her [insert type of government identification card used) 
with no. 

 Issued on  at  

 

Witness my hand and seal this day of {month} 

(year). 

 

 

 

NAME OF NOTARY PUBLIC 

Serial No. of 
Commission  

Notary Public for until  

Roll of Attorneys No. 
PTR No., (date issued/, [place issued) 
IBP No. (date issued/, [place issued) 
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(With Bank’s Letter Head) 

Bank Guarantee for Advance Payment 
 

 
To: [name and address of PROCURING ENTITY] 

[name of Contract] 
 
Gentlemen: 
 
In accordance with the provisions of the GCC Clause 32 of the above-mentioned 
Contract, [name and address of contractor] (hereinafter called “the contractor”) 
shall deposit with [name of PROCURING ENTITY] a Bank Guarantee to guarantee 
his proper and faithful performance under the said Clause of the Contract in an 

amount of [amount of Guarantee] [amount in words]8 
 
We, the [Bank or Financial Institution], as instructed by the contractor, agree 
unconditionally and irrevocably to guarantee as primary obligator and not as 
Surety merely, the payment to [name of PROCURING ENTITY] on his first demand 
without whatsoever right of objection on our part and without his first claim to 
the contractor, in the amount not exceeding [amount of Guarantee] [amount in 

words]9 
 
We further agree that no change or addition to or other modification of the terms 
of the Contract or of Works to be performed there under or of any of the Contract 
documents which may be made between [name of PROCURING ENTITY] and the 
contractor, shall in any way release us from any liability under this Guarantee, 
and we hereby waive notice of any such change, addition, or modification. 
 
This Guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until [name of PROCURING ENTITY] receives full 
repayment of the same amount from the contractor. 
 
Yours truly, 
 
Signature and seal:  ______________________________________________________________________  
Name of Bank/Financial Institution:  __________________________________________________  
Address:  _________________________________________________________________________________  
Date:  ______________________________________________________________________________________  

 
8 An amount is to be inserted by the Bank or Financial Institution representing the amount of the Advance 

Payment, and denominated in the specified currency of the Advance Payment as specified in the 

Contract. 

9 An amount is to be inserted by the Bank or Financial Institution representing the amount of the Advance 

Payment, and denominated in the specified currency of the Advance Payment as specified in the 

Contract. 
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Notice of Award 
 

[Letterhead of the Entity] 
 
Date: [insert date] 
 
To: [Name and address of Contractor] 
 
 
This is to notify you that your Bid dated [insert date] for execution of the [insert 
name of Contract and identification number as given in the ITB] for the Contract 

Price of [insert amount in specified currency], as corrected and or modified10 if 
applicable, in accordance with the Instructions to Bidders is hereby accepted by 
our Agency. 
 
You are hereby instructed to come to our office located at [insert address] to sign 
the formal agreement on [date] at [time]. 
 

 
Authorized Signature:   
Name:   
Designation:   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 
10 Delete “corrected and” or “corrected and modified” if not applicable. 
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                                      ANNEX  2 

 

 

 
 

 
 

REQUEST FOR QUOTATION (RfQ) 
            SHOPPING for WORKS 

          Name of the subproject for bidding 
                                                   Subproject Reference No. ___- ___ 

 
 
(Date)__________________ 

 
 
(Name/Company & Address) 
_______________________ 
_______________________ 
_______________________ 
 
Gentlemen: 
 

The Government of the Philippines (GOP) has received a Loan from the World Bank 

towards the cost of Philippine Rural Development Project Scale-Up and intends to 

apply part of the proceeds of the Loan to payments under the Contract for __(Name 

of the subproject)__.  

 

Please quote your lowest price, inclusive of taxes for the above-cited subproject, 

based on the attached Specifications/Drawings and Bill of Quantities (BOQ) and 

submit your quotation duly signed by you or your authorized representative not 

later than ___(time/date)___ at ____(venue)____.  The opening of quotations will 

be conducted immediately after the closing date and time, ___(time/date)___. 
 
 
 
______________________________  
         Signature of BAC Chairman  
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QUOTATION FORM 
 

 
____________________ 
            (Date) 
 
Sir, 
 
In connection with the above request, I/We submit our quotation indicated in the 
attached signed Bill of Quantities/Price Schedule based on the required 
Specifications/Drawings. Total quotation is ____________(amount in 
words)____________ (PhP____________).  
 
We agree to abide by this Bid for the bid validity of ___________ (___) calendar days 
and it shall remain binding upon us and maybe accepted at any time before the 
expiration of that period. 
 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________  
________________________________________________________________ 
(Signature/Name of Authorized Personnel/Position/Tel No./email add/Date)  
 
Enclosures: 
1. Specifications/Drawings; 
2. Bill of Quantities/Price Schedule; and 
3. Contract form 
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RFQ for Works-Attachment 1 

 
 

CONTRACT AGREEMENT  
 

 
THIS CONTRACT AGREEMENT, made this [insert date] day of [insert month], 

[insert year] between [name and address of PROCURING ENTITY] 
______________________(hereinafter called the “Entity”) and [name and address of 
Contractor] (hereinafter called the “Contractor”). 

 
WHEREAS, the Entity is desirous that the Contractor execute the 

___________________________________________________________(hereinafter 
called “the Works”) and the Entity has accepted the Quotation for [insert the amount 
in numbers and words] by the Contractor for the execution and completion of such 
Works and the remedying of any defects therein. 

 
NOW THIS CONTRACT AGREEMENT WITNESSETH AS FOLLOWS: 
 
1. In this Contract Agreement, words and expressions shall have the same 

meanings as are respectively assigned to them in the Terms and 

Conditions hereinafter referred to. 

 

2. The following documents shall be attached, deemed to form, and be 

read and construed as part of this Contract Agreement, to wit: 

(a) Request for Quotation (RFQ) including the detailed 

computation of costs per item of work as per Bill of Quantities; 

(b) Terms and Conditions; 

(c) Bill of Quantities (BOQ); 

(d) Plans & Specifications; 

(e) Addenda and/or Supplemental, if any; 

(f) Eligibility, Technical and Financial Documents; 

(g) Letter of Acceptance/Notice of Award;  

(h) Performance Security;  

(i) Construction Safety and Health Program approved by the 

Department of Labor and Employment (DOLE); 

(j) Environmental and Social Management Plan (ESMP); and 

(k) World Bank Anti-Corruption Guidelines (ACG) 

 
3. In consideration of the payments to be made by the Entity to the 

Contractor as hereinafter mentioned, the Contractor hereby covenants 

with the Entity to execute and complete the Works and remedy any 
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defects therein in conformity with the provisions of this Contract 

Agreement in all respects. 

 

4. The Entity hereby covenants to pay the Contractor in consideration of 

the execution and completion of the Works and the remedying of 

defects wherein, the Contract Price or such other sum as may become 

payable under the provisions of this Contract Agreement at the times 

and in the manner prescribed by this Contract Agreement. 

 

IN WITNESS whereof the parties thereto have caused this Contract Agreement 
to be executed the day and year first before written. 
 
Signed, sealed, delivered by   the   (for the Entity) 
 

Signed, sealed, delivered by   the   (for the Contractor) 
 
Binding Signature of Procuring Entity______________________________________ 
 
Binding Signature of Contractor  ______________________________________ 
 
 

[Republic of the Philippines] 
City of ____________________   
 
 BEFORE ME, this _____ day of _______________ at ____________personally 
appeared the following: 
 
                         Name                 Competent Evidence of Identity     Date/Place of Issue 
_________________________          ___________________           _______________
   
_________________________          ___________________           _______________
  
Known to me and to me known to be the same persons who executed the foregoing 
CONTRACT AGREEMENT consisting of _________ (____) pages including this page, 
and who acknowledged to me that the same is their free and voluntary act and deed. 
 
 IN WITNESS WHEREOF, I have hereunto set my hand and affixed my notarial seal 
at the place and on the day first written above. 
            
 
NOTARY PUBLIC 
Doc. No. _________ 
Page No. _________ 
Book No. _________ 
Series of           _________ 
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Annex “K” 
Fraud and Corruption 

(Text in this Schedule shall not be modified) 

3. Purpose 

3.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect to procurement 
under Bank Investment Project Financing operations. 

4. Requirements 

2.3 The Bank requires that Borrowers (including beneficiaries of Bank financing); bidders 
(applicants/proposers), consultants, contractors and suppliers; any sub-contractors, sub-
consultants, service providers or suppliers; any agents (whether declared or not); and any 
of their personnel, observe the highest standard of ethics during the procurement 
process, selection and contract execution of Bank-financed contracts, and refrain from 
Fraud and Corruption. 

2.4 To this end, the Bank: 

f. Defines, for the purposes of this provision, the terms set forth below as 
follows: 

vi. “corrupt practice” is the offering, giving, receiving, or soliciting, directly 
or indirectly, of anything of value to influence improperly the actions of 
another party; 

vii. “fraudulent practice” is any act or omission, including 
misrepresentation, that knowingly or recklessly misleads, or attempts 
to mislead, a party to obtain financial or other benefit or to avoid an 
obligation; 

viii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

ix. “coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party; 

x. “obstructive practice” is: 

(c) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false 
statements to investigators in order to materially impede a 
Bank investigation into allegations of a corrupt, fraudulent, 
coercive, or collusive practice; and/or threatening, harassing, 
or intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(d) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 
e. below. 

g. Rejects a proposal for award if the Bank determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-
consultants, sub-contractors, service providers, suppliers and/ or their 
employees, has, directly or indirectly, engaged in corrupt, fraudulent, 
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collusive, coercive, or obstructive practices in competing for the contract in 
question; 

h. In addition to the legal remedies set out in the relevant Legal Agreement, may 
take other appropriate actions, including declaring mis-procurement, if the 
Bank determines at any time that representatives of the Borrower or of a 
recipient of any part of the proceeds of the loan engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices during the 
procurement process, selection and/or execution of the contract in question, 
without the Borrower having taken timely and appropriate action satisfactory 
to the Bank to address such practices when they occur, including by failing to 
inform the Bank in a timely manner at the time  they knew of the practices;  

i. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance with 
the Bank’s prevailing sanctions policies and procedures, may sanction a firm 
or individual, either indefinitely or for a stated period of time, including by 
publicly declaring such firm or individual ineligible (i) to be awarded or 
otherwise benefit from a Bank-financed contract, financially or in any other 
manner;11 (ii) to be a nominated12 sub-contractor, consultant, manufacturer 
or supplier, or service provider of an otherwise eligible firm being awarded a 
Bank-financed contract; and (iii) to receive the proceeds of any loan made by 
the Bank or otherwise to participate further in the preparation or 
implementation of any Bank-financed project;  

j. Requires that a clause be included in bidding/request for proposals 
documents and in contracts financed by a Bank loan, requiring (i) bidders 
(applicants/proposers), consultants, contractors, and suppliers, and their sub-
contractors, sub-consultants, service providers, suppliers, agents personnel, 
permit the Bank to inspect 13  all accounts, records and other documents 
relating to the procurement process, selection and/or contract execution, 
and to have them audited by auditors appointed by the Bank. 

  

 
11  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, 

without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either 

directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 

service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a 

material modification to any existing contract. 

12  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 

service provider (different names are used depending on the particular bidding document) is one which has been: 

(i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience 

and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed 

by the Borrower.   

13  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding 

activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to 

investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through 

the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or 

individual's financial records and information, and making copies thereof as relevant; accessing and examining any 

other documents, data and information (whether in hard copy or electronic format) deemed relevant for the 

investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; 

performing physical inspections and site visits; and obtaining third party verification of information. 
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RFQ for Works-Attachment 2 

 
 

TERMS AND CONDITIONS  
SHOPPING REQUEST for QUOTATIONS FOR THE   

Name of the Subproject 

RfQ No.:                 ________________ 

PR Reference No.:    ________________ 

 

I. SUBJECT MATTER OF THE SHOPPING 

The subject matter of the Shopping Request for Quotations is for the award of 

________________________________________________________________. 

 

II. ESTIMATED PROJECT COST (EPC) 

The Estimated Project Cost (EPC) for the 
_________________________________is______(amount in words)______ (PhP 
____________). 

 

III. ELIGIBILITY DOCUMENTS 

The prospective bidders shall be required to provide copy of their valid license 
from Philippine Contractors Accredited Board (PCAB). 

 

IV. FINANCIAL DOCUMENTS 

Official Request for Quotation form including its supporting detailed 
computation of costs for each item of work as per Bill of Quantities. 

 

V. QUOTATION 
 

1) Quotation shall be submitted using the attached Quotation Form and must 
be duly supported by the Bidder’s detailed computation of costs for each 
item of work as enumerated in the Bill of Quantities. 

 
2) Quotation shall be inclusive of taxes such as but not limited to VAT, income 

tax, local tax and other levies. 
 
3) Quotation shall be valid for ___________ (___) days from the opening of 

Quotations. 
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VI. DETAILED COMPUTATION OF COSTS 
 

1) The supporting Detailed Computation of Costs shall contain the labor, 
materials, equipment, OCM, profit and tax for the construction, installation, 
testing, and commissioning of works to be done by the Contractor. 

 
2) The attached Bill of Quantities shall be used to calculate the Contract Price. 

The Contractor is paid for the quantity of the work done at the rate in the 
Bill of Quantities for each item. 

 
VII. AWARD OF CONTRACT 

 
The BAC shall recommend to the Head of the Procuring Entity the award of 
contract to the Bidders with the Lowest Calculated Responsive Quotation (LCRB) 
or the Single Calculated Responsive Quotation (SCRQ). 

 
VIII. PERFORMANCE SECURITY 
 

1) The Performance Security shall be in an amount equal to a percentage of 
the total Contract price in accordance with the following schedule: 

 
a. Cash or certified (cashier’s/manager’s) check issued by a Universal or 

Commercial Bank in the amount of ten percent (10%) of the Contract 
price; and 

 
b. Bank draft/guarantee or irrevocable letter of credit issued by a Universal 

of Commercial Bank in the amount of ten percent (10%) of the Contract 
price. 

 
c. Surety bond callable upon demand issued by a surety or insurance 

company duly certified by the Insurance Commission as authorized to 
issue such security in the amount of thirty percent (30%) of the Contract 
Price. 

 
2) The Performance Security posted in favor of the Procuring Entity shall be 

forfeited in the event it is established that the Contractor is in default in any 
of its obligations under the Contract. 

 
3) The Performance Security shall remain valid twenty-eight (28) calendar days 

from the issuance by the Procuring Entity of the Certificate of Final 
Acceptance subject to the following conditions: 

 

a. There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; and 

b. The Contractor has no pending claims for labor and materials filed 
against it. 
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IX.CONTRACT SIGNING 
 

The Procuring Entity shall enter into Contract with the successful Bidders upon 
posting of the required Performance Security. The following documents shall 
form part of the Contract: 

 
a) Contract Agreement; 
b) Quotation Form including the detailed cost computation of items 
 of work as per Bill of Quantities; 
c) Terms and Conditions; 
d) Bill of Quantities (BOQ); 
e) Plans & Specifications; 
f) Addenda and/or Supplemental, if any; 
g) Eligibility, Technical and Financial Documents; 
h) Letter of Acceptance / Notice of Award (NOA);  
i) Performance Security; 
j) Environmental and Social Management Plan (ESMP); 
k) Construction Safety and Health Program (CSHP); and 
l) World Bank Anti-Corruption Guidelines (ACG). 

 
X. WORLD BANK ANTI-CORRUPTION GUIDELINES 

Fraud and Corruption 

(Text in this Schedule shall not be modified) 

1. Purpose 

1.1 The Bank’s Anti-Corruption Guidelines and this annex apply with respect 
to procurement under Bank Investment Project Financing operations. 

2. Requirements 

2.1 The Bank requires that Borrowers (including beneficiaries of Bank 
financing); bidders (applicants/proposers), consultants, contractors and 
suppliers; any sub-contractors, sub-consultants, service providers or 
suppliers; any agents (whether declared or not); and any of their 
personnel, observe the highest standard of ethics during the procurement 
process, selection and contract execution of Bank-financed contracts, and 
refrain from Fraud and Corruption. 

2.2 To this end, the Bank: 

a. Defines, for the purposes of this provision, the terms set forth below 
as follows: 

i. “corrupt practice” is the offering, giving, receiving, or soliciting, 
directly or indirectly, of anything of value to influence improperly 
the actions of another party; 

ii. “fraudulent practice” is any act or omission, including 
misrepresentation, that knowingly or recklessly misleads, or 
attempts to mislead, a party to obtain financial or other benefit or 
to avoid an obligation; 
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iii. “collusive practice” is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence 
improperly the actions of another party; 

iv. “coercive practice” is impairing or harming, or threatening to impair 
or harm, directly or indirectly, any party or the property of the party 
to influence improperly the actions of a party; 

v. “obstructive practice” is: 

(a) deliberately destroying, falsifying, altering, or concealing of 
evidence material to the investigation or making false 
statements to investigators in order to materially impede a Bank 
investigation into allegations of a corrupt, fraudulent, coercive, 
or collusive practice; and/or threatening, harassing, or 
intimidating any party to prevent it from disclosing its 
knowledge of matters relevant to the investigation or from 
pursuing the investigation; or 

(b) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 2.2 e. 
below. 

b. Rejects a proposal for award if the Bank determines that the firm or 
individual recommended for award, any of its personnel, or its agents, 
or its sub-consultants, sub-contractors, service providers, suppliers and/ 
or their employees, has, directly or indirectly, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in competing for 
the contract in question; 

c. In addition to the legal remedies set out in the relevant Legal 
Agreement, may take other appropriate actions, including declaring 
mis-procurement, if the Bank determines at any time that 
representatives of the Borrower or of a recipient of any part of the 
proceeds of the loan engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices during the procurement process, selection 
and/or execution of the contract in question, without the Borrower 
having taken timely and appropriate action satisfactory to the Bank to 
address such practices when they occur, including by failing to inform 
the Bank in a timely manner at the time  they knew of the practices;  

d. Pursuant to the Bank’s Anti- Corruption Guidelines and in accordance 
with the Bank’s prevailing sanctions policies and procedures, may 
sanction a firm or individual, either indefinitely or for a stated period of 
time, including by publicly declaring such firm or individual ineligible (i) 
to be awarded or otherwise benefit from a Bank-financed contract, 
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financially or in any other manner; 14  (ii) to be a nominated 15  sub-
contractor, consultant, manufacturer or supplier, or service provider of 
an otherwise eligible firm being awarded a Bank-financed contract; and 
(iii) to receive the proceeds of any loan made by the Bank or otherwise 
to participate further in the preparation or implementation of any Bank-
financed project;  

e. Requires that a clause be included in bidding/request for proposals 
documents and in contracts financed by a Bank loan, requiring (i) 
bidders (applicants/proposers), consultants, contractors, and suppliers, 
and their sub-contractors, sub-consultants, service providers, suppliers, 
agents personnel, permit the Bank to inspect16 all accounts, records and 
other documents relating to the procurement process, selection and/or 
contract execution, and to have them audited by auditors appointed by 
the Bank. 

  

 
14  For the avoidance of doubt, a sanctioned party’s ineligibility to be awarded a contract shall include, 

without limitation, (i) applying for pre-qualification, expressing interest in a consultancy, and bidding, either 

directly or as a nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 

service provider, in respect of such contract, and (ii) entering into an addendum or amendment introducing a 

material modification to any existing contract. 

15  A nominated sub-contractor, nominated consultant, nominated manufacturer or supplier, or nominated 

service provider (different names are used depending on the particular bidding document) is one which has been: 

(i) included by the bidder in its pre-qualification application or bid because it brings specific and critical experience 

and know-how that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed 

by the Borrower.   

16  Inspections in this context usually are investigative (i.e., forensic) in nature.  They involve fact-finding 

activities undertaken by the Bank or persons appointed by the Bank to address specific matters related to 

investigations/audits, such as evaluating the veracity of an allegation of possible Fraud and Corruption, through 

the appropriate mechanisms.  Such activity includes but is not limited to: accessing and examining a firm's or 

individual's financial records and information, and making copies thereof as relevant; accessing and examining any 

other documents, data and information (whether in hard copy or electronic format) deemed relevant for the 

investigation/audit, and making copies thereof as relevant; interviewing staff and other relevant individuals; 

performing physical inspections and site visits; and obtaining third party verification of information. 
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XI.NOTICE TO PROCEED (NTP) 

 
The Procuring Entity shall issue the Notice to Proceed (NTP) to the successful 
Bidders upon approval of the Contract by the Head of the Procuring Entity. The 
Contract’s effectivity date shall commence within ten (10) calendar days after 
the receipt of the Notice to Proceed by the Contractor.  

 
XI.  PROGRAM OF WORK 

 
The Contractor shall submit to the Procuring Entity’s Representative for 
approval a Program of Work showing the general methods, arrangements, 
order and timing for all activities in the Works and updates which shall show 
the actual progress achieved on each activity including any changes to the 
sequence of the activities. 

 
XII.   CONTRACTOR’S OBLIGATION 

 
1) The Contractor shall carry out the works properly and in accordance with 

the Contract. The Contractor shall provide all supervision, labor, materials, 
plant and equipment required for the project. All materials on site shall be 
deemed to the property of the Procuring Entity. 

 
2) The Contractor shall commence execution of the works immediately upon 

the receipt of Notice to Proceed and shall carry out the works in 
accordance with the Contract. The Contractor shall complete the project 
per approved Contract time of ___________ (___) days. No Contract time 
extension shall be allowed for unjustifiable reasons or at Contractor’s fault 
that causes delay. Any delay will be penalized applying the provisions of RA 
9184 and to be supported by a written report of the Procuring Entity’s 
Representative and Letter Request of the Contractor and reasons for the 
purpose of work extension certified by the concerned Component/Unit 
Head and approved by the Head of the Procuring Entity. 

 
3) The Contractor shall assign an Engineer/Foreman to carry out the 

supervision of the works and shall provide list of laborers/workers to the 
Procuring Entity’s Representative for proper identification and monitoring. 
The Contractor shall notify the Procuring Entity’s Representative of any 
replacement of key personnel and workers. 

 
4) The Contractor shall be responsible for the safety of all activities on the 

Site. 
 
5) The Contractor shall carry out all instructions of the Procuring Entity’s 

Representative that comply with the applicable laws where the Site is 
located. 
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XIII.  LIQUIDATED DAMAGES 
 

The Contractor shall pay liquidated damages to the Procuring Entity at the rate 
per day of delay. The applicable liquidated damages is at least one tenth (1/10) 
of one percent of the cost of the unperformed portion for every day of delay. 
Once the cumulative amount of liquidated damages reaches ten percent (10%) 
of the amount of this contract the Procuring Entity shall rescind this Contract, 
without prejudice to the other courses of action and remedies open to it. 
 

XIV.   ADVANCE PAYMENT 

1) The Procuring Entity shall, upon a written request of the contractor which shall 
be submitted as a contract document, make an advance payment to the 
contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price and to be recouped every progress billing. 

2) The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed 
by the Insurance Commission and confirmed by the Procuring Entity. 

3) The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

4) The contractor may reduce his standby letter of credit or guarantee instrument 
by the amounts refunded by the Monthly Certificates in the advance payment. 

 
XV.  PROGRESS PAYMENTS 
 

1) The Contractor may submit a request for payment for work accomplished. 
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative. Materials and equipment delivered on the site but not 
completely and properly installed shall not be included for payment. 

 
2) The first progress payment may be paid by the Procuring Entity to the 

Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

 

XV.  CONTRACTOR’S RISK AND WARRANTY SECURITY 
 

1) The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring 
Entity and shall be held responsible for any damage or destruction of the 
Works except those occasioned by force majeure. The Contractor shall be fully 
responsible for the safety, protection, security, and convenience of his 
personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  
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2) The defects liability period for infrastructure projects shall be one year from 

contract completion up to final acceptance by the Procuring Entity.  During this 
period, the Contractor shall undertake the repair works, at his own expense, 
of any damage to the Works on account of the use of materials of inferior 
quality within ninety (90) days from the time the HoPE has issued an order to 
undertake repair.  In case of failure or refusal to comply with this mandate, the 
Procuring Entity shall undertake such repair works and shall be entitled to full 
reimbursement of expenses incurred therein upon demand. 

 
3) In case the Contractor fails to comply with the preceding paragraph, the 

Procuring Entity shall forfeit its performance security, subject its property(ies) 
to attachment or garnishment proceedings, and perpetually disqualify it from 
participating in any public bidding. All payables of the GoP in his favor shall be 
offset to recover the costs.  

 
4) The Warranty Security shall be stated in Philippine Pesos and shall remain 

effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of said 
one-year period. 

 
5) The Contractor shall, under his name and at his own expense, obtain and 

maintain, for the duration of this Contract, the following insurance coverage: 

a. Contractor’s All Risk Insurance; 

b. Transportation to the project Site of Equipment, Machinery, and Supplies 
owned by the Contractor; 

c. Personal injury or death of Contractor’s employees; and 

d. Comprehensive insurance for third party liability to Contractor’s direct or 
indirect act or omission causing damage to third persons. 

XV. RETENTION MONEY 
 

1) Progress payments are subject to retention of ten percent (10%), referred to 
as the “retention money.” Such retention shall be based on the total amount 
due to the Contractor prior to any deduction and shall be retained from every 
progress payment until the whole value of Works, as determined by the 
Procuring Entity’s Representative, are completed. 

 
2) If, after fifty percent (50%) completion, the Work is satisfactorily done and on 

schedule, no additional retention shall be made; otherwise, the ten percent 
(10%) retention shall again be imposed using the rate specified therefore. 

 
3) The total “retention money” shall be due for release upon final acceptance of 

the Works. The Contractor may, however, request the substitution of the 
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retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surely bonds callable on 
demand, of amounts equivalent to the retention money substituted for and 
acceptable to the Procuring Entity, provided that the project is on schedule 
and is satisfactorily undertaken. Otherwise, the ten percent (10%) retention 
shall be made.  

 
 Said irrevocable standby letters of credit, bank guarantees and/or surety 

bonds, to be posted in favor of the Procuring Entity shall be valid for a period 
of forty-five (45) days from the completion of the project and will answer for 
the purpose of which the ten percent (10%) retention is intended i.e..to cover 
uncorrected discovered defects and third-party liabilities. 
 

XVI. SPECIAL PROVISIONS 
 

LIABILITY OF THE CONTRACTOR 
 
The Contractor shall submit list of employees/workers with information of 
address, age and designation. They should be provided with 
Company/Contractor’s Identification Card (ID). 
 
1) The Contractor or its duly authorized representative shall enforce and be 

responsible for the following policy for its personnel/workers within site 
premises; 
 

a. No drinking of liquor 
b. No gambling. 
c. No carrying of firearms/deadly weapons/explosives. 
d. No loitering/littering 
e. Curfew hours from 9:00 pm to 4:00 am. (in the case of overtime works) 
f. Wearing of IDs 

 
2) The Contractor shall be held liable and responsible for the misdemeanor/ 

misbehavior of its workers. Similarly, the Contractor shall also be liable and 
responsible to losses/damages incurred on the properties caused by its 
workers, after proper investigation by the Procuring Entity and/or the local 
PNP. 

 
3) The Contractor shall replace all materials found not in accordance to the Plans 

& Specifications within five (5) calendar days. The Procuring Entity’s 
Representative must record in the logbook delivery of materials not in 
accordance with specifications. 

 
4) The Contractor must sign a written agreement conforming that it may tap/use 

electricity and water of the office based on the established average 
consumption of the provincial office/office concerned. As such, the Contractor 
shall shoulder all expenses incurred in the implementation of the project such 
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as water and electricity bills in excess of average monthly consumption of the 
provincial office/office concerned to be determined by the Procuring Entity’s 
Representative and the payment of the established excess monthly average 
consumption shall be paid separately by the Contractor. 

 
5) The Contractor shall allow the inspection of its delivery truck/vehicles 

including laborers’ baggage prior to entry/exit. 
 

OBLIGATIONS OF THE PROCURING ENTITY 
 

1) The Procuring Entity shall assign a Representative who shall inspect all material 

deliveries as to the set specifications and intended for the Project in the 

presence of the Contractor or his authorized representative. The Procuring 

Entity’s Representative may invite a COA representative during the conduct of 

inspection.  

2) The Procuring Entity’s Representative shall issue a Notice of Rejection to the 

Contractor on materials rejected and Notice of Acceptance on materials 

delivered as replacement. The Notice of Inspection shall indicate the following. 

a. Item 
b. Description/Specification 
c. Quantity 
d. Unit 
e. Reason/Cause of rejection 

 
3) The Procuring Entity’s Representative shall determine the equipment/utilities 

that will consume electricity and water. 

4) The Contractor shall be paid on the basis of percentage of work completed 

upon request and submission of the work accomplishment report resulting 

from the evaluation and assessment of the Procuring Entity’s Representative 

duly certified by the Procuring Entity’s representative and approved by the 

Head of the Procuring Entity. 

XVII. FINAL PAYMENT 

 
Final payment of the Contract price shall be made upon submission of the 
following complete supporting documents: 
 
a. Affidavit stating full payment of all obligations due for labor, equipment 

rentals, taxes; 
b. Certificate of Completion to be prepared and signed by the Procuring 

entity’s Representative duly certified by the Procuring Entity’s concerned 
Component/Unit Head and approved by the Head of the Procuring Entity; 

c. Notice of Award (Photocopy); 
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d. Notice to Proceed (Photocopy); 
e. Contract Agreement (Photocopy); 
f. Progress Accomplishment Report. 

 
XVIII. DURATION AND EFFECTIVITY OF THE CONTRACT 

 
The Contract shall be completed within ___________ (___) calendar days 
effective on the 10th day after the receipt of the Notice to Proceed.  

 
XIX.    RESERVATION CLAUSE 

 
The Procuring Entity reserves the right to accept or reject any or all other 
Quotations, to waive any formalities or defects found therein and to annul 
the Procurement (Shopping) process and reject all Quotations at any time 
prior to award of Contract, without thereby incurring any liability to the 
affected Bidders/sand to accept only such Quotations most advantageous 
to the government. 
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    RFQ for Works-Attachment 3 
SAMPLE ONLY 

 

BILL OF QUANTITIES 

No. Description Qty. Unit Unit Cost Total 

1 DEMOLITION/REMOVAL  

(windows, doors, walls, faulty electrical, 
tiles) 

1.00 lot   

2 TILEWORKS 524.39 sq. m.   

3 MASONRY WORKS 14.07 sq. m.   

4 CONCRETE WORKS (PANTRY) 0.29 cu. m.   

5 CEMENT PLASTERING 23.64 sq. m.   

6 DOORS 1.00 lot   

7 WINDOWS 1.00 lot   

8 DRY WALL 75.66 sq. m.   

9 BUILT-IN CABINETS 91.30 ln. m.   

10 GLASS WALL/PARTITION 

(Fixed Analok Glass in Bronze Aluminum 
Frame) 

9.92 sq. m.   

11 PARTITION WALL/CUBICLE 

(1.20m High Wall in Plastic Frame with 
Synthetic Fabric Finish with 0.30m High 
Glass in Aluminum Frame) 

81.30 sq. m.   

12 SANITARY WORKS 1.00 lot   

13 PAINTING WORKS 2,217.35 sq. m.   

14 ELECTRICAL WORKS 1.00 lot   

15 ELEVATED WATER TANK 

[3.2 cu.m Stainless Steel Water Tank with 1 
Hp Electric Water Pump (booster)] 

1.00 lot   

16 PARKING AREA 56.00 sq. m.   

17 FORMS AND SCAFFOLDINGS 1.00 lot   

18 PANAFLEX SIGN 

(1m x 3m Panaflex Signage with Lightings) 

1.00 unit   

TOTAL QUOTATION AMOUNT     
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Total Quotation Amount in Words: 
___________________________________________________________________________ 
___________________________________________________________________________ 

 
Submitted by: 
 
_______________________________________________________ 
Name of Contractor/Authorized Representative 
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RFQ for Works-Attachment 4 

 
 
 

PLANS AND SPECIFICATIONS 
(SEE ATTACHED PLANS & SPECIFICATIONS – Sheets 1 to 10) 
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RFQ for Works-Attachment 5 

 
 

LETTER OF ACCEPTANCE/NOTICE OF AWARD 
 
Date: [insert date] 
 
 
To: [Name and address of Contractor] 
 
 

This is to notify you that your Quotation dated [insert date] for the execution of the 

[insert name of Contract and reference numbers] with a Contract Price of [insert amount 

of quotation], is hereby accepted by our Agency. 

 

You are hereby instructed to come to our office located at 

_____________________________________ to sign the formal agreement on [date] at 

[time]. 

 

 

Authorized Signature:   

Name:   

Designation:   

 

Conforme: 

Signature of Authorized Representative:  

_____________________________________ 

Name of Authorized Representative: _______________________ 

Designation: __________________________________________ 

Date: ___________________ 
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RFQ for Works-Attachment 6 

(With Bank’s Letter Head) 

PERFORMANCE SECURITY (BANK GUARANTEE) 
 
To:__________________________________________ 
 

WHEREAS, [name and address of contractor] (hereinafter called the 
“Contractor”) has undertaken, in pursuance of Contract No. [insert number] dated 
[insert date] to execute the 
_______________________________________________________________(herein
after called the “Contract”); 

 
AND WHEREAS, it has been stipulated by you in the said Contract Agreement 

that the Contractor shall furnish you with a Bank Guarantee by a recognized bank for 
the sum specified therein as security for compliance with his obligations in accordance 
with the Contract Agreement; 

 
AND WHEREAS, we have agreed to give the Contractor such a Bank Guarantee; 
 
NOW THEREFORE, we hereby affirm that we are the Guarantor and 

responsible to you, on behalf of the Contractor, up to a total of [insert amount of 
Guarantee in numbers and in words] such sum being payable in the types and 
proportions of currencies in which the Contract Price is payable, and we undertake to 
pay you, upon your first written demand and without cavil or argument, any sum or 
sums within the limits of [amount of Guarantee] as aforesaid without your needing to 
prove or to show grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of demand of the said debt from the Contractor 

before presenting us with the demand. 
 
We further agree that no change or addition to or other modification of the 

terms of the Contract Agreement or of the Works to be performed there under or of 
any of the Contract documents which may be made between you and the Contractor 
shall in any way release us from any liability under this Guarantee, and we hereby 
waive notice of any such change, addition, or modification. 

 
This Guarantee shall be valid until a date twenty-eight (28) days from the date 

of issue of the Certificate of Final Acceptance. 
 

Signature and seal of the Guarantor   

Name of Bank  

Address  

Date: _______________ 
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RFQ for Works-Attachment 7 

(With Bank’s Letter Head) 

BANK GUARANTEE (FOR ADVANCE PAYMENT) 

 

 
To: PROCURING ENTITY 

[name of Contract] 
 
Gentlemen: 
 
We, the [Bank or Financial Institution], as instructed by the Contractor, agree 
unconditionally and irrevocably to Guarantee as primary obligator and not as Surety 
merely, the payment to ________________on his first demand without whatsoever 
right of objection on our part and without his first claim to the contractor, in the 
amount not exceeding [amount of Guarantee in number] [amount in words]. 
 
We further agree that no change or addition to or other modification of the terms of 
the Contract or of Works to be performed there under or of any of the Contract 
documents which may be made between ___________________ and the Contractor, 
shall in any way release us from any liability under this Guarantee, and we hereby 
waive notice of any such change, addition, or modification. 
 
This Guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until ___________________________ receives full 
repayment of the same amount from the Contractor. 
 
Yours truly, 
 
Signature and seal:  _____________________________________________________  
Name of Bank/Financial Institution:  _______________________________________  
Address:  _____________________________________________________________  
Date:   
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     (SAMPLE DATA ONLY) 

               (HIGHLIGHTED) 

 

BID EVALUATION REPORT 

AND 

RECOMMENDATION FOR AWARD OF CONTRACT 
 

 

 

NAME OF PROJECT    : PHILIPPINE RURAL 

DEVELOPMENT PROJECT 

 

IBRD LOAN OR IDA CREDITS NO  : 9271-PH 

 

 

CONTRACT NAME                                             : Construction of Onion Cold 

Storage Facility 

 

IDENTIFICATION NUMBER  : PRDP-IR-R003-NUE-041-PAL-002-2021-AF2 

DATE OF SUBMISSION   : June 15, 2022 

 

LOWEST CALCULATED AND  

RESPONSIVE BIDDER                        : MG SAMIDAN 

CONSTRUCTION  

 

BID PROPOSAL    : PhP96,898,000.00  
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MUNICIPALITY OF BANAUE 

PROVINCE OF IFUGAO 

BID EVALUATION REPORT 
 

NAME OF SUBPROJECT:  Construction of Onion Cold Storage Facility 

 

SUBPROJECT DESCRIPTION:  Construction of Cold Storage 

 

I.  IDENTIFICATION 

  

1.1 Name of Borrower Republic of the Philippines 

1.2 Loan/Credit Number 9271-PH 

1.3 Date of Effectiveness September 24, 2021 

1.4 Closing Date  

     ( a ) Original December 31, 2024 

     ( b ) Revised  

1.5 Name of the Project Construction of Onion Cold Storage 

Facility 

1.6 Purchaser ( or employer )  

     ( a ) Name  

     ( b ) Address  

1.7 Contract Number 

Identification 

 

1.8 Contract Description Construction of Cold Storage 

1.9 Cost estimate  PhP99,649,000.00 

1.10 Method of Procurement RfB   x   LIB ____ Other: ____ 

1.11 Prior Review Required Yes   x    No ____ 

1.12 Domestic Preference 

Allowed 

Yes ____  No  x     

1.13 Fixed Price Contract Yes   x    No ____ 

1.14 Co-financing, if any   

      ( a ) Agency Not Applicable 

      ( b ) Percent financed by 

agency 

Not applicable 
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II.  SUBPROJECT BIDDING PROCESS 

 
2.1 GENERAL PROCUREMENT      

       NOTICE 

 

    ( a ) First Issue Date January 25, 2022 

    (b ) Latest Update None 

2.2 PRE-QUALIFICATION IF  

       REQUIRED 

 

    (a ) Number of firms Pre-qualified Not Applicable 

    ( b ) Date Bank’s No Objection Not Applicable 

2.3 SPECIFIC PROCUREMENT  

       NOTICE 

 

    (a) Name of National Newspaper The Philippine Star (optional) 

    (b) Issued Date January 25, 2022 

    (c) Name of International Publication None  

    (d) Issued Date Not applicable 

    (e) PhilGEPS Publication Number 8213457 

    (f) Date Issued January 25, 2022 

    (g) Number of Firms Notified Not applicable 

2.4 STANDARD BIDDING  

       DOCUMENTS 

 

    ( a ) Title, Publication Date Philippine Bidding Documents, 

January 25, 2022 

   (b ) Date of Bank No Objection January 3, 2022 

   ( c ) Date of Issue to the Bidders January 25, 2022 

2.5 NUMBER OF FIRMS ISSUED  

       DOCUMENTS 

Two (2) 

2.6 AMENDMENTS TO DOCUMENTS,  

       IF ANY 

 

   ( a ) List all issue dates Not Applicable 

   (b ) Date(s) of Bank’s No Objection Not applicable 

2.7 DATE OF PRE-BID     

       CONFERENCE, IF ANY 

February 14, 2022 (10:00 am) 

2.8 DATE OF MINUTES OF PRE-BID CONFERENCE 

SENT TO BIDDERS AND BANK 

None 

 

Please provide brief description of the above bidding process.  Kindly highlight how and when 

does the procurement notice was published, if there are amendments to the bidding documents and 

if there were issues raised and resolved during the pre-bid conference resulting to amendments of the 

bidding documents, if any. 
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III.  BID SUBMISSION AND OPENING AND PRELIMINARY EXAMINATION 

 

3.1 SUBMISSION DEADLINE  

  ( a ) Original Date and Time February 25, 2022 (10:00 a.m.) 

  ( b ) Extensions, if any  

3.2  BID OPENING DATE, TIME February 25, 2022 (10:00 a.m.) 

3.3 RECORD OF BID OPENING,  

       DATE SENT TO BANK 

  

N / A 

3.4 NUMBER OF BIDS SUBMITTED Two (2) 

3.5 BID VALIDITY  

    a) Originally Specified Ninety (90) days 

    b) Extension’s if any Not Applicable 

   c) Date of Bank’s No Objection, if 

required 

Not Applicable 

 

Brief description of the bid submission and opening highlighting the numbers of bids 

received, name of bidders, the time and place conducted, extension of bid submission (if 

any), attendance and if all bids were read out. 

 

IV.  ENVELOPE 1 (ELIGIBILITY & TECHNICAL DOCUMENTS) 

 

Name of Bidder 

Eligibility 

& 

Technical 

Document

s  

Bid Security 

Acceptance 

for Financial 

Proposal 

( P/F) 

Amount Form 
Validity 

(days) 

 

MG SAMIDAN 

CONSTRUCTION 
Pass N/A 

Bid 

Securing 

Declaratio

n 

120 days Pass 

ERIC VAN P. 

SESBRENO 

CONSTRUCTION 

Fail N/A Absent  

Fail 

(to be read 

for record 

purposes 

only) 

 

 



Module 1:  Guidelines for the Procurement of Infrastructure Subprojects under PRDP Scale Up 

 158 

BDS requirements 

 

BID OPENING CHECKLIST Name of bidder 

MG SAMIDAN 

CONSTRUCTION 

(Pass/Fail) 

ERIC VAN P. 

SESBRENO 

CONSTRUCTION 

(Pass/Fail) 

ELIGIBILITY DOCUMENTS  

a. Registration Certification of the Company 

(from SEC or DTI or CDA or PhilGEPS or its 

equivalent document) 

Pass Pass 

b. Statement of the bidder’s Single Largest 

Completed Contract (SLCC) similar to the 

contract to be bid and Average Annual 

Turnover as specified in ITB Clause 5.4 

hereof; 

Pass Pass 

b.1 At least one (1) work of a nature and 

complexity equivalent to the Works 

generally within the last ten (10) years 

with at least fifty percent (50%) of the 

Estimated Project Cost (EPC) in the 

amount of PhP48,949,000.00 

Pass Pass 

b.2  Average Annual turnover of Construction 

Income for the last three (3) years of at 

least 100% of the EPC in the amount of 

PhP97,898,000.00 of the EPC as evidenced 

by the submitted Audited Financial 

Statements for the last three (3) years 

Pass Pass 

c. Audited Financial Statements for the last 

three (3) years (with supporting Income 

Tax Return stamped “received” by BIR or its 

duly accredited and authorized institutions 

or eBIR Tax Return Receipt Confirmation (if 

submitted through eBIR), and eFPS) 

Pass Pass 

d. In case of Joint Venture, the JV Agreement, 

if existing, or a signed Statement from the 

partner companies that they will enter into 

a JV in case of award of contract 

N/A N/A 

e. Qualification Information                        

(non-submission is not a basis for non-

responsiveness) 

N/A N/A 

TECHNICAL DOCUMENTS  

f. Bid Security, in a form of Bid Securing 

Declaration 
Pass Fail 

g. Project requirements, which shall include 

the following: 
Pass Pass 

(i) List of Bidder’s personnel (viz a. Project 

Manager – Minimum of five (5) years 
Pass Pass 
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relevant experience as Project Manager 

in building construction, b. Project 

Engineer – Licensed Civil/Agricultural 

Engineer with at least five (5) years of 

relevant experience in road 

construction and has handled five (5) 

building construction projects as 

Project Engineer, Licensed Mechanical 

Engineer with at least five (5) years 

experience in industrial refrigeration 

specially in cold storage and Licensed 

Electrical Engineer with at least five (5) 

years experience in industrial 

refrigeration specially in cold storage c. 

Materials Engineer – Licensed Civil 

Engineer duly accredited by DPWH 

following DPWH D.O. 98, S. of 2016 as 

Materials Engineer I (as required under 

SCC Clause 6.5), to be assigned to the 

contract to be bid, with their complete 

qualifications and experience data 

 

(ii) List of Bidder’s major and critical 

equipment units, which are owned,  

and are supported by proof of 

ownership such as, without limitation, 

Deed of Sale, Official 

Receipt/Certificate of Registration, 

Sales Invoice, Charge Invoice or 

Delivery Receipt which must meet the 

minimum requirement for the contract 

set in the Bid Data Sheet.                                     

Pass Pass 

   

 

Pass   (if all of the above documents are present) 

  Fail  (if non-historical documents are absent, such as JV agreement, Bid Securing 
Declaration, Bid Form and Bill of Quantities) 

 

V.  ENVELOPE 2 (FINANCIAL PROPOSAL) 

Name of Bidders 
Financial 

Document 

Bid Price Acceptance for 

Financial Proposal 

( Pass/Fail) 

MG SAMIDAN 

CONSTRUCTION 

Pass 97, 898,000.00 Pass 

ERIC VAN P. SESBRENO 

CONSTRUCTION 

Fail 

(to be read for 

record purposes 

only) 

98, 898,000.00 Fail 

(to be read for 

record purposes 

only) 

 

VI. ABSTRACT OF BIDS: 
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NAME OF BIDDERS 
BID PRICE      (PhP) 

 
BID SECURITY 

FINDINGS OF 

PRELIMINARY 

EXAMINATION 

Ranking 

MG SAMIDAN 

CONSTRUCTION 

96, 898,000.00 

BDS 

Passed both in 

Technical & Financial 

Proposal 

1 (Lowest 

Bid) 

ERIC VAN P. 

SESBRENO 

CONSTRUCTION 

98, 898,000.00 

Absent 

Failed both in 

Technical & Financial 

Proposal 

2 

 

VII. DETAILED EVALUATION AND COMPARISON OF BIDS 

 

The Bid Documents submitted by MG SAMIDAN CONSTRUCTION, after 

having passed the financial proposal was subjected for detailed evaluation and 

comparison of bids. Also, MG SAMIDAN CONSTRUCTION is not included in the list 

of blacklisted entities to participate in the bidding of Government 

Projects/contracts, while the Bid Documents submitted by ERIC VAN P. SESBRENO 

CONSTRUCTION, failed to comply the Eligibility Documents as the basis of critical 

eligibility and qualification criteria as stated at the BDS. 

 

Arithmetic evaluation was conducted on the lowest responsive bidder MG 

SAMIDAN CONSTRUCTION with responsive complying bids as follows: 

          ABSTRACT OF BIDS 

 

Name of Bidder Bid Price  (PhP) 
Corrected Price 

(PhP) 

Completeness 

(P/F) 
Ranking 

Acceptance for Post 

Qualification 

MG SAMIDAN 

CONSTRUCTION 
96, 898,000.00 96, 898,000.00 P 1 Pass 

 

Based on Evaluation of Bids, the lowest calculated bid is offered by MG SAMIDAN 

CONSTRUCTION.  

 

VIII.  POST QUALIFICATION  

 

A. For Lowest Calculated Bid:  (MG SAMIDAN CONSTRUCTION) 

 

1. BID SECURING DECLARATION 

 

CONFIRMATION on the Bid Securing (Bid Securing Declaration notarized by 

Atty. Rogelio P. Dancel, Notary Public on November 28 with PRT No. 

9666567 Roll No. 21891, Dagupan City, Pangasinan) 

 

Name of Bidder Ranking Bid Security Bank Remarks 
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MG SAMIDAN 

CONSTRUCTION 

1 BSD Not 

applicable 

Pass 

 

2.  EXPERIENCE 

 

To be considered eligible and qualified, a Bidder must have a successful 

experience as prime contractor in the construction of at least one (1) work of 

a nature and complexity equivalent to the Works generally within the last ten 

(10) years (to comply with this requirement, single works cited should be at 

least fifty percent (50%) of value of estimated contract cost of Works under 

bid in the amount of Forty-Eight Million Nine Hundred Forty-Nine 

Thousand Pesos (PhP48,949,000.00) such being verifiable from Certificate 

of Completion. 

 

 

Bidder 

Name of Project 

Implemented Client / 

Agency 

Amount of 

Contract 

Date 

Completed 
Ranking 

MG 

SAMIDAN 

CONSTRUC

TION 

Construction/Improvement 

of Access Roads leading to 

Airports, Seaports and 

declared tourism 

destinations. Mangkingao-

Am-am via Masca-Sayapot 

Road leading to Am-am 

Observatory Rock Burial 

Cave, Cada Farm Mankayan 

Benguet 

DPWH-CAR 50 ,605,178.17 
May 

28,2017 
1st 

  

MG SAMIDAN CONSTRUCTION passed in the criteria of experience 

particularly the criteria on one (1) project of the same nature and complexity for the 

last 5-years of at least 50% with a project in this category of 75.76% of the EPC. 

  

3.  ANNUAL TURNOVER 

 

Have an annual turnover from all works averaged over the last three (3) 

years equal to   one hundred percent (100%) of the EPC.  

 

  Based on the verified ITR: 

 

YEAR SALES/REVENUE (Construction) 

2020 PhP127,464,174.13 

2019 PhP82,059,364.70 
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2018 PhP252,612,090.30 

Total PhP462,135,629.13 

Average (3 years): PhP154,045,209.71 

Remarks: Passed (157.35% of the EPC) 

 

The volume of annual turnover of MG SAMIDAN CONSTRUCTION has an 

average of PhP154,045,209.71 which is 157.35% of the EPC. Therefore, MG 

SAMIDAN CONSTRUCTION passed the criteria on experience. 

 

       4.  EQUIPMENT:  MG SAMIDAN CONSTRUCTION  

 

 The following are the minimum essential equipment required under ITB 

Clause 12.1(b)(ii.3) of the Bid Data Sheet of the Final Philippine Bidding 

Documents. 

 

Required 

Equipment 

A s      V a l i d a t e d 

Brand 
Plate  

No. 
Motor No. Chassis No. 

Proof of 

Ownership 

1. Batching 

Plant 

30cu.m/hr 

    Owned 

2. Bulldozer 
CATERPILAR 

D3 
 3204 7YG00025 

Owned 

 

3. Backhoe(SE 

130LC-2,.80 

cu.m) 

KUMATSU 

EXCAVATOR 
 

PC128UU-IE-

3633 

S4D102E-IA-

26233753 
Owned 

4. Backhoe 

Wheel Type 

(.28 cu.m) 

HUNDAI 

 

CATERPILAR  

 

S4KT-003392 

 

3066-E3T-

JK83925 

E200D-

4SA02391 

 

320C-

CAT320FFB01

577 

Owned 

 

5. Vibratory 

Roller Single 

Smooth Drum 

(SP 56) (10  

Tons) 

INGERSOLL 

RAND SD100 

 

 

BOOMAG 

MITSUBISHI 

 

SLP07120418 

 

 

K3M 

MITSUBISHI7

943 

144989 

 

 

213860 

Owned 

 

 MG SAMIDAN CONSTRUCTION meets the minimum equipment requirement 

as specified in the bidding documents. 

 

Therefore, MG SAMIDAN CONSTRUCTION, the Lowest Calculated Bid 

PASSED in the criteria for the equipment. 
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       5.  KEY PERSONNEL:  MG SAMIDAN CONSTRUCTION 

 

KEY PERSONNEL 
Technical Requirements 

Remarks 
Bio - Data Experienced 

PRC License/ 

Accreditation Name Position 

MARJORIE O. 

SAMIDAN 

Project 

Manager 

Licensed 

Civil/Agric

ultural 

Engineer 

5 years’ experience as 

Project Manager in 

building Construction 

PRC Lic. # 

0232936 
Passed 

MELVIN JAY A. 

AYOCHOK 

Project 

Engineer 

Licensed 

Civil 

Engineer 

 5 years of experience 

in Building 

construction  

PRC Lic. # 

0022936 
Passed 

BEN ROQUE 

Project 

Engineer 

Licensed 

Mechanica

l Engineer 

5 years of experience 

in industrial 

refrigeration specially 

in cold storage 

PRC Lic. # 

0032936 

Passed 

ROY AD-EYY 

Project 

Engineer 

Licensed 

Electrical 

Engineer 

5 years of experience 

in industrial 

refrigeration specially 

in cold storage 

PRC Lic. # 

0042936 

Passed 

ELORDE A. ACUPAN 

Materials 

Engineer I 

Present N/A 

PRC Lic. # 

0040834 

ME Accr. No. 

2455 Passed 

 

 MG SAMIDAN CONSTRUCTION meets the minimum required on technical 

requirements of key personnel therefore pass for these particular criteria. 

 

      6. NET FINANCIAL CONTRACTING CAPACITY (NFCC): (based on the latest 

Audited Financial  Statements (AFS) submitted to the BIR) 

 

NFCC = [(Current assets minus current liabilities)(15)] minus the value of all 

outstanding or uncompleted portions of the projects under ongoing contracts, 

including awarded contracts yet to be started coinciding with the contract to be 

bid. 

  

1. Current Assets PhP77,002,422.32 

2. Current Liabilities PhP11,359,778.29 

3. Value of all Outstanding Contracts PhP63,195,179.63 

4. K  15 

5. NFCC = {(15)(77,002,422.32-11,359,778.29) )- 

63,195,179.63 

 

PhP921,444,480.82     

6. Remarks Passed 
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FINDINGS/RECOMMENDATIONS: 

 

After thorough evaluation and post qualification, the BAC found that MG 

SAMIDAN CONSTRUCTION passed and met the minimum criteria set forth by the 

PRDP, thus, declared eligible for award of the contract. 

 

In view of the above, the Municipal Government of Banaue, Ifugao 

recommends the award of the subproject Construction of Onion Cold Storage 

Facility to MG SAMIDAN CONSTRUCTION in the amount not to exceed Ninety-

Six Million Eight Hundred Ninety-Eight Thousand Pesos                       

(PhP96,898,000.00). 

 

 

 

 

Prepared by:  BAC Technical Working Group 

 

        

 

JULIUS B. PADDUYA0          CHRISTOPHER B. COSTALES       MARVIN T. PAKIWON  

    TWG MEMBER                                 TWG MEMBER         TWG MEMBER 

 

 

 

Noted by:       

 

 

 

    PETER A. UDAN  GERTRUDE T. DAGUIO   

       BAC Chairman       BAC Vice Chairman 

 

 

        

 JAMES N. DAMOYAN  LORNA D. BAGA LILIAN C. LIGERALDE 

       BAC Member                   BAC Member           BAC Member 
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Proposed Contract Award 
   

1. Lowest evaluated responsive 

bidder (proposed for contract 

award) 
 MG SAMIDAN CONSTRUCTION 

   

(a) name  

(b) address SINTO, BAUKO, MT. PROVINCE 

      

2. If bid submitted by agent, list 

actual supplier.     

(a) name 
MARJORIE O. SAMIDAN 

 

  

(b) address SINTO, BAUKO, MT. PROVINCE 

      

3. If bid from joint venture, list all 

partners, nationalities, and 

estimated shares of contract. 

  

 N/A 

  

  

  

  

      

4. Principle country (ies) of origin 

of goods/materials.  Philippines   

5. Estimated date (month, year) of 

contract signing.  July 2022   

6. Estimated delivery to project 

site/completion period. 180 Calendar days   

      

  Currency(ies) Amount(s) or % 

7. Bid Price(s) ) ( Red -out)  PESO  96,898,000.00 

8. Corrections for Errors    (-) 0 

9. Discounts    N/A 

10. Other Adjustments     N/A 

11. Proposed Award   P96,898,000.00 

12. Disbursement Category.     

      

 


